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EXECUTIVE SUMMARY 
 

 

Prottoy is a small pilot initiative for adolescent boys ageing from 11-19 years. This project is a by-
product of Shonglap, an ongoing project for adolescent girls being implemented under the 
sponsorship of StrØmme Foundation (SF) from 2006. Realizing the usefulness of Shonglap 
knowledge, the girls demanded the same program for boys. This is how the Prottoy pilot project for 
the adolescent boys was started in four different districts with the support of SF in 2010. Meanwhile 
the pilot phase of the project was over and there was a great demand of further expansion of the 
project. At this backdrop an assessment of the pilot project was commissioned to be conducted by 
an external consultant.  

The consultant worked closely with the Core Team members of SF to accomplish the work. As part 
of the methodology, he reviewed the existing secondary documents: reports, documents, guide 
books, training documentation etc. in relation to the project. He also conducted field visits to 
observe activities implemented by the partner organizations with the participants of the project 
and collected case studies, organized FGDs, interviews with program participants, parents, CMCs 
and partner staffs. The consultant also visited Shonglap project and later facilitated discussion 
meeting with the SF-Partners and took feedbacks from all concerned to validate findings of the 
study. The project was assessed from different aspects to understand its (1) effectiveness, (2) 
rationale & relevancy, (3) sustainability and (4) design & nature and thereafter requisite findings 
and recommendations were drawn as follows: 

Findings and Recommendations of the Study 

Effectiveness of the Prottoy project was assessed from different aspects. Detail findings, in this 
respect, are as follows: 

 Data reveals that 70% - 75% of project's objectives have been achieved appropriately. The 
respondents ascertained the percentage by (1) observing behavioural changes of the 
participants, (2) exchanging & sharing views with the participants, (3) visiting centres and 
observing activities of the centre regularly, (4) exchanging & sharing views with the 
neighbours, (5) participating to the project activities, (6) attending monthly meeting etc.  

 Use of guidebook and other materials in the learning centres of the project were adequate 
as commented by the respondents. However, it was also observed through contacting 
animators and reviewing related literature that further efforts are to be made to enhance 
information and knowledge base of the animators on different issues of the project. 

 The respondents comprising members from the CMCs, parents and Songlap girls (where 
there is Prottoy in the same locality) mentioned that behavioural & attitudinal changes of 
the participants in general, and towards women and girls in particular, are positive. 

 Data reveals that ten days basic and four days refreshers training were provided as part of 
orientation and capacity building of the animators and related staff of the project. 
Refresher training was also provided after four months of implementing the project. 

 Contents of the basic staff training were included: (a) management of session, (b) steps of 
discussion, (c) PRA tools, (d) how to conduct issue based discussion, (e) discussion on the 
issue based guide etc. Delivery mode of the training was participatory.  

 It was observed through reviewing related secondary documents that detail process 
documentation of different methodology & techniques followed conducting different 
session of the basic training is presently absent in the organization. 

 Data reveals that participants received training on fishery, tailoring, cow fattening and 
poultry. Few participants were provided training on house wiring with the support from 
Jobo Unnayan Academy (SUS) and few were provided training on driving with the support of 
local providers (Coast trust). Few participants received training on vegetable cultivation. 
However, due to seasonal work some of the participants of CODEC could not attend 
training. It was observed that partners did not properly follow the recommendations of the 
need assessment study in selecting appropriate skill training for the participants. 

 The need assessment study conducted before starting the pilot project recommended that 
Income Generation Activities or skill training will be provided to the participants based on 
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the interest and assessing the market. General skill training will be given for all which will 
be five to ten days. Special training will be given for the selected participants which would 
take four to five months based on the nature of trade. But this was not properly followed 
by the PNGOs in selecting appropriate skill training for the participants of the project. 

 Data reveals that most of the adolescent are involved in income generating activities but 
not all could generate expected income with the skill they attained from the training of the 
project. It is observed that IGA training provided under the project are fully or partially 
appropriate for livelihood development of the adolescents. House wiring, tailoring, cow 
fattening etc. are found more attractive to the participants. 

 In fact importance of awareness issues designed to deliver through the project is beyond 
question but the fact is, the participants for whom these issues are designed, are the most 
disadvantaged segment of our society. They always have a thirst for economic freedom and 
therefore, their basic requirement drives them primarily towards income and earning 
rather than gaining knowledge and skills.  

 No serious efforts were made from the partner organizations of the project to establish 
linkage with the appropriate entrepreneur for mainstreaming trained adolescents in the 
world of economy for better income generation. However, some isolated efforts were found 
to be made by a few partners (SUS) with the Jobo unnayan academy, fishery and social 
welfare department for training and getting loan for the target participants of the project.  

 Activities presently monitored by the respective staff of the project include: (a) observing 
whether the centres start in time, (b) observing attendance of the adolescent, (c) observing 
teaching-learning methodology, (d) observing whether animator discuss issues by drawing 
poster etc., (e) observing whether posters on the discussed issues are stick to the wall of 
the centres, (f) observing whether participants exercise and practise what they learnt, (g) 
observing CMC meeting are conducted regularly, (h) observing changes of the behaviour of 
the adolescent, (i) observing animators are performing their duties properly etc.  

 In terms of result monitoring, data reveals that at this stage it limits only to few indicators 
like, (a) observing whether participants exercise and practise what they learnt, (b) 
observing changes of the behaviour of the adolescent etc. Although partners are to follow 
the tools similar to that of Songlap for this purpose but in reality due importance was not 
paid in the pilot project by the PNGOs. 

 Although understanding of LFA was found reasonably satisfactory among the respective 
staff of the partner organizations but, as data reveals, application of LFA was not quite 
meaningful in the pilot Prottoy project. Field observation reveals that the issue was not 
given due importance and priority in practice during the pilot project.  

 Responses gathered with regards to the complimentary role between Shonglap and Prottoy 
concluded that — (a) there can be joint meeting of Shonglap and Prottoy on issues of 
common interest; (b) Shonglap and Prottoy participants can organize cultural function, 
drama, competitions etc. jointly on issues discussed in the session; (c) Participants of 
Shonglap and Prottoy can visit each other centre and share issues of common interest. 
Besides, some sorts of competitive arrangements between Shonglap and Prottoy 
participants on common issues were also suggested by some respondents.  

 CMC is formed as per criteria in all the centres. Many CMCs are found to be able to 
contribute to continue and follow up the program, generate resources, extend networking 
for employment, ensure parental involvement for strengthening future program etc. 

 Academic qualification for the animators of the project is HSC which is found appropriate 
but there is a scarcity of candidates with adequate qualification and willingness to work 
with a remuneration package of Bdt. 2,000. As a result, often less qualified candidates 
were found to be involved in the project as animators (for example, in the case of RDRS 
where suitable candidates are not always available from indigenous community).  

Recommendations in relation to the above findings with respect to the effectiveness of the Prottoy 
project, as drawn from the interpretation, are as follows: 

 Detail process documentation of different methodology & techniques followed conducting 
different session of the basic training needs to be developed maintaining quality standard 
of the base training. 
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 Information and knowledge base of the animators on different issues need to be enhanced 
further through providing issue-based additional printed materials with regular follow-up. 

 Extended on-the-job supervision and guidance, as part of further capacity building, is 
required for the animators of the project. More quality service can be obtained from the 
animators provided their remuneration package is increased and in particular case where 
qualified animators are not available, on-the-job supervision and guidance must be 
strengthened. 

 Demonstration classes by the supervisors/trainers, off and on, in the centre will also be 
useful for the animators learning much about how to conduct Prottoy session properly. 

 The project needs further attention in selecting more market driven skill training as 
recommended in the need assessment study of the project to get adolescents involved in 
better earning and livelihood.  

 Human poverty does not come only from financial inability; rather it is an outcome of 
various inabilities where knowledge and skills play a pivotal role. So IGA without awareness 
or awareness without IGA, none of these two options are appropriate.  

 Meaningful linkage with the existing and the potential entrepreneurs needs to be 
strengthened further in future project. Some extra budgetary provision may also be 
required in the project for this purpose. 

 More indicators can be included as part of result monitoring, like: (a) changes of income 
and expenditure of the adolescent after having IGA skills, (b) changes of livelihood pattern 
of the graduates of the project, (c) changes in attitude and behaviour of the participants 
towards women and girls etc. 

 Participatory monitoring between Prottoy and Shonglap can be introduced. Besides, 
Prottoy participants can be involved monitoring learning centres as and where possible. In 
this case they need to be oriented on how, what to monitor. 

 LFA is an abridged account of goal, objectives, activities and milestones of the project and 
helps monitoring activities and thereby assessing progress of the project more 
systematically, so it must be followed appropriately keeping track of the project in future. 
As a separate project, Prottoy should have separate LFA like Shonglap. 

 There can be sharing of common issues, organization of cultural function, drama, 
competitions etc. among girls and boys of the two projects. Besides, some sorts of 
competitive arrangements on common issues between Shonglap and Prottoy can also be 
organized in agreement with the members of CMCs and parents of the two projects. 

 CMC members can be more active with the project activities provided they were assigned 
some issue based tasks, such as, observing various national and international days in 
addition to their usual roles as a member of CMC. CMC can also be oriented on how to 
continue and follow up the program, generate resources, extend networking for 
employment, parental involvement for future course of action etc. 

 One or half day orientation for the CMC members and the parents can be organized at the 
outset to make them more inclined towards the project. 

 Animators and supervisors should encourage youth participants of the project to go for 
more actions in the community to implement and practise their learning. 

 Awareness issues can be more attractive to the participants provided drama, popular 
theatre, open discussion etc. are organized with the issues designed for the project.  

 Involving govt. officers to visit project activities may not always be possible but officers 
who are committed and willing to participate to the development initiatives, can be invited 
to visit the project. Some budgetary provision may be required in the project for 
conveyance and entertainment of these people as and where needed. 

 Exchange visit by the managers and supervisors within the organizations to share 
innovations and successes of different partners can be more meaningful to improve quality 
of the project. The project can organize animators' conference at the middle of the project 
and also convention of the Prottoy graduates once in every year. Some budgetary provision 
may be required in the project for this purpose. 
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Rationale and relevancy of the project was assessed from different aspects. Detail findings, in this 
respect, are as follows: 

 In terms of rationale and relevancy of the project, it is found that the project is quite 
logical and relevant to the present context as mentioned by the youth participants, 
animators, supervisors, CMC members and parents of the participants.  

 Suggestions of the respondents in support of making the present project more relevant 
include: (a) Introduce skill training on more marketable trades as suggested in the need 
assessment study; (b) operate IGA training throughout the course with longer duration; (c) 
Conduct IGA training during off the season; (d) Introduce provision of providing loan to the 
participants; (e) Introduce one or half day orientation for the CMCs and the guardians; (f) 
Conduct bi-monthly orientation at the local high school; (g) Setup separate library for the 
participants; (h) Inclusion of first aid treatment in the centre; (i) Organize drama, popular 
theatre, open discussion etc.; (j) involve and contact govt. officers in the project activities 
regularly; (k) Exchange visit among the organizations with similar project etc. 

 Organizing IGA training during off the season was a demand of a particular community of 
particular region. It was observed that participants belong to fishing profession remain 
involved in fishing in the sea during rainy season.  

 Many of the high school students are found interested to the awareness issues discussed in 
the Prottoy centres.  

Recommendations in relation to the above findings with respect to the relevance of the Prottoy 
project, as drawn from the interpretation, are as follows: 

 More marketable IGA training as suggested in the recommendation of the need assessment 
study of the project should be introduced in the future project.  

 Organizing IGA training during off the season was a demand of a particular community of 
particular region. So timing of IGA training needs to be scheduled in agreement with the 
timing of the participants. 

 Scope and opportunity of introducing loan provision, similar to that of Shonglap, for the 
participants of the project can be explored. Organizations having micro-credit program can 
also explore opportunities of enrolling Prottoy graduates into their existing programs. 

 An informal assessment from the partner organizations can be done to study the feasibility 
of conducting meeting and orientation with the high schools students and then, if found 
feasible, an option of conducting orientation sessions for the local high school students can 
be organized in future project.  

 Where possible, Prottoy sessions can also be organized using adjacent high schools as venue 
for the learning centres where students of the very schools, who are interested, can join 
and be benefited. If respective participants agree session can be organized jointly. 

Sustainability of the project was also assessed from different aspects. Detail findings, in this 
respect, are as follows: 

 The process and the methodology already followed by the project are found adequate but 
few suggestions made by the respondents include: (a) there was no follow-up of learning 
during the pilot phase of the Prottoy project for sustaining the results of learning; (b) use 
of flip chart, flash cards, visual demonstration etc. during elaboration of awareness issues 
was quite limited as reported by the respondents. 

 No significant efforts were made by any partner organization during pilot phase, to explore 
potential donors who are willing to fund the project.  

 Guardians and CMC members reported that (1) CMC can mobilise wider community to share 
cost of the project with the partner organization; (2) CMC can share the cost of hiring 
venue for the centre; (3) CMC can collect some resources from the elite section of the 
society to bear the cost of remuneration of the animator; (4) CMCs can contribute to 
continue and follow up the program, extend networking for employment, ensure parental 
involvement for strengthening future program etc. 

Recommendations in relation to the above findings with respect to the sustainability of the Prottoy 
project, as drawn from the interpretation, are as follows: 
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 Some sort of follow-up of learning is necessary in order to sustaining the results of learning 
of the participants better in the future project. Use of some flip chart, flash cards, visual 
demonstration etc. during elaboration of awareness issues would be more useful for 
retention of learning. 

 Most partner organizations are able to explore potential donor to fund such a project in 
future, as reported by the designated respondents, in case existing funding become limited 
or reduced. 

 In terms of availability of requisite fund for running Prottoy project, observation reveals 
that the project still require supports from SF but partner organizations should also extend 
their efforts to explore potential donors for future funding of the project. 

Design and nature of the project of the project was assessed from different aspects. Detail 
findings, in this respect, are as follows: 

 No specific suggestions with regards to improving the curriculum were made by the 
respondents. However, there were few suggestions with respect to the existing learning 
methodologies, techniques and materials. These include (a) issue based discussion can be 
more meaningful if it is done through some visual presentation and story telling; (b) 
provision of recreation should be increased (more game materials etc.).  

Recommendations in relation to the above findings with respect to the design and nature of the 
Prottoy project, as drawn from the interpretation, are as follows: 

 Issue based discussion in the learning centres can be more meaningful if it is done through 
some visual presentation and story telling. Some pictorial supplementary reading materials 
on different issues of the project can be developed and distributed to the learners of the 
project. Besides, provision of recreation should be increased with the distribution of more 
game materials in the learning centres. 

 Project work with the issues discussed in the learning centres can be organized by the 
participants of Prottoy independently or jointly with the participants of Shonglap through 
out the year. A short-term action plan for each of the project work can be prepared for 
project work by the participants of the respective centre independently or jointly with the 
participants of Shonglap, as and where possible in consultation with the animators and the 
supervisors of the project (see annex-07).  

 Monitoring of project based work should be there while results and impacts of these events 
should be published regularly from the project, better in the form of a newsletter.  
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CHAPTER ONE: INTRODUCTION 
 

 
1.1 BACKGROUND 

Prottoy is a small pilot initiative for adolescent boys ageing from 11-19 years. This project is a by-
product of Shonglap, an ongoing project for adolescent girls being implemented from 2006. In the 
mean time, Shonglap project has created a tremendous demand among the communities of 
Stromme Foundation working area. As a participatory approach Shonglap involves youths, parents, 
mothers, philanthropists and local leaders.  

Realizing the usefulness of Shonglap knowledge, the girls demanded the same program for boys as 
they will be the future husband/father of their families. Due to patriarchal culture there are 
dominance of boys and men in every sphere of our society. Positive attitude and sense of respect to 
girls of men and boys play an important role in curving violence against girls and women. Men and 
boys be encouraged to speak out strongly against violence against women and to stop protecting 
perpetrators or condoning their violence.   

Based on the demand primarily from the Shonglap girls, Strømme Foundation (SF) conducted a 
feasibility study in existing Shonglap areas with the help of an external consultant who was 
involved actively in designing Shonglap program. Based on the study findings the project was 
initiated in a small scale to see its impacts in the society especially the changes of stereotyped 
patriarchal attitude of the boys. 

Similar to Shonglap, Prottoy also is a one year’s project. Before starting the pilot initiative, a detail 
“process oriented facilitation guide” and a “content specific detailing book” have been developed. 
As a pilot initiative the project started in October 2010 and continued up to October/November 
2011 in a small scale among 04 implementing partner organizations (CODEC, COAST Trust, RDRS, 
SUS) those are implementing Shonglap program. Every partner organization implemented 05 centers 
within Shonglap areas.  

1.2 PURPOSE OF THE STUDY 

1. To understand the usefulness of the project in terms of its objective; 

2. To understand the viability of the project as a future demand to scale up; 

3. To assess the strengths and weaknesses of the project in terms of approach and process, 
content, monitoring, management and provide recommendations to improve future 
program.     

1.3 OBJECTIVES OF THE STUDY 
 

The main objectives of the present study are as follow: 

1. To what extent program Participants are respectful to girls and women.  

2. To what extent program participants changed their stereotyped patriarchal attitude 
towards girls and women and become proactive activist to establish gender equality in the 
community.  

3. To what extent program participants are active in curving eve-teasing, violence against 
girls and women and promoting their rights in the community. 

4. To what extent program participants are involved in family and community development 
activities restraining from evil activities like: drug use, unproductive and evil activities. 

1.4 SPECIFIC TASKS OF THE CONSULTANT 
 

As part of the assignment the consultant will ― 

 Submit an inception report detailing methodology and work plan as mentioned in the TOR 
of the assignment;  

 Review Prottoy related documents, reports, documentations at SF and partners level and 
identify strengths and gaps of the project; 
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 Conduct field visit to discuss with partner staffs, Prottoy participants, support committees 
and parents to understand to what extent the project addressed the stipulated objectives 
of the project;  

 Conduct meeting, discussion and workshop with the SF Team and partners’ staff and 
incorporate necessary feedbacks about strengths, weakness and way outs 

 Submit final report incorporating requisite findings and doable recommendations to fulfil 
the gaps for future development of the project. 
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CHAPTER TWO: METHODOLOGY OF WORK 
 

 
2.1  METHODOLOGY 

The consultant worked closely with the Core Team members of Størmme Foundation (SF) to 
accomplish the work. As part of the methodology, he reviewed the existing secondary documents: 
reports, documents, guide books, training documentation etc. in relation to the present study. He 
conducted field visits to observe activities implemented by the partner organizations with the 
participants of the project and collected case studies, organized focus group discussions (FGDs), 
interviews with program participants, parents, centre management committees and partner staffs. 
The consultant also visited other programs with relevant needs, like, Shonglap and later facilitated 
discussion meeting with the SF-Partners and took feedbacks from all concerned to validate findings 
of the study. Detail indication of the methods and process those were followed conducting the 
study are as follows: 

2.1.01  Data Source 

The proposed review based upon two types of data — Secondary and Primary. 

2.1.02  Secondary Data 

Secondary data were collected through intensive review of the existing secondary documents: 
reports, documents, guide books, training documentation etc. of the project in relation to the 
present study. 

2.1.03  Primary Data 

Primary data were collected through meeting, interview, focus group discussions (FGDs). Major 
focuses of interviews, and focus group discussions included, among others, the following — 

With regards to effectiveness of the project: 

 To what extent have the project’s objectives been reached? 

 To what extent the facilitation guide and content specific detailing book have been 
used to develop knowledge, attitudes and skills of boys? 

 Are project activities adequate to realize the objectives? 

With regards to relevance of the project: 

 Whether the project is appropriate in relation to the given situation?   

 Should direction of the project be reviewed to better reflect the situation? 

With regards to sustainability of the project: 

 To what extent does the project has established processes and system for continuation? 

 Are the partners willing to continue this initiative? 

With regards to design of the project: 

 In what ways the curriculum can be improved to better meet project objectives? 

 In what ways the delivery can be improved to ensure that boys acquire the knowledge, 
skills and practice to achieve the expected results? 

 How the overall design can be improved? 

2.1.04  Types of Sample 

The sample was classified in three categories. In the first category, related officials of SF and staff 
of the partner NGOs including supervisors and animators working in the field implementing the 
project were contacted to collect information about the project. In the second category, CMC 
members and parents of the youth participants were contacted. In the third category, a sample of 
youth participants and their sisters/mothers were targeted as the important and integral part of 
the study. The study also included visiting Shonglap, a similar project working for the development 
of adolescent girls of same age group. Besides, the present study collected and reviewed some 
success cases of the Prottoy project. 
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2.1.05  Sample Size 

Except the first category, sample size of the youth participants, CMC members and parents 
including sisters/mothers of the youth participants of the project were determined following 
random sampling in consultation with the study team and the respective officials of SF. 

Eighty youth participants (20 from each project area) and eighty sisters/mothers (20 from each 
project area) of the participants who are not the direct participants but beneficiary of the project 
were contacted in the study. Similarly, eighty Centre Management Committee (CMC) members and 
eighty parents (20 members from each project area) of the youth participants of the project were 
contacted to collect requisite data about the project. Besides, 12 related staff of the partner 
organization (3 from each project area), and 8 entrepreneur and trainers (2 from each project 
area), who works closely in the project, were also contacted as the key respondents of the study to 
collect up-to-date data about the project. The overall sample size and organization-wise 
breakdown of the sample are presented in the Table–01 and Table-02 below respectively: 

Table –01: Sample Size of the Study 

Key Informants (KI) No.  

of KI 

Meeting No. of 
Interviews 

No. of 
FGDs 

SF core team members 03 03 00 00 

Core project Staff of the partner organization 08 04 00 00 

Entrepreneur/trainers 08 00 08 00 

Youth participants of the project - 20 participants from each 
project area) 

80 00 00 08 

Sisters/mothers of the participants who are not direct participants 
but beneficiary of the project-20 members from each project area 

80 00 00 08 

Project officer/supervisors and animators-3 staff from each project 
area 

12 00 12 00 

Parents community-20 members from each project area 80 00 00 08 

Centre management committee-20 members from each project 
area 

80 00 00 08 

Total 351 07 20 32 
 

Table –02: Organization wise sampling of respondents of the study 

Partner 
organization 

Interview 
with 
Supervisor/ 
project 
officer 

Interview 
with 
Animators 

Interview 
with 
Entrepreneur/ 

Trainers 

FGD with 
CMC (5 
male and 
5 female) 

FGD with 
Parents 
(5 male 
and 5 
female) 

FGD with 
youths (10 
for each 
FGD) 

FGD with 
sisters/mothers 
(10 members 
for each FGD) 

CODEC 1 2 2 2 2 2 2 

COAST Trust  1 2 2 2 2 2 2 

RDRS 1 2 2 2 2 2 2 

SUS 1 2 2 2 2 2 2 

Total 4 8 8 8 8 8 8 

 

2.1.06  Tools used for Data Collection 

Data were collected paying on the spot visits, interviews and FGDs in the field. Pre-designed 
questionnaire/checklist for interviews and FGDs with the key respondents were developed by the 
consultant and then finalized in consultation with the respective official of the organization. These 
are appended in annex-02, 03, 04, 05 and 06 of the present report. 

2.2 WORK PROGRAM 

The assignment stipulated in the TOR and further elaborated above, qualifies the extent of the 
work performed under this study. In the interest of convenience, these were accomplished in four 
steps as follows: 
 

Step One : Mobilization and pre-study planning; 

Step Two : Interviews, FGDs and Data Quality Control Exercise; 

Step Three : Data editing, Processing, Output Generation and Analysis; 

Step Four : Documentation and Reporting 
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The major events were sub-divided into activities and allocated against specific timeframe on 
weekly basis as presented in the Table – 03 below. The detail descriptions of the task component 
were ― 

2.2.01 Mobilization and pre-study planning 

On signing the contract, the consultant immediately mobilized the team. In this stage, the tasks 
included: 

 Study team mobilization 
 Collection and review Secondary Data/information 
 Develop and finalize questionnaire/checklist for interviews and focus group discussion. 
 Study program preparation 
 Study team orientation 
 Study team deployment 

Two members were required to assist the consultant to accomplish the assignment within the 
stipulated timeframe. They were provided adequate orientation by the consultant before starting 
the work.  

2.2.02 Meeting, Interviews, FGDs and Data Quality Control Exercise 

During this stage all the basic activities, such as meeting, interviews and FGDs were accomplished. 
Interview with the related officials of partner NGOs was an important part of the study. 

A number of interviews and FGDs were conducted with the project officers/supervisors and 
animators, CMC members, parents of the participants and beneficiary including the sisters/mothers 
of the participants of the project. In brief tasks involved in this stage included: 

 Meeting with the Core SF officials and project staff;  
 Interview with the project officers/supervisors;  
 Interview with the animators; 
 Interview with the trainers/entrepreneur; 
 FGD with the parents; 
 FGD with the CMC members; 
 FGD with the youth participants of the project; 
 FGD with the sister/mothers of the youth participants; 
 Data Quality Control Exercise 

Monitoring and quality control was one of the major management functions in this stage, which the 
team performed in the field. While collecting data in the field by the team members, their work 
was supervised and monitored by the consultant who worked closely with them in the field. Any 
questionnaire found erroneously filled-in, were corrected on the spot for ensuring bias free 
accomplishment of the job. 

2.2.03 Data editing, Processing, Output Generation and Analysis 

Data editing was one of the important management functions in this stage, which the team 
performed in the field as well as in the head office. Data computerization including output 
generation and analysis was the most critical part of the jobs for ensuring quality and meaningful 
reporting and documentation of the study. Tasks involved in this stage included: 

 Data editing 
 Data entry and computerization 
 Data processing  
 Output Generation and analysis 

2.2.04 Documentation and Reporting 

During the process of the assignment the consultant prepared and submitted the following reports:  

 Inception Report 
 Draft Report 
 Final Report 

An inception report was produced and submitted to the authority detailing the methodology and 
the process of the work just after getting into the assignment. Then, after completion of the 
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fieldwork, data were compiled and interpreted, and necessary findings were drawn based on the 
outputs and the draft report was produced and submitted to the authority of the project for 
review. An in-house presentation was organized by the 3rd week of March, 2012 to present the 
findings and the recommendations to the concerned officials of the project as defined by the 
organization. The final report, incorporating comments and feedbacks of the respective officials of 
the organization, was submitted duly to the concerned authority by the 4th week of March, 2012. 

2.3 WEEK-WISE ACTIVITY PLAN 

Based on the task analysis and keeping the sequences within the scope of work, a systematically 
formulated and designed work plan was developed for an efficient, smooth and timely 
accomplishment of the assignment. Detail time allocation to each of the task in a sequential order 
was projected entailing gradual completion of the study as presented in the Table–03 below: 

Table –03: Activity Plan 
 

STEPS ACTIVITIES 
February March 

3 4 1 2 3 4 

Mobilization 
and Pre-Study 
Planning 

Study team mobilization       

Collection and review Secondary 
Data/information 

      

Develop and finalize questionnaire/ checklist 
for interviews and FGDs 

      

Study program preparation       

Study team orientation       

Study team deployment       

Interviews, FGD 
and Data 
Quality Control 
Exercise 

Interview with the project officers/ supervisors       

Interview with the animators       

FGD with the CMC members       

FGD with the parents       

FGD with the youth participants of the project       

FGD with the sister/mothers of the youth 
participants 

      

Data quality control exercise       

Data editing, 
Processing, 
Output 
Generation and 
Analysis 

Data editing       

Data entry and computerization       

Data processing        

Output Generation and Analysis       

Documentation 
and Reporting 

Inception Report       

Draft Report       

In-house presentation       

Final Report       
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CHAPTER THREE: FINDINGS AND ANALYSIS 
 
3.0 FINDINGS AND ANALYSIS 

The project was assessed from different aspects to understand its (1) effectiveness, (2) rationale & 
relevancy, (3) sustainability and (4) design and nature of the project. With regards to effectiveness 
of the project, the assessment was intended to understand the extent of (a) achievement of 
project’s objectives (b) use of the guide and content specific book to develop knowledge, attitudes 
and skills of boys (c) adequacy of project activities to realize the objectives. With regards to 
relevance, the assessment was intended to understand (a) extent of appropriateness of the project 
in relation to the given situation, (b) scope of reviewing direction of the project for better 
reflection of the situation. With regards to sustainability, the assessment was intended to 
understand (a) extent of the existing processes and system of the project for continuation, (b) 
willingness of the partners to continue the initiative. With regards to design and nature of the 
project, the assessment was intended to understand (a) ways and means of improving the 
curriculum to better meet project objectives (b) ways and means of improving the delivery system 
of the project to ensure that boys acquire the knowledge, skills and practices to achieve the 
expected results, (c) ways and means of improving the overall design and nature of the project. 
Accordingly, detail findings and analysis are, therefore, presented gradually as follows: 

3.1 Effectiveness of the Project 

Effectiveness of the Prottoy project was assessed from different aspects. Detail findings and 
analysis, in this respect, are as follows: 

3.1.01 Achievement of the objectives of the project: In terms of fulfilment of the project's 
objectives, data reveals that 70% - 75% of project's objectives have been achieved appropriately as 
mentioned by the respondents contacted during the field visit. The respondents mentioned that 
they ascertained the above percentage by (1) observing behavioural changes of the participants, (2) 
exchanging & sharing views with the participants, (3) visiting centres and observing activities of the 
centre regularly, (4) exchanging & sharing views with the neighbours, (5) participating to the 
project activities, (6) attending monthly meeting etc.  

3.1.02 Use of guidebook and other materials: Use of guidebook and other materials in the 
learning centres of the project were adequate as commented by the respondents during the field 
visit. The respondents also mentioned that they understood this by (1) exchanging & sharing views 
with the participants, (2) exchanging & sharing views with the neighbours, (3) participating to the 
project activities and (5) attending monthly meeting. However, it was observed through contacting 
animators and also through reviewing related literature that further efforts are to be made to 
enhance information and knowledge base of the animators on different issues of the project. 

3.1.03 Behavioural & attitudinal changes of the participants: In terms of behavioural & 
attitudinal changes of the participants as a result of attending awareness classes of the project, 
respondents commented that it is quite significant. The respondents comprising members from the 
CMCs, parents and Songlap girls (where there is Prottoy in the same locality) mentioned that they 
understood this by (1) observing behavioural changes of the participants, (2) exchanging & sharing 
views with the participants, (3) visiting & observing project activities regularly, (4) participating to 
the project activities, (5) attending monthly meeting etc. Detail finding on the affects of learning 
upon the lives of the participants and corresponding evidences, as mentioned by the respondents, 
are presented as in the Table-01 below. 

Table-04: Affects of learning upon the lives of the participants and corresponding evidences 

Content Affects of learning upon the lives of 
the boys 

Evidence of changes of behaviour/practices 

Primary health care Become more careful and confident 
about primary health and hygiene. 

(a) Take regular bath, (b) Use sanitary latrine, 
(c) Wash hand after using latrine, (d) Practice 
to remain physically clean. 

Adolescent period Become more careful and confident 
about physical and mental changes 
of adolescent period. 

(a) Consider physical and mental changes as 
natural phenomena, (b) Boys do not tease 
girls or disturb them over mobile phone, (c) 
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Content Affects of learning upon the lives of 
the boys 

Evidence of changes of behaviour/practices 

Become respectful to the girls, (d) become 
more cooperative to the girls. 

Reproductive 
health 

Become more careful and confident 
about the concern of reproductive 
health. 

(a) attentive to pre-natal and post natal care 
of prospective mother, (b) attentive to 
cleanliness of mother during and after birth, 
(c) attentive to taking appropriate care for 
the mother and the baby, (d) attentive to 
proper fooding and nutrition of the mother 
during pregnancy. 

HIV/AIDS Become more careful about the 
cause & effects and prevention of 
HIV/AIDS. 

(a) attentive to the causes and the effects of 
the disease, (b) attentive to behaving 
positively to abstain from the disease, (c) 
attentive to avoid using used syringe, blood of 
the patient, (d) attentive to behave 
emphatically to the patients. 

Rights of women, 
child, ethnic 
minority, disable. 

Become more respectful and caring 
about the rights of women, child, 
ethnic minority and disables. 

(a) Boys do not tease the girls or disturb them 
over mobile phone, (b) become more caring 
and respectful to the girls, childs, ethnic 
minority and disables, (c) become more 
cooperative to the girls, childs, ethnic 
minority and disable people. 

Empowerment of 
women, gender 
equity. 

Become more respectful to  the need 
of empowerment of women, gender 
equity etc. 

(a) Boys do not tease girls or disturb them 
over mobile phone, (b) become respectful to 
the girls and women, (c) become more 
cooperative to the girls and women. 

Family laws, 
meditation, village 
court. 

Become more aware about dowry, 
divorce, polygamy etc. 

(a) Boys do not tease girls or disturb them 
over mobile phone, (b) become respectful to 
the girls and women, (c) become more 
cooperative to the girls and women. 

Juvenile 
delinquency, acid 
throwing, eve 
teasing, drug 
addiction. 

Become more aware about the 
consequences of juvenile 
delinquency, acid throwing, eve 
teasing, drug addiction etc. 

(a) Boys do not take drug or drink alcohol (b) 
do not tease girls or disturb them over mobile 
phone, (c) become respectful to the girls and 
women, (d) become more cooperative to the 
girls and women. 

Environment, 
disaster 
management. 

Become more aware and careful 
about how to protect  environment 
and limit the loss of disaster etc. 

(a) Boys keen about personal and 
environmental cleanliness for healthy living, 
(b) keen about planting trees in the household 
campus; (c) takes precautionary measures 
before going to sea in the monsoon. 

IGA training Become trained on the trades 
provided under the project. 

Many of the boys are earning more income 
using the skills they gained from the project. 

Services of 
different local 
government and 
non-government 
organizations. 

Become more knowledgeable and 
informative about the services of 
different local government and non-
government organizations available 
in the areas. 

Many of the boys are earning more income 
using the knowledge and information of the 
services of different local government and 
non-government organizations in their 
locality. 

 
3.1.04 Behavioural & attitudinal changes of the participants toward women and girls: In 
terms of behavioural & attitudinal changes of the participants toward women and girls as a result of 
attending awareness classes of the project, respondents commented that it is quite significant. The 
respondents mentioned that (a) Boys do not tease the girls now, (b) Behave sisterly with other girls, 
(c) Disturbing girls over mobile phone stopped or reduce, (d) Become respectful and more 
cooperative to the girls. 

3.1.05 Staff training: Data reveals that ten days basic and four days refreshers training were 
provided as part of orientation and capacity building of the animators and related staff of the 
project. Refresher training was also provided after four months of implementing the project. 
Contents of the basic training included: (a) management of session, (b) Steps of discussion, (c) PRA 
tools, (d) How to conduct issue based discussion, (e) Discussion on the issue based guide etc. This 
was a participatory training. However, a need of providing monthly refresher training to the 
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animators was also reported while interviewing animators and supervisors of the project. Also 
demonstration classes by the supervisors/trainers, off and on, in the centre are found to be useful 
building capacity of the animators conducting Prottoy session properly. It was revealed through 
reviewing related secondary documents that detail process documentation of different 
methodology & techniques followed conducting different session of the basic training is presently 
absent in the organization. 

3.1.06 IGA training: Observation reveals that the need assessment study conducted before 
starting the pilot project recommended that Income Generation Activities or skill training will be 
provided to the participants based on the interest and assessing the market. General skill training 
will be given for all which will be five to ten days. Special training will be given for the selected 
participants which would take four to five months based on the nature of trade. But this was not 
properly followed by the partner organizations in selecting appropriate skill training for the 
participants.  

However, data reveals that participants received training on fishery, tailoring, cow fattening and 
poultry. Few participants received training on house wiring with the support from Jobo Unnayan 
Academy (SUS) and few received training on driving with the support of local providers (Coast 
Trust). Few participants received training on vegetable cultivation. Data also reveals that most of 
the adolescent are involved in income generating activities but not all could generate expected 
income with the particular training they received from the project. Data also reveals due to 
seasonal work some of the participants of CODEC could not attend training. A status of present and 
past income ranges of the participants attended IGA training is presented in Table-02 below. 

Table-05: Status of present and past income range of the participants attended IGA training 

Name of the partner NGO Ranges of income of the participants per month 

Present Past 

Satkhira Unnayan Sangstha (SUS) 4,000/= 1,800/= 

Coast Trust 700/= 400/= 

RDRS 2,300/= 1,800/= 

CODEC 4,500/= 1,500/= 

 
It is observed that IGA trades selected under the project are fully or partially appropriate for 
livelihood development of the adolescents. House wiring, tailoring, cow fattening etc. are found 
more attractive to the participants. Besides, there is a question about which is more important for 
the upliftment of a youth participant ― IGA training or awareness issues? From the point of youth 
participants, their parents and CMC members, obviously, the answer, with few exceptions, was in 
favour of IGA. In fact importance of awareness issues designed to deliver through the project is 
beyond question but the fact is, the participants for whom these issues are designed, are the most 
disadvantaged segment of our society. They always have a thirst for economic freedom and 
therefore, their basic requirement drives them primarily towards income and earning rather than 
gaining knowledge and skills.  

Chart-01: Organization-wise no. of participants attended IGA training 
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3.1.07 Linkage with the entrepreneur: Appropriate linkage with the entrepreneur is an important 
factor for making adolescent involved in income generation. It is observed from the assessment 
that there were no serious efforts made from the partner organizations of the project to establish 
linkage with the appropriate entrepreneur for mainstreaming trained adolescent in the world of 
economy for better income generation. However, some isolated efforts were found to be made by a 
few partners (SUS) with the Jobo unnayan academy, the fishery and the social welfare department 
for training and getting loan for the target participants of the project.  

3.1.08 Monitoring project activities: Understanding of project monitoring by the supervisory 
staff of the project is found satisfactory. Data reveals that activities presently monitored by the 
respective staff of the project include: (a) observing whether the centres start in time, (b) 
observing attendance of the adolescent in the centres, (c) observing teaching-learning methodology 
in the centre, (d) observing whether animator discuss issues by drawing poster etc., (e) observing 
whether posters on the discussed issues are stick to the wall of the centres, (f) observing whether 
participants exercise and practise what they learnt in the centre, (g) observing CMC meeting are 
conducted regularly, (h) observing changes of the behaviour of the adolescent, (i) observing 
animators are performing their duties properly etc.  

In terms of result monitoring, data reveals that at this stage it limits only to few indicators like, 
(a) observing whether participants exercise and practise what they learnt in the centre, (b) 
observing changes of the behaviour of the adolescent etc. Although partners are to follow the tools 
similar to that of Sopnglap for this purpose but in reality due importance was not paid in the pilot 
project by the PNGOs. 

Chart-02: Income range of the participants before and after receiving IGA training 
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3.1.09 Use of LFA: Understanding of LFA was found reasonably satisfactory among the respective 
staff of the partner organizations but, as data reveals, application of LFA was not quite meaningful 
in the last Prottoy project. Field observation reveals the issue was not given due importance and 
priority in practice during the pilot project.  

However, respective staffs of the partner organizations recognize that LFA helps monitoring 
activities and thereby assessing progress of the project more systematically and therefore, it must 
be followed keeping track of Prottoy project in future. 

3.1.10 Sharing of learning between Prottoy and Song lap: Some Shonglap centres were visited 
as part of the process of assessment of Prottoy project to understand whether or what efforts can 
be made so that both Shonglap and Prottoy can compliment each other in fulfilling their objectives. 
Responses gathered in this regard concluded that — (a) there can be joint meeting of Shonglap and 
Prottoy on issues of common interest, (b) Shonglap and Prottoy participants can organize cultural 
function, drama, competitions etc. jointly on issues discussed in the session, (c) Participants of 
Shonglap and Prottoy can visit each other centre and share issues of common interest. Besides, 
some sorts of competitive arrangements between Shonglap and Prottoy participants on common 
issues were also suggested by some respondents during field visit. All these findings are quite 
meaningful for building a friendly bridge between the participants of the two projects. 

3.1.11 CMC formation, its structure and role:  CMC is formed as per criteria in all the centres of 
the project. Data reveals that CMC performed following roles and responsibilities during the phase 
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of the project, such as: (1) Observing how learning is going on, (2) Is animator getting salary 
regularly, (3) Observing whether there is any problem arisen running the centre, (4) Observing 
whether children are learning (5) Observing whether children attend their classes regularly, (6) 
attend monthly meeting, (7) Setup learning centre etc.  

Data also reveals that CMC discussed following issues in the monthly meeting: (1) How to increase 
attendance of the students, (2) discuss about any problem arisen running the centre, (3) talk to the 
guardian if his children is absent in the centre for long time etc.  Many CMCs are also found to be 
able to contribute to continue and follow up the program, generate resources, extend networking 
for employment, ensure parental involvement for strengthening future program etc. 

It is observed during focus group discussion with the CMC members that they could be more active 
with the project activities provided they were assigned to performed some issue based tasks, such 
as, observing various national and international days, like international women’s day, child rights 
and other rights based days etc. in addition to their usual roles as a member of CMC. Besides, one 
or half day orientation for the CMC members and the parents was also requested by some 
respondents at the outset of the project. 

3.1.12 Qualification and other capacity of the animators: Academic qualification for the 
animators of the project is HSC which is found appropriate but there is a scarcity of candidates with 
adequate qualification and willingness to work with a remuneration package of Bdt. 2,000/= only in 
the project. As a result, often less qualified candidates were found to be involved in the project as 
animators (for example, in the case of RDRS where there is no suitable candidate from indigenous 
community). This is a reality and can not be resolved overnight.  

Chart-03: Organization-wise budgeted cost of IGA training (in BDT) 
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3.1.13 Responsibilities of the animators: Roles and responsibilities of the animators were also 
reviewed during assessing effectiveness of the project. It is found that animators were assigned to 
(a) prepare list of dropout adolescent, (b) form CMC, (c) attend learning centre 15 minutes before 
the session, (d) prepare themselves adequately before conducting the session, (e) contact irregular 
learners, (f) keep regular contact with the CMC members, (g) conduct and manage session regularly 
following designed steps, (h) use PRA tools, social mapping, problem tree, movement diagram, 
income and expenditure chart etc. during conduction session in the centres.  

All the above jobs are found quite relevant, although there are more jobs where some animators 
were found involved and in fact, they will have to be involved more in future, particularly, while 
youth participants of the project will go for actions in the community to implement and practise 
their learning. 

3.1.14 Responsibilities of the Supervisors: Roles and responsibilities of the supervisors were 
reviewed during assessing effectiveness of the project. It is found that supervisors were assigned to 
(a) select animators (b) conduct survey and prepare list of dropout adolescent, (c) ensure CMC 
members are conducting meeting, (d) be responsible for 5 centre, (e) contact irregular learners, (f) 
attend one centre from the beginning to the end, (g) guide animators to conduct session regularly 
following designed steps, (h) take all necessary steps to run the centre properly, (i) monitor 
activities of the animators, (j) ensure guidebook and  materials for the learners are distributed 
properly, (k) ensure national anthem is sung at every centre, (l) ensure parents meetings are 
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conducting regularly, (m) ensure reporting and documentation, (n) ensure IGA training and follow-
up, (o) liaise with the local govt. (p) coordinate with the management etc.   

All the above jobs are found quite relevant, although there are more jobs where supervisors will 
have to be involved more in future, particularly, supervising the actions of the youth participants 
that they will perform in their community to implement and practise the learning they gained out 
of the project.  

3.2 Rationale and relevancy of the project 

Rationale and relevancy of the project was assessed from different aspects. Detail findings and 
analysis, in this respect, are as follows: 

3.2.01 Rationale and relevancy of the project: In terms of rationale and relevancy of the 
project, it is found that the project is quite logical and relevant to the present context as 
mentioned by the youth participants, animators, supervisors, CMC members and parents of the 
participants. As data reveals, the respondents understood this because attitudes and behaviour of 
the participants are changing (1) with the awareness on primary health care, adolescent period, 
reproductive health, HIV/AIDS etc. (2) with the awareness on rights of women, child, ethnic 
minority, disable etc. (3) with the awareness on empowerment of women, gender equity etc. (4) 
with the awareness on family laws, meditation, village court etc. (5) with the awareness on 
Juvenile delinquency, acid throwing, eve teasing, drug addiction etc. (6) with the awareness on 
environment, disaster management etc. (7) Participants are getting opportunity of having different 
livelihood skill training from the project and simultaneously getting involved in income generation 
using knowledge and information about available services of the local government and the non-
government organizations in their locality.  

However, most of the above points are true, if not absolutely, at least partially as there are also 
evidence of changes of the behaviour of the participants as mentioned in the Table-01 above. 

Chart-04: Organization-wise actual cost of IGA training (in BDT) 
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3.2.02 Suggestion to make the project more relevant: Suggestions of the respondents in support 
of making the present project more relevant to the present context, were recorded while 
conducting FGDs and interviews in the field. These include (a) Introduce training on more 
marketable trades as suggested in the need assessment study; (b) IGA training should be operated 
throughout the course and duration of IGA training should be increased; (c) Conduct IGA training 
during off the season; (d) Introduce provision of loan for the participants of the project; (e) 
Conduct bi-monthly orientation at the local high school; (f) Setup separate library for the 
participants; (g) Inclusion of first aid treatment arrangement in the centre; (h) Organize drama, 
popular theatre, open discussion etc.; (i) involve and contact govt. officers in the project activities 
regularly; (j) Exchange visit among the organizations with similar project may be useful. 

Although some of the above suggestions are found quite ambitious but few suggestions may be 
useful to consider for the future project. For example, (a) Introduction of training on more 
marketable trades based on local demand, like mobile servicing, motor mechanics, tailoring, 
driving, welding, house wiring, candle making, shopping bag making, mat making etc.; (b) Conduct 
IGA training during off the season; (c) Introduction of loan provision for the participants of the 
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project; (d) Conduction of bi-monthly orientation at the local high school, (e) Organize drama, 
popular theatre, open discussion etc. in the centre; (f) Involve govt. officers in the project 
activities; (h) Organize exchange visit among the organizations with similar projects. 

Organizing IGA training during off the season was a demand of a particular community of particular 
region. It was observed that participants belongs to fishing profession remain involved in fishing in 
the sea during rainy season. So while IGA training was offered to the participants during rainy 
season, most of them were declined to receive the offer as they became busy then with their 
profession in the sea. So in such cases, timing of IGA training needs to be scheduled in agreement 
with the timing of the participants. 

While some exchange visits of the managers and supervisors among the organizations were 
suggested by the respondents, the project can also organize animators' conference at the middle of 
the project and convention of the Prottoy graduates once in every year. 

The issue of conducting meeting and orientation at the high schools emerged with the observation 
that many of the high school students are found interested to the awareness issues discussed in the 
Prottoy centres. An assessment from the partner organizations can be done to justify the feasibility 
of such requirement and then, if found feasible, an option of conducting orientation sessions for 
the local high school students can be organized in future project. Where possible, Prottoy sessions 
can also be organized using the high school venue where students of the very schools, who are 
interested, can join and be benefited. 

3.3 Sustainability of the project 

Sustainability of the project was also assessed from different aspects. Detail findings and analysis, 
in this respect, are as follows: 

3.3.01 The process and the methodology: Data reveals that the process and the methodology 
already followed by the project are adequate but few suggestions were made by the respondents 
during the field visit. These include: (a) there was no follow-up of learning during the pilot phase of 
the Prottoy project for sustaining the results of learning of the participants, (b) availability of 
adequate flip chart, flash cards, visual demonstration etc. were also quite limited during 
elaboration of awareness issues in the centre. 

Case Study-01: A Journey to Success 

“I am very happy and feel exciting because I re-admitted again in grade VIII and also became 
able to spread my knowledge and skills at family and community level. I do not waste time in 
the evening which always happened earlier. That’s the achievement that I gained from the 
Prottoy program, said Nelson Murmu.”  

Nelson Murmu lives in Bikrompur village 
which is far away from Dinajpur district. 
His father’s name is Noru Murmu and 
Mother is Lokhi Hasda. Nelson Mormu is 
one of the learners of Bikrompur Prottoy 
Centre during 2011.  

He was 16 years old when he gave-up his 
study and started work to run the 
family. Everyday he used to repair 
bicycles and earn his living. He enjoyed 
his work, repairing different types of 
problems of different bicycles. 

Everyday after work, he used to waste 
his time by useless gossiping with his 
friends in the evening instead of helping his parents. He also used to waste his wages he earned 
everyday from his work. At last he came to know that the Adibasi Empowerment project of RDRS 
Bangladesh started Prottoy program in his village. He decided to join in the centre and started 
attending prottoy centre regularly. There he learnt many things. Now, he does not waste his time 
and money in the bazaar rather he now uses his money for his sister’s education and gets involved 
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resolving problems of his family together with other family members. Not only that, what he 
learnt from prottoy centre he used to share those all with his family members. Even his parents 
attended parents meeting in prottoy centre regularly.  

Now Nelson Murmu realized that he has to go to the school again and so readmitted in grade VIII 
this year. He is not involved in bicycle repairing work now for schooling and so sometimes he 
faces some financial hardship. But Nelson said, “I am not worried about the present situation, in 
future again I will establish my bicycle repairing workshop in my village.” He further expressed 
that, “I am very pleased because all my friends have come back from wrong way and now they 
are in the right track. We all are assisting our parents and aware community people on different 
social issues. I received skills training on cattle rearing and I will earn money through cattle 
rearing to meet my family expenses.  In future, after finishing my study, I will search a good job 
to earn more money to maintain my family.” 

 
3.3.02 What, if external funding is not available: The issues was shared with the supervisors 
and related staff of the partner organization as well as with the guardian of the participants and 
the CMC members of the project. There is no significant efforts made by any partner organization, 
at this stage, to explore potential donors who are willing to fund the project, as reported by the 
supervisors and concerned staff of the partner organizations. However, they are quite enthusiastic 
about the project and believe that, in case existing funding become limited or stopped, the 
organization is able to explore potential donor to fund such a project in future.  

Guardians and CMC members reported that CMC can (1) mobilise wider community to share cost of 
the project with the partner organization; (2) share the cost of hiring venue for the centre; (3) 
collect some resources from the elite section of the society to bear the cost of remuneration of the 
animator; (4) contribute to continue and follow up the program, extend networking for 
employment, ensure parental involvement for strengthening future program etc. 

3.4 Design and nature of the project 

Design and nature of the project of the project was assessed from different aspects. Detail findings 
and analysis, in this respect, are as follows: 

3.4.01 Ways and means of improving the curriculum to better meet project objectives: 
Curriculum refers to selection and organization of issues, objectives to be achieved with the issues, 
delivery methodology, techniques etc. of the issues during awareness session conducted in the 
learning centres for the participants. No specific suggestions with regards to improving the 
curriculum were made by the respondent during the process of assessment. However, few 
suggestions were recorded with respect to the existing learning methodologies, techniques and 
materials. These include (a) issue based discussion can be more meaningful if it is done through 
some visual presentation and story telling; (b) provision of recreation should be increased through 
providing more game materials in the learning centre. All these findings can be considered making 
learning session more attractive to the participants of future project. 

3.4.04 Other measures to improve overall design and nature of the project: Most of the 
suggestions with regards to improving overall design and nature of the project have already been 
reported under different sections of the report above. Some other issues those were not mentioned 
earlier but respondents suggested to incorporate into the design of the future project, include ― 
introduction of project based work with the issues discussed in the learning centres. These 
projects may include, for example, on importance of caring of prospective mother (before and 
after birth), use of sanitary latrine, consequence of dowry, divorce, eve teasing, drug addiction 
etc. and can be organized by the participants of Prottoy independently or jointly with the 
participants of Shonglap, either in the form of drama, role play etc. through out the year. An 
annual action plan for each of the Prottoy centre can be prepared for this by the participants of 
the respective centre independently or jointly with the participants of Shonglap, as and where 
possible in consultation with the animators and the supervisors of the project (see annex-07). 
Monitoring of such events should be there while results and impacts of these events should be 
published regularly from the project, better in the form of a newsletter.  
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3.5 Comparison of selected findings among four different partners of the Project 

A comparison among four different partners of the project, with selected findings of interviews and 
FGDs, has been presented in the Table - 03 below. 

Table-06: Comparison of selected findings among four different partners of the project 

Selected indicators CODEC COAST 
TRUST 

RDRS SUS 

Total no. of participants received IGA 
training. 

36 97 109 102 

Total no. of participants could not receive 
IGA training. 

64 3 0 0 

Average income of the participants before 
receiving IGA training (Bdt). 

1,500/= 400/= 1,800/= 1,800/= 

Average income of the participants after 
receiving IGA training (Bdt). 

4,500/= 700/= 2,300/= 4,000/= 

Budgeted cost of training per participant. 889 243 345 490 

Actual cost of training per participant. 889 181 349 500 

No. of enrolled participants in the project. 100 100 109 102 

No. of dropped outs from the project. 0 16 0 0 

 
It is found from the above table that most of the partner organizations managed to provide IGA 
training to all the participants except CODEC. It was mentioned earlier that timing for IGA training 
was not appropriate to the participants of CODEC as most of the participants became busy with 
their seasonal profession during that time. There is also a concern about the budget of IGA training. 
It is seen from the above table that budget projected for IGA training was not uniform for all the 
organizations. Although there should be some flexibility but simultaneously it should not be three 
or more times higher or less for some organizations than the others.  

Case Study-02: Sajib is now Independent 

Sajid is the son of Mr. Kalachan Das of Village West Sayedpur Jele Para of Shitakundo, Chittagong. 
His Mother is Ms. Brojobola Das. Sajib is a regular participant of West Sayedpur Prottoy Centre. 
Sajib got admitted to grade VI at a high school after completing grade IV and V from a govt. 
primary school and grade III from CODEC Child Education Centre. Due to financial crises in the 
family, Sajib could not continue his education. He has three brothers and one sister. Sajib is the 
youngest of all. Sajib’s parents were the regular members of CODEC Village Samity. Sabib came 
forward of all when a survey was conducted to start Prottoy adolescent centre in the West 
Sayedpur Jele para. Sajib found that it would be nice to setup an adolescent learning centre in 
the village, because it will open opportunity for all to know and learn may things from the centre 
in the evening after work. So whenever CODEC staff visited the village for finding scope of setting 
up Prottoy centre, Sajib welcome them all the time.  

At last a centre was started in October, 2010 in the village. Sajib admitted and started attending 
the class regularly in the centre and simultaneously continued encouraging other boys to attend 
the centre. Sajib was very attentive to the discussions and he participated well ahead in all the 
discussions. When selection of IGA training was discussed in the centre, Sajib preferred to get 
training on musical instrument as his prime demand. He chose the trade because he knew he 
could earn a lot if he was trained on playing musical instrument. Normally Sajib and others in the 
community remain unemployed for about nine months a year except fishing time for three 
months. So, he thought, if he receives training on musical instrument, he would not remain 
unemployed anymore. He will also be able to support his family as well. 

When IGA training was started in the Prottoy centre in August 2011, it was then full fishing 
season. Fishermen normally go to sea for catching Hilsha fish three times a day during flood-tide 
and one time during ebb-tide phase of sea in the fishing season. Sajib avoided going to sea during 
ebb-tide phase in the afternoon and attended musical training one month attentively. Sajib is 
now a trained instrument player. People now invite him to play musical instrument in various 
functions and he earns Bdt. 1,500 to 2,000 per function. Thus Sabib is now independent. 
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CHAPTER THREE: RECOMMENDATIONS AND CONCLUSION 

 
4.0 RECOMMENDATIONS  

Recommendations with respect to (a) effectiveness, (b) relevancy, (c) sustainability and (4) design 
& nature of the Prottoy project as derived from the findings and thereafter necessary 
interpretation, are presented gradually as follows: 

4.1 Recommendations with respect to effectiveness of the Project 

Effectiveness of the Prottoy project was assessed from different aspects. Recommendations, as 
drawn from the interpretation, are as follows: 

 Detail process documentation of different methodology & techniques followed conducting 
different session of the basic training needs to be developed maintaining quality standard 
of the base training. 

 Information and knowledge base of the animators on different issues of the project need to 
be enhanced further through providing issue-based additional printed materials with regular 
follow-up. 

 Extended on-the-job supervision and guidance, as part of further capacity building, is 
required for the animators of the project. More quality service can be obtained from the 
animators provided their remuneration package is increased and in particular case where 
qualified animators are not available, on-the-job supervision and guidance must be 
strengthened. 

 Demonstration classes by the supervisors/trainers, off and on, in the centre will also be 
useful for the animators learning much about how to conduct Prottoy session properly. 

 The project needs further attention in selecting more market driven skill training as 
recommended in the need assessment study of the project to get adolescents involved in 
better earning and livelihood.  

 Human poverty does not come only from financial inability; rather it is an outcome of 
various inabilities where knowledge and skills play a pivotal role. So IGA without awareness 
or awareness without IGA, none of these two options are appropriate.  

 Meaningful linkage with the existing and the potential entrepreneurs needs to be 
strengthened further in future project. Some extra budgetary provision may also be 
required in the project for this purpose. 

 More indicators can be included as part of result monitoring, like: (a) changes of income 
and expenditure of the adolescent after having IGA skills, (b) changes of livelihood pattern 
of the graduates of the project, (c) changes in attitude and behaviour of the participants 
towards women and girls etc. 

 Participatory monitoring between Prottoy and Songlap can be introduced. Besides, Prottoy 
participants can be involved monitoring learning centres as and where possible. In this case 
they need to be oriented on how, what to monitor. 

 LFA is an abridged account of goal, objectives, activities and milestones of the project and 
helps monitoring activities and thereby assessing progress of the project more 
systematically, so it must be followed appropriately keeping track of the project in future. 
As a separate project, Prottoy should have separate LFA like Songlap. 

 In terms of building a friendly bridge between the participants of Prottoy and Songlap, 
there can be sharing of common issues, cultural function, drama, competitions etc. among 
girls and boys of the two projects. Besides, some sorts of competitive arrangements on 
common issues between Shonglap and Prottoy participants can also be organized in 
agreement with the members of CMCs and parents of the two projects. 

 CMC members can be more active with the project activities provided they were assigned 
some issue based tasks, such as, observing various national and international days in 
addition to their usual roles as a member of CMC. CMC can also be oriented on how to 
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continue and follow up the program, generate resources, extend networking for 
employment, parental involvement for future course of action etc. 

 One or half day orientation for the CMC members and the parents can be organized at the 
outset to make them more inclined towards the project. 

 Animators and supervisors should encourage youth participants of the project to go for 
actions in the community to implement and practise their learning. 

 Awareness issues of the project can be more attractive to the participants provided drama, 
popular theatre, open discussion etc. are organized in the centre with the issues designed 
for the project.  

 Involving govt. officers to visit project activities may not always be possible but officers 
who are committed and willing to participate to the development initiatives, can be invited 
to visit the project. Some budgetary provision may be required in the project for 
conveyance and entertainment of these people as and where needed. 

 Exchange visit by the managers and supervisors within the organizations to share 
innovations and successes of different partners can be more meaningful to improve quality 
of the project. Some budgetary provision may be required in the project for this purpose. 

 The project can organize animators' conference at the middle of the project and also 
convention of the Prottoy graduates once in every year. 

4.2 Recommendations with respect to relevancy of the project 

Relevancy of the project was assessed from different aspects. Recommendations, as drawn from 
the interpretation, are as follows: 

 More marketable IGA training based on local demand, like mobile servicing, motor 
mechanics, tailoring, driving, welding, house wiring, candle making, shopping bag making, 
mat making etc. should be introduced in the future project.  

 Organizing IGA training during off the season was a demand of a particular community of 
particular region. So timing of IGA training needs to be scheduled in agreement with the 
timing of the participants. 

 Scope and opportunity of introducing loan provision, similar to that of Shonglap, for the 
participants of the project can be explored. Organizations having micro-credit program can 
also explore opportunities of enrolling Prottoy graduates into their existing programs. 

 An informal assessment from the partner organizations can be done to study the feasibility 
of conducting meeting and orientation with the high schools students and then, if found 
feasible, an option of conducting orientation sessions for the local high school students can 
be organized in future project.  

 Where possible, Prottoy sessions can also be organized using the high school as venue for 
the learning centres where students of the very schools, who are interested, can join and 
be benefited. If respective participants agree session can be organized jointly. 

4.3 Recommendations with respect to Sustainability of the project 

Sustainability of the project was also assessed from different aspects. Recommendations as drawn 
from the interpretation, are as follows: 

 Some sort of follow-up of learning is necessary in order to sustaining the results of learning 
of the participants better in the future project.  

 Use of some flip chart, flash cards, visual demonstration etc. during elaboration of 
awareness issues would be more useful for retention of learning. 

 Most partner organizations are able to explore potential donor to fund such a project in 
future, as reported by the designated respondents, in case existing funding become limited 
or reduced. 

 In terms of availability of requisite fund for running Prottoy project, observation reveals 
that the project still require supports from StrØmme foundation but partner organizations 
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should also extend their efforts to explore potential donors for future funding of the 
project. 

4.4 Recommendation with respect to design and nature of the project 

Recommendations with regards to the design and nature of the project, as drawn from the 
interpretation, are as follows: 

 Issue based discussion in the learning centres can be more meaningful if it is done through 
some visual presentation and story telling. Besides, provision of recreation of the 
participants should be increased with the distribution of more game materials in the 
learning centres. 

 Some pictorial supplementary reading materials on different issues of the project can be 
developed and distributed to the learners of the project  

 Project based work with the issues discussed in the learning centres can be organized by 
the participants of Prottoy independently or jointly with the participants of Shonglap 
through out the year.  

 A short-term action plan for each of the particular project can be prepared for project 
work by the participants of the respective centre independently or jointly with the 
participants of Shonglap, as and where possible in consultation with the animators and the 
supervisors of the project (see annex-07).  

 Monitoring of project work should be there while results and impacts of these events should 
be published regularly from the project, better in the form of a newsletter.  

CONCLUSION 

Prottoy is a unique blend of approaches like PRA, Reflect etc. to uplift the situation of the 
underprivileged adolescents of the society. Assessment of Prottoy pilot project was also a timely 
endeavour by Stromme Foundation in the context while it was highly demanded to go for 
expansion. Findings and recommendations of the present assessment will, therefore, be quite 
useful for the expanded phase of Prottoy. Prottoy is an excellent project, particularly, improving 
the quality of life of the disadvantaged, school dropout adolescents of our society. Overall findings 
of the present assessment also ascertain this. However, there are few issues those need to be 
attended further for better results in future. Most of the recommendations were drawn accordingly 
so that existing limitations of the project can easily be overcome taking major recommendations 
into account properly. 
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Annex-01: Overall findings of FGDs and Interviews 
 

Strømme Foundation 
Assessment of Prottoy Pilot Project 

Findings of FGDs with the CMC members 
 

Questions relating to effectiveness of the project 

1 How and for how many days you are involved with this project?  

As a member of the CMC for about nine months. 

2 Do you know the objectives of the project?  

Yes 

3 Are these objectives achieved?   

Yes 

4 If yes, then how far have the objectives been achieved?   

70% - 80% 

5 How have you made this assessment?  

(1) By observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting & observing project activities regularly, (4) Exchanging & sharing views 
with the neighbours, (6) Attending monthly meeting etc. 

6 What are the roles of CMC in managing and monitoring the learning centres? 

(1) Observe how learning is going on, (2) Is animator getting salary regularly, (3) Observe 
whether there is any problem arisen running the centre, (4) Observe whether children are 
learning (5) Advise children to follow the teaching of the learning centre, (6) attend monthly 
meeting, (7) Setup learning centre etc. 

7 Do CMC members organize meeting on the issues of the learning centres?  

Yes 

8 If yes, then what do they discuss in the meeting?  

(1) How to increase attendance of the students, (2) discuss about any problem arisen running the 
centre, (3) talk to the guardian if his children is absent in the centre for long time etc. 

9 Have awareness and attitudes of the participants been changed after attending the course 
of the project?  

Yes 

10 If yes, then how could you ascertain this?   

By (1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with 
the participants, (3) Visiting & observing project activities regularly, (4) Participating to the 
project activities, (5) Attending monthly meeting etc. 

11 What changes have you noticed in the attitudes and behaviour of the participants (after 
attending the project) towards girls and women?  

(1) Boys respect women and  girls, (2) They do not disturb them, (3) Stopped laughing at or 
teasing girls, (4) Often help mother and sister in household works etc. 

12 Are IGA trades selected under the project appropriate for livelihood development of the 
adolescent?  

Yes but there are more market driven skill training are required. 

13 If the answer is yes, then how many trained adolescents are presently involved in income 
generation activities?  

Most of the adolescent are involved in income generating activities but not all could generate 
income with the particular training they received from the project. 

14 Can you mention the past (if applicable) and the present income of some of the 
participants (who received IGA training from the project)?  

BDT 1000 - 3000 per month (past) to BDT 3000 – 4000 per month (present) with few exceptions. 

15 Linkage with the entrepreneur is an important factor for quick employment/self 
employment of the participants — What efforts are there in the project?  
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(1) No significant efforts (2) Project staff often guide to contact vendors/entrepreneur to find 
suitable work for better earning. 

16 Is there anything to be added to the project activities to complement to fulfil selected 
objectives of the project in future?   

Yes 

17 If yes, then what activities can be added?  

(1) Provide more marketable training, (2) Long time training, (3) Follow-up of the training, (4) 
Training on electrical wiring, mobile servicing, motor mechanic, candle making, cycle-rickshaw-
van repairing, welding, shallow pump repairing, electronics, shopping bag making, computer etc. 
necessary (5) Provision of getting loan from the project. 

Questions relating to the rationale and relevancy of the project 

18 How far the project is logical and relevant to our social context?  

Relevant enough. 

19 If relevant, then why?  

Attitudes and behaviour of the participants are changing (1) with the awareness on primary 
health care, adolescent period, reproductive health, HIV/AIDS etc. (2) with the awareness on 
rights of women, child, ethnic minority, disable etc. (3) with the awareness on empowerment of 
women, gender equity etc. (4) with the awareness on family laws, meditation, village court etc. 
(5) with the awareness on delinquency, acid throwing, eve teasing, drug addiction etc. (6) with 
the awareness on environment, disaster management etc. (7) Participants are getting 
opportunity of having different livelihood skill training from the project and simultaneously 
getting involved in income generation using knowledge and information about available services 
of the local government and the non-government organizations in their locality etc. 

20 Under existing social context, do you have any suggestion to make the project more logical 
and relevant in future?  

Yes. 

21 If yes, then what activities can be added to make the project more logical and relevant?  

(1) Provide more marketable training to the participants, (2) Duration of IGA training should be 
increased, (3) Provision of giving loan to the participants from the project. 

Question relating to sustainability of the project 

22 If external funding is not available, then what would be the role of CMC to run the project 
in future?  

CMC can mobilise wider community to collect fund and run the project. 

23 In that case what supports CMC and the organization can extend?   

(1) CMC can mobilise wider community to share cost of the project with the organization. (2) 
CMC can share the cost of hiring venue for the centre. (3) It can also collect subscription from 
the elite section of the society to bear the cost of remuneration of the animator etc. 

Question relating to design and nature of the project 

24 Is there any provision of providing training to the members of CMC under the project?   

Presently not, but it is required. 

25 Do you have any suggestion/comment to improve design and nature of the project?  

Yes, (1) there should be provision of orientation/training for the CMC members from the project 
off and on. (2) More emphasis should be given to the IGA training. 
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Strømme Foundation 
Assessment of Prottoy Pilot Project 

Findings of FGDs with the sisters/mothers of the participants 
 

Sl No. Questionnaire 

1 Do you all aware that your son/brother is involved in the Prottoy project? How?  

Yes, they talk to us at home. 

2 Did they attend learning centre of the project regularly?  

Yes, but sometimes could not attend classes due to sick or illness. 

3 Did they all receive IGA training from the project?  

(1) Yes, most of them have received training from the project. (2) Due to seasonal work some of 
the participants could not attend training. 

4 What else have they learnt from the project?  

(1) Primary health care, adolescent period, reproductive health, (2) HIV/AIDS, (3) rights of 
women, child, ethnic minority, disable, (4) acid throwing, eve teasing, drug addiction, (5) Safe 
drinking water, Use of sanitary latrine etc. 

5 What benefit have they gained out of these learning?  

(a) in the case of awareness, they became aware of primary health care, use of safe drinking 
water, use of sanitary latrine, adolescent period, reproductive health, HIV/AIDS, rights of 
women, child, disable, acid throwing, eve teasing, drug addiction etc. (b) in the case of changing 
attitude, they become respectful to the women and girls, become caring about child, ethnic 
minority, disable people and abstain from eve teasing and taking drug etc. (c) in the case of 
developing skills, they become more skilled having livelihood training from the project etc. (d) 
in the case of increasing income and earning, many of the participants become more capable to 
earn more than the past. 

(a) Boys learnt many things about primary health care, adolescent period, reproductive 
health etc. What are the affects of these learning upon the lives of these boys?  

They become more careful land confident about primary health and hygiene; reproductive 
health; physical and mental changes of adolescent period. 

(b) Boys learnt many things about HIV/AIDS etc. What are the affects of these learning upon 
the lives of these boys?  

They become more careful about the cause & effects and prevention of HIV/AIDS etc. 

(c) Boys learnt many things about rights of women, child, ethnic minority, disable etc. 
What are the affects of these learning upon the lives of these boys?  

They become more respectful and caring about the rights of women, child, ethnic minority and 
disables. 

(d) Boys learnt many things about empowerment of women, gender equity etc. What are 
the affects of these learning upon the lives of these boys?  

They become more respectful to  the need of empowerment of women, gender equity etc. 

(e) Boys learnt many things about family laws, meditation, village court etc. What are the 
affects of these learning upon the lives of these boys?  

They become more aware about dowry, divorce, polygamy etc. 

(f) Boys learnt many things about delinquency, acid throwing, eve teasing, drug addiction 
etc. What are the affects of these learning upon the lives of these boys?  

They become more aware about the consequences of delinquency, acid throwing, eve teasing, 
drug addiction etc. 

(g) Boys learnt many things about environment, disaster management etc. What are the 
affects of these learning upon the lives of these boys?  

They become more aware and careful about how to protect  environment and limit the loss of 
disaster etc. 

(h) Participants received several IGA training under the project. What are the affects of 
these training upon the lives of these boys?  

Many of the boys are earning more income using the skills they gained from the project. 

(i) Boys learnt many things about the services of different local government and non-
government organizations. What are the affects of these learning upon the lives of these 
boys?  

Many of the boys are earning more income using the knowledge and information of the services 
of different local government and non-government organizations in their locality. 
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6 In terms of the present social context, how far the project is relevant?  

The project is relevant enough to the present social context. 

7 Is there anything to add to the present project to make it more relevant and 
meaningful? If yes, then what is that?  

Yes, the project can be more relevant provided (1)  it gives more training on marketable skills, 
(2) If loan provision is opened for the participants after the training, (3) Conduct Training at off 
the season, (4) there is a library for the participants in the village 

8 If donation for the project is stopped in future, then how this project can be financed?   

CMC can mobilise wider community to run the project. 

9 Do you have any suggestion/comment to improve design and nature of the project? 
What is that?  

Yes, there should be follow-up of the learning of the participants from the project off and on. 
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Strømme Foundation 
Assessment of Prottoy Pilot Project 

Findings of FGDs with the Youth participants 
 

Sl No. Questionnaire 

1 How long were you involved in this project?  

For nine months 

2 Are you all received training on IGA from the project?  

(1) Yes, (2) No, all the participants could not receive training due to seasonal works. 

3 Who received which IGAs training from the project?  

Participants received training on fishery, tailoring, cow fattening and poultry. Few participants 
received training on woodworks and house wiring from Jobo Unnayan Academy and few received 
training on driving. Few received training on Vegetable cultivation. 

4 Other than the IA training what issues were discussed in the centre?  

(1) Primary health care, cleanliness, safe drinking water, sanitary latrine, adolescent period, 
reproductive health ― pre natal and post natal care, HIV/AIDS. (2) Rights of women, caring 
child, ethnic minority, disable. (3) Empowerment of women, gender equity. (4) Family laws, 
meditation, village court (5) delinquency, acid throwing, eve teasing, drug addiction. (6) 
Environment, disaster management. (7) available services of the local government and the non-
government organizations in the locality etc. 

5 What benefit have they gained out of these learning?  

(a) in the case of awareness, we became aware of primary health care, use of safe drinking 
water, use of sanitary latrine, adolescent period, reproductive health, HIV/AIDS, rights of 
women, child, disable, acid throwing, eve teasing, drug addiction etc. (b) in the case of changing 
attitude, we become respectful to the women and girls, become caring about child, ethnic 
minority, disable people and abstain from eve teasing and taking drug etc. (c) in the case of 
developing skills, we become more skilled having livelihood training from the project etc. (d) in 
the case of increasing income and earning, many of us become more capable to earn more than 
the past. 

(a) You learnt many things about primary health care, adolescent period, reproductive health 
etc. What are the affects of these learning upon your lives?  

We become more careful and confident about primary health and hygiene; use of safe drinking 
water and sanitary latrine, reproductive health; physical and mental changes of adolescent 
period. 

(b) You learnt many things about HIV/AIDS etc. What are the affects of these learning upon 
your lives?  

We have become more careful about the cause & effects of HIV/AIDS and also prevention of 
HIV/AIDS etc. 

(c) You learnt many things about empowerment of women, gender equity etc. What are the 
affects of these learning upon your lives?  

We have become more respectful and caring about the rights of women, child, ethnic minority 
and disables. 

(d) You learnt many things about empowerment of women, gender equity etc. What are the 
affects of these learning upon your lives?  

We have become more respectful to  the need of empowerment of women, gender equity etc. 

(e) You learnt many things about family laws, meditation, village court etc. What are the 
affects of these learning upon your lives?  

We have become more aware about negative consequence of dowry, divorce, polygamy, early 
marriage, torture of women etc. 

(f) You learnt many things about delinquency, acid throwing, eve teasing, drug addiction 
etc. What are the affects of these learning upon your lives?  

We have become more aware about the consequences of delinquency, acid throwing, eve 
teasing, drug addiction etc. 

(g) You learnt many things about environment, disaster management etc. What are the 
affects of these learning upon your lives?  

We have become more aware and careful about how to protect  environment and limiting the 
loss of disaster etc. 

(h) You received several IGA training under the project. What are the affects of these 
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training upon your lives?  

Many of the boys are earning more income using the skills they gained from the project. 

(i) You learnt many things about the services of different local government and non-
government organizations. What are the affects of these learning upon your lives?  

Many of the boys become benefited using the knowledge and information of the services of 
different local government and non-government organizations in the locality. 

6 In terms of the present social context, how far the project is relevant? 

The project is relevant enough to the present social context. 

7 Is there anything to add to the present project to make it more relevant and meaningful? 
If yes, then what is that?  

Yes, the project can be more relevant provided (1)  it gives more training on marketable skills, 
like mobile servicing, house wiring, tailoring, motor mechanic, driving etc, (2) loan provision is 
opened for the participants after the training and (3) duration of the course is increased. 

8 For future extension of the project, do you think there should be some development 
require of the process and the methodology already followed by the project?  

Yes, (1) there should be follow-up of the learning of the participants from the project off and 
on, (2) Visual presentation during discussion of the issues. 

9 If donation for the project is stopped in future, then how this project can be financed?   

(1) The local community and the CMC can mobilise wider community to run the project (2) Some 
samity can be formed to run the project. 

10 How far are you satisfied with the delivery system of the projects in order to bring 
expected changes of your knowledge, skills and behaviour? Do you think there should be 
any improvement of this?  

Yes, but more games materials, like: football etc. can be supplied in future. 

11 Do you have any suggestion/comment to improve overall design and nature of the 
project? What is that?  

(1) More training on marketable skills, (2) loan provision for the participants after the training. 
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Strømme Foundation 
Assessment of Prottoy Pilot Project 

Findings of FGDs with the Parents 
 

Questions relating to effectiveness of the project 

1 Are you aware of the activities of the project?   

Yes 

2 If yes, then whether objectives of the project achieved with those activities?   

Yes 

3 If yes, then how far have the objectives been achieved?  

60% - 70% 

4 How have you made this assessment?  

(1) By observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting & observing project activities regularly, (4) Exchanging & sharing views 
with the neighbours, (6) Attending monthly meeting etc. 

5 What changes have you noticed in the attitude and behaviour of the participants (after 
attending the project) towards girls and women?  

(1) Boys respect women and  girls, (2) They do not disturb them, (3) Stopped laughing at or 
teasing girls, (4) Often help mother and sister in household works etc. 

6 Are IGA trades selected under the project appropriate for livelihood development of the 
adolescent?  

Yes, but there are more market driven skill training and loan provisions are required. 

7 If the answer is yes, then how many trained adolescents are presently involved in income 
generation activities?  

Most of the adolescent are involved in income generating activities but not all could generate 
income with the particular training they received from the project. 

8 Can you mention the past (if applicable) and the present income of some of the participants 
(who received IGA training from the project)?   

(a) BDT 1000- 3000 per month (past) to BDT 3500 – 4500 per month (present) with few 
exceptions. 

9 Is there anything to be added to the project activities to complement to fulfil selected 
objectives of the project in future?  

Yes 

10 If yes, then what activities can be added?  

(1) Provide more marketable training, (2) Long time training, (3) Follow-up of the training, (4) 
Training on electrical wiring, mobile servicing, electronics, computer, motor mechanic etc. are 
necessary (5) Provision of getting loan from the project. 

Questions relating to the relevancy of the project 

11 How far the project is relevant to our social context?  

Adequately relevant 

12 If relevant, then why?  

Attitudes and behaviour of the participants are changing (1) with the awareness on primary 
health care, adolescent period, reproductive health, HIV/AIDS etc. (2) with the awareness on 
rights of women, child, ethnic minority, disable etc. (3) with the awareness on empowerment of 
women, gender equity etc. (4) with the awareness on family laws, meditation, village court etc. 
(5) with the awareness on delinquency, acid throwing, eve teasing, drug addiction etc. (6) with 
the awareness on environment, disaster management etc. (7) Participants are getting 
opportunity of having different livelihood skill training from the project and simultaneously 
getting involved in income generation using knowledge and information about available services 
of the local government and the non-government organizations in their locality etc. 

13 Under existing social context, do you have any suggestion to make the project more logical 
and relevant in future?  

Yes 

14 If yes, then what activities can be added to make the project more logical and relevant?  

(1) Provide more marketable training to the participants, (2) Provision of giving loan to the 
participants from the project. 

Question relating to sustainability of the project 
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15 If external funding is not available, then what would be your role to run the project in 
future?  

Parents can mobilise wider community and local elites to run the project. 

16 In that case what supports community and the organization can extend?  

(1) Community can mobilise wider community to share cost of the project with the organization. 
(2) Community can share the cost of hiring venue for the centre. (3) It can also collect 
subscription from the elite section of the society to bear the cost of remuneration of the 
animator etc. 

Question relating to design and nature of the project 

17 Is there any requirement of providing awareness orientation/training to the guardians under 
the project?  

Yes,  it is required. 

18 If yes, then what sort of orientation/training is required? 

Issue based monthly or bi-monthly. 

19 Do you have any suggestion/comment for overall development of the project?  

More training on marketable skills, (2) loan provision for the participants after the training. (3) 
Develop linkage with different providers and entrepreneur. 
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Strømme Foundation 
Assessment of Prottoy Pilot Project 

Findings of Interview with the Animators 
 
Questions relating to TOR of the respondent 

1 What are your responsibilities towards the project?  

(a) Prepare list of dropout adolescent, (b) Form CMC, (c) Attend learning centre 15 minutes 
before the session and prepare for the session, (d) Contact irregular learners, (e) keep regular 
contact with the CMC members, (f) Conduct session regularly following designed steps, (g) 
Manage class properly, (h) Use PRA tools, social mapping, problem tree, movement diagram, 
income and expenditure chart etc. 

Questions relating to effectiveness of the project 

2 Do you think whether objectives of the project have been achieved?  

Yes. 

3 If yes, then how much will you measure it?  

70% - 80%. 

4 How could you ascertain this?  

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Exchanging & sharing views with the neighbours, (4) Participating to the project 
activities. 

5 Do you think whether guide books and other materials, those are supposed be used bringing 
expected changes on awareness and attitudes of the participants, were used properly?  

Yes. 

6 If yes, then how could you ascertain this?   

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Exchanging & sharing views with the neighbours, (4) Participating to the project 
activities, (5) Attending monthly meeting. 

7 What behavioural & attitudinal changes toward women and girls have you noticed among 
the participant boys after they attended project activities?   

(a) Boys do not tease the girls now, (b) Behave sisterly with other girls, (c) Become respectful to 
the girls, (d) become more cooperative to the girls. 

8 Are IGA trades selected under the project appropriate for livelihood development of the 
adolescent?   

Yes. 

9 If the answer is yes, then how many trained adolescents are presently involved in income 
generation activities?  

Most of the boys. 

10 Mention past (if applicable) and present income of the participants who received IGA 
training from the project?  

BDT 400/- 1800/ (past)  - 700/- 4500/ (present). 

11 Linkage with the entrepreneur is an important factor for quick employment/self 
employment of the participants — What efforts are there in the project?  

(1) Contacted with the Jobo unnayan academy for training and getting loan, (2) Contacted with 
the local NGOs and government departments for training and getting loan. (3)  No particular 
efforts but in future there should be specific efforts in the project. 

12 What efforts can be made sharing learning of Prottoy with that of the Shonglap?  

(a) There can be sharing of the issues among girls and boys, (b) There can be joint meeting 
between the Shonglap and the Prottoy, (c) Shonglap and prottoy participants can organize 
cultural function, drama etc. jointly on issues discussed in the session. 

13 Is there anything to be added to the project activities to complement to fulfil its objectives 
in future?   

Yes. 

14 If yes, then what activities can be added?  

(a) More marketable skill training like, candle making, shopping bag making, mat making etc. 
can be added to the project, (b) IGA training should be started at the middle of the course but 
not at the end of the course, (c) Exchange visit among the organizations with similar project 
may be useful, (d) Separate library for the participants can be setup. 
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Questions relating to the rationale and relevancy of the project 

15 How far the project is logical and relevant to our social context?   

Quite relevant 

16 If relevant, then why?   

(1) Attitudes and behaviour of the participants are changing with the awareness on primary 
health care, adolescent period, reproductive health, HIV/AIDS etc. (2) with the awareness on 
empowerment of women, gender equity etc. (3) with the awareness on family laws, meditation, 
village court etc. (4) with the awareness on delinquency, acid throwing, eve teasing, drug 
addiction etc. (5) Participants are getting opportunity of having different livelihood skill 
training from the project and simultaneously getting involved in income generation using 
knowledge and information about available services of the local government and the non-
government organizations in their locality. 

17 Under existing social context, do you have any suggestion to make the project more logical 
and relevant in future?  

Yes. 

18 If yes, then what activities can be added to make the project more logical and relevant?  

(a) Introduce more marketable skill training, (b) Introduce provision of loan for the participants. 
(c) First aid treatment etc. 

Question relating to sustainability of the project 

19 For future extension of the project, do you think the process and the methodology already 
followed by the project are adequate?  

Yes but some modification can be made. 

20 If yes, then how?  

(a) Follow-up of the learning is necessary; (b) IGA training and issue based discussion can go hand 
in hand. 

21 Do you think the project should be expanded?  

Yes. 

22 If external funding is not available, then how the project can be operated 

(a) Greater Community should be mobilised, (b) CMC can seek advice from the elite group of the 
society. 

Question relating to design and nature of the project 

23 Is there any modification of learning methodologies, techniques and materials presently 
followed in the project needed for successfully achieve objectives of the project?  

Yes. 

24 If yes, then what modifications are needed?  

(a) issue based discussion can be more meaningful if some visual demonstration is presented 
during discussion session.(b) Provision of recreation should be increased (more game materials 
etc.). 

25 What types of training, for how many days are provided for the staff and animators of the 
project?  

Ten days basic and four days refreshers training after four months are provided 

26 What are the major contents of these training?  

(a) management of session, (b) Steps of discussion, (c) PRA tools, (d) How to conduct issue based 
discussion, (e) Discussion on the issue based guide etc. 

27 What methods and techniques are followed in those training?  

Participatory discussion 

28 How far the delivery system of the projects in order to bring expected changes of 
knowledge, skills and behaviour of the participants of the project is satisfactory?   

Quite satisfactory. 

29 If not adequate enough, then what steps can be taken to improve this?   

Use of flip charts and flash cards on the issues can be more useful. 

30 Is present structure of CMC is ok?  

Yes. 

31 What measures can be taken to improve design and nature of overall aspects of the 
project?  

(a) IGA training can be organized at the middle of the course, (b) Training on micro enterprise 
development should be introduced, (c) Provision of loan should be introduced, (d) There should 
be follow-up of the learning. 
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Strømme Foundation 
Assessment of Prottoy Pilot Project 

Findings of Interview with the Supervisors 
 
Questions relating to TOR of the respondent 

1 What are your responsibilities towards the project?  

(a) Animator selection (b) Conduct survey and prepare list of dropout adolescent, (c) Ensure CMC 
members are conducting meeting, (d) Responsible for 5 centre (e) Contact irregular learners, (f) 
Attend one centre from the beginning to the end, (g) Guide animator to conduct session 
regularly following designed steps, (h) Take necessary steps to run the centre properly, (i) 
Monitor animators duties, (j) Ensure guidebook and  materials for the learners are distributed 
properly. (k) Ensure national anthem is sung at every centre, (l) ensure parents meeting, (m) 
Reporting and documentation, (n) IGA follow-up, (o) Liaison with the local govt. (p) Coordination 
with the management etc.   

Questions relating to effectiveness of the project 

2 Do you think whether objectives of the project have been achieved?  

Yes 

3 If yes, then how much will you measure it?  

70% - 75% 

4 How could you ascertain this?  

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting centres and observing activities of the centre regularly, (4)  Exchanging 
& sharing views with the neighbours, (5) Participating to the project activities, (6) attending 
monthly meeting etc. 

5 Do you think whether guide books and other materials, those are supposed be used bringing 
expected changes on awareness and attitudes of the participants, were used properly?  

Yes 

6 If yes, then how could you ascertain this?   

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting centres and observing activities of the centre regularly, (4)  Exchanging 
& sharing views with the neighbours, (5) Participating to the project activities, (6) attending 
monthly meeting etc. 

7 What behavioural & attitudinal changes toward women and girls have you noticed among 
the participant boys after they attended project activities?   

(a) Boys do not tease the girls now, (b) Disturbing girls over mobile phone stopped or reduced , 
(c) Become respectful to the girls, (d) become more cooperative to the girls. 

8 Are IGA trades selected under the project appropriate for livelihood development of the 
adolescent?   

(1) Yes, (2) Partially. 

9 If the answer is yes, then how many trained adolescents are presently involved in income 
generation activities?  

Most of the boys. 

10 Mention past (if applicable) and present income of the participants who received IGA 
training from the project?  

BDT 1000/(past)  - 4000/(present). 

11 Linkage with the entrepreneur is an important factor for quick employment/self 
employment of the participants — What efforts are there in the project? 

(a) Contacted with the Jobo unnayan academy for training and getting loan. (b) Contacted with 
the Fishery department for getting loan. (c) Contacted with the social welfare department for 
training and getting loan. (d) No particular efforts were made from the project to establish 
linkage 

12 What do you understand by monitoring?  

Supervise activities of the project continuously and take necessary steps to correct deviation to 
fulfil target of the project. 

13 How do you monitor result of the project?  

(a) By visiting centre regularly, (b) talking and sharing with the adolescent of the project, (c) 
talking to the guardian of the children, (d) attending CMC meeting etc. 
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14 How do you monitor role of CMC?  

By attending CMC meeting and monthly meeting. 

15 What do you look during project monitoring?  

(a) Observe whether the centres start in time, (b) Observe attendance of the adolescent in the 
centres, (c) Observe teaching-learning methodology in the centre, (d) Observe whether animator 
discuss issues by drawing poster etc., (e) Observe whether posters on the discussed issues are 
stick to the wall of the centres, (f) Observe whether participants exercise and practise what 
they learnt in the centre. (g) Observe CMC meeting are conducted regularly, (h) Observing 
changes of the behaviour of the adolescent, (i) Observe animators are performing their duties 
properly etc. 

16 What is your opinion about preparing LFA of the prottoy project?  

Since LFA is an abridged written document of goal, objectives, activities and milestones of the 
project, it helps to keep track of the project. It also helps to monitor activities and thereby 
evaluate progress of the progress. 

17 What efforts can be made sharing learning of Prottoy with that of the Shonglap?  

(a) There can be sharing of the issues among girls and boys, (b) There can be joint meeting of 
Shonglap and Prottoy on issues of common interest, (c) Shonglap and prottoy participants can 
organize cultural function, drama etc. jointly on issues discussed in the session. (d) Shonglap and 
prottoy participants can organize competition etc. jointly on issues discussed in the session, (e) 
Participants of Shonglap and prottoy can visit each other centre and share issues of common 
interest. 

18 Is there anything to be added to the project activities to complement to fulfil its objectives 
in future?  

Yes. 

19 If yes, then what activities can be added?  

(a) More marketable skill training like, candle making, shopping bag making, mat making etc. 
can be added to the project, (b) IGA training should be operated throughout the course, (c) 
Training on small enterprises, like vegetable gardening with loan provision can be considered. 
(d) Make CD on selected social and personal issue (e) Conduct bi-monthly orientation at the local 
high school, (f) Organize drama, popular theatre, open discussion etc. (g) involve and contact 
govt. officers regularly. 

Questions relating to the rationale and relevancy of the project 

20 How far the project is logical and relevant to our social context?   

It is quite relevant 

21 If relevant, then why?  

(1) Attitudes and behaviour of the participants are changing with the awareness on primary 
health care, adolescent period, reproductive health, HIV/AIDS etc. (2) with the awareness on 
rights of women, child, ethnic minority, disable etc. (3) with the awareness on empowerment of 
women, gender equity etc. (4) with the awareness on family laws, meditation, village court etc. 
(5) with the awareness on delinquency, acid throwing, eve teasing, drug addiction etc. (6) with 
the awareness on environment, disaster management etc. (7) Participants are getting 
opportunity of having different livelihood skill training from the project and simultaneously 
getting involved in income generation using knowledge and information about available services 
of the local government and the non-government organizations in their locality. 

22 Under existing social context, do you have any suggestion to make the project more logical 
and relevant in future?  

Yes 

23 If yes, then what activities can be added to make the project more logical and relevant?  

(a) Introduce training on more marketable trades based on local demand, like mobile servicing, 
motor mechanics, driving, computer, welding, house wiring etc. (b) Introduce provision of loan 
for the participants of the project. (c) One or half day orientation for the CMC members can be 
introduced in the project. 

Question relating to sustainability of the project 

24 For future extension of the project, do you think the process and the methodology already 
followed by the project are adequate?  

Yes but some modification should be made. 

25 If yes, then how?  

(a) Follow-up of the learning is necessary; (b) IGA training and issue based discussion can go hand 
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in hand. 

26 Do you think the project should be expanded?  

Yes. 

27 If external funding is not available, then how the project can be operated?  

(a) Community should be mobilised, (b) CMC can seek advice from the elite group of the society. 

Question relating to design and nature of the project 

28 Is there any modification of learning methodologies, techniques and materials presently 
followed in the project needed for successfully achieve objectives of the project?  

Yes. 

29 If yes, then what modifications are needed?  

(a) issue based discussion can be more meaningful if some visual demonstration is presented 
during discussion session.(b) Provision of recreation should be increased (more game materials 
etc.), (c) Competition between Shonglap and Prottoy can be introduced on common issues. 

30 What types of training, for how many days are provided for the staff and animators of the 
project?  

Ten days basic and four days refreshers training after four months are provided 

31 What are the major contents of these training?  

(a) management of session, (b) Steps of discussion, (c) PRA tools, (d) How to conduct issue based 
discussion, (e) Discussion on the issue based guide etc. 

32 What methods and techniques are followed in those training?  

Participatory discussion 

33 How far the delivery system of the projects in order to bring expected changes of 
knowledge, skills and behaviour of the participants of the project is satisfactory?   

Quite satisfactory. 

34 If not adequate enough, then what steps can be taken to improve this?  

Flip chart, flash cards etc. on the issues can be more useful. 

35 Is present structure of CMC is ok?  

Yes. 

36 Are qualification and other qualities of the animators of the project are adequate?  

HSC is adequate but in many cases where HSC is not available, then candidates of less 
qualification are chosen. 

37 How capacity of the animators can be increased?  

On-the Job supervision and guidance is a must for building capacity of the animators. 

38 What measures can be taken to improve design and nature of the overall aspects of the 
project?   

(a) IGA training can be organized throughout the course, (b) Training on micro enterprise 
development should be introduced, (c) Provision of loan should be introduced, (d) There should 
be follow-up of the learning. (e) Long-term IGA training, (f) Invite govt official to visit the 
project (g) Flip chart, flash card for issue based discussion, (h) Introduce picture and story 
during issue based discussion, (i) provide  more game materials in the centre. 
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Annex-02: Interview Questionnaire for Supervisors and Animators 
 

Strømme Foundation 
Assessment of Prottoy Pilot Project 

Interview Questionnaire for Supervisors and Animators 

 
Name of the implementing partner :  

Name of the interviewee :  

Designation of the interviewee :  

Date of interview :  
 

Questions relating to TOR of the respondent 

1 What are your responsibilities towards the project? (Collect TOR of the respondent) 

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  

(7)   

 

Questions relating to effectiveness of the project 

2 Do you think whether 
objectives of the project 
have been achieved? 

yes no if no, then why 

 

3 If yes, then how much will 
you measure it? 

30% 40% 50% 60% 70% 80% 90%  

4 How could you ascertain 
this? 

(1) (2) (3) (4) (5) (6) (7)  

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting & observing project activities regularly, (4) Exchanging & sharing views with 

the neighbours, (5) Participating to the project activities, (6) Attending monthly meeting, (7)  others 

5 Do you think whether 
guide books and other 
materials, those are 
supposed be used bringing 
expected changes on 
awareness and attitudes of 
the participants, were 

used properly? 

yes no if no, then why 

6 If yes, then how could you 
ascertain this 

(1) (2) (3) (4) (5) (6) (7)  

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting & observing project activities regularly, (4) Exchanging & sharing views with 

the neighbours, (5) Participating to the project activities, (6) Attending monthly meeting, (7)  others 

7 What behavioural & 
attitudinal changes toward 
women and girls have you 
noticed among the 
participant boys after they 
attended project 

(1) (2) (3) (4) (5) (6) (7)  
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activities? 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

8 Are IGA trades selected 
under the project 
appropriate for livelihood 
development of the 

adolescent? 

yes no if no, then why 

9 If the answer is yes, then 
how many trained 
adolescents are presently 
involved in income 

generation activities? 

 

10 Mention past (if 
applicable) and present 
income of the participants 
who received IGA training 
from the project? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

11 Linkage with the 
entrepreneur is an 
important factor for quick 
employment/self 
employment of the 
participants — What 
efforts are there in the 

project? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

12 What do you understand 
by monitoring (this 
question is not for the 

animators)? 

 

13 How can you monitor  
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result of the project (this 
question is not for the 

animators)? 

14 How can you monitor role 
of CMC? 

 

15 What do you look during 
project monitoring (this 
question is not for the 

animators)? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

16 What is your opinion about 
preparing LFA of the 
prottoy project (this 
question is not for the 

animators) 

 

17 What efforts can be made 
sharing learning of Prottoy 

with that of the Shonglap? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

18 Is there anything to be 
added to the project 
activities to complement 
to fulfil its objectives in 

future? 

Yes No  

19 If yes, then what activities 
can be added? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

Questions relating to the rationale and relevancy of the project 

20 How far the project is 
logical and relevant to our 
social context? 

adequat
e 

inadequ
ate 

If inadequate, then why? 

21 If relevent, then why? (1) (2) (3) (4) (5) (6) (7) (8) 
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(1) Attitudes and behaviour of the participants are changing with the awareness on primary health 
care, adolescent period, reproductive health, HIV/AIDS etc. (2) Attitudes and behaviour of the boys 
are changing with the awareness on rights of women, child, ethnic minority, disable etc. (3) 
Attitudes and behaviour of the participants are changing with the awareness on empowerment of 
women, gender equity etc. (4) Attitudes and behaviour of the boys are changing with the awareness 
on family laws, meditation, village court etc. (5) Attitudes and behaviour of the participants are 
changing with the awareness on delinquency, acid throwing, eve teasing, drug addiction etc. (6) 
Attitudes and behaviour of the participants are changing with the awareness on environment, 
disaster management etc. (7) Participants are getting opportunity of having different livelihood skill 
training from the project and simultaneously getting involved in income generation using knowledge 
and information about available services of the local government and the non-government 

organizations in their locality. (8) Others. 

22 Under existing social 
context, do you have any 
suggestion to make the 
project more logical and 

relevant in future? 

yes no  

23 If yes, then what activities 
can be added to make the 
project more logical and 
relevant? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

Question relating to sustainability of the project 

24 For future extension of 
the project, do you think 
the process and the 
methodology already 
followed by the project 

are adequate? 

adequat
e 

inadequ
ate 

If inadequate, then why? 

25 If yes, then how (1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

26 Do you think the project 
should be expanded? 

 

27 If external funding is not 
available, then how the 

project can be operated 

Community involvement, strategy etc. 

Question relating to design and nature of the project 

28 Is there any modification 
of learning methodologies, 
techniques and materials 

Yes No  
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presently followed in the 
project needed for 
successfully achieve 
objectives of the project? 

29 If yes, then what 
modifications are needed 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

30 What types of training, for 
how many days are 
provided for the staff and 

animators of the project? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

31 What are the major 
contents of these training? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

32 What methods and 
techniques are followed in 

those training? 

 

33 How far the delivery 
system of the projects in 
order to bring expected 
changes of knowledge, 
skills and behaviour of the 
participants of the project 
is satisfactory?  

Not 

enough 

enough  If enough, then how? 

34 If not adequate enough, 
then what steps can be 
taken to improve this? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 
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(3) 

(4) 

(5) 

(6) 

35 Is present structure of 
CMC is ok? 

Yes No If not, then why? 

36 Are qualification and other 
qualities of the animators 
of the project are 
adequate (the question is 

not for the animators)? 

 

37 How capacity of the 
animators can be 

increased? 

 

38 What measures can be 
taken to improve design 
and nature of the overall 

aspects of the project? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

 
Name of the interviewer 
 
Signature and date 
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Annex-03: FGD Questionnaire for CMC members 
 

Strømme Foundation 
Assessment of Prottoy Pilot Project 

FGD Questionnaire for CMC members 

 
Name of the implementing partner :  

Address: Village :  

Post Office :  

Name of the District :  

Date of conducting the FGD :  

 

Questions relating to effectiveness of the project 

1 How and for how many days you are involved with this project? 

 

 

2 Do you know the objectives of 
the project?   

Yes No  

3 Are these objectives achieved?   Yes No If not then why? 

4 If yes, then how far have the 
objectives been achieved?   

30% 40% 50% 60% 70% 80% 90%  

5 How have you made this 
assessment? 

(1) (2) (3) (4) (5) (6) (7)  

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting & observing project activities regularly, (4) Exchanging & sharing views 
with the neighbours, (5) Participating to the project activities, (6) Attending monthly meeting, (7)  

others. 

6 What are the roles of CMC in 
managing and monitoring the 

learning centres? 

(1) (2) (3) (4) (5) (6) (7)  

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  

7 Do CMC members organize 
meeting on the issues of the 

learning centres? 

Yes No If not then why? 

8 If yes, then what do they discuss 

in the meeting? 

(1) (2) (3) (4) (5) (6) (7)  

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  
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9 Have awareness and attitudes of 
the participants been changed 
after attending the course of the 

project? 

Yes No If not then why? 

10 If yeas, then how could you 
ascertain this? 

(1) (2) (3) (4) (5) (6) (7)  

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting & observing project activities regularly, (4) Exchanging & sharing views 
with the neighbours, (5) Participating to the project activities, (6) Attending monthly meeting, (7)  

others. 

11 What changes have you noticed 
in the attitudes and behaviour of 
the participants (after attending 
the project) towards girls and 

women? 

(1) (2) (3) (4) (5) (6) (7)  

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  

12 Are IGA trades selected under 
the project appropriate for 
livelihood development of the 

adolescent? 

Yes No If not then why? 

13 If the answer is yes, then how 
many trained adolescents are 
presently involved in income 

generation activities? 

 

14 Can you mention the past (if 
applicable) and the present 
income of some of the 
participants (who received IGA 
training from the project)? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

15 Linkage with the entrepreneur is 
an important factor for quick 
employment/self employment of 
the participants — What efforts 
are there in the project? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 
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(4) 

(5) 

(6) 

16 Is there anything to be added to 
the project activities to 
complement to fulfil selected 
objectives of the project in 

future? 

Yes No  

17 If yes, then what activities can 
be added? 

(1) (2) (3) (4) (5) (6) (7)  

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  

Questions relating to the rationale and relevancy of the project 

18 How far the project is logical 
and relevant to our social 

context? 

adequa
te 

inade
quat

e 

If inadequate, then why? 

19 If relevent, then why? (1) (2) (3) (4) (5) (6) (7) (8) 

(1) Attitudes and behaviour of the participants are changing with the awareness on primary health 
care, adolescent period, reproductive health, HIV/AIDS etc. (2) Attitudes and behaviour of the 
boys are changing with the awareness on rights of women, child, ethnic minority, disable etc. (3) 
Attitudes and behaviour of the participants are changing with the awareness on empowerment of 
women, gender equity etc. (4) Attitudes and behaviour of the boys are changing with the 
awareness on family laws, meditation, village court etc. (5) Attitudes and behaviour of the 
participants are changing with the awareness on delinquency, acid throwing, eve teasing, drug 
addiction etc. (6) Attitudes and behaviour of the participants are changing with the awareness on 
environment, disaster management etc. (7) Participants are getting opportunity of having different 
livelihood skill training from the project and simultaneously getting involved in income generation 
using knowledge and information about available services of the local government and the non-

government organizations in their locality. (8) Others. 

20 Under existing social context, do 
you have any suggestion to make 
the project more logical and 

relevant in future? 

yes no  

21 If yes, then what activities can 
be added to make the project 

more logical and relevant? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  

Question relating to sustainability of the project 

22 If external funding is not (1) (2) (3) (4) (5) (6) (7) (8) 
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available, then what would be 
the role of CMC to run the 

project in future?  

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

23 In that case what supports CMC 
and the organization can extend? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

Question relating to design and nature of the project 

24 Is there any provision of 
providing training to the 
members of CMC under the 

project?  

yes no If not, then is it required? 

25 Do you have any 
suggestion/comment to improve 
design and nature of the 

project? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

 
Name of the facilitator : 
 
Signature and date: 
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Annex-04: FGD Questionnaire for Parents 
 

Strømme Foundation 
Assessment of Prottoy Pilot Project 

FGD Questionnaire for Parents 
 

Name of the implementing partner :  

Address: Village :  

Post Office :  

Name of the District :  

Date of conducting the FGD :  

 

Questions relating to effectiveness of the project 

1 Are you aware of the activities of 
the project?   

Yes No  

2 If yes, then whether objectives of 
the project achieved with those 

activities?   

Yes No If not, then why? 

3 If yes, then how far have the 

objectives been achieved?  

30% 40% 50% 60% 70% 80% 90% ‡ewk 

4 How have you made this 
assessment? 

(1) (2) (3) (4) (5) (6) (7)  

(1) Observing behavioural changes of the participants, (2) Exchanging & sharing views with the 
participants, (3) Visiting & observing project activities regularly, (4) Exchanging & sharing views 
with the neighbours, (5) Participating to the project activities, (6) Attending monthly meeting, (7)  

others. 

5 What changes have you noticed in 
the attitude and behaviour of the 
participants (after attending the 

project) towards girls and women? 

(1) (2) (3) (4) (5) (6) (7)  

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

6 Are IGA trades selected under the 
project appropriate for livelihood 

development of the adolescent? 

Yes No If not then why? 

7 If the answer is yes, then how many 
trained adolescents are presently 
involved in income generation 

activities? 

 

8 Can you mention the past (if 
applicable) and the present income 
of some of the participants (who 
received IGA training from the 

project)? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 
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(3) 

(4) 

(5) 

(6) 

9 Is there anything to be added to 
the project activities to 
complement to fulfil selected 

objectives of the project in future? 

Yes No  

10 If yes, then what activities can be 
added? 

(1) (2) (3) (4) (5) (6) (7)  

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  

Questions relating to the relevancy of the project 

11 How far the project is relevant to 

our social context? 

adequate In 

adequate 

If inadequate, then why? 

12 If relevent, then why? (1) (2) (3) (4) (5) (6) (7) (8) 

(1) Attitudes and behaviour of the participants are changing with the awareness on primary health 
care, adolescent period, reproductive health, HIV/AIDS etc. (2) Attitudes and behaviour of the 
boys are changing with the awareness on rights of women, child, ethnic minority, disable etc. (3) 
Attitudes and behaviour of the participants are changing with the awareness on empowerment of 
women, gender equity etc. (4) Attitudes and behaviour of the boys are changing with the 
awareness on family laws, meditation, village court etc. (5) Attitudes and behaviour of the 
participants are changing with the awareness on delinquency, acid throwing, eve teasing, drug 
addiction etc. (6) Attitudes and behaviour of the participants are changing with the awareness on 
environment, disaster management etc. (7) Participants are getting opportunity of having different 
livelihood skill training from the project and simultaneously getting involved in income generation 
using knowledge and information about available services of the local government and the non-
government organizations in their locality. (8) Others. 

13 Under existing social context, do 
you have any suggestion to make 
the project more logical and 
relevant in future? 

yes no  

14 If yes, then what activities can be 
added to make the project more 
logical and relevant? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2)  

(3)  

(4)  

(5)  

(6)  

Question relating to sustainability of the project 

15 If external funding is not available, 
then what would be your role to 

(1) (2) (3) (4) (5) (6) (7) (8) 
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run the project in future?  

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

16 In that case what supports 
community and the organization 

can extend? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

Question relating to design and nature of the project 

17 Is there any requirement of 
providing awareness 
orientation/training to the 
guardians under the project?  

yes no If not, then is it required? 

18 If yes, then what sort of orientation 
training is required? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

19 Do you have any 
suggestion/comment for overall 
development of the project? 

(1) (2) (3) (4) (5) (6) (7) (8) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

 
Name of the facilitator : 
 
Signature and date: 
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Annex-05: FGD Questionnaire for Youth participants 
 

Strømme Foundation 
Assessment of Prottoy Pilot Project 

FGD Questionnaire for Youth participants 
 

Name of the implementing partner :  

Name of the District :  

Date of conducting the FGD :  

 

Sl No. Questionnaire 

1 How long were you involved in this project?  

 

2 Are you all received training on IGA from the project? 

 

3 Who received which IGAs training from the project? 

 

4 Other than the IA training what issues were discussed in the centre? 

 

5 What benefit have you gained out of these learning? (a) in the case of raising awareness, 
(b) in the case of changing attitude, (c) in the case of developing skills (d) in the case of 

increasing income and earning? 

(a) You learnt many things about primary health care, adolescent period, reproductive 

health etc. What are the affects of these learning upon your lives? 

 

(b) You learnt many things about HIV/AIDS etc. What are the affects of these learning upon 
your lives? 

 

(c) You learnt many things about empowerment of women, gender equity etc. What are the 
affects of these learning upon your lives? 

 

(d) You learnt many things about empowerment of women, gender equity etc. What are the 
affects of these learning upon your lives? 

 

(e) You learnt many things about family laws, meditation, village court etc. What are the 
affects of these learning upon your lives? 

 

(f) You learnt many things about delinquency, acid throwing, eve teasing, drug addiction 
etc. What are the affects of these learning upon your lives? 

 

(g) You learnt many things about environment, disaster management etc. What are the 
affects of these learning upon your lives? 
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(h) You received several IGA training under the project. What are the affects of these 
training upon your lives? 

 

(i) You learnt many things about the services of different local government and non-
government organizations. What are the affects of these learning upon your lives? 

 

6 In terms of the present social context, how far the project is relevant? 

 

7 Is there anything to add to the present project to make it more relevant and meaningful? 
If yes, then what is that? 

 

8 For future extension of the project, do you think there should be some development 
require of the process and the methodology already followed by the project? 

 

9 If donation for the project is stopped in future, then how this project can be financed? 

 

10 How far are you satisfied with the delivery system of the projects in order to bring 
expected changes of your knowledge, skills and behaviour? Do you think there should be 

any improvement of this? 

 

11 Do you have any suggestion/comment to improve overall design and nature of the 
project? What is that? 

 

 
Name of the facilitator of the discussion 
 
Signature and date 

 
 

 

 

 

 

 



 

Report ― Assessment of Prottoy Pilot Project (SF)     Page 56 of 67 

Annex-06: FGD Questionnaire for sisters/mothers of the participants 
 

Strømme Foundation 
Assessment of Prottoy Pilot Project 

FGD Questionnaire for sisters/mothers of the participants 
 

Name of the implementing partner :  

Name of the District :  

Date of conducting the FGD :  
 

Sl No. Questionnaire 

1 Do you all aware that your son/brother is involved in the Prottoy project? How? 

 

2 Did they attend learning centre of the project regularly? 

 

3 Did they all receive IGA training from the project? 

 

4 What else have they learnt from the project? 

 

5 What benefit have they gained out of these learning? (a) in the case of raising awareness, 
(b) in the case of changing attitude, (c) in the case of developing skills (d) in the case of 

increasing income and earning? 

(a) Boys learnt many things about primary health care, adolescent period, reproductive 
health etc. What are the affects of these learning upon the lives of these boys? 

 

(b) Boys learnt many things about HIV/AIDS etc. What are the affects of these learning upon 
the lives of these boys? 

 

(c) Boys learnt many things about rights of women, child, ethnic minority, disable etc. What 

are the affects of these learning upon the lives of these boys? 

 

(d) Boys learnt many things about empowerment of women, gender equity etc. What are the 
affects of these learning upon the lives of these boys? 

 

(e) Boys learnt many things about family laws, meditation, village court etc. What are the 
affects of these learning upon the lives of these boys? 

 

(f) Boys learnt many things about delinquency, acid throwing, eve teasing, drug addiction 
etc. What are the affects of these learning upon the lives of these boys? 

 

(g) Boys learnt many things about environment, disaster management etc. What are the 
affects of these learning upon the lives of these boys? 
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(h) Participants received several IGA training under the project. What are the affects of 
these training upon the lives of these boys? 

 

(i) Boys learnt many things about the services of different local government and non-
government organizations. What are the affects of these learning upon the lives of these 

boys? 

 

6 In terms of the present social context, how far the project is relevant? 

 

7 Is there anything to add to the present project to make it more relevant and meaningful? 
If yes, then what is that? 

 

8 If donation for the project is stopped in future, then how this project can be financed? 

 

9 Do you have any suggestion/comment to improve design and nature of the project? What 
is that? 

 

 
Name of the conductor : 

 
Signature and date: 
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Annex-07: Example of Project work 
 

Name of the Project: Limiting practices of Dowry from the society 
 

Objectives of the Project 

 Become personally aware about the consequences of dowry; 

 Make family members aware about the consequences of dowry; 

 Make own community aware about the consequences of dowry. 

Actions to be taken 

 Meeting, discussion about dowry in the learning centre (What is it?, existing laws regarding 
dowry, consequences of dowry system on personal, familial and social life etc.) 

 Organize courtyard meeting in the community on the consequences (specify number of 
meeting) 

 Organize rally on the consequences (specify number of rallies) 

 Organize public meeting on the consequences (specify number of meeting) 

 Organize drama/popular theatre on the consequences (specify number of dram/theaters) 

Action Plan 

Sl No. Activities Indicators Responsibility Remark 

1 Meeting, discussion about dowry 
in the learning centre (What is 
it?, existing laws regarding 
dowry, consequences of dowry 
system on personal, familial and 
social life etc.) 

Sessions conducted in the 
centre as scheduled in the 
course module 

Animator  

2 Sharing with the CMC members 
on the issue and prepare a joint 
action plan 

Sharing organized with the 
CMC & a joint action plan is 
prepared by the 2nd week of 
the session. 

Prottoy 
participants and 
CMC members 

 

3 Sharing with the Shonglap 
participants on the issue and 
prepare a joint action plan (as 
and where possible) 

Sharing organized with the 
Shonglap & a joint action 
plan is prepared by the 2nd 
week of the session. 

Prottoy and 
Shonglap 
participants  

Prottoy will 
work alone 
where there is 
no Shonglap 

4 Organize courtyard meeting in 
the community on the 
consequences (specify number 
of meeting) 

Ten courtyard meeting 
conducted on the issue by 
the 2nd month of the 
session. 

Prottoy and 
Shonglap 
participants  

do 

5 Organize rally on the 
consequences (specify number 
of rallies) 

Two rallies organized on the 
issue by the 2nd month of 
the session. 

Prottoy and 
Shonglap 
participants with 
the support of 
CMC members 

do 

6 Organize public meeting on the 
consequences (specify number 
of meeting) 

Two public meetings 
organized on the issue by 
the 2nd month of the 
session. 

Prottoy and 
Shonglap 
participants with 
the support of 
CMC members 

do 

7 Organize drama/popular theatre 
on the consequences (specify 
number of dram/theaters) 

Two dramas organized on 
the issue by the 3rd month 
of the session. 

Prottoy and 
Shonglap 
participants 

do 

8 Reporting Project completion Report 
prepared at the end of the 
project and submitted to the 
animator/supervisor 

Prottoy and 
Shonglap 
participants 

do 

9 Prepare news for the newsletter News item prepared sent to 
the editor  

Animator  

10     
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Annex-08:  Field visit Plan of the Consultant 
 
Day Name of the 

organization 
and area 

Program Comments 

23- 25 
February 

SUS, Sathkhira  Meeting with the Core SF officials 
and project staff;  

 Interview with the project 
officers/supervisors;  

 Interview with the animators; 
 FGD with the CMC members; 
 FGD with the parents; 
 FGD with the youth participants of 

the project; 
 FGD with the sister/mothers of 

the youth participants; 
 Interview with the teachers/ 

government official 
 Interview with the entrepreneurs/ 

trainers of the youth participants 

The consultant started 
from Dhaka on 23rd 
night and worked 24-25 
Feb full days and 
returned on 25 nights or 
on 26 as convenient. 

02-04 
March 

Coast Trust, 
Cox’s bazaar 

Program same as above Consultant started for 
Chittagong on 4th March 
afternoon/evening after 
finishing Cox’s bazaar 

05-06 
March 

CODEC, 
Chittagong 

Program same as above Consultant came back to 
Dhaka by last flight on 6 

March. 

09-10 
March 

RDRS, 
Thakurgoan and 
Dinajpur 

Program same as above Consultant started for 
Thakurgoan on 8 March 
Evening and returned 
back on 11 March. 
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Annex-09: Abstracts of the Study 

S.N. Particular findings Concern area Specific recommendations Remarks 

01. It was observed 
through contacting 
animators and 
reviewing related 
literature that 
further efforts are 
to be made to 
enhance information 
and knowledge base 
of the animators on 
different issues of 
the project. 

Knowledge base of 
the animators and 
the course materials  

 Information and 
knowledge base of the 
animators on different 
issues need to be 
enhanced further through 
providing issue-based 
additional printed 
materials. 

 Demonstration classes by 
the supervisors/trainers, 
off and on, will be useful 
for the animators learning 
much on how to conduct 
Prottoy session properly. 

  

02. Detail process 
documentation of 
methodologies & 
techniques followed 
conducting sessions 
of the basic training 
is presently absent 
in the project. 

Quality standard of 
the basic training. 

 Detail process 
documentation of 
different methodology & 
techniques of the basic 
training need to be 
developed maintaining 
quality standard of the 
base training. 

  

03. Prottoy partners did 
not properly follow 
recommendations of 
the need assessment 
study conducted 
before starting the 
pilot project. 

Need assessment 
study  

 Awareness issues can be 
more attractive to the 
participants provided 
drama, popular theatre, 
open discussion etc. are 
organized with the issues 
designed for the project.  

 The project needs further 
attention in selecting 
more market driven skill 
training as recommended 
in the need assessment 
study of the project. 

  

04. IGA training 
provided under the 
project are fully or 
partially appropriate 
for livelihood 
development of the 
adolescents.  

Need assessment 
study and IGA 
training 

 The project needs further 
attention in selecting 
more market driven skill 
training as recommended 
in the need assessment 
study to get adolescents 
involved in better earning 
and livelihood.  

  

05. Except some 
isolated efforts, no 
serious efforts were 
made by the PNGOs 
of the project to 
establish linkage 
with appropriate 
entrepreneurs for 
mainstreaming 
trained adolescents 
in the world of 
economy for better 
income generation.  

Linkage with the 
entrepreneur/emplo
yers 

 Meaningful linkage with 
the existing and the 
potential entrepreneurs 
needs to be strengthened 
further in future project. 
Some extra budgetary 
provision may also be 
required for this purpose. 
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06. Result monitoring, 
at this stage limits 
only to few 
indicators like, (a) 
observing whether 
participants exercise 
and practice what 
they learnt, (b) 
observing changes of 
the behaviour of the 
adolescent etc. 
Although partners 
are to follow the 
tools similar to that 
of Shonglap for this 
purpose but in 
reality PNGOs didn’t 
pay due importance 
to this in the pilot 
project. 

Monitoring  More indicators can be 
included as part of result 
monitoring, like: (a) 
changes of income and 
expenditure of the 
adolescent after having 
IGA skills, (b) changes of 
livelihood pattern of the 
graduates of the project, 
(c) changes in attitude and 
behaviour of the 
participants towards 
women and girls etc. 

 Participatory monitoring 
between Prottoy and 
Shonglap can be 
introduced. Besides, 
Prottoy participants can 
be involved monitoring 
learning centres as and 
where possible. In this 
case they need to be 
properly oriented. 

 

07. Understanding of 
LFA was found 
reasonably 
satisfactory among 
the respective staff 
of the PNGOs but 
application of LFA 
was not quite 
prominent in the 
pilot project. Field 
observation reveals 
that the issue was 
not given due 
importance and 
priority during the 
pilot phase.  

Use of Logical frame 
appraisal (LFA) 

 LFA is an abridged account 
of goal, objectives, 
activities and milestones 
of the project and helps 
monitoring activities and 
thereby assessing progress 
of the project more 
systematically, so it must 
be followed appropriately 
keeping track of the 
project in future. As a 
separate project, Prottoy 
should have separate LFA 
like Shonglap. 

 

08. Responses gathered 
with regards to the 
complimentary roles 
between Shonglap 
and Prottoy 
concluded that — (a) 
there can be joint 
meeting of Shonglap 
and Prottoy on issues 
of common interest; 
(b) Shonglap and 
Prottoy participants 
can organize cultural 
function, drama, 
competitions etc. 
jointly on issues 
discussed in the 
centre. 

Complimentary roles 
of Shonglap and 
Prottoy 

 There can be sharing of 
common issues, 
organization of cultural 
function, drama, 
competitions etc. among 
girls and boys of the two 
projects. Besides, some 
sorts of competitive 
arrangements on common 
issues between Shonglap 
and Prottoy can be 
organized in agreement 
with the CMCs and parents 
of the two projects. 

 

09. Many CMCs are 
found to be able to 

Involvement of CMC  CMC can be oriented on 
how to continue and 
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contribute to 
continue and follow 
up the program, 
generate resources, 
extend networking 
for employment, 
ensure parental 
involvement for 
strengthening future 
program etc. 

follow up the program, 
generate resources, 
extend networking for 
employment, parental 
involvement for future 
course of action etc. 

 CMC members can also be 
more active with the 
project activities provided 
they were assigned some 
issue based tasks, such as, 
observing various national 
and international days in 
addition to their usual 
roles as a member of CMC. 

 One or half day 
orientation for the CMC 
and the parents can be 
organized at the outset to 
make them more inclined 
towards the project. 

10. In some cases, there 
is a scarcity of 
candidates with 
adequate 
qualification and 
willingness to work 
with a remuneration 
package of Bdt. 
2,000. As a result, 
often less qualified 
candidates were 
found to be involved 
in the project as 
animators (RDRS).  

Availability of 
qualified animators 
and their service 

 More quality service can 
be obtained from the 
animators provided their 
remuneration package is 
increased. 

 In particular case where 
qualified animators are 
not available, on-the-job 
supervision and guidance 
must be strengthened. 

 

 

11. Suggestions of the 
respondents to 
strengthen future 
project include: (a) 
Introduce skill 
training on more 
marketable trades as 
suggested in the 
need assessment 
study; (b) operate 
IGA training 
throughout the 
course with longer 
duration; (c) 
Conduct IGA training 
during off the 
season; (d) 
Introduce provision 
of providing loan to 
the participants; (e) 
Introduce one or half 
day orientation for 
the CMCs and the 
guardians; (f) 

Suggestions to 
strengthen the 
future project 

 More marketable IGA 
training as suggested in 
the need assessment study 
should be introduced in 
the future project.  

 Scope and opportunity of 
introducing loan provision, 
similar to that of 
Shonglap, can be explored 
for the participants of the 
project.  

 Organizations having 
micro-credit program can 
also explore opportunities 
of enrolling Prottoy 
graduates into their 
existing programs. 

 Govt. officers, who are 
committed and willing to 
participate to the 
development initiatives, 
can be invited to visit the 
project. Some budgetary 
provision may be required 
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Conduct bi-monthly 
orientation at the 
local high school; (g) 
Setup separate 
library for the 
participants; (h) 
Inclusion of first aid 
treatment in the 
centre; (i) Organize 
drama, popular 
theatre, open 
discussion etc.; (j) 
involve and contact 
govt. officers in the 
project activities 
regularly; (k) 
Exchange visit 
among the 
organizations with 
similar project etc. 

in the project for 
conveyance and 
entertainment of these 
people as and where 
needed. 

 Exchange visit by the 
managers and supervisors 
within the organizations to 
share innovations and 
successes of different 
partners can be more 
meaningful to improve 
quality of the project.  

 The project can organize 
animators' conference at 
the middle of the project 
and also convention of the 
Prottoy graduates once in 
every year. Some 
budgetary provision may 
be required in the project 
for this purpose. 

12. Organizing IGA 
training during off 
the season was a 
demand of a 
particular 
community of 
particular region.  

Choice of timing of 
IGA (in particular 
cases) 

 Timing of IGA training 
needs to be scheduled in 
agreement with the timing 
of the participants. 

 

13. Many of the high 
school students are 
found interested to 
the awareness issues 
discussed in the 
Prottoy centres. 

Prottoy for other 
children 

 An informal assessment 
from the partner 
organizations can be done 
to study the feasibility of 
conducting meeting and 
orientation with the high 
schools students and then, 
if found feasible, an 
option of conducting 
orientation sessions for 
the local high school 
students can be organized 
in future project.  

 Where possible, Prottoy 
sessions can also be 
organized using adjacent 
high schools as venue for 
the learning centres where 
students of the very 
schools, who are 
interested, can join and 
be benefited. If respective 
participants agree session 
can be organized jointly. 

 

14. Suggestions made by 
the respondents 
with regards to the 
process and the 
methodology 
include: (a) there 

The process and the 
methodology 

 Some follow-up of learning 
is necessary in order to 
sustaining the results of 
learning of the 
participants better in the 
future project.  
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was no follow-up of 
learning during the 
pilot phase of the 
Prottoy project for 
sustaining the 
results of learning; 
(b) use of flip chart, 
flash cards, visual 
demonstration etc. 
during elaboration of 
awareness issues 
was limited. 

 Use of some flip chart, 
flash cards, visual 
demonstration etc. during 
elaboration of awareness 
issues would be more 
useful for retention of 
learning. 

15. Suggestions with 
respect to the 
existing learning 
methodologies, 
techniques and 
materials include (a) 
issue based 
discussion can be 
more meaningful if 
it is done through 
some visual 
presentation and 
story telling; (b) 
provision of 
recreation should be 
increased (more 
game materials 
etc.).  

Learning 
methodologies, 
techniques and 
materials 

 Issue based discussion in 
the learning centres can 
be more meaningful if it is 
done through some visual 
presentation and story 
telling.  

 Some pictorial 
supplementary reading 
materials on different 
issues of the project can 
be developed and 
distributed to the learners 
of the project.  

 Project work with the 
issues discussed in the 
learning centres can be 
organized by the 
participants of Prottoy 
independently or jointly 
with Shonglap through out 
the year.  

 Monitoring of project 
based work should be 
there while results and 
impacts of these events 
should be published 
regularly from the project, 
better in the form of a 
newsletter.  

 

16. No significant efforts 
were made by any 
PNGO during pilot 
phase, to explore 
potential donors who 
are willing to fund 
the project.  

Future funding  Most partner organizations 
are able to explore 
potential donor to fund 
such a project in future, 
as reported by the 
designated respondents, in 
case existing funding 
become limited or 
reduced.  

 The project still requires 
supports from SF but 
partner organizations 
should also extend their 
efforts to explore 
potential donors for future 
funding of the project. 
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Annex-10: Evaluation Summary (not to exceed two pages) 
 

NORAD’s project number:  

Name of your organisation: Stromme Foundation 

Local partner (s): Coast Trust, CODEC, RDRS and SUS 

Evaluation year: 2012 

Conducted by: Stromme Foundation 

Country: Bangladesh 

Region: South Asia 

Theme/DAC sector:   

Title of the evaluation report: Assessment of Prottoy Pilot Project 
 

1. Project Description and Background to Evaluation: Prottoy is a small pilot initiative for adolescent boys 
ageing from 11-19 years. This project is a by-product of Shonglap, an ongoing project for adolescent girls 
being implemented from 2006. In the mean time, Shonglap project has created a tremendous demand 
among the communities of Stromme Foundation working area. Realizing the usefulness of Shonglap 
knowledge, the girls demanded the same program for boys as they will be the future husband/father of their 
families. Based on the demand primarily from the Shonglap girls, Strømme Foundation (SF) conducted a 
feasibility study in existing Shonglap areas with the help of an external consultant who was involved actively 
in designing Shonglap program. Based on the study findings the pilot project was initiated in a small scale to 
see its impacts in the society especially the changes of stereotyped patriarchal attitude of the boys. Similar 
to Shonglap, Prottoy also is a one year’s project. As a pilot initiative the project started in October 2010 
and continued up to October/November 2011 among 04 PNGOs those are implementing Shonglap program. 
Every PNGO implemented 05 centers within Shonglap areas.  

2. Purpose/objective: The main objectives of the present study are (1) To what extent program Participants 
are respectful to girls and women; (2) To what extent program participants changed their stereotyped 
patriarchal attitude towards girls and women and become proactive activist to establish gender equality in 
the community; (3) To what extent program participants are active in curving eve-teasing, violence against 
girls and women and promoting their rights in the community; (4) To what extent program participants are 
involved in family and community development activities restraining from evil activities like: drug use, 
unproductive and evil activities. 

3. Methodology: As part of the methodology, the existing secondary documents: reports, documents, guide 
books, training documentation etc. in relation to the present study were reviewed. The consultant 
conducted field visits to observe activities implemented by the partner PNGOs with the participants of the 
project and collected case studies, organized FGDs, interviews with program participants, parents, CMCs 
and partner staffs. The consultant also visited other programs with relevant needs, like, Shonglap and later 
facilitated discussion meeting with the SF-Partners and took feedbacks from all concerned to validate 
findings of the study. 

4. Key findings: Key findings of the study include: (1) further efforts are to be made to enhance information 
and knowledge base of the animators on different issues of the project, (2) Process documentation of 
methodologies & techniques followed conducting sessions of the basic training is presently absent in the 
project, (3) Prottoy partners did not properly follow recommendations of the need assessment study 
conducted before starting the pilot project, (4) IGA training provided under the project are fully or partially 
appropriate for livelihood development of the adolescents, (5) Except some isolated efforts, no serious 
efforts were made by the PNGOs of the project to establish linkage with appropriate entrepreneurs for 
mainstreaming trained adolescents in the world of economy, (6) Result monitoring, at this stage limits only 
to few indicators like, (a) observing whether participants exercise and practice what they learnt, (b) 
observing changes of the behaviour of the adolescent etc. Although partners are to follow the tools similar 
to that of Shonglap for this purpose but in reality PNGOs didn’t pay due importance to this in the pilot 
project, (7) Understanding of LFA was found satisfactory among the staff of the PNGOs but application of 
LFA was not quite prominent in the pilot project, (8) Responses gathered with regards to the complimentary 
roles between Shonglap and Prottoy concluded that — (a) there can be joint meeting of Shonglap and 
Prottoy on issues of common interest; (b) Shonglap and Prottoy participants can organize cultural function, 
drama, competitions etc. jointly on issues discussed in the centre, (9) Many CMCs are found to be able to 
contribute to continue and follow up the program, generate resources, extend networking for employment, 
ensure parental involvement for strengthening future program etc., (10) In some cases, there is a scarcity of 
candidates with adequate qualification and willingness to work with a remuneration package of Bdt. 2,000. 
As a result, often less qualified candidates were found to be involved in the project as animators (RDRS), 
(11) Suggestions of the respondents to strengthen future project include: (a) Introduce skill training on more 
marketable trades as suggested in the need assessment study; (b) operate IGA training throughout the 
course with longer duration; (c) Introduce provision of providing loan to the participants; (e) Introduce one 
or half day orientation for the CMCs and the guardians; (f) Conduct bi-monthly orientation at the local high 
school; (g) Inclusion of first aid treatment in the centre; (h) Organize drama, popular theatre, open 
discussion etc.; (i) involve and contact govt. officers in the project activities regularly; (j) Exchange visit 
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among the organizations with similar project etc., (12) Organizing IGA training during off the season was a 
demand of a particular community of particular region, (13) Many of the high school students are found 
interested to the awareness issues discussed in the Prottoy centres, (14) The respondents commented: (a) 
there was no follow-up of learning during the pilot phase of the Prottoy project for sustaining the results of 
learning; (b) use of flip chart, flash cards, visual demonstration etc. during elaboration of awareness issues 
was limited, (c) issue based discussion can be more meaningful if it is done through some visual presentation 
and story telling; (d) provision of recreation should be increased (more game materials etc.) and (15) No 
significant efforts were made by any PNGO during pilot phase, to explore potential donors who are willing to 
fund the project. 

5. Recommendations: (1) Information and knowledge base of the animators on different issues need to be 
enhanced further through providing issue-based additional materials. Demonstration classes by the 
supervisors/trainers, will be useful for the animators learning much on how to conduct Prottoy session 
properly; (2) Process documentation of different methodology & techniques of the basic training need to be 
developed maintaining quality standard of the base training; (3) Awareness issues can be more attractive to 
the participants provided drama, popular theatre, open discussion etc. are organized in the centre; (4) The 
project needs further attention in selecting more market driven skill training as recommended in the need 
assessment study to get adolescents involved in better earning and livelihood; (5) Meaningful linkage with the 
existing and the potential entrepreneurs needs to be strengthened; (6) More indicators can be included as 
part of result monitoring, like: (a) changes of income and expenditure of the adolescent after having IGA 
skills, (b) changes of livelihood pattern of the graduates of the project, (c) changes in attitude and behaviour 
of the participants towards women and girls etc. Besides, participatory monitoring between Prottoy and 
Shonglap can be introduced. Prottoy participants can also be involved monitoring learning centres; (7) As a 
separate project, Prottoy should have separate LFA like Shonglap; (8) There can be sharing of common issues, 
organization of cultural function, drama, competitions etc. among girls and boys of the two projects. Besides, 
some sort of competitive arrangements on common issues can be organized in agreement with the CMCs and 
parents of the two projects; (9) CMC can be oriented on how to continue and follow up the program, generate 
resources, extend networking for employment, parental involvement for future course of action etc. One or 
half day orientation for the CMC and the parents can be organized at the outset to make them more inclined 
towards the project; (10) More quality service can be obtained from the animators provided their 
remuneration package is increased. In particular case where qualified animators are not available, on-the-job 
supervision and guidance must be strengthened; (11) More marketable IGA training as suggested in the need 
assessment study should be introduced in the future project. Scope and opportunity of introducing loan 
provision, similar to that of Shonglap, can be explored for the participants of the project. PNGOs having 
micro-credit program can also explore opportunities of enrolling Prottoy graduates into their existing 
programs. Govt. officers, who are committed and willing to participate to the development initiatives, can be 
invited to visit the project. Exchange visit by the managers and supervisors within the organizations to share 
innovations and successes of different partners can be more meaningful to improve quality of the project; 
(12) Timing of IGA training needs to be scheduled in agreement with the timing of the participants; (13) An 
informal assessment from the PNGOs can be done to study the feasibility of conducting meeting and 
orientation with the high schools students and then, an option of conducting orientation sessions for the local 
high school students can be organized in future project. Where possible, Prottoy sessions can also be 
organized using adjacent high schools as venue for the learning centres where students of the very schools, 
who are interested, can join and be benefited; (14) Some follow-up of learning is necessary in order to 
sustaining the results of learning of the participants better in the future project. Use of some flip chart, flash 
cards, visual demonstration etc. during elaboration of awareness issues would be more useful for retention of 
learning; (15) Issue based discussion in the learning centres can be more meaningful if it is done through some 
visual presentation and story telling. Some pictorial supplementary reading materials on different issues of 
the project can be developed and distributed to the learners. Project based work with the issues discussed in 
the learning centres can be organized by the participants of Prottoy independently /jointly with Shonglap 
through out the year while results and impacts of these events should be published regularly from the project, 
better in the form of a newsletter; (16) The project still requires supports from SF but PNGOs should also 
extend their efforts to explore potential donors for future funding of the project. 

6. Comments from the organisation, if any: (this section to be filled by the staff responsible in SF’s 
Regional Office) 
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