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Preface

This evaluation is part of the first phase of a real-time evaluation of Norway’s Interna-
tional Climate and Forest Initiative (NICFI). As such, it is a major undertaking and the 
first of its kind for the Evaluation Department. The evaluation is conducted by a team 
of independent evaluators from the British company LTS International in collaboration 
with Indufor Oy, Ecometrica and Christian Michelsen Institute. 

The evaluation was initiated in accordance with the Evaluation Department’s 
mandated responsibility to evaluate Norwegian development cooperation and 
motivated by the strong interest from NICFI to draw early lessons and allow correc-
tions to be made in ‘real time’.

The primary purpose of this evaluation has been to develop a baseline for subse-
quent ex-post evaluations and to provide early feedback to the stakeholders and 
the public about preliminary achievements. As with any evaluation, the purpose is 
to provide feedback of lessons learned and to provide basis for accountability, 
including the provision of information to the public.

The evaluators have been provided with a rather daunting task, but we believe that 
the complexity of the evaluation subject has been well captured by the evaluators. 
Yet it should be recognized that not all aspects of NICFI have been evaluated at this 
stage and that the evaluation is not intended to give the answer about NICFI. It 
should also be kept in mind that REDD (Reducing emissions from deforestation and 
forest degradation) is a complex and moving target.

We would like to acknowledge the efforts made and the cooperation rendered by 
the initiative’s staff and their development partners. We also gratefully acknowledge 
the support of our external advisers who have commented on the draft reports. 

Our hope is that the reports from the first phase of the real-time evaluation will not 
only add to the experience and lessons learnt through this initiative, but as well 
contribute to an informed public debate about an important topic. 

Oslo, March 2011

Asbjørn Eidhammer
Director of Evaluation
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Executive summary

The purpose of this country level evaluation is to assess Norway’s International 
Climate and Forest Initiative (NICFI)́ s support to national REDD strategy develop-
ment and other REDD readiness efforts in Tanzania. Norway and Tanzania signed a 
Letter of Intent (LoI) on a Climate Change Partnership focussed on REDD in April 
2008. The purpose of the Partnership is to “implement programmes on adaptation 
and mitigation of climate change”. To operationalise the Partnership, NICFI has 
committed NOK 500 million (about US$ 83 million)1 over a five-year period. This 
evaluation sets a baseline of 2007, before NICFI and the Tanzania-Norway Partner-
ship were in place, then compares this baseline with the situation in 2010, assess-
ing the contributions that NICFI has made over that period. 

In Tanzania NICFI financing supports, inter alia, (i) REDD policy development proc-
esses; (ii) public, private and community piloting of REDD mechanisms and actions 
(“REDD pilots”); (iii) research, training and education on REDD; (iv) institutional 
development, including monitoring, reporting and verification (MRV) system devel-
opment; (v) development of a REDD financing mechanism / performance-based 
financing; and (vi) programme management. The UN-REDD budget in Tanzania is 
financed from NICFI’s NOK 500 million bilateral partnership allocation to Tanzania. 

NICFI supports the implementation of the National REDD Framework’s readiness 
process through the bilateral and UN-REDD programmes. Although Tanzania is a 
partner in the NICFI supported World Bank Forest Carbon Partnership Facility 
(FCPF), the country does not receive funding from the FCPF, but benefits from using 
its framework and safeguards checklists.

Tanzania submitted a Readiness Plan Idea Note (R-PIN) to the FCPF in 2008.  
A draft Readiness Preparation Proposal (R-PP) was submitted in 2009 for initial 
comments and the revised document was submitted in August 2010.

NICFI bilateral support is managed by the Embassy of Norway in Dar es Salaam, 
which has contracted the Institute of Resource Assessment (IRA) to provide secre-
tariat services to the national REDD Task Force. IRA contracted five in-depth 
studies in 2009 which contribute to the National REDD Strategy preparation by the 
Task Force. The Embassy selected, with advice from the Task Force, nine REDD pilot 
projects for implementation, and seven of those have been contracted to start work 
by the Embassy.

1 Using exchange rate valid at the time of the present evaluation: 1 NOK = 0.166 US$
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A key feature of REDD in Tanzania is a strong focus on participatory forest manage-
ment as a major institutional arrangement and delivery mechanism for securing 
sustainable forest management and reductions in emissions from deforestation and 
forest degradation.

At the time of the United Nations Framework Convention on Climate Change 
(UNFCCC) Conference of the Parties (COP 13) in Bali in 2007, knowledge about 
REDD, climate change mitigation and adaptation was very limited among Tanzanian 
policy makers, technical ministries and civil society, and no REDD projects existed. 
At grass roots level there was almost no awareness/knowledge and therefore no 
ownership of climate change mitigation, adaptation and REDD in 2007. However, 
activities such as participatory forest management were underway in 2007, along 
with activities to promote carbon sequestration and trading through Voluntary 
Carbon Markets in this context. 

Although climate change and REDD were not mentioned specifically in any policies 
or strategic documents in 2007, many relevant policies and legislation (see Annex 
2) were already in place. Tanzania’s National Adaptation Programme for Action 
(NAPA) was also in place by 2007.

Norway is the largest donor by far to Tanzania’s REDD strategy development. REDD 
policy development is entirely financed by NICFI and the establishment and imple-
mentation of all activities of the REDD task force and REDD secretariat have also 
been financed by NICFI. A National REDD Framework was prepared in 2009 and a 
REDD Strategy is under preparation, the first draft expected by the end of October 
20102.

Although no performance-based REDD payments have been made, various activi-
ties, such as a research programme implemented by Sokoine University and nine 
pilot projects implemented by various NGOs, are receiving NICFI funding. NICFI is 
also the major financier of UN-REDD.

The NICFI support to the Tanzanian REDD process was evaluated following the 
OECD/DAC Evaluation Standards. The key evaluation conclusions are as follows:
 • NICFI financing and support in Tanzania is highly relevant;
 • NICFI financing and support in Tanzania appears to be highly effective;
 • The efficiency of NICFI financing is high, if speed of operations is used as 

the criterion3.

The evaluation team’s recommendations are intended for follow-up by NICFI and 
their partners in their ongoing dialogue and partnerships on REDD+. The key 
recommendations of the evaluation are:
 • There is a need to increase Tanzanian ownership at a high political level. Active 

leadership and commitment is needed.

2 The cut-off date of this evaluation is October 1st 2010, later developments are not included.
3 It was not possible to assess cost efficiency during this evaluation given the short time period over which activities have taken place 

– actual expenditure figures were available only from the first year of implementation (2009) of the five year implementation frame.
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 • In order to improve cross-sectoral coordination and cooperation, the National 
Climate Change Steering Committee (NCCSC) should be activated and a techni-
cal committee on REDD under the NCCSC should be established and made 
operational. The REDD Task Force, originally made up of the Division of Environ-
ment under the Prime Minister’s Office and the Ministry of Natural Resources 
and Tourism – Forestry and Beekeeping Division, has been expanded to include 
Zanzibar and the Regional Administration and Local Government section of the 
Prime Minister’s Office. The full participation of these key entities needs to be 
secured.

 • There is a need to focus support on planning, designing, and supporting the 
decision making required around REDD financing / performance-based pay-
ments, in addition to the fund disbursement mechanism. Closely linked to the 
REDD financing / payment modalities and mechanisms, there is a need to 
develop benefit and risk sharing formulas.

 • The draft proposal on the national REDD Trust Fund needs to be better elabo-
rated and requires a detailed analysis of the pros and cons of the options 
proposed.

 • The issues above require the involvement and engagement of Ministries of 
Finance (mainland and Zanzibar) as they will be key stakeholders when REDD 
financing commences.

 • Models for district level (and Prime Minister’s Office – Regional Administration 
and Local Governments) engagement with REDD need to be developed and 
established.

 • There is a need for the forthcoming REDD strategy to address the issue of 
essential land use changes such as the conversion of some forests to other land 
uses due to population increase and possible need to expand agriculture. Macro 
land-use planning or zoning should also be taken into consideration.

 • Cross-cutting issues, such as gender, HIV-Aids and anticorruption measures 
need to be articulated clearly in the National REDD Strategy.

 • The sustainability of the MRV framework should be addressed. The continuation 
of the National Forest Resources Monitoring and Assessment (NAFORMA) 
project work following the Finnish/ FAO project is estimated to require some US$ 
500,000 per year. The financing for this must be discussed, agreed and secured 
as soon as possible.

 • Private sector involvement and participation in the REDD process must be 
organised and supported.

 • Capacity development needs continuing attention, but the focus should not only 
be on “REDD capacity”. Capacity constraints are not limited to capability in 
articulating REDD issues. The largest capacity constraints are in local level 
sustainable forest management and use, i.e. how to make multiple use forestry 
a profitable business at local level and how to organise conservation of forests 
in a sustainable manner.

 • The dissemination of information and exchange of experience among NGOs and 
civil society organisations should be systematised. Annual or twice yearly 
platforms to exchange experience and information should be organised and 
supported.
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 • Donor coordination needs additional attention. Special efforts, such as specific 
REDD meetings of the Development Partnership Group on Environment should 
be considered and organised regularly (e.g. once or twice a year).

 • Tanzanian lessons learned indicate that there is a need for stronger integration 
of REDD planning processes at national level with broader national and local 
level land use planning, particularly with reference to plans for agricultural 
development. High-level political discussions could be useful in this regard.
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1. Introduction

1.1 General background

The primary objective of the Norwegian Government’s climate policy is to help 
establish a global, binding, long-term post-2012 regime that will ensure cuts in 
global greenhouse gas emissions sufficient to limit global temperature rise to no 
more than two degrees Celsius above pre-industrial levels. Measures to Reduce 
Emissions from Deforestation and forest Degradation (REDD4) in developing coun-
tries are considered necessary if this target is to be achieved (Stern 2006; IPCC 
2007). To this end, The Government of Norway’s International Climate and Forest 
Initiative (NICFI) was launched in December 2007, pledging substantial develop-
ment cooperation funding towards efforts to support REDD. 

1.2 Real-time evaluation programme

As NICFI will be managing a significant part of Norwegian development cooperation 
funds for several years, it is in the interest of policy-makers and the wider public to 
have access to impartial information about its progress and performance. The 
overall objectives of the real-time evaluation are to assess the impact and results of 
the Initiative’s support: 
 • For improving the prospects of the inclusion of a REDD mechanism in a post-

2012 climate regime;
 • For the preparation of mechanisms and implementation of activities to attain 

verifiable reductions in greenhouse gas emissions; 
 • For the conservation of natural forests to maintain their carbon storage capacity;
 • With regards to the general objectives of Norwegian development cooperation, 

such as those related to livelihoods, economic and social development and the 
environment. 

The first three objectives refer to NICFI’s main objectives, while the fourth objective 
derives from the use of development cooperation funds.

A real-time approach to this evaluation has been adopted in order to assess and 
feed back the results of NICFI to facilitate rapid learning, give advice at an early 
enough stage for changes in implementation to still be feasible, and provide timely 
information to the international community engaged in REDD and climate change 
issues. This approach is particularly valid given the intensely dynamic nature of the 
international debate around REDD. 

4 The terms REDD and REDD+ are used interchangeably in this report. In both instances the intended meaning is REDD-plus, as 
defined in the Bali action plan – “reducing emissions from deforestation and forest degradation in developing countries; and the role 
of conservation, sustainable management of forests and enhancement of forest carbon stocks in developing countries”.
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In 2010 there have been two core evaluations:
1. Global level: NICFI’s contribution to an international REDD regime;
2. National level: NICFI’s support to the formulation and implementation of na-

tional REDD strategies.

The Norwegian government Ministries of the Environment and Foreign Affairs, which 
are responsible for the Initiative, are intended to be the main users of the feedback 
and recommendations generated by the evaluation programme. However, the wider 
intended audience for the evaluation also includes:
 • The Norwegian Parliament, institutions, organisations, and the general public in 

Norway; 
 • Multilateral organisations engaged in REDD activities, including the UN REDD 

programme, the World Bank and the regional development banks;
 • The international community, contributing to overall knowledge concerning the 

achievement of both REDD and sustainable development in general; 
 • The national REDD initiatives in target countries. 

1.3 This evaluation 

The purpose of this evaluation was to assess the International Climate and Forest 
Initiative’s support to the formulation and implementation of national REDD strate-
gies and other REDD readiness efforts. As NICFI promotes an international REDD 
architecture built on national policies and measures, this national level evaluation 
will constitute a main pillar of the whole real-time evaluation programme. The 
evaluation encompassed five case-study countries: Brazil, Democratic Republic of 
Congo, Guyana, Indonesia, and Tanzania. These countries receive significant 
support from NICFI through different channels and mechanisms, they represent a 
range of forest types and conditions, are at different stages in the forest transition, 
represent different national policy contexts, and together they cover each of the 
three tropical continents. Consequently, NICFI support in each of these countries 
has been used for different purposes, including stakeholder consultations, capacity-
building, institutional strengthening, demonstration activities, and application of 
policies and measures.

Within each of the five countries this evaluation had two main objectives:
1. Develop a methodology for the real-time evaluation of NICFI support to the 

formulation and implementation of national REDD strategies; 
2. Establish a baseline for 2007 and evaluate the status and progress of NICFI 

support to the formulation and implementation of national REDD strategies as 
of 2010.

This document is one of five case study country evaluation reports and presents 
results from Tanzania. 
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1.4 The evaluation object – Norway’s International Climate and Forest 
Initiative (NICFI)
1.4.1 NICFI’s objectives

Norway’s International Climate and Forest Initiative was launched by Prime Minister 
Jens Stoltenberg during the climate change negotiations in Bali in December 2007 
with a pledge of up to three billion Norwegian Kroner  
(US$ 500 million) per year to reduce emissions from deforestation and forest 
degradation (REDD) in developing countries. 

The rationale behind NICFI’s support for REDD is to make a substantial contribu-
tion in the struggle against global warming. The climate-related goals will therefore 
determine which support is to be initiated, continued, terminated or changed. 
Sustainable development and poverty alleviation are overarching goals of Norwe-
gian foreign and development policy. Thus, in addition to the climate-related goals, 
these are essential goals for NICFI. In pursuing the different goals, the climate 
policy and the development policy should be mutually supportive.

The funding shall be used in accordance with the objectives of NICFI: 
 • To work towards the inclusion of emissions from deforestation and forest degra-

dation in a new international climate regime;
 • To take early action to achieve cost-effective and verifiable reductions in green-

house gas emissions;
 • To promote the conservation of natural forests to maintain their carbon storage 

capacity. 

1.4.2 NICFI’s internal institutional framework

There is a high level of political drive for NICFI and three key government institutions, 
presided over by the Minister for the Environment and International Development, 
are involved in its implementation resulting in a complex structure:
 • The Ministry of Environment, in which the NICFI Secretariat is based has overall 

responsibility for the International Climate and Forest Initiative; 
 • The Ministry of Foreign Affairs, including the Norwegian missions abroad, is 

responsible for foreign and development policy related to NICFI, as well as the 
management and disbursement of funds; and

 • The Norwegian Agency for Development Cooperation, Norad, provides technical 
advice and manages funds for civil society support and scientific institutions. 

1.4.3 NICFI’s portfolio of inputs 

The International Climate and Forest Initiative provides bilateral support to Brazil 
(Amazon Fund) and Tanzania, and civil society and scientific institutions through a 
grant scheme administered by the Norwegian Agency for Development Cooperation 
(Norad). The majority of financial support is channelled through multilateral entities 
including: The UN Collaborative Programme on Reduced Emissions from Deforesta-
tion and Forest Degradation (UN-REDD Programme), a collaboration between UNDP, 
UNEP and FAO; The Forest Carbon Partnership Facility (FCPF); The Forest Invest-
ment Program (FIP); The Guyana REDD+ Investment Fund (GRIF) all three hosted 
by the World Bank; and The Congo Basin Forest Fund (CBFF) hosted by the African 
Development Bank. Norway has entered into an agreement with the Democratic 
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Republic of Congo for the set-up of a climate change secretariat to support DRC’s 
role as technical coordinator of African countries’ positions and participation in the 
UNFCCC processes. NICFI contributes half of the Norwegian support to the secre-
tariat as this function partially relates to REDD. A Memorandum of Understanding 
has been signed with Mexico (mainly for support to improve, develop and explore 
methodologies for monitoring, reporting and verification of forest-related emissions 
and removals), and a Letter of Intent with Indonesia (for broad support to the 
national REDD agenda). Disbursal of funds related to these agreements will also be 
through multilateral routes. 

NICFI’s funding at the national level to the five evaluation case study countries is 
delivered through a diversity of channels and mechanisms. The support to Tanzania, 
which is the subject of the present evaluation report, is mainly bilateral (including 
civil society and scientific institutions) but also multilateral.

1.4.4 National REDD strategies

Norway’s International Climate and Forest Initiative regards the following as impor-
tant elements of National REDD+ Strategy development:
 • Establishment of a system for monitoring forest cover and biomass, collecting 

forest carbon volume data, and for reporting on emission levels from deforesta-
tion and forest degradation;

 • Incorporation of sustainable development concerns including opportunities for 
economic and social development for the local population, conservation of biodi-
versity and promotion of respect for local and indigenous peoples’ rights;

 • Establishment of systems and national plans to prevent carbon leakage and 
ensure lasting results;

 • Thorough analyses of the drivers of deforestation and forest degradation, and 
the best ways of dealing with them;

 • Institutional and capacity building for national and local authorities, including 
anti-corruption measures and measures to increase transparency in forest and 
land use management;

 • Mechanisms for compensation for the ecosystem service of carbon storage;
 • Establishment of the necessary legal, administrative and economic framework 

for sound, sustainable forest and land use management, and of the necessary 
capacity to ensure compliance;

 • Cost effectiveness (maximum possible reduction in emissions per unit of ex-
penditure).

1.4.5 The rationale behind NICFI’s support to national level activities 

NICFI provides the majority of its country level support through multilateral funds / 
initiatives or via bilateral REDD+ partnerships. Through the multilateral funds and 
initiatives NICFI seeks to reach a large number of countries involved in REDD+, 
which they would be unable to do bilaterally, to contribute to the establishment of 
common donor platforms, and to prevent corruption by working under the auspices 
of entities like the UN and the World Bank that are able to handle large cash 
transfers safely. It is also considered important that all the relevant multilateral 
institutions are engaged and can contribute in a coordinated way in accordance 
with their comparative advantages.
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The REDD+ partnerships are intended to provide the first international examples 
and experiences with partnerships of this nature. As well as generating climate 
benefits against agreed reference levels, these partnerships are envisaged to 
produce a wide range of experiences and lessons learned that will provide input 
both to the UNFCCC negotiation process and to REDD+ endeavours by other 
countries’ and partnerships. There are six key areas in which NICFI’s activities are 
expected to generate lessons and demonstrations. These include:
1. Modalities of funds transfer;
2. Methodologies for reference level setting in both high deforestation and low 

deforestation countries;
3. National-level MRV-systems; methodological and institutional choices; 
4. Involvement of stakeholders, including indigenous and local communities;
5. Design and implementation of social and environmental safeguards in REDD+;
6. Strengthening of institutions relevant for REDD+. 

Within these partnerships NICFI is obliged to adhere to Norwegian policy, guidelines 
and funding regulations for international development cooperation. In addition, 
NICFI’s general responsibilities within its REDD+ Partnerships include the develop-
ment of the framework documents for the partnerships in accordance with interna-
tional recognised standards and rules and through dialogue and negotiations with 
the partner country; fulfilling any responsibilities established in the framework 
documents; follow up the agreements through annual meetings, comments on 
annual reports, etc.; and to respect partner country sovereignty in development and 
implementation of policies and measures, in line with the Paris Declaration on Aid 
Effectiveness 20055, as long as basic requirements established in framework 
documents and/or for the use of development cooperation funding are met. 

The decision to cooperate with Tanzania was motivated by a wish to continue and 
expand upon Norway’s long experience of bilateral cooperation with Tanzania, 
combined with an interest in partnering with an African dry tropical forest country. 
However, the decision to support Tanzania was made, and the Letter of Intent that 
is the basis for that support was in place, before NICFI became operational, so this 
partnership is different from NICFI’s general approach to REDD+ partnerships. The 
Tanzanian program is traditional bi-lateral cooperation managed by the Embassy of 
Norway; it is not a performance based financing arrangement like the other NICFI 
partnerships. The partnership has the following features:
 • A special focus on climate change mitigation through REDD;
 • Financing of up to NOK 500 million over five years (see Annex 1);
 • Contribution to climate change adaptation and mitigation;
 • Contribution to poverty reduction, conservation of biological diversity and 

sustainable land management practices;
 • Various implementing institutions.

5 Available at: http://www.oecd.org/dataoecd/30/63/43911948.pdf 
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1.5 Country context
1.5.1 Country profile6

The United Republic of Tanzania has a political economy that relies predominantly 
on agriculture, which accounts for over 25% of total Gross Domestic Product (GDP), 
85% of exports and employs approximately 80% of the work force. Industry has 
traditionally consisted of the processing of agricultural products but funds have 
been provided by bilateral and multilateral donors in order to modernise Tanzania’s 
aging economic structure. As a result of this donor support and stable macroeco-
nomic policies, Tanzania has a real GDP growth rate of 6%  
(18th highest in the world in 2009). It was, however, hit hard by the economic 
downturn, since the tourism industry is one of the country’s top earners of foreign 
currency.

This impressive growth appears to have improved the quality of life for Tanzanians, 
since the Human Development Index for Tanzania has grown slightly above the aver-
age for Sub-Saharan Africa. However, the government still relies on foreign aid for 
30% of its national budget and its population remains vulnerable due to its heavy 
reliance on cash crops (coffee, tea, cotton, cashews) for export earnings.

Tanzania’s population has a strong sense of national identity and is proud to have 
Swahili as the national language, even if there are over 120 ethnic groups in the 
country. There is a greater heterogeneity when it comes to religion, however, with a 
fairly even three-way split between Christianity (30%), Islam (35%) and indigenous 
beliefs (35%), with Zanzibar being the exception (99% Muslim). The East African 
country has seen relatively peaceful politics since the 1990s, with the exception 
perhaps of the self-governing state of Zanzibar where elections are often marred by 
controversy and violence. In terms of corruption perceptions, Transparency Interna-
tional’s score is 2.7, placing Tanzania 116th in the world.

The political system in Tanzania is a Republic, with the President and National 
Assembly members being elected every five years. It is currently a one-party 
dominant state ruled by the Chama Cha Mapinduzi party. On 31 October 2010, 
Tanzania had its fourth multi-party general election and the ruling party faced the 
most serious competition to date; the President was elected with 61.7% of the vote 
in comparison to 80% in 2005.

1.5.2 REDD history and process in Tanzania

In Tanzania the REDD process began when the Norwegian Prime Minister visited in 
April 2008 and signed a letter of intent (LoI) with the Tanzanian government for a 
climate change partnership. 

The main activities to be undertaken as a result of the partnership include:
 • The establishment of pilot activities for the promotion of a national REDD 

process, including incentive schemes, capacity building, provision of technical 
assistance, monitoring and verification systems etc; 

6 From CIA World Factbook and US State Department Country Profile for Tanzania
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 • A policy review to reveal possible needs for development or improvement of 
policies to ensure an overall policy environment conducive to the climate change 
agenda;

 • A comprehensive research and methodology development programme for 
climate change adaptation and mitigation;

 • Development and undertaking of training and education programmes of rel-
evance for the climate change challenges at all levels;

 • Promotion of investments from partnerships with the private sector, NGOs and 
research institutions.

Soon after signing the Letter of Intent, the Norwegian Embassy began planning 
NICFI support to the Tanzanian national REDD process. Three technical staff, two 
embassy staff and one consultant were assigned to the process.

Later in 2008, a National REDD Task Force was initiated to coordinate and prepare 
for future REDD-related activities. The Task Force consisted of representatives from 
the Division of Environment and the Forestry and Beekeeping Division and was set 
up specifically to initiate the development of a National REDD Strategy. 

Apart from the Regional and Local Government section of the Prime Minister’s 
Office, and Zanzibar7, other ministries are not part of the task force. Zanzibar has 
appointed a representative, but the Regional and Local Government section has not 
yet done so. 

The need for an independent facilitator for the strategy development process was 
agreed upon, and a list of potential facilitators (organisations and institutions) was 
proposed. The Task Force selected the Institute of Resource Assessment as the 
most appropriate, since it was seen as a national institute with sufficient credibility 
and independence. 

A meeting was held during December 2008 at the Embassy, attended by three Task 
Force members (two from Forestry and Beekeeping Division and one from Division 
of Environment) to discuss their reactions to this proposal. Separate meetings were 
then held with the Task Force representatives of Forestry and Beekeeping Division 
and Division of Environment to ensure a revised version had included all concerns. 
The Institute of Resource Assessment was commissioned as a facilitator/Secretariat 
for the process in March 2009 through a contract agreement with the Norwegian 
Embassy.

The Forestry and Beekeeping Division then organised a four-day National Workshop 
in January, 2009. This workshop brought together experts from government depart-
ments, private sector, NGOs, academic and research institutions for the develop-
ment of the National REDD Framework. Zanzibar was not part of this process.

7 which were included in 2010
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The REDD process was formally launched on 24 August 2009 at Kunduchi Beach 
Hotel, Dar es Salaam. The launch event was organised by the National REDD Task 
Force Members through the REDD Secretariat.

Input into the formulation of the National REDD Strategy began with stakeholder 
consultations at national, regional and district levels in August 2009. At the national 
level, ministries, non-governmental organisations and other actors were consulted 
in various forums. MJUMITA, a network of community based organisations was also 
consulted by the Task Force during their Annual General Assembly. Consultations 
were also carried out at the eight regional headquarters. Participants were selected 
from a range of regional and district level stakeholders including Regional Natural 
Resource Advisors, District Natural Resource Officers, District Forest Officers and 
non-governmental organisations such as Tanzania National Parks and the Jane 
Goodall Institute. Representatives from other natural resources conservation 
programmes in the relevant regions were also invited. These consultations also 
included Unguja8 in Zanzibar and involved the villages supported by the Department 
of Commercial Crops, Fruits and Forestry. 

At village level, one ward9 was selected for village level consultations in each zone10. 
Stakeholders at this level included local communities living adjacent to selected 
forest resources, villagers involved in participatory forest management, extension 
staff, village leaders and environmental committee members. The criteria used for 
the selection of villages for local level consultations included an abundance of 
forest resources, involvement in participatory forest management and/or Wildlife 
Management Area activities, and the capacity for undertaking REDD activities at 
that level.11

While these consultations were taking place, five studies designed to contribute to 
the REDD Strategy were commissioned by the Institute of Resource Assessment:
 • Modalities of REDD Trust Fund & financial flow management;
 • REDD in Rural development;
 • Business model for REDD carbon;
 • REDD information needs, communication & knowledge management;
 • Legal and institutional framework of REDD.

A workshop was held to present the study findings in August 2010 and inputs from 
various stakeholders were made so that the studies could be finalised.

Tanzania submitted a Readiness Plan Idea Note (R-PIN) to the Forest Carbon 
Partnership Facility (FCPF) in 2008. The draft Readiness Preparation Proposal 
(R-PP) was submitted in 2009 for initial comments and the revised document was 
submitted in August 201012. The R-PP identifies the main drivers of deforestation 
and forest degradation and has suggestions on how to address them.

8 An island that is part of Zanzibar
9 Ward is an administrative unit between village and district; a few villages form a ward
10 A few regions form a Zone with a couple of districts forming region.
11 FCPF R-PP 2010
12 The R-PP was approved in November 2010 – after the cut-off date of this evaluation.
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Consultations with stakeholders including the Forestry and Beekeeping Division, 
civil society, the World Bank, United Nations Development Programme,  
NAFORMA (National Forest Resources Monitoring and Assessment project), the 
media, Tanzania Forest Research Institute, the private sector, and MJUMITA (Tanza-
nian Community Forestry Network) on REDD and social and environmental stand-
ards were also carried out in 2009. 

A call from the Norwegian Embassy for civil society proposals for piloting REDD-
related projects led to nine proposals, out of the 46 submitted, being selected for 
funding in 2009. Selection was carried out by the National REDD Task Force and 
the Norwegian Embassy. Seven of the proponents of the successful proposals have 
signed contracts with the Embassy and the other two are expected to be signed 
soon. 

The Tanzania UN-REDD Programme was launched on 6 November 2009 in 
Morogoro. The inception mission was carried out in January 2010. Zanzibar is not 
part of UN-REDD, but may be included in some capacity building activities and will 
have a representative on the Advisory Committee.

The Norwegian Embassy has also signed a contract with Sokoine University as part 
of a consortium with Tanzanian and Norwegian universities and research institu-
tions. The consortium has established a REDD Research and Capacity Building 
Programme through which 17 PhD and 50 Masters’ students will be trained and 
gain practical experience through pilot projects run by scientists. At least an ad-
ditional 15 competitively selected research projects will be financed through the 
programme. 

The first draft of the National REDD Strategy is expected to be finalised by October 
2010. Details on the progress of the Strategy can be found in Chapter 4.
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2. Methodology

2.1 Real-time evaluation

The need for timely information and rapid learning calls for a real-time evaluation to 
progressively assess the results of NICFI with regard to its objectives and the 
general objectives of Norwegian development cooperation.

A real-time evaluation is distinct from a full-term or interim evaluation insofar as it is 
part of an ongoing process of reflection and improvement. The findings of a real-time 
evaluation should therefore be viewed in terms of how they can be used to adjust 
and improve the ongoing activities of the NICFI rather than providing definitive 
assessments. The real-time evaluation of NICFI aims to provide feedback to the 
stakeholders and a basis for subsequent ex-post evaluations. 

This report represents one of five country reports from the first iteration of the 
real-time evaluation of NICFI’s support to the formulation and implementation of 
national REDD strategies and other REDD readiness efforts. It is emphasised that 
the findings are not assessments of the final impacts of NICFI (which are unlikely to 
be known for several years) but are conclusions about progress and process 
towards the end goal. 

It is expected that the real-time evaluation method will require some adjustment as 
NICFI evolves. This is firstly because real-time evaluation is a new element to the 
overall management of the Initiative, and secondly as the external policy context 
develops over time, so questions and indicators that are relevant at one stage of 
development may be less relevant at a later stage.

2.2 The timeframe for the evaluation

The starting (baseline) point for this evaluation was December 2007, corresponding 
to the launching of NICFI at COP-13, while the end point is 1 October 2010. 
The evaluation was carried out between 28 June and 1 October 2010. The country 
field missions took place in August – early September, and literature was consulted 
until the end of September 2010.

2.3 Selection of themes and indicators

A standardised real-time evaluation framework was developed that is designed to 
allow comparisons over time. This included the definition of a set of common 
indicators that (i) remain valid throughout the real-time evaluation period, (ii) can 
be used across countries, (iii) address the overall objectives of the real-time evalua-
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tion, (iv) cover the issues raised in the Terms of Reference, and (iv) enable assess-
ment of contribution of inputs from NICFI to observed progress. 
The 2007 baseline for each indicator was reconstructed and compared to the 
situation as of 2010. In order to facilitate easy comparisons between (i) the baseline 
situation (2007), (ii) overall country-level progress from 2007 to 2010, and (iii) the 
specific NICFI contribution to the progress, the results of the country-level evaluation 
were summarised in a concise evaluation framework matrix. The evaluation frame-
work is based on indicators grouped under the five following themes:
1. National ownership
2. REDD relevant policies, strategies, plans and actions
3. MRV capacity and capability
4. Deforestation and forest degradation
5. Livelihoods, economic and social development, environmental conservation

Themes 1 to 4 reflect the two NICFI climate objectives that have particular rel-
evance at the national level: (a) to take early action to achieve cost-effective and 
verifiable emissions reductions, and (b) to promote conservation of natural forests 
to maintain their carbon storage capacity. Theme 5 reflects the recognition of 
REDD co-benefits and relates to Norway’s development and foreign policy objec-
tives, which apply to the Initiative and all activities that it supports. 

These themes and their respective indicators are designed to encompass the whole 
REDD and development agenda. Although NICFI is only directly involved in, and able 
to influence, a subset of this (and that subset differs between partner countries), 
the broad scope ensures that NICFI’s contribution is contextualised. Indicators that 
are not applicable now may also become applicable if NICFI broadens its scope in 
the future.

The level of achievement against each of the indicators in 2007 and 2010 was 
assessed as high, medium, low, and a similar system was used to assess the NICFI 
contribution. These assessments will provide a basis from which to monitor 
changes over time through subsequent evaluation visits.

2.4 OECD/DAC criteria

NICFI’s progress was assessed against the three Organisation for Economic Coop-
eration and Development / Development Assistance Committee (OECD/DAC) criteria 
relevance, effectiveness and efficiency. Their application within the real –time evalu-
ation of NICFI’s support to national REDD processes was as follows:
Relevance – The extent to which NICFI’s contribution across the themes and 
indicators has been consistent and coherent with the individual partner country’s 
policy and development goals and needs, with wider global priorities, with other 
donors’ goals and policies and with NICFI’s overall objectives.
Effectiveness – The extent to which NICFI’s contribution across the themes and 
indicators whether direct or indirect, has achieved, or is likely to achieve, NICFI’s 
objectives.
Efficiency – Preliminary reflections on whether NICFI has targeted inputs – 
finance, personnel time, level and clarity of engagement – in a way that has pro-
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duced outputs that have been conducive towards progress by the partner country 
and to achievement of NICFI objectives. 

2.5 Collection of evidence

Evidence was collected though comprehensive programmes of stakeholder inter-
views, in-depth literature surveys, document reviews of research papers, reports, 
and policy documents, and triangulated across the data sources and through 
cross-validation of key pieces of evidence between interviews. The field visit to 
Tanzania was conducted from 19 August to 3 September 2010. The list of inter-
viewees is provided in Annex 4.

2.6 Methodological limitations
2.6.1 Themes and indicators

NICFI is a very complex evaluation object due to its size and scope. While perfor-
mance indicators for NICFI’s overall objectives were described in the Ministry of 
Environment’s Proposal 1 to the Storting 2008–2009 (Det Kongelege Miljøvernde-
partement 2008) and added to in the Ministry of the Environment’s Budget Pro-
posal 2009–2010 (Det Kongelege Miljøverndepartement 2009), NICFI has not 
developed a comprehensive logical framework with detailed indicators for the whole 
range of activities. For such a large and innovative activity, the lack of a full set of 
indicators is understandable, but it creates room for interpretation as to which 
themes and indicators should be included in the real-time evaluation framework. 

As REDD is a “moving target” and NICFI’s activities will change over time, the 
themes and indicators assessed in this report may be revised in the next iterations 
of the real-time evaluation. For the present evaluation, a set of generic indicators 

was developed during the inception phase and during the field work the team 

attempted to revise, refine and adapt these to the national situations. The 

development of the evaluation indicators should therefore be considered a “work 

in progress”.

2.6.2 OECD/DAC criteria 

The multiple components contributing to progress against indicators make 

assessment and scoring against DAC criteria problematic. NICFI’s early stage of 

implementation also makes assessment of DAC criteria preliminary and subject 

to interpretation, especially with respect to effectiveness and efficiency. The 

country reports therefore place more emphasis on the descriptive accounts of 

the baseline situation, REDD+ developments up to October 2010, and to the 

NICFI activities and their relevance. 
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3. Baseline in 2007

3.1 National ownership

REDD was formally recognised by the United Nations Framework Convention on 
Climate Change (UNFCCC) in December 2007 in Bali, Indonesia. At that time the 
knowledge of REDD and climate change mitigation and adaptation amongst policy 
makers, technical ministries and civil society was very limited in Tanzania. However, 
since 2003 relevant activities such as participatory forest management had been 
implemented by the Forestry and Beekeeping Division and the Regional Administra-
tion and Local Government section of the Prime Minister’s Office. The participatory 
forest management work was also intended to promote carbon sequestration and 
carbon trading through Voluntary Carbon Markets at national level.13 At grass roots 
level there was almost no awareness/knowledge and therefore no ownership of 
climate change mitigation, adaptation and REDD in 2007. However, some knowl-
edge of sustainable forest management had been generated through participatory 
forest management activities. 

3.2 REDD relevant policies, strategies, plans and actions

According to the REDDTZ14 “National REDD Strategy is expected to guide imple-
mentation and coordination of mechanisms required for Tanzania to benefit from a 
post 2012 internationally-approved system for forest carbon trading based on 
demonstrated emission reductions from deforestation and degradation. The Strat-
egy will further provide guidance on how best to deal with monitoring, reporting and 
verification (MRV); financial mechanisms and incentive schemes; modalities of 
engaging different stakeholders; coordination of REDD schemes; exploring carbon 
market options; REDD governance systems; REDD training and infrastructure 
development; research; effective communication and information sharing mecha-
nism and drivers of deforestation and degradation”. In 2007 Tanzania did not have 
an on-going process to formulate a REDD strategy. 

Although climate change and REDD were not specifically mentioned in any policies 
or strategic documents, many REDD-relevant policies and legislation were already 
in place in 2007 (see Annex 2). Most policy documents emphasised the integration 
of sound environmental practices and mainstreaming of environment under the 
National Environment Management Council and involved the designation of national 
and district level focal points within each government ministry. 

13 Niras (2008). Tanzania PFM Review Report 
14 REDDTZ is a website of the United Republic of Tanzania. The site was established by the Institute of Resource Assessment (IRA) of 

University of Dar es Salaam, which is the secretariat to National REDD Task Force Team.
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In 2007 a sector-wide approach was developed to replace the project approach in 
forest sector development cooperation. However, donors continued to finance the 
forestry sector through projects and the new approach failed. Efforts to devolve 
forest management were also not entirely successful since not all districts with 
significant forest resources were included, and village-level impacts of participatory 
forest management remained limited despite scale-up plans to support decentrali-
sation15.

Tanzania’s National Adaptation Programme for Action (NAPA) was in place by 2007. 
REDD – relevant processes were proposed in the NAPA in relation to climate 
change mitigation and adaptation. For instance, the NAPA identified the climate 
change-related vulnerabilities of key economic sectors, which form the basis of the 
livelihoods of the rural communities and the backbone of national development.

By 2007, Tanzania had carried out climate change vulnerability assessments for 
agriculture, energy, forestry and wetlands, health, human settlements, coastal and 
marine and fresh water resources sectors. Adaptation programmes involving 
reforestation of degraded lands using adaptive and fast growing tree species, 
development of community forest fire prevention plans and programmes, and the 
establishment of land tenure systems in order to facilitate sustainable human 
settlements were proposed16.

3.3 Deforestation and forest degradation rates 
3.3.1 Rates of deforestation and forest degradation

Several national level estimates of deforestation were available in 2007: Global 
Forest Resource Assessment (FAO 2006) provided an annual deforestation rate of 
1.1% or 412,279 ha based on linear interpolation / extrapolation, while Tanzania’s 
National Forest Programme estimated that forest area decreased by 130,000 

– 500,000 ha per annum between 1971 and 1999. Tanzania’s National Forest 
Programme (2001) estimated that over 500,000 ha of forests and woodlands, 
especially on General Lands, were degraded annually. Detailed assessments of 
levels of degradation were available at a sub-national level for the Eastern Arc 
Mountains and lowland coastal forests, and for a few of the reserved areas of 
woodlands in 2007. 

3.3.2 Drivers of deforestation and forest degradation

Uncontrolled wild fires, intensive livestock grazing, illegal mining and charcoal 
making and agricultural expansion had all been cited as drivers of deforestation and 
degradation in Tanzania by 2007 (NC1 2003; FBD 2008). Data from the Eastern 
Arc Mountains suggested that this deforestation was primarily taking place in 
woodlands and forests outside the network of government, village or co-managed 
reserved areas (FBD 2007; Hall et al. 2009; Scharlemann et al. 2010). Forest use 
was described as by far the most significant driver in 1990, followed by conversion 
of forest land to agriculture (NC1 2003).

15 LTS (2010). Draft Tanzania Evaluation Report on Forestry and Biological Resources, MFA, Finland. 
16 VPO (2007), United Republic of Tanzania, National Adaptation Programme of Action (NAPA).



Real-Time Evaluation of Norway’s International Climate and Forest Initiative  17

3.3.3 Carbon emissions from deforestation and forest degradation

In 2007, the only available green house gas inventory for Tanzania was Tanzania’s 
First National Communication to the UNFCCC. In this inventory, the Land Use and 
Forestry sector was estimated to be the major emitter of greenhouse gases in 
Tanzania during the 1990 baseline year, accounting for 56.7 Mt of CO2, or 87 
percent of all emissions (NC1 2003). A regional estimate available in 2007 for the 
Eastern Arc Mountains suggested that deforestation in this region resulted in 
emissions of around 16.23 Mt CO2 per annum (FBD, 2007; Hall et al., 2009; 
Scharlemann et al., 2010).

Forest degradation in the Eastern Arc Mountains was estimated to reduce carbon 
storage from 300 tonnes per hectare in pristine forest, to less than  
100 tonnes per hectare in degraded forest17, although it is not clear which carbon 
pools were accounted for in these estimates. Estimates from coastal forests 
between Dar es Salaam and Rufiji suggest that forest degradation reduces carbon 
storage from 157 to 33 tonnes per hectare, and in Miombo woodlands from 87 to 
33 tonnes per hectare (FBD 2005, cited in R-PIN 2008).

In 2007 carbon storage in relation to forest type in Tanzania was only partially 
known (FBD, 2007), the carbon density of many tree species was unknown, and 
robust local allometric equations to convert standard tree diameter and height 
measurements to biomass carbon had only been established for some forest types 
(Burgess et al. 2010). A woody biomass inventory of Zanzibar islands was under-
taken in 1997. 

3.4 MRV capacity and capability
3.4.1 Field data availability

Although a vegetation map of Tanzania was available in 2007 (NC1 2003), Tanzania 
had no reliable data on forest extent, characteristics, growth and yield since no 
comprehensive national forest inventory had been carried out  
(FAO, 2006; 2007) due to limited capacity in terms of numbers of staff and finan-
cial resources18. However, by 2007 the data were available in the form of various 
sub-national inventories19 that had been undertaken since 1971. These focussed 
primarily on forest reconnaissance and the development of land use management 
classifications (Readiness Preparation Proposal, URT 2010).

By 2007 initial preparations for Tanzania’s National Forestry Resources Monitoring 
and Assessment programme (NAFORMA), which was to include a forest inventory, 
and the National Forestry and Beekeeping Database (NAFOBEDA), were underway.

17 Readers should note that the R-PIN (2008) does not define term “pristine forest”
18  http://www.communitycarbonforestry.org/NewPublications/Likely.pdf
19 Reconnaissance inventory of indigenous forest in five areas (Kilimanjaro, Tanga, Kilombero, Tabora and Mtwara) undertaken by the 

Tanzanian Government between 1971 and 1973; 
 Industrial inventory of these same five areas carried out 1975–1977 by Jaakko Pöyry; 
 Sida-supported reconnaissance inventory in three new regions (Singida, Arusha and Dodoma) from 1992–1996;
 National Reconnaissance of Land Use and Natural Resources Mapping conducted by Hunting Technical Services in 1996 through the 

World Bank funded Forest Resource Management Project (FRMP);
 Study on the status of Non Timber Forest Products in Tanzania carried out by the Forestry and Beekeeping Division 1999;
 Reconnaissance inventory in 11 more districts conducted by the Forestry and Beekeeping Division in 2005 with financing from the 

World Bank funded Tanzania Forest Conservation and Management Project (TFCMP) (UTF Tanzania – National Forestry Resources 
Monitoring and Assessment – Project Document)
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3.4.2 Greenhouse gas inventory

An inventory of Tanzanian greenhouse gas emissions and removals was developed 
from 1993 to 1994 based on guidelines from the United Nations Environment 
Programme (UNEP), Organization for Economic Cooperation and Development 
(OECD), and Intergovernmental Panel on Climate Change (IPCC)  
(NC1 2003). The inventory was based on activity data obtained between 1988 and 
1990; however, activity data for Land-Use Change and Forestry contained gaps and 
was considered outdated (NC1 2003). Emissions factors were based on IPCC 
defaults as no national level data were available (NC1 2003). The greenhouse gas 
inventory was conducted using national expertise at Tanzania’s Centre for Energy, 
Environment and Technology.

This Centre also had capability in using forest gap models to assess the impact of 
future climate scenarios on major forest ecosystems and their productivity (NC1 
2003) 20.

3.4.3 Community level MRV systems implemented by 2007

With respect to monitoring, reporting, and verification (MRV) capacities, some pilot 
projects for community MRV systems had been initiated by 2007. The Kyoto: Think 
Global Act Local project demonstrated that MRV data could be accurately collected 
on an annual basis by villagers with a limited amount of training and external 
technical support, and concluded that placing forests under participatory forest 
management could lead to improved forest conditions and greater forest carbon 
stocks21. The project demonstrated that cost-effective and accurate methods to 
monitor changes in forest condition and carbon stocks at the local level are essen-
tial in the Tanzanian context for linking payments under REDD to local forest man-
agers.22 

3.5 Livelihoods, economic and social development and environment 
conservation 
3.5.1 Livelihoods, economic and social development

REDD related co-benefits bring various additional direct and indirect monetary and 
non-monetary benefits to local and global populations. These benefits are the 
products and services produced by forests and trees additional to carbon and 
include for example wood and wood products, water, food, fodder, medicine, fuel, 
shelter, employment, recreation, habitats for wildlife and landscape diversity. They 
also provide a range of unique natural ecosystems, biological diversity and genetic 
resources that have the potential to bring about environmental, social and eco-
nomic development. In Tanzania, forests and woodlands support the livelihoods of 
87% of the rural poor (Milledge et al. 2007).

By 2007 there was little national level information available on socioeconomic and 
livelihood indicators. According to Monela et al. (2000), honey, charcoal, fuel wood, 
and wild fruits contributed 58% of the cash incomes of farmers in the Miombo 
woodlands, but the study comprised only six villages (see Table 1). Honey alone 

20 VPO (2003), United Republic of Tanzania, Initial National Communication under the United Nations Framework Convention on 
Climate Change.

21 http://www.reddtz.org/index2.php?option=com_docman&task=doc_view&gid=20&Itemid=18
22 http://www.reddtz.org/index2.php?option=com_docman&task=doc_view&gid=20&Itemid=18
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accounted for one third of all cash income in these villages. On average, charcoal 
production provided US$ 445 in cash, or 38% of total income, to each family.

According to the World Bank (2009) approximately 90% of Tanzania’s energy needs 
are satisfied through the use of wood fuels. The main rural industries using wood 
fuel are: tobacco curing, fish smoking, salt production, brick burning, bread baking, 
tea drying, pottery, lime production and processing of beeswax. At present, the 
contribution of Tanzania’s charcoal sector to employment, rural livelihoods, and the 
wider economy is estimated to be in the region of US$650 million per year, provid-
ing income to several hundred thousand people in both urban and rural areas. 
These tend to be members of the poorest households, who work as small-scale 
producers or traders, and who often have limited alternatives for earning a living. In 
2007 approximately 38% of rural population fell under the poverty line.

3.5.2 Environmental conservation

Tanzania has a floral and faunal species diversity and endemism that is globally 
recognized. For example, the Eastern Arc Mountains and Coastal Forests are 
among the twenty five global biodiversity ‘hotspots’, but are seriously threatened by 
habitat loss and species extinctions (Burgess 2003, Myers et al. 2000). National 
level biodiversity and conservation indicators available by 2007 are provided in 
Table 1.
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3.6 Donor support and coordination 

There were no REDD projects in Tanzania in 2007 or earlier. Other relevant work, 
e.g. on Participatory Forest Management (PFM), with linkages to REDD relevant 
themes, can be found in PFM related projects that were to a large extent supported 
by Denmark, Finland, Sweden, Norway, Germany and the World Bank. A number of 
donor funded projects on PFM started in the 1990s (list modified from the Danish 
Embassy documentation23) i.e.:
 • The Sida-supported Land Management Resources Programme in Singida and 

Arusha Regions;
 • The Finland/EU-supported East Usambara Catchment Forest Project in Tanga 

Region;
 • The Danida-funded MEMA (and Hifadhi Mazingira) projects in Iringa Region and 

the Utunzaji wa Misitu project in Lindi Region;
 • A number of Norad-supported projects (e.g. the Catchment Forestry and the 

Mangrove Management Projects in several regions and the Hifaddhi Ardi Shin-
yanga programme in Shinyanga Region, and the Ruvu Fuelwood Pilot project in 
Coast Region).

By 2007 a number of other PFM-related projects had also been carried out. These 
included the World Bank supported Forest Resources Management Project in 
Mwanza and Tabora Regions, the GTZ-supported Natural Resources and Buffer 
Zone Project in Tanga Region, and the Finland-supported Rural Integrated Support 
Programme in Lindi and Mtwara Regions. 

By 2007 development partners were actively coordinating co-operation in Tanzania 
– the Development Partners Group (DPG) was formally established in 2004 to 
harmonize donor co-operation (Development Partners Group, 2007). The donor 
group is engaged in dialogue with the government concerning natural resource 
governance and management through a sub-group i.e. Development Partner 
Group on Environment (DPG-E), which includes forestry, fisheries and wildlife. 
According to the DPG Terms of Reference from 2007 the DPG membership cur-
rently represents a wide range of bilateral and multilateral agencies. The develop-
ment partners also participate in the National Forest Programme (NFP) Steering 
Committee. The Steering Committee is comprised of members from different 
institutions. 

By 2007 there had also been other processes to coordinate development coop-
eration. In 2003, to facilitate implementation of the NFP and the National Bee-
keeping Programme, the Government and development partners initiated a proc-
ess towards a Sector-Wide Approach and in 2006, all key Development Partners 
(with the notable exception of World Bank) signed a Letter of Intent regarding the 
move towards such an approach in the forestry sector. The approach aimed to 
reduce fragmentation and inefficiency, eliminate parallel systems and reduce high 
transaction costs inherent in the project approach (Simula, 2004). It also implied 
a shift from stand-alone project-based operations towards a more holistic planning, 
implementation, monitoring and evaluation of forestry operations. However, this 

23 Danish Ministry for Foreign Affairs, Environment Support Programme, PFM component 2003–2007
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initiative did not proceed as foreseen, and it has suffered from a lack of firm 
ownership and capacity of the MNRT to drive the process forward and from the 
donors’ inability to follow all aspects of the sector-wide approach.
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4. Status of the National REDD Process in 2010

4.1 National ownership

Tanzanian national ownership of the REDD process is somewhat unclear. The 
high-level National Climate Change Steering Committee (NCCSC) has not been 
active and therefore has not taken an adequate steering role on the REDD process, 
nor have some of the key ministries such as Finance, Agriculture and Lands partici-
pated in the REDD process. However, it is clear that ownership is strong amongst 
the current main stakeholders who are the Vice President’s Office – Division of Envi-
ronment (VPO-DOE) and Ministry of Natural Resources and Tourism – Forestry and 
Beekeeping Division (MNRT-FBD) as they have been involved in the process from 
the beginning. The evaluation detected emerging ownership in some other partici-
pating national institutions and NGOs. The REDD consultations have been signifi-
cant in increasing awareness, which is a precondition for gradual building of owner-
ship. Table 2 below identifies the specific areas where the consultations took place.

Table 2 Consultations conducted with stakeholders for the REDD Strategy 

Zone Regions Dates

Northern Zone Manyara, Kilimanjaro 
and Arusha

1 – 7 August 2009 

Eastern Zone Tanga, Morogoro, DSM 
and Coast

8 – 9 September 2009

Southern Zone Lindi and Mtwara 16 – 17 September 2009

Southern Highlands Zone
Iringa, Mbeya, Rukwa 
and Ruvuma

24 – 29 October 2009 

Lake Zone Mwanza, Kagera, Mara 
and Shinyanga

30 September 2009 

Central Zone Dodoma and Singida 15 – 21 August 2009

Western Zone Tabora, Kigoma 6 – 7 October 2009

Zanzibar Unguja and Pemba 19 – 20 October 2009

Consultations with forest 
dependent communities 
and community based 
organisations

Tanga 
 
 

23 – 24 November, 2009 
 
 

Consultations with 
Regional stakeholders 

Southern Africa 
Development Community 
(SADC)

23 – 25 March 2010 
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Consultations with stakeholders included: Regional Natural Resource Advisers, 
District Natural Resource Officers, District Forest Officers and other participants 
from relevant government institutions and NGOs. 

Ownership amongst the Forest Network of Community based Organisations (MJU-
MITA) is also building up especially at national level as they have been involved in 
various consultations and the task force has presented the process and plans to 
their Annual General Assembly. Most of the pilot projects are working with members 
of MJUMITA at the grass- roots level and have an advocacy element for creating 
awareness on REDD in their areas of operation e.g. Tanzania Forest Conservation 
Group (TFCG) and MPINGO Conservation and Development Initiative projects.

In Zanzibar three umbrella NGOs (JECA, SEDCA and NGENARECO) made up of 
village conservation committees were involved in the consultation process in 
Unguja. They have therefore embarked on advocating for REDD amongst their 
members.

Consultations were also held with stakeholders from the Southern Africa Develop-
ment Community (SADC). The workshop was organised by the International Union 
of Conservation and Nature as a lesson learning workshop.

The Secretariat still has consultations planned at national level that have not yet 
taken place e.g. with the private sector, the international community, the media, 
indigenous people, Members of Parliament and Permanent Secretaries who are 
members of the NCCSC. Lesson learning amongst the pilot projects is also being 
planned for but is yet to take place.

The task force has prepared guidelines for the inclusion of the private sector in the 
REDD process but discussions on the modalities are continuing with the Norwegian 
Embassy.

The preparation of both the Readiness Preparation Proposal (R-PP) for the Forest 
Carbon Partnership Facility (FCPF) and the REDD National Framework included 
consultations but those consultations were not as comprehensive as the more 
recent REDD Strategy consultations. Nevertheless, the most important key stake-
holders seem to have been involved but the level of involvement is not entirely clear 
in the case of R-PP. The present evaluation was told by some stakeholders that 
their names appear on list of the R-PP document but in reality they had not been 
involved.

Zanzibar was not involved in the preparation of the R-PP and neither was it included 
in the formulation of the REDD framework. This situation was remedied in 2010 as 
it now has representation in the task force. PMO-RALG (Prime Minister’s Office 

– Regional Administration and Local Governments) was also invited to be part of the 
task force but is yet to appoint a representative. 
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In addition, five in-depth studies conducted by the Institute of Resource Assess-
ment (IRA), and the formulation of the REDD Social and Environmental Standards 
for the REDD strategy did not include Zanzibar. 

4.2 REDD relevant policies, strategies, plans and actions 

A lot has changed since 2007 in Tanzania with respect to REDD and related polices, 
strategies and actions. Since the signing of the Letter of Intent between the Norwe-
gian and Tanzanian governments, the process of REDD has been fast tracked 
especially in 2009, when the majority of all activities described in this section took 
place.

With respect to policies, reviews of various polices, such as the national develop-
ment strategy MKUKUTA, the Zanzibar Forest Policy and other sectoral polices (e.g. 
agriculture) are planned or underway and revisions are expected to include provi-
sion for climate change and REDD. 

The 2nd National Communication is in the process of being finalised by the Vice 
President’s Office – Division of Environment (VPO-DOE) and there are discussions 
regarding the revision of the National Adaptation Programme for Action.

A National REDD Task force and REDD secretariat were formed in 2009 and are 
functional. The Task force has oversight over the REDD process and has been 
involved in the selection of the pilot REDD projects. The team comprises repre-
sentatives of VPO-DOE (3), Ministry of Natural Resources and Tourism – Forestry 
and Beekeeping Division (3), Zanzibar (1) and Prime Minister’s Office (1). The 
Secretariat facilitates the activities of the Task Force.

A REDD website (www.reddtz.org) is up and running where the details of the 
process, newsletters and other outputs are posted and documents can be down-
loaded.

The Readiness Preparation Proposal (R-PP) was submitted to the Forestry Carbon 
Partnership Facility (FCPF) in August 2010. The main activities of the plan in the 
next four years are: 
 • Strengthen capacities of national steering and technical committees. 
 • Strengthen capacities of REDD task force and secretariat. 
 • Training and awareness of Local Government Authorities and other key stake-

holders (all districts).

Tanzania is not seeking financing from FCPF but wants to benefit from being a 
partner in the FCPF process, learning lessons from other FCPF partners and being 
able to structure its REDD readiness efforts using the FCPF templates and safe-
guard checklists.

The National REDD Framework is in place and the finalisation of the National REDD 
Strategy is ongoing and is expected by the end of 2010. Issues to be addressed by 
the strategy include how emissions will be reduced, identification of drivers of 
deforestation and sector assessments, how key issues such as permanence, 
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leakage and liability will be addressed, financing framework and benefit sharing, 
stakeholders in REDD activities, REDD legal framework, trading in carbon, addi-
tional social and biodiversity (both goods and services) benefits, valuation and 
monitoring.

The Katoomba Ecosystem Services Incubator has developed a tool or methodology 
called the REDD Opportunities Scoping Exercise (ROSE). ROSE is a tool for classify-
ing and prioritizing potential REDD sub-national activities and for assessing critical 
constraints to project development, especially those associated with the legal, 
political, and institutional framework for carbon finance. The Tanzania ROSE study 
was conducted during March and April 2009 resulting in seven high-potential 
project types.24

A Research and Capacity building programme with Sokoine University of Agriculture 
in collaboration with Ardhi University, University of Dar Es Salaam and the Tanzania 
Meteorological Agency is also in place. These institutions have teamed up with the 
Norwegian University of Life Sciences. The Programme seeks to enhance the 
capacity of researchers in REDD and REDD related issues. Its objectives are:
 • To determine and develop appropriate climate change mitigation and adaptation 

strategies in forestry, other land uses, ecosystems and biodiversity manage-
ment.

 • To assess climate change impacts and vulnerability on ecosystem services and 
livelihoods under REDD initiatives.

 • To conduct policy analysis of climate adaptation and mitigation with emphasis 
on economic efficiency, ecological effectiveness and wider political legitimacy.

 • To develop and undertake capacity building, dissemination and strategic inter-
ventions for adaptation and mitigation to climate change.

The outputs include at least 15 research projects and training of 17 PhD and 50 
MSc students.

Under NICFI, seven out of nine pilot projects are already being implemented by 
NGOs. The project contracts can be downloaded from:
http://www.norway.go.tz/News_and_events/agreements_and_contracts/.

The projects are being implemented in various ecosystems and address a wide 
variety of REDD related issues, such as research, capacity building, MRV with 
communities, REDD financing, PFM and REDD, addressing REDD drivers, land 
tenure and REDD, amongst others.

The NFP 2001–2010 is also coming to the end of its planning period and there are 
plans to begin preparations for the next phase although the process is yet to begin. 

Discussions are also ongoing between the Norwegian Embassy and PMO-RALG on 
having district level climate partnerships on REDD. This is aimed at strengthening 

24 Details can be downloaded from the www.reddtz.org
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the involvement of the public and private sectors and civil society in REDD at a 
district level.

UN-REDD, being implemented by UNDP, UNEP and FAO, has a coordinator and an 
MRV specialist who are housed by MNRT and has the following planned outcomes:
 • National governance framework and institutional capacity strengthened for 

REDD;
 • Increased capacity for capturing REDD elements in a national MRVs;
 • Improved capacity to manage REDD efforts and to provide other forest ecosys-

tem services at district and local levels;
 • Broad based stakeholder support for REDD in Tanzania.

Its work plans have been tabled before the REDD task force and there is close 
collaboration with the REDD Secretariat for coordination and harmonisation of 
activities. It is the only REDD related programme that is looking at global, national 
and local mechanisms post 2012. 

Zanzibar was not included in the UN-REDD programme in the original design. 
However there are plans to include a Zanzibar representative in the Programme 
Advisory Committee and also to include Zanzibar in some capacity building activi-
ties.

Post 2012, a REDD payment mechanism, the National REDD Trust Fund, is under 
discussion amongst stakeholders. Its nature and operating modalities are still being 
explored but in-depth study and further research will assist in defining the mecha-
nism.

4.3 Deforestation and forest degradation rates 

No new estimates of deforestation have been made since 2007; however, several 
attempts to estimate degradation were made. Burgess et al. (2010) compiled 
existing data on forest degradation in Tanzania from academic studies, government 
records and estimations from land cover maps and a partial sample of Miombo 
woodlands in Eastern Tanzania. They estimate that between 1990 and 2000 the 
amount of carbon stored in live biomass (stem, branches and roots) decreased by 
30 Mt/ ha, 223 Mt/ ha and 124 Mt/ ha in Miombo woodlands, the Eastern Arc 
Mountains and Eastern African Coastal Mosaic, respectively. 

Zahabu (2008) also estimated forest carbon emissions caused by degradation 
(Table 3), noting that these estimates are subject to a large margin of error, related 
to the paucity of available data, particularly around the estimate of deforestation, 
which is likely to be a gross over- estimate. The degradation scenario in Table 3 is 
demonstrative only: the rate of 2 Mt/ha is selected from the low end of estimates 
(Zahabu 2008).
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Table 3 Estimated Emissions Due to Degradation for Tanzania

Forest Area1 (ha) 32,257,000

Average Growing Biomass Stock t/ha 103

Growing Biomass Stock1 (t) 3,636,000,000

Annual rate of Deforestation1 (ha/yr) 412,000

Annual CO2 Emission due to Deforestation (t) 77,903,442

Biomass Growth Rate (MAI)2 t/ha/yr 1.2

Annual Growing Biomass Increment (t) 44,066,004

Scenario: Annual Biomass offtake of 2 t/ha/yr (t) 70,514,000

Net Loss of Biomass = Degradation (t) 26,447,996

Annual CO2 Emission due to Degradation (t) 48,492,401

Total annual CO2 Emission from Deforestation & Degradation (t) 126,395,843

1. Data from global Forest Resources Assessment (FRA) of 2005 (FAO, 2006)25

2. Data from this study26 & Millington and Townsend 198927

4.4 MRV capacity and capability
4.4.1 Field data availability

Implementation of Tanzania’s National Forestry Resources Monitoring and Assess-
ment project began in 2009. This will provide Tanzania’s first comprehensive 
national forest inventory along with assessments of rates and drivers of deforesta-
tion and forest degradation and socio-economic data. Targeted fieldwork will assess 
the degradation of forest habitats in specific areas across Tanzania. Five teams of 
eight people, mainly District Forest Officers, are currently conducting the field 
inventories, and by August 2010 around 200 inventory plots had been measured 
out of the planned total of 3,400. By early 2011 the number of teams working on 
this inventory is expected to increase to 21. In addition to inventory, the project 
also has technical working groups on database management, mapping and REDD 
compliance. 

In November 2009 a workshop by the UNEP World Conservation Monitoring Centre 
provided practical training in geographic information systems to members of the 
Forestry and Beekeeping Division, whilst also undertaking an analysis of the distri-
bution of carbon and co-benefits in Tanzania. This workshop produced a preliminary 
map of carbon density in biomass and soils across Tanzania (Figure 1), as well as 
analyses of the distribution of carbon in relation to human population, protected 
areas, key biodiversity areas and fire. Since first- order, field based carbon density 
estimates are lacking for several forest types the carbon map was generated from 
global data sets (Burgess et al. 2010).

25  FAO, 2006. Global Forest Resources Assessment 2005. Food and Agriculture Organization of the United Nations, Rome, 320 p.
26 Zahabu, E. Sinks and Sources. A strategy to involve forest communities in Tanzania in Global Climate Policy. PHD dissertation.
27  Millington, A and Townsend, R., 1989. Biomass assessment of SADCC member states. London: Earthscan.
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Figure 1. Preliminary carbon density map for Tanzania (UN REDD 2009c)

4.4.2 Planned developments in MRV capacity and capability

Planning for REDD monitoring, reporting and verification (MRV) in Tanzania is 
primarily being addressed through the UN-REDD Programme which was launched in 
Tanzania in 2009. Under UN-REDD, planned MRV-related activities will include:

 • A system for REDD information, synthesis and sharing established at the For-
estry and Beekeeping Division and linked to National Forestry and Beekeeping 
Database;

 • Training of forest staff in MRV;
 • Development of forest degradation indices for forest landscapes;
 • Mapping of co-benefits.

A REDD compliance unit will be set-up within National Forest Resources Monitoring 
and Assessment project (NAFORMA), with the objective of extending data collection 
tools to include governance assessments and the collection of soil carbon data. 
Access to sources of remote sensing and airborne data for monitoring changes in 
biomass stocks through degradation and deforestation are also being investigated.
Since Zanzibar is not part of the NAFORMA project a proposal for a similar project 
called ZAFORMA has already been submitted to the Norwegian Embassy.
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Discussions are also ongoing regarding the establishment of a National Carbon 
Monitoring Centre. The centre, when operational, will provide technical services on 
measuring, reporting and verification of REDD activities across the country. It will be 
the depository of all data and information concerning REDD and house Tanzania’s 
National Carbon Accounting System. The centre is expected to be manned by 
competent national professionals. A study to explore the modalities of establishing 
this centre and where it will be housed is already being carried out under the 
Norwegian Embassy contract.

A number of initiatives with high relevance to forest carbon have already been 
undertaken by national and international partners on community carbon monitoring, 
carbon storage, forest disturbance and impact on carbon. However, this information 
needs to be collected and made available at a central point: a task that the REDD 
task force is currently undertaking. 

4.4.3 Linkages between initiatives

The NAFORMA project is working in close collaboration with UN-REDD and non-
governmental organisations such as the Tanzanian Community Forestry Network 
and Jane Goodall Institute, which are implementing REDD pilot projects and have 
Carbon Monitoring capability. The MRV components of these pilot projects are 
intended to feed into the NAFORMA project and also develop mechanisms/systems 
that can link community MRV to the national MRV system.

Data collected through the NAFORMA project is intended to feed into National 
Forestry Database, however the mechanism for this is not yet clear.

4.4.4 Capacity building for MRV

Capability for monitoring, reporting and verification (MRV) is still low in Tanzania and 
efforts are underway to train staff from the Forestry and Beekeeping Division, and 
the Vice President’s Office, on Remote Sensing and Geographic Information Sys-
tems and improve understanding of the Inter Governmental Panel on Climate 
Change’s Good Practice Guidance for Land Use, Land-use Change and Forestry. 
This training will be linked with the new National Inventory work that is being imple-
mented through the NAFORMA project. 

4.5 Livelihoods, economic and social development and environment 
conservation
4.5.1 Co-benefits in the REDD framework in Tanzania 

In the Tanzania REDD Framework (United Republic of Tanzania 2009), which guides 
the formulation of the REDD strategy, co-benefits are considered in the “issues to 
be addressed” section within the thematic area of “Baseline Determination and 
Monitoring”. The Framework identifies as a major issue the “Lack of integrated 
methods to quantify other forest benefits such as: biodiversity, ecotourism, water 
catchment and all other benefits related to payment for environmental services”. 
Proposed activities are:
 • Reviewing possibilities to include co-benefits in the assessment and monitoring 

methodologies
 • Carrying-out multi-resource forest inventories
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 • Documenting benefits and developing and testing quick assessment methods.

These tasks are expected to be the duties of the Government and research and 
academic institutions, with the involvement of civil society organisations in the third 
one. Co-benefits are considered in the context of “identification of measures to 
address disincentives” in analysing risk of REDD incentives and co-benefits, which 
is also seen as a duty of the government.

The co-benefits are well represented in the principles and criteria for selecting the 
pilot projects under the bilateral agreement between Norway and Tanzania. In the 
general principles guiding pilot project selection one criteria is that “the project 
should show the potential for protection and conservation of the environment and 
natural resources and the extent to which this will contribute to income generating 
possibilities and thus reduction of poverty”. Other specific criteria that also guided 
the selection of pilot projects were:
 • Demonstrable positive impact on the conservation of forests (e.g. by reducing 

resource demands on those forests);
 • Social soundness (e.g. representation, degree of community involvement in 

activity identification, development and implementation);
 • Environmental soundness, especially with regard to the protection of biological 

diversity and overall impacts on the protected areas and other essential re-
sources;

 • The extent to which the protection of the environment and natural resources will 
contribute to the reduction of poverty or to income generating possibilities.

Most of the selected pilot projects have activities that address all or a majority of 
these factors.

4.5.2 Livelihoods, economic and social development 

The Norad Evaluation Department commissioned a report in 2009 titled “Environ-
mental and Socio-economic Baseline Study – Tanzania”. The report provides 
baseline information on the socio-economic situation, state of environment and the 
driving forces of environmental destruction around two forest reserves (Ruvu South 
and Namakutwa-Namuete Forest Reserve in Coast Region). The report was carried 
out in the context of Norway’s Environmental Action Plan. Initially the socioeco-
nomic baseline study was to be carried out by one of the REDD pilot projects 
financed by the Norwegian Embassy, however, the pilots started later than the 
planned schedule of the socioeconomic baseline study so it was carried out sepa-
rately. 

The above report does not mention linkages to the REDD process but “in future the 
work could serve as a control site for developments in deforestation in a non-REDD-
pilot area or it could eventually be included under a government REDD programme 
since it is in a government forest reserve” (information received from the Embassy 
of Norway). According to the report, farming was the main economic activity 
practiced by all respondents. The study does not include detailed information on 
income generation on forest related activities. 
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One of the five in-depth studies28 carried out with NICFI bilateral financing, “The 
Role of REDD for Rural Development”, analyses how forest resources could be 
conserved to reduce greenhouse gas emissions related to deforestation and forest 
degradation, as well as catalyze economic well-being of people who live in proximity 
to forest resources. Findings from the study revealed that natural resources play a 
key role in the livelihoods of the respondents (e.g. over 60% of the villagers were 
involved in the charcoal business). According to the study most people in timber 
businesses, involving timber extraction, were from other regions which may suggest 
a problem of both governance and lack of incentives for local communities to 
manage their forest resource. The study found that ecotourism is a potential source 
of income for communities in the rural areas adjacent to natural forests. A cost-
benefit analysis at 15% interest for 10 years revealed that agroforestry would 
create potentially higher returns in comparison to intensified agriculture and wood-
lots. After 10 years, income from forestry could be higher but might not be feasible 
if food security is considered.

REDD and Participatory Forest Management (PFM) have potential synergies in 
various areas such as community involvement and benefit sharing. For example, 
Norad’s (2009) study discovered that illegal forest product collection is 10% in Rufiji 
area in a village that was under community based forest management (CBFM) in 
contrast to 70% in Ruvu South where no PFM arrangement was applied. According 
to Blomley and Iddi (2009) since PFM was introduced in Tanzania in the early 
1990s, it has spread rapidly to the extent that today it covers over 4 million ha of 
forests and woodlands across the mainland. Tanzania’s legal and policy framework 
with regard to the management and ownership of forests by rural communities is 
one of the most advanced in Africa. The rights and responsibilities of local level 
forest managers under CBFM are clear and unambiguous. Villagers retain all rights 
to use, harvest and sell forest products within their forest reserve in line with their 
approved management plan. In return, they must demonstrate the ability to man-
age and protect their forest over the long term. 

The contribution of PFM to improved livelihoods and incomes at both community 
and household levels appears to vary greatly from site to site and depends largely 
on the degree to which forest management decisions are devolved (through CBFM) 
or retained at national or district level (through Joint Forest Management (JFM)). For 
testing various operational environments, the NICFI financed pilot projects are 
strategically situated in all tenure types, including JFM and CBFM that are modali-
ties under PFM.

Table 4, compiled from various sources by the present evaluation, provides a 
summary of the socioeconomic and environmental conservation indicators in 2010 
in Tanzania. It is too early to monitor changes in the national level indicators, as the 
REDD field level pilot activities are just starting and no national level REDD scheme 
is in place.

28   Studies are NICFI financed through bilateral funding and coordinated by the IRA
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The National Forest Resources Monitoring and Assessment project aims to produce 
biophysical as well as socioeconomic data which can be used in the future to 
monitor REDD+ relevant information on REDD co-benefit and on socio-economic 
development. Detailed data is gathered e.g. on household composition, assets, 
food security, livelihoods and income. Information is also collected on a less 
detailed level on co-benefits such as biodiversity and Non Timber Forest Products 
and on ecosystem services used by the local inhabitants. Socioeconomic data can 
be also accessed in the Tanzania Socio-Economic Database29 which the National 
Bureau of Statistics has established on-line in collaboration with over 20 ministries 
and government institutions. The National Forestry and Beekeeping Database 
(NAFOBEDA) could provide some socioeconomic information. However, the data-
base is irregularly updated and has a concentration on data from areas with PFM. 

Norway is a major funder of the Forest Carbon Partnership Facility which has 
facilitated the formulation of Readiness Preparation Proposal (R-PP) in Tanzania, 
with specifically allocated NICFI financing, to guide the strategy process. Regarding 
the co-benefits, the R-PP proposes that particular attention should be paid to the 
Strategic Environmental and Social Impact Assessment (SESA). SESA is a tool that 
seeks to integrate social and environmental considerations into the policy-making 
process, leading to sustainable policies and programmes. As outlined in the R-PP, 

“SESA will include an initial analysis of the environmental and social context of the 
legal, institutional and biophysical activities and stakeholder analysis designed to 
map out the expected outcomes, opportunities and risks related to the REDD and 
REDD readiness, consultations with key stakeholders and interest groups, including 
forest-dependent indigenous peoples in a transparent manner.” 

The SESA will give special consideration to livelihoods, rights (including those of 
forest dependent peoples), biodiversity, cultural heritage, gender and the special 
protection of vulnerable groups in society30, capacity development and governance. 
The assessment should come up with a detailed Environmental and Social Manage-
ment plan (ESMP) which will clearly indicate strategies and processes to be 
adopted during the REDD process, national and sub-national capacity building 
measures to ensure effective implementation of the ESMP, estimated implementa-
tion costs, simple monitoring system to monitor impacts.” However, the paper 
states that the national capacities and tools for conducting SESA are very limited at 
the moment and will have to be built at national and local levels. 

4.5.3 Environmental conservation

In the 2009 Norad study “Environmental and Socio-economic Baseline Study – 
Tanzania”) findings showed that in the two forest reserves (Ruvu South and Na-
makutwa-Namuete Forest Reserve in Coast Region) 60% of natural habitats have 
been converted to farmland and urban areas over time and three quarters of the 
remaining coastal forest areas were identified as highly or very highly threatened. In 
both areas at least 5% of inhabitants had acquired the land by encroachment, 
evidencing this as a driver of deforestation and forest degradation.

29 http://www.tsed.org/home.aspx
30 Not defined but apparently including at least children, old, disabled, and ethnic minorities
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In the Tanzania REDD Framework, biodiversity is listed under action items in Base-
line Establishment; co-benefits and also separately highlighted in Governance for 
REDD in the context of an institutional framework. Here the major issues identified 
are the inadequate implementation of the National Forestry Programme and 
support for implementation of relevant program components, e.g. Biodiversity and 
Ecosystem Conservation is required.

Due to scarce numeric data it is challenging to compare socioeconomic and 
environmental conservation indicators during the period 2007–2010. General 
indicators for the baseline year are presented in Table 1 and correspond to those in 
Table 4 describing the comparable situation in 2010. The certified forest area has 
doubled in the period, indicating an increase in the area under verifiably sustainable 
forest management. The number of IUCN listed bird and mammals remained the 
same, but the number of endangered plants increased, with 48 new species added 
to the list. However, for most of the indicators, changes cannot be observed 
because new information is not available. In this context it has to be noted that 
changes during 2007–2010 in the respective indicators cannot be attributed to 
NICFI financed REDD activities as the REDD field level pilot activities are just 
starting and no national level REDD scheme is in place. 
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4.6 Donor support and coordination

Norway is the main financer of REDD related activities, either through bilateral 
Norway-Tanzania partnership agreement or through FCPF and UN-REDD. In 2009 
UN-REDD activities in Tanzania were financed by the Norwegian Embassy from its 
bilateral budget framework. Under the bilateral partnership arrangement, the 
Norwegian Embassy in Dar es Salaam funds the pilot projects, the secretariat (IRA) 
and five in-depth studies through IRA and other activities31.

All REDD-related activities are funded by Norway except NAFORMA which is funded 
by Finland. The Tanzanian government contributions are in-kind, including items 
such as staff-time. Task Force members can receive allocations from Norway’s 
budget for the IRA but only for work done during extra hours or participating in 
workshops outside of Dar es Salaam. 

One linked initiative is the Clinton Climate Initiative’s32 (CCI) support to the develop-
ment of Tanzania’s National Carbon Accounting System. CCI launched its Forestry 
and Development programme in 2008 and is partnering with Australia33 in assisting 
developing countries to develop effective and efficient forest carbon measurement 
systems. Australia is sharing its knowledge and experiences learned through the 
development of Australia’s National Carbon Accounting System. The partnership 
has supported technical workshops on national measurement and monitoring of 
emissions from forests in Tanzania and other countries (e.g. Guyana, Kenya and 
Cambodia). It is envisaged that future work regarding the National Carbon Monitor-
ing Centre may involve the CCI in context of the National Carbon Accounting 
System.

The Norwegian Embassy is also considering cooperation with DFID on linking the 
private sector and REDD in Tanzania. This idea for cooperation was, however, only 
at a preliminary stage during the time of this evaluation.

Donors also coordinate in the Development Partner’s Group on Environment and 
other donors have generally been invited to stakeholder meetings on REDD. Based 
on interviews with other donors there was a feeling that consultation, especially on 
strategic aspects of the REDD process, had been inadequate but that the situation 
has improved more recently.

Discussions with other stakeholders indicated that there is a need for a platform for 
exchange of experiences and shared lessons amongst the Norwegian financed pilot 
projects. The Norwegian Embassy plans to establish such a platform once the pilot 
projects are fully under implementation.

31 See Annex 1
32 http://www.clintonfoundation.org/what-we-do/clinton-climate-initiative/our-approach/forests/project-design
33 http://www.ausaid.gov.au/hottopics/pdf/IFCI_factsheet_1_11Dec09.pdf



Real-Time Evaluation of Norway’s International Climate and Forest Initiative  37

5. NICFI’s Contribution to the Status and 
Progress of Tanzania’s National REDD Process

5.1 National ownership

The Tanzanian national ownership of the REDD process is still not entirely satisfac-
tory; the present key stakeholders have started to demonstrate ownership but 
several key ministries are still not involved, and the high-level National Climate 
Change Steering Committee (NCCSC) has not been active. However, REDD is a new 
concept and building awareness and understanding of it will take time. Ownership 
of REDD, by decision makers and other stakeholders, will not materialise automati-
cally; it needs to be developed through awareness raising and by building under-
standing. NICFI has been doing that in Tanzania.

Norway has been by far the biggest donor for the REDD Initiative in Tanzania. The 
establishment and implementation of all activities of the REDD task force and 
REDD secretariat have been financed by NICFI. NICFI has also contributed finan-
cially to the process of developing the R-PIN and R-PP facilitated by the Forest 
Carbon Partnership Facility (FCPF).

NICFI is financing the consultation and outreach plan of the REDD Task Force which 
includes:
 • Establishing a channel through which beneficiaries can access information and 

participate in the design and implementation of REDD activities in Tanzania;
 • Improving the quality of decision-making processes by giving voice to, and 

capturing the experiences of, stakeholders such as civil society organisations, 
forest-dependent indigenous peoples and other forest dweller communities;

 • Encouraging the development of regulatory frameworks that are socially inclusive 
and transparent; 

 • Striving towards equitable outcomes of REDD policies and activities, and in-
creasing the chances that forest-dependent Indigenous Peoples and other forest 
dwellers benefit from the revenues from REDD;

 • Supporting improvements in forest governance.

In the context of this plan, international study trips to Brazil, Australia and Norway, 
regional meetings (SADC) and national and district level consultations on the 
mainland and Zanzibar have been financed by NICFI. 

The budget for the facilitating institution, Institute for Resource Assessment (IRA), is 
about 13.5M NOK from 1st March 2009 to 31st August 2010 (contract extended). 
Discussions are ongoing between the Norwegian Embassy and IRA on financing the 
second phase (2010–2011).
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The ownership in the National REDD process has been relatively narrow. It has been 
mainly anchored in the two government offices which have been involved from the 
very beginning of the process: Vice President’s Office – Division of Environment 
(VPO-DOE) which coordinates all climate change issues, and Ministry of Natural 
Resources and Tourism – Forestry and Beekeeping Division (MNRT-FBD), which is 
the technical ministry in charge of forests. Other relevant technical government 
ministries e.g. Agriculture, Water and Land are not included in the task force. In 
particular the Ministry of Finance which, by definition, will need to have a key role in 
REDD financing mechanism is yet to be brought on board. Cross-sectoral coordina-
tion has been somewhat limited in the beginning of the REDD process in Tanzania. 
This was apparently deliberate, to allow fast start up of the process. 

Using IRA as an independent facilitator to assist the Task Force in strategy develop-
ment serves various purposes. Notably, this may enable participation of various 
parties to the process without a strong partner becoming dominant. Another issue 
at the time was a moratorium on the channelling of finance to MNRT due to previ-
ous mismanagement, an issue that has since been resolved.

It seems that Norway’s large inputs and dominant role in supporting the Tanzanian 
REDD process may have led some stakeholders to regard it as a “Norwegian 
project”. Some stakeholders interviewed were of the opinion that REDD is merely 
hype, one of a long line of hyped-up prospects that have come and gone, and one 
that is externally introduced and supported and lasts as long as the external 
financing continues. Such an attitude is not conducive to ownership building.

5.2 REDD relevant policies, strategies, plans and actions

REDD policy development is being entirely financed by NICFI. NICFI support was 
9.4M NOK in 2009. In 2010, 8.2M NOK is expected to be spent and thereafter a 
total of 26M NOK till 2013. This includes the formulation of the National REDD 
Framework and National REDD Strategy. This funding is also being channelled 
through IRA.

The Research Programme (94M NOK) being implemented by Sokoine University 
and its partners is also entirely financed by NICFI. This funding component (see 
Annex 1) also includes capacity building and education. A total of 16.8M NOK was 
spent in 2009 and further amounts of 16.5M and 120M NOK are expected to be 
spent in 2010 and till 2013 respectively.

Nine pilot projects, some at national level and some at district level, are being 
financed by NICFI with a total of 14.5 M NOK having been spent in 2009. In 
addition, 31.1M and 215 M NOK is expected to be spent in 2010 and till 2013 
respectively. See Annex 1 table on “NICFI agreements and contracts in Tanzania” 
which lists these pilot projects.

NICFI also intends to contribute to the establishment of the REDD financial mecha-
nism with an input of 35M NOK between 2010 and 2013.



Real-Time Evaluation of Norway’s International Climate and Forest Initiative  39

NICFI is also the biggest financier of UN-REDD with a budget allocation of 25 M 
NOK for 2009 and 2010. This is shared in different proportions between UNDP, 
UNEP and FAO. The expected outcomes have been detailed in Section 4.2.

Although Tanzania does not yet have a REDD Strategy, the National Framework for 
REDD is facilitating the establishment of a Strategy. NICFI has had a major role 
both influencing at a political level and in financing, i.e. operationalising, the proc-
ess to establish the Strategy. The various NICFI funded activities, e.g. research and 
pilots, have the potential to contribute to informed decision making at the political 
level. In practice, the research implemented by Sokoine University can only contrib-
ute to the Strategy process once the results become available and will therefore 
contribute to adjustments during implementation. Most pilots are in an early phase, 
some still to start in the field and hence have not contributed yet to the Framework 
and related Strategy formulation processes in any significant way.

5.3 Deforestation and forest degradation rates

Information on changes in deforestation and forest degradation during 2007–2010 
were not available at the time of the evaluation. It is necessary to note that 
changes in deforestation and degradation figures due to REDD would be unlikely in 
Tanzania during that period since REDD field level activities are only in an early 
phase and they are currently pilot level activities. 

Significant country level information of deforestation and degradation and on 
related leakages will be produced in the NAFORMA process. This is not financed by 
Norway but there are clear connections with Norwegian funded REDD activities, 
including the pilot projects. The NICFI financed REDD Strategy process has influ-
enced NAFORMA and the type of data that the inventory will gather. Also synergies 
have been utilised, for example, personnel working with pilot projects have partici-
pated in the NAFORMA field measurements through learning by doing.

5.4 MRV capacity and capability

NICFI is supporting institutional capacity building and MRV development with an 
allocation of 12.8M and 70M NOK in 2010 and till 2013 respectively. Activities 
here will include the establishment of the National Carbon Accounting System, the 
National Carbon Monitoring Centre and development of methodology and testing of 
LIDAR-technology in forest carbon tracking (jointly by Sokoine University and Norwe-
gian Space Centre).

The UN-REDD programme in Tanzania has been financed from the Norway-Tanzania 
bi-lateral cooperation budget frame and includes an MRV specialist situated in 
MNRT/FBD. NICFI is also supporting the MRV activities under UN-REDD with an 
estimated budget of US$ 1.4M. Also the pilot projects financed through the bilat-
eral agreement all include activities addressing leakage and participatory carbon 
monitoring and verification.

Several of the NGO pilot projects financed by NICFI include MRV elements, with 
special reference to capacity building at local level. NICFI support to MRV capacity 
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and capability building has been considerable, although these activities are only in 
their initial stages. 

5.5 Livelihoods, economic and social development and environment 
conservation

Based on the assessment of project documents and interviews, it can be con-
cluded that the economic, social and environmental themes and REDD co-benefits 
have been recognised in various aspects of the NICFI funded activities supporting 
the formulation of Tanzania’s REDD strategy. However, the results can only be 
verified at a later stage when the REDD strategy is available and the bilaterally 
funded pilot projects are at a more advanced stage of implementation.

UN-REDD, as part of NICFI funded REDD initiatives in Tanzania, aims to support the 
preparation of national REDD strategy regarding the co-benefits by developing maps 
of biodiversity, poverty, hydrology, NTFPs, protected areas, population and mammal 
species for the entire country. In addition, capacity building for mapping carbon and 
co-benefits will also be undertaken for the relevant stakeholders. UN-REDD also 
aims to analyse costs and benefits of REDD in Tanzania and assess the distribution 
of the costs and benefits to different stakeholders. It will also test different payment 
distribution options and aims to develop capacity on governance, including payment 
distribution and bundling payments from ecosystem services and raising awareness 
on REDD impact on livelihoods.

5.6 Donor support and coordination 

Norway is the only bilateral donor on REDD and also the main donor of UN-REDD 
and FCPF. Consequently, Norway is by far the most important donor on REDD 
relevant work in Tanzania. The activities of FCPF, UN-REDD and those under the 
Norway-Tanzania bilateral agreement do not seem to overlap at this stage of the 
REDD process. FCPF facilitated R-PIN and R-PP have created a “road map” for 
support for the practical formulation of the strategy. This work was financed from 
the bilateral budget. UN-REDD has mapped existing REDD activities and aims to 
use this information to avoid overlaps. Practically all donor coordination on REDD in 
Tanzania can be counted as a contribution by Norway as all activities are Norwegian 
financed. REDD is expected to remain at the core of Norwegian development 
cooperation in Tanzania.

This heavy dominance by Norway is also a risk because, as described earlier, some 
Tanzanian stakeholders see the Tanzanian REDD process as a “Norwegian project”. 
Possible changes in future Norwegian policies may also represent a risk for REDD 
implementation, if the financing base is not successfully expanded.
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6. Evaluation of NICFI’s Contribution to Tanzania’s 
National REDD Process 2007-2010 

6.1 Relevance

The relevance of NICFI financing and support in Tanzania is assessed to be 
high. Tanzania is among the 20 countries with the highest carbon emissions from 
deforestation and forest degradation and hence has significant REDD potential. 
Annual deforestation in the country is estimated to be 400,000 ha (estimates 
range from 90,000 to 500,000 ha) per year, which is conservatively estimated to 
represent about 70 million tonnes (highest estimates are 130 million tonnes) of 
CO2 emissions per year, considering only above-ground biomass. In addition, forest 
degradation is widespread, though very little is known about the extent and inten-
sity of degradation. Some estimates place the annually degraded forest area 
between 400,000 to 500,000 ha per year from which another 30 to 50 million 
tonnes of CO2 is likely to be emitted each year to the atmosphere. 

The income potential from performance based REDD payments could theoretically 
be in the order of c. 500 million USD per year (at 7 USD / tonne CO2) assuming 
complete termination of deforestation (information received from the Embassy of 
Norway). Such radical shifts are not possible due to agricultural expansion to 
support a growing population. However, assuming a 25% reduction in deforestation, 
the REDD income potential could still be of the order of 125 million USD per year. 
General Budgetary Support (GBS) to Tanzania is about 500 million USD per year34, 
so potential REDD income vs. GBS is truly significant.

At the global level, Tanzania represents an interesting case of a relatively arid 
woodland country with high deforestation pressure. Tanzania is piloting REDD in 
semi-arid areas where a larger share of the biomass and CO2 is below ground in 
tree roots.

NICFI interventions in Tanzania have supported the process of developing the 
National REDD Strategy and started strengthening the national REDD readiness 
and capacity to implement REDD actions. These are expected to contribute signifi-
cantly towards Tanzania’s ability to reduce deforestation and forest degradation, 
and to tap into REDD performance based payments.

34 GBS in 2010/11 estimated to be USD 534 million.
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6.2 Effectiveness

The effectiveness of NICFI financing and support in Tanzania appears to be 
high. The evaluation team finds that, overall, the interventions have been well 
conceived and are all contributing towards achieving NICFI’s objectives:
 • To work towards the inclusion of emissions from deforestation and forest degra-

dation in a new international climate regime
 • To take early action to achieve cost-effective and verifiable reductions in green-

house gas emissions
 • To promote the conservation of natural forests to maintain their carbon storage 

capacity. 

NICFI financed interventions in Tanzania were found to form a coherent package 
jointly contributing towards achieving NICFI objectives.

In Tanzania a significant amount of capacity building is needed at all levels and 
among all stakeholders. NICFI support has started to contribute to this end by 
involving a wide range of stakeholders, including key government ministries, aca-
demic and research institutions, NGOs and civil society networks, and has commit-
ted approximately 40 percent of the planned budget for 2010 to research, training 
and education and institution building including MRV.

In Tanzania the challenge is also to balance activity between public sector and 
non-government sectors, including NGOs, civil society entities and the private 
sector. REDD solutions need to be rooted in the principles of good forest manage-
ment, i.e. sustainable forest management (SFM) which may, or may not, be recog-
nised by the forest managers, whether they have formal management rights and 
responsibilities or informal rights and responsibilities (being de facto managers) on 
actual forest areas. These managers include staff of the Forestry and Beekeeping 
Division (FBD) in the case of central government forest reserves, District Forest 
Officers (DFOs) in the case of local government forest reserves, and village councils 
or village natural resource committees in the case of village forest reserves. The 
large areas of general lands fall either under FBD’s mandate or the village councils’ 
mandate, depending on whether Forest Act or Village Land Act is applied. Some 
limited areas of forests, particularly plantations, are in private hands. The private 
sector is also a key player because it buys and harvests timber and other forest 
products. All these actors need to be involved and motivated to change their 
behaviour – to shift from un-sustainable forest management and forest conversion 
to SFM.

NICFI support in Tanzania has successfully started to mobilise various forest actors. 
The groups that need more attention and efforts to get fully on board are private 
sector and local governments.

The next main challenge the Tanzania REDD process will face is getting the financ-
ing framework, including mechanisms / instruments of REDD performance based 
payments designed, agreed and operational. This is essential for achieving the 
effectiveness of the NICFI financing in Tanzania.
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6.3 Efficiency

The present evaluation assesses the efficiency of NICFI financing to be high, par-
ticularly if speed of operations is used as a measure of efficiency. Despite major 
challenges35 the Embassy of Norway has been successful in launching and mobilis-
ing the REDD process in an unusually short time, compared to the design, planning 
and implementation of programmes of similar complexity and magnitude. It is not 
uncommon for International Financing Institutions, such as the World Bank, to 
spend at least two years, often three to four years, in programme planning. Many 
bilateral donors typically need one to two years to get programmes on the ground. 
NICFI support in Tanzania was mobilised in less than a year, and was moving ahead 
with full speed in less than two years. The Letter of Intent was signed in April 2008, 
and the actual expenditures in 2009 were already US$ 11 million (of which pay-
ments to UN-REDD were US$ 4 million), and the planned volume for 2010 is US$ 
12 million (without any large lump sum payments to e.g. UN-REDD).

The cost-effectiveness of the intervention could not be assessed during this first 
country level evaluation of NICFI because the actual expenditures were only known 
for the first full year of operations (2009) of the five year financing programme.

The volume of planned NICFI investment is large, about US$ 83 million (NOK 500 
million) over five years. The value for money can be assessed only later, but at least 
potentially the investment could bring significant returns to Tanzanian society, 
assuming that performance based REDD payments realised will be close to the 
estimated US$ 125 million per year, in addition to the income generated from SFM 
through sustainable timber harvesting and processing, non-timber forest products 
and from other forest-based services.

This initiative is a high-risk investment and it is very likely that some interventions 
under the overall NICFI financing at country level will prove to be failures. Such 
failures should be tolerated with the understanding that it is the result of the entire 
portfolio of interventions that is important. Similarly, individual interventions under 
the country level NICFI portfolio may well be inefficient or sub-optimal. However, the 
efficiency of the entire package in reaching the intended aim is the important 
consideration.

35 The case of audit findings on the Management of Natural Resources Programme (MNRP) has lead to the moratorium of Norwegian 
payments to the MNRT which is by definition the key sector ministry in charge of forests in Tanzania. 
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7. Conclusions and Recommendations

7.1 Lessons learned so far

In Tanzania national ownership has not been entirely satisfactory, particularly at a 
high-level (National Climate Change Steering Committee, NCCSC). In those minis-
tries and agencies that have been directly involved the ownership has been evolving 
and is now fairly good, which has been a necessary driver for the fast progress 
towards REDD readiness. The NICFI financing and support through the highly 
dedicated efforts of the Embassy of Norway were the vital and necessary triggers to 
get the process moving ahead.

National ownership has been relatively narrow; mainly anchored in the two govern-
ment offices which have been involved from the very beginning of the process: Vice 
President́ s Office-Division of Environment which has the mandate to coordinate all 
climate change issues, and Ministry of Natural Resources and Tourism – Forestry 
and Beekeeping Division (MNRT-FBD) which is the technical ministry in charge of 
forests. Zanzibar became involved in the process later but is now strongly engaged. 
Engagement from the Prime Minister’s Office – Regional Administration and Local 
Governments (PMO-RALG), which is crucial for buy in of the local government 
authorities, has been half-hearted, possibly because of serious capacity constraints 
in forest expertise. Some other crucial ministries such as Ministries of Finance and 
Agriculture (both of the mainland and Zanzibar) are yet to be involved and the 
process of gaining ownership will require some time.

National cross-sectoral coordination and cooperation has been somewhat limited in 
the REDD process in Tanzania. This was apparently due to a deliberate decision to 
allow fast tracking in the start up of the process. Tanzania is well known for its 
extremely lengthy cross-sectoral cooperation processes. The approach taken was 
to get the ball rolling fast, and then gradually build broader buy-in. The opinion of 
this evaluation is that this approach was appropriate for Tanzania in these early 
stages, but from now on a broader buy-in is vital.

The small and fairly efficient National REDD Task Force, supported by a highly 
efficient secretariat, have been good tools for achieving effectiveness and efficiency. 
The move to make the Task Force more inclusive by bringing in representatives from 
Zanzibar and PMO-RALG will be helpful.

The fairly broad-based regional consultations have been quite successful in raising 
awareness and opening a communication channel between the central government, 
regions, (some) districts and civil society / NGOs. Some NGOs informed the evalua-
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tion team that they had not been adequately consulted and kept informed. On the 
other hand, some external observers were of the opinion that the Tanzanian REDD 
process has been exemplary in its consultations and participatory practices. Bal-
ancing the amount of consultations and hearings with the necessity to get things 
moving is always difficult in complex processes of this kind. New mechanisms for 
securing consultations and information dissemination are now needed (see below).

The absence of the private sector from the process is striking. The evaluation team 
was informed by the Embassy that attempts had been made to get the private 
sector involved but there has been resistance from the government partner. Contin-
ued efforts are needed and new attempts must be made.

Donor coordination has apparently been somewhat problematic. The evaluation 
team was informed by some donors that they had not been informed and consulted 
adequately, particularly in the beginning of the process. They however admitted that 
the amount of information and consultation had improved, though not, in their view, 
to entirely satisfactory levels. Donor coordination is an issue that apparently needs 
more attention in the future.

The process of preparing the National REDD Strategy appears to be fairly well 
managed. Various activities (in-depth studies, regional consultations, work on 
National Carbon Accounting System and National Carbon Accounting Centre, pilot 
projects, initiating large research programme, etc.) have been supporting and 
providing information to the evolving Strategy. However, it was not possible for this 
evaluation to assess the quality of the Strategy because it was not available. 
Consequently, we do not know how well the Strategy will address the key drivers of 
deforestation and forest degradation, and whether the Strategy will propose a 
balanced and effective programme of work to address those drivers. Nevertheless, 
the comprehensive nature of back-ground work leads us to expect a fairly good 
Strategy that will build on the long experience and lessons from SFM, including 
specifically PFM, work in Tanzania.

REDD Monitoring, Reporting and Verification (MRV) capacity and capability 
is low. MNRT-FBD has not been able to carry out, nor has it been able to supervise 
properly, the quality of outsourced standard forest inventories (e.g. in the case of 
Angai forest inventory). The NAFORMA project together with the UN-REDD support 
for MRV as well as the participatory / project level MRV work that will be done in 
many of the pilot projects is expected to improve the situation significantly. The 
challenge in Tanzania will be to retain the staff who develop capacity and capabili-
ties to do the work. This will require special attention and a clear strategy will need 
to be planned and agreed in advance. It will be too late to start thinking sustain-
ability and continuation of the MRV systems – with special reference to qualified, 
competent and motivated staff – when the NAFORMA project and / or UN-REDD 
support is winding up.

Success in addressing co-benefits, including livelihoods, economic and social 
development and environmental conservation will be absolutely essential for 
the success of the REDD process in Tanzania. The participatory forest management 
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(PFM) work in Tanzania has provided ample evidence that concrete and direct 
tangible benefits must reach the rural forest dependent communities and families 
before any significant change in the actual use and management of forests will take 
place. Sustainable forest management, including PFM, must provide adequate 
income to the rural people. REDD payments are expected to form part of that 
income. Similarly, many conservation projects in Tanzania have demonstrated that 
forest conservation is neither possible without adequate compensation for lost 
income opportunities from using of the resources in the forest or from converting 
the forest to other land uses.

Cross-cutting issues, such as gender, HIV-Aids and anticorruption measures are 
yet to be properly addressed in the REDD process in Tanzania. Many of the pilot 
projects and specific interventions have plans for addressing these. However, an 
overall strategy on how these cross-cutting issues are included in the Tanzanian 
REDD Strategy and REDD process is not yet clearly articulated.

7.2 Recommendations

The evaluation team’s recommendations are intended for follow-up by NICFI and 
their partners in their ongoing dialogue and partnerships on REDD+.
 • There is a need to increase Tanzanian ownership at a high political level. Active 

leadership and commitment is needed.
 • In order to improve cross-sectoral coordination and cooperation, the National 

Climate Change Steering Committee (NCCSC) should be activated and a techni-
cal committee on REDD under the NCCSC should be established and made 
operational. The REDD Task Force, originally made up of the Division of Environ-
ment under the Prime Minister’s Office and the Ministry of Natural Resources 
and Tourism – Forestry and Beekeeping Division, has been expanded to include, 
Zanzibar and the Regional Administration and Local Government section of the 
Prime Minister’s Office. The full participation of these key entities needs to be 
secured.

 • As a priority, there is a need to support the planning, designing, and eventual 
decision making on the REDD financing / performance-based payment mecha-
nism as well as the fund disbursement system. This will require broader owner-
ship at high political levels and at broader range of stakeholders.

 • Based on the lessons so far in Tanzania, the pre-selected nested approach 
appears to be feasible. The present evaluation would encourage allowing multi-
ple financing and fund channelling options (fund or funds and allowing market-
based / voluntary approaches). A liberal approach would encourage competition 
and innovation which is likely to lead to efficient solutions reducing transaction 
costs. This approach would naturally require good, well-functioning and transpar-
ent central registry of projects and of emission reduction certificates to avoid 
double-counting and double-selling.

 • Closely linked to the REDD financing / payment modalities and mechanisms, is 
the second most crucial issue needing attention in the future: benefit and risk 
sharing formulas that are needed under the fund-based approach (under the 
market-based approach the REDD payments are naturally paid to the manager / 
owner of the forest; The government representatives confirmed to the present 
evaluation mission that the owners of forests or those who have legal user rights 
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will also be the owners of the rights to the carbon benefits). The lessons from 
participatory forest management (PFM) work indicate that the largest share of 
possible benefits / income should go to the true resource managers (i.e. to the 
villagers in the case of community based forest management and joint forest 
management). The forest administration at different levels (central, district) 
should be allocated an adequate amount to cover their costs but not covering 
their investment needs (the latter has in fact been the case in most of the PFM 
financing; practically all of the PFM funding has remained at central or district 
levels, and little or nothing has reached the villagers).

 • The draft proposal (in-depth study) on the national REDD Trust Fund needs to be 
elaborated better and a detailed analysis of pros and cons of different options 
needs to be presented in a transparent and analytical manner. Serious consid-
eration to using existing, already functioning, trust fund(s) by expanding their 
mandate(s) is needed, instead of simply proposing the establishment of a new 
fund. International experiences and best practices on Trust Funds need to be 
seriously considered.

 • All the above three issues require the involvement and engagement of Ministries 
of Finance (mainland and Zanzibar).

 • The REDD Strategy process needs to bring clarity to the focus of REDD (REDD+) 
– whether it is sustainable forest management or forest conservation, or both. 
The present evaluation encourages a broad interpretation, i.e. true REDD+ 
allowing both conservation and sustainable management / use for the enhance-
ment of carbon stocks.

 • The issue of inevitable land use changes / conversion of some forests to other 
land uses must be addressed in the REDD Strategy. Macro land use planning or 
zoning is needed. The eventual REDD work should focus on areas that are not 
defined as conversion areas.

 • Models for district level (and Prime Minister’s Office – Regional Administration 
and Local Governments) engagement are needed. This requires testing / piloting 
new approaches, learning lessons from PFM financing (also the mistakes, 
particularly linked with lack of monitoring and control). Some planning has 
already been done towards “decentralised partnerships” by the Embassy. Pilots 
should yield invaluable information.

 • Private sector involvement and participation in the REDD process must be 
organised and supported because the private sector is a major user of forest 
resources in Tanzania; introduction of SFM to commercial forestry is needed. 
This could be done e.g. through an innovations fund providing funding to cover 
for example 50% of the costs of pre-feasibility studies, feasibility studies or 
piloting / testing costs of commercial private sector involvement in commercially-
motivated REDD projects or projects that develop technologies (such as Moni-
toring, Reporting and Verification) or tools (such as securing co-benefits, etc.) for 
REDD projects. Applications could be based on business plans.

 • Cross-cutting issues, such as gender, HIV-Aids and anticorruption measures 
need to be articulated clearly in the coming National REDD Strategy.

 • The sustainability of the MRV framework needs to be addressed and planned for 
now. Continuation of NAFORMA work after the Finland / FAO project finishes is 
estimated to require some 500 000 USD per year (NAFORMA Chief Technical 
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Adviseŕ s calculation). Financing for such a continuation must be discussed and 
secured as soon as possible.

 • Capacity development needs continuing attention, but the focus should not be 
only on “REDD capacity”. Capacity constraints are not limited to the understand-
ing of, and capabilities to articulate “REDD” issues. The greatest capacity 
constraints are found at local level sustainable forest management and use, i.e. 
how to make multiple use forestry a profitable business at local level and how to 
organise conservation of forests in a sustainable manner. The skills needed are 
essentially modern forestry and / or conservation skills, including technical 
issues such as fire prevention and control. Another area that is chronically weak 
in Tanzania is leadership - training and development in leadership is also quite 
possible.

 • Information dissemination and exchange of experience among NGOs and civil 
society organisations should be better organised and made systematic. Annual 
or twice yearly platforms to exchange experiences and information could be 
organised and supported, specifically targeting but not limited to all the partners 
involved in the pilot projects. A similar platform should be considered for the 
projects that will be supported under the research programme.

 • Donor coordination needs additional attention. Special efforts, such as specific 
REDD meetings of the Development Partners Group on Environment should be 
considered and organised regularly (e.g. once or twice a year).

 • Tanzanian lessons learned indicate that there is a need for stronger integration 
of REDD planning processes at national level with broader national and local 
level land use planning with special reference to plans for agricultural develop-
ment. High-level political discussions could be useful in this regard.
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Annex 1 
NICFI budget and contracts

NICFI support budget and expenditure 2009–2013 (million NOK) 

Actual Planned Estimate 
for

2009 2010 2009–13
Activity

REDD policy development process 9.4 8.2 26

Public, private and community piloting 14.5 31.1 215

Research, training and education 16.8 16.5 120

Institutional building, including Monitoring, 
Accounting, Reporting and Verification 
initiatives

0 12.8 70

REDD financial mechanism support 0 0 35

UN-REDD Program, to be used for two years 25 0 25

Programme management support 1.1 3.3 9

Totals 66.8 71.9 500

Source: Embassy of Norway, Dar es Salaam



Real-Time Evaluation of Norway’s International Climate and Forest Initiative    64

N
IC

FI
 a

gr
ee

m
en

ts
 a

nd
 c

on
tr

ac
ts

 in
 T

an
za

ni
a

P
ro

je
ct

 N
am

e 
/ D

ur
at

io
n 

B
ri

ef
 D

es
cr

ip
ti

on
 o

f 
th

e 
P

ro
je

ct
Im

pl
em

en
ti

ng
 

P
ar

tn
er

A
m

ou
nt

 o
f 

C
on

tr
ib

ut
io

n 
(N

O
K

)

A 
le

tt
er

 o
f I

nt
en

t 
on

 C
lim

at
e 

C
ha

ng
e 

Pa
rt

ne
rs

hi
p 

(2
0

0
8 

–2
01

2)
 

Fo
cu

s 
on

 t
hi

s 
pa

rt
ne

rs
hi

p 
is

 o
n 

re
du

ce
d 

em
is

si
on

s 
fr

om
 d

ef
or

es
ta

tio
n 

 
Th

e 
K

in
gd

om
 o

f 
N

or
w

ay
  

N
ot

 e
xc

ee
di

ng
 

5
0

0,
0

0
0,

0
0

0 
 

N
at

io
na

l R
ED

D
 S

tr
at

eg
y 

fa
ci

lit
at

io
n 

1 
M

ar
ch

 2
0

0
9 

– 
31

 A
ug

us
t 

20
10

D
ev

el
op

m
en

t 
of

 a
 s

tr
at

eg
y 

fo
r 

R
ed

uc
ed

 E
m

is
si

on
s 

fr
om

 D
ef

or
es

ta
tio

n 
an

d 
fo

re
st

 
D

eg
ra

da
tio

n 
in

 T
an

za
ni

a 
 

  

In
st

itu
te

 o
f R

es
ou

rc
e 

As
se

ss
m

en
t,

 
U

ni
ve

rs
ity

 o
f D

ar
 e

s 
S

al
aa

m

N
ot

 e
xc

ee
di

ng
 

13
,5

0
0,

0
0

0 
  

C
on

su
lta

nc
y 

C
on

tr
ac

t 
be

tw
ee

n 
th

e 
R

oy
al

 N
or

w
eg

ia
n 

Em
ba

ss
y 

an
d 

th
e 

D
ev

el
op

m
en

t 
As

so
ci

at
es

(2
3 

Ju
ne

 E
nd

 O
ct

ob
er

 
20

0
8)

S
tu

di
es

 o
f C

ar
bo

n 
Fo

ot
pr

in
t 

in
 S

hi
ny

an
ga

 a
nd

 P
re

pa
ra

tio
n 

fo
r 

Th
e 

N
at

io
na

l R
ED

D
 

D
em

on
st

ra
tio

n 
Pr

og
ra

m
m

e 
 

  

Th
e 

R
oy

al
 N

or
w

eg
ia

n 
Em

ba
ss

y 
 

 

 N
ot

 e
xc

ee
di

ng
 

5
0

0,
0

0
0 

 
  

Pr
og

ra
m

m
e 

on
 C

lim
at

e 
C

ha
ng

e 
Im

pa
ct

s,
 A

da
pt

at
io

n 
an

d 
M

iti
ga

tio
n 

in
 T

an
za

ni
a 

(C
C

IA
M

), 
20

0
9

–2
01

4 
 

     

Th
e 

pu
rp

os
e 

of
 t

he
 p

ro
gr

am
m

e 
is

 t
o 

de
ve

lo
p 

an
d 

su
st

ai
n 

ad
eq

ua
cy

 in
 n

at
io

na
l 

ca
pa

ci
ty

 t
o 

ad
dr

es
s 

th
e 

ef
fe

ct
s 

an
d 

ch
al

le
ng

es
 o

f c
lim

at
e 

ch
an

ge
 in

 T
an

za
ni

a 
 

      

S
ok

oi
ne

 U
ni

ve
rs

ity
 

of
 A

gr
ic

ul
tu

re
, 

U
ni

ve
rs

ity
 o

f D
ar

 
es

 S
al

aa
m

, A
rd

hi
 

U
ni

ve
rs

ity
, T

an
za

ni
a 

M
et

er
ol

og
ic

al
 A

ge
nc

y 
an

d 
N

or
w

eg
ia

n 
U

ni
ve

rs
ity

 o
f L

ife
 

S
ci

en
ce

s

N
ot

 t
o 

ex
ce

ed
in

g 
   

9
3,

 8
79

,1
0

0 
      



Real-Time Evaluation of Norway’s International Climate and Forest Initiative  65

P
ro

je
ct

 N
am

e 
/ D

ur
at

io
n 

B
ri

ef
 D

es
cr

ip
ti

on
 o

f 
th

e 
P

ro
je

ct
Im

pl
em

en
ti

ng
 

P
ar

tn
er

A
m

ou
nt

 o
f 

C
on

tr
ib

ut
io

n 
(N

O
K

)

R
ED

D
, P

FM
 a

nd
 F

S
C

 
ce

rt
ifi

ca
tio

n 
in

 S
ou

th
 E

as
te

rn
 

Ta
nz

an
ia

 / 
20

10
 2

01
3 

 

A 
su

b-
na

tio
na

l R
ED

D
 p

ilo
t 

pr
oj

ec
t 

in
 s

ou
th

ea
st

 T
an

za
ni

a 
w

ho
se

 p
ur

po
se

 is
 t

o 
pi

lo
t 

th
e 

in
te

gr
at

io
n 

of
 n

ew
 fi

na
nc

ia
l fl

ow
s 

fr
om

 c
ar

bo
n 

of
fs

et
tin

g 
ac

tiv
iti

es
 u

nd
er

 R
ED

D
 

w
ith

 p
ar

tic
ip

at
or

y 
fo

re
st

 m
an

ag
em

en
t 

an
d 

fo
re

st
 c

er
tifi

ca
tio

n,
 le

ve
ra

gi
ng

 t
he

se
 

re
ve

nu
es

 a
s 

a 
ca

ta
ly

st
 t

o 
fu

rt
he

r 
ex

pa
nd

 s
us

ta
in

ab
le

 fo
re

st
 m

an
ag

em
en

t

M
pi

ng
o 

C
on

se
rv

at
io

n 
Pr

oj
ec

t 
 

13
, 6

5
0,

 0
0

0 
    

B
ui

ld
in

g 
R

ED
D

 r
ea

di
ne

ss
 in

 t
he

 
M

as
ito

 U
ga

lla
 E

co
sy

st
em

 P
ilo

t 
Ar

ea
 in

 S
up

po
rt

 o
f T

an
za

ni
a’

s 
N

at
io

na
l R

ED
D

 S
tr

at
eg

y 
/ 2

01
0 

– 
20

1
2 

A 
su

b-
na

tio
na

l R
ED

D
 p

ilo
t 

pr
oj

ec
t 

in
 w

es
te

rn
 T

an
za

ni
a 

w
ho

se
 p

ur
po

se
 is

 t
o 

bu
ild

 a
w

ar
en

es
s 

an
d 

en
ha

nc
e 

ca
pa

ci
ty

 a
nd

 g
ov

er
na

nc
e 

m
ec

ha
ni

sm
s 

fo
r 

lo
ca

l 
co

m
m

un
iti

es
 a

nd
 g

ov
er

nm
en

t 
in

st
itu

tio
ns

 t
o 

ad
m

in
is

te
r 

an
d 

be
ne

fit
 fr

om
 R

ED
D

-
re

la
te

d 
ob

lig
at

io
ns

 a
nd

 o
pp

or
tu

ni
tie

s 
in

 t
he

 M
as

ito
-U

ga
lla

 e
co

sy
st

em
 

Th
e 

Ja
ne

 G
oo

da
ll 

In
st

itu
te

 
  

19
, 3

20
, 0

0
0 

    

M
ak

in
g 

R
ED

D
 a

nd
 t

he
 C

ar
bo

n 
M

ar
ke

t 
w

or
k 

fo
r 

C
om

m
un

iti
es

 
an

d 
Fo

re
st

 C
on

se
rv

at
io

n 
in

 
Ta

nz
an

ia
 / 

20
0

9 
– 

20
13

 

A 
su

b-
na

tio
na

l R
ED

D
 p

ilo
t 

pr
oj

ec
t 

w
ho

se
 p

ur
po

se
 is

 t
o 

de
m

on
st

ra
te

 a
 p

ro
-

po
or

 a
pp

ro
ac

h 
to

 r
ed

uc
in

g 
de

fo
re

st
at

io
n 

an
d 

fo
re

st
 d

eg
ra

da
tio

n 
by

 g
en

er
at

in
g 

eq
ui

ta
bl

e 
fin

an
ci

al
 in

ce
nt

iv
es

 fr
om

 t
he

 g
lo

ba
l c

ar
bo

n 
m

ar
ke

t 
fo

r 
co

m
m

un
iti

es
 t

ha
t 

ar
e 

su
st

ai
na

bl
y 

m
an

ag
in

g 
or

 c
on

se
rv

in
g 

Ta
nz

an
ia

n 
fo

re
st

s 

Ta
nz

an
ia

 F
or

es
t 

C
on

se
rv

at
io

n 
G

ro
up

  
 

41
, 4

0
0,

 0
0

0   

C
om

m
un

ity
-B

as
ed

 R
ED

D
 

M
ec

ha
ni

sm
s 

fo
r 

S
us

ta
in

ab
le

 
Fo

re
st

 M
an

ag
em

en
t 

in
 S

em
i-

Ar
id

 A
re

as
 / 

20
10

 –
 2

01
3 

A 
su

b-
na

tio
na

l R
ED

D
 p

ilo
t 

pr
oj

ec
t 

in
 S

hi
ny

an
ga

 r
ur

al
 a

nd
 K

ah
am

a 
di

st
ric

ts
 a

im
in

g 
to

 in
te

gr
at

e 
R

ED
D

 w
ith

 t
he

 in
di

ge
no

us
 a

gr
o-

pa
st

or
al

is
t 

sy
st

em
 c

al
le

d 
“n

gi
til

i”
 

Ta
nz

an
ia

 T
ra

di
tio

na
l 

En
er

gy
 D

ev
el

op
m

en
t 

an
d 

En
vi

ro
nm

en
t 

O
rg

an
is

at
io

n

14
, 0

9
0,

 0
0

0 
   

Ad
va

nc
in

g 
R

ED
D

 in
 t

he
 K

ol
o 

H
ill

s 
Fo

re
st

s 
/ 2

01
0 

– 
20

1
2 

  

A 
su

b-
na

tio
na

l R
ED

D
 p

ilo
t 

pr
oj

ec
t 

in
 n

or
th

-c
en

tr
al

 T
an

za
ni

a 
w

ho
se

 p
ur

po
se

 is
 

to
 s

up
po

rt
 t

ar
ge

te
d 

co
m

m
un

iti
es

 a
nd

 d
is

tr
ic

t 
go

ve
rn

m
en

t 
pa

rt
ne

rs
 t

o 
pr

ep
ar

e 
fo

r 
pa

rt
ic

ip
at

io
n 

in
 v

ol
un

ta
ry

 a
nd

 (
w

he
n 

av
ai

la
bl

e)
 o

ffi
ci

al
 R

ED
D

 m
ar

ke
ts

 b
as

ed
 

on
 h

ig
h-

va
lu

e,
 w

el
l c

on
se

rv
ed

 fo
re

st
 r

es
ou

rc
es

, a
nd

 e
ff

ec
tiv

e 
jo

in
t 

fo
re

st
ry

 
m

an
ag

em
en

t 

Af
ric

an
 W

ild
lif

e 
Fo

un
da

tio
n 

 
  

14
, 4

30
, 0

0
0    



Real-Time Evaluation of Norway’s International Climate and Forest Initiative    66

P
ro

je
ct

 N
am

e 
/ D

ur
at

io
n 

B
ri

ef
 D

es
cr

ip
ti

on
 o

f 
th

e 
P

ro
je

ct
Im

pl
em

en
ti

ng
 

P
ar

tn
er

A
m

ou
nt

 o
f 

C
on

tr
ib

ut
io

n 
(N

O
K

)

C
lim

at
e 

C
ha

ng
e 

in
 T

an
za

ni
a 

bo
ok

le
t 

/ 2
0

0
9

–2
01

0 
 

Pr
od

uc
tio

n 
of

 a
 b

oo
kl

et
 (

En
gl

is
h 

an
d 

S
w

ah
ili

), 
po

dc
as

ts
, e

xh
ib

iti
on

 a
nd

 fe
at

ur
es

 
to

 c
om

m
un

ic
at

e 
ho

w
 c

lim
at

e 
ch

an
ge

 is
 a

ff
ec

tin
g 

th
e 

liv
es

 o
f T

an
za

ni
an

s,
 w

ith
 a

 
sp

ec
ia

l f
oc

us
 d

ur
in

g 
U

N
FC

C
C

 C
oP

15
 a

t 
C

op
en

ha
ge

n

M
aw

az
o 

G
al

le
ry

 a
nd

 
Ar

tc
af

e 
49

6,
 4

70
   

Ap
pr

ai
sa

l o
f N

G
O

 R
ED

D
 P

ilo
ts

 
/ 2

0
0

9 
Ex

te
rn

al
 c

on
su

lta
nc

y 
se

rv
ic

es
 t

o 
co

nd
uc

t 
up

 t
o 

si
x 

Pr
oj

ec
t 

D
oc

um
en

t 
pr

op
os

al
s 

re
la

tin
g 

to
 N

G
O

 p
ilo

t 
pr

oj
ec

ts
 fo

r 
R

ED
D

H
TS

PE
 T

an
za

ni
a 

Li
m

ite
d 

20
4,

 7
5

0 

H
IM

A 
– 

Pi
lo

tin
g 

R
ED

D
 in

 
Za

nz
ib

ar
 t

hr
ou

gh
 C

om
m

un
ity

 
Fo

re
st

 M
an

ag
em

en
t,

 2
01

0 
– 

20
14

  
 

Th
e 

go
al

 o
f t

he
 P

ro
je

ct
 is

 r
ed

uc
e 

gr
ee

nh
ou

se
 g

as
 e

m
is

si
on

s 
fr

om
 d

ef
or

es
ta

tio
n 

an
d 

de
gr

ad
at

io
n 

in
 Z

an
zi

ba
r, 

an
d 

ge
ne

ra
te

 c
ar

bo
n 

in
co

m
e 

w
hi

ch
 w

ill
 p

ro
vi

de
 d

ire
ct

 
an

d 
eq

ui
ta

bl
e 

in
ce

nt
iv

es
 t

o 
co

m
m

un
iti

es
 t

o 
co

ns
er

ve
 fo

re
st

s 
su

st
ai

na
bl

y.
  

  

C
AR

E 
In

te
rn

at
io

na
l 

in
 T

an
za

ni
a 

in
 

pa
rt

ne
rs

hi
p 

w
ith

 
th

e 
R

ev
ol

ut
io

na
ry

 
G

ov
er

nm
en

t 
of

 
Za

nz
ib

ar
 

3
8,

 7
75

, 0
0

0 
     

S
ou

rc
e:

 E
m

ba
ss

y 
of

 N
or

w
ay

, D
ar

 e
s 

S
al

aa
m



Real-Time Evaluation of Norway’s International Climate and Forest Initiative  67

Annex 2 
Key REDD relevant policies, legislation and  
institutions in Tanzania

Key policies and legislation
Effective implementation of the REDD process will require a positive policy environ-
ment from the macro level to the local level. In Tanzania and Zanzibar various 
polices and legislation at both national and local levels contribute towards an 
enabling REDD environment. These are detailed below:
 • Environmental management, under which REDD would be classified, is specified 

in the National Strategy for Growth and Reduction of Poverty (2005) in order to 
reduce natural resource degradation and ultimately reduce poverty levels 
associated with natural resources. 

 • The National Forest Programme recognises and promotes sustainable forest 
management and utilisation. It is a ten-year strategic plan (2001–2010) aimed 
at implementing the National Forestry Policy (1998) and Forest Act (2002). It 
analyses the socio-economic aspects of forests from a national perspective and 
at household level, in addition to noting the need to influence policies in other 
sectors which affect the viability of forest product marketing and processing. The 
Forest Act also governs the implementation of Participatory Forest Management 
in the form of Community Based Forest Management and Joint Forest Manage-
ment. This programme is in line with REDD + implementation.

 • The Environmental Policy of 1997 recognises the importance of forests in 
climate change mitigation. REDD implementation will be addressed under 
climate change mitigation/adaptation.

 • The National Land Policy 1995 promotes and governs the use of land, land 
allocation, prevention of degradation and resolution of conflicts. The Land Act 
No. 4 and Village Land Act No. 5 of 1999 divide land resources into three 
categories: Reserved Land, Village Land and General Land (United Republic of 
Tanzania 1999). The Land Act deals with the management of Reserved Land 
and General Land while the Village Land Act deals with Village Land. Certain 
Reserved Lands such as forests and game controlled areas may be found within 
Village Lands.36 These Land Acts are likely to be instrumental when it comes to 
benefit sharing of REDD payments. 

 • The Agriculture and Livestock Policy (1997) advocates a coordinated cross-
sectoral approach to the conservation of environmental resources. Agriculture 
remains the primary focus for development for the government and therefore 
REDD implementation needs to take this into consideration, especially where 
forested areas have been earmarked for agricultural expansion.

36 Lawyers Environmental Action Team (LEAT) 2010. Legal and institutional framework in the context of REDD in Tanzania.
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Zanzibar
Zanzibar also has policies and legislation that could enable REDD implementation.

 • Zanzibar’s Forestry Policy (1999) is in line with REDD+ objectives and advocates 
for the protection, conservation and development of forest resources for the 
social, economic and environment benefits of its people. 

 • Zanzibar’s Environmental Policy (1992) recognises the links between sound envi-
ronmental management and sustainable development again in line with REDD+.

Key institutions 
Various institutions in Tanzania and Zanzibar will be instrumental in REDD strategy 
formation and implementation. They are detailed below:
 • The Division of Environment under the Vice President’s Office was established 

under the Environmental Management Act, 2004. Its mandate includes coordi-
nation of all environmental climate change issues (including adaptation and 
mitigation) as well as REDD strategy formulation and implementation.

 • The National Climate Change Steering Committee and the National Climate 
Change Technical Committee have a mandate of overseeing climate change-
related activities in the country. The NCCSC has not met regularly since its 
formation. There are on-going discussions as to whether Tanzania requires a 
REDD Steering Committee or whether cross-sectoral steering and coordination 
of REDD issues should be carried out by the NCCSC. 

 • The Ministry of Natural Resources and Tourism and its Forestry and Beekeeping 
Division is directly responsible for the technical oversight of REDD implementa-
tion. This will involve engagement of all relevant ministries and other stakehold-
ers involved in REDD implementation. The Forestry and Beekeeping Division’s 
leadership and expertise is considered to be central to the success or failure of 
REDD in Tanzania.

 • Local Government Authorities are empowered to deal with environmental 
matters within their areas of jurisdiction. They are responsible for Local Govern-
ment Forest Reserves and District Forest Officers (DFO), who are the only 
forestry professionals at district level. There are no forestry professionals in 
lower levels of governance structures in Tanzania and therefore REDD implemen-
tation at the grass roots level will be done through the DFOs. Currently the DFOs 
are part of the field teams implementing the FAO-Finnish National Forest Re-
sources Monitoring Assessment (NAFORMA). This means that they are unable to 
effectively carry out their regular duties. This will need to be addressed in any 
REDD plans which will require their inputs whilst NAFORMA is ongoing.

 • In Zanzibar the Ministry of Agriculture, Livestock and Environment (Department 
of Commercial Crops, Fruits and Forestry (DCCFF)) has the responsibility for the 
forestry sector and will oversee REDD implementation on the island. Coordina-
tion with the mainland will be key to achieving effective implementation of REDD 
activities.
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Annex 3 
Mapping of pilot projects supported by NICFI 
financing

Nine pilot projects have been selected for financing under NICFI support. Seven of 
them have started already and two are waiting to get the contract signed. The pilot 
projects are intended to form a package that would (i) strengthen local level REDD 
readiness, (ii) mobilize early action in REDD potential, and (iii) test key policy issues, 
including:
 • Local level governance
 • Benefit sharing
 • Participatory monitoring
 • Assessing baselines
 • Addressing key divers of deforestation and degradation
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Annex 6  
Terms of Reference

Real-time evaluation of Norway’s International Climate and Forest Initiative: 
The Initiative’s support to the formulation and implementation of national 

REDD strategies
Final version, 11 June, 2010

General background: REDD and Norway’s Initiative
The primary objective of the Norwegian Government’s climate policy is to play a part 
in establishing a global, binding, long-term post-2012 regime that will ensure deep 
enough cuts in global greenhouse gas emissions. To this end, the Government has 
launched Norway’s International Climate and Forest Initiative and pledged substan-
tial funding towards efforts to reduce emissions from deforestation and forest 
degradation. 

Reducing emissions from deforestation and forest degradation in developing 
countries (REDD) has the potential to generate significant, cost-efficient and quick 
reductions in greenhouse gas emissions. It has been estimated that emissions 
from the forestry sector in developing countries account for about one fifth of the 
global CO2 emissions. REDD has therefore attracted high-level political attention 
over the last few years1.

REDD is based on the idea that the international community can pay developing 
countries, either directly or to sub-national actors, to put in place policies and 
measures to reduce their rate of deforestation and forest degradation. This would 
be a cheaper option than reducing greenhouse gas emissions from sources in 
developed countries as well as from most other sectors, yet there is widespread 
consensus that REDD must add to deep emission reduction commitments from 
industrialised countries. REDD could also generate a range of co-benefits, such as 
biodiversity conservation and poverty alleviation.

However, as with any transforming policy, the success of REDD is dependent on 
numerous conditions. The debate and emerging literature on REDD has especially 
concentrated on the difficulty of designing an international and national REDD 
architecture that can channel reliable funding and ensure real emissions reductions, 
while also delivering co-benefits2. This involves issues such as determining the 

1 REDD is used here in a broad sense and generally includes the role of conservation, sustainable management of forests and 
enhancement of forest carbon stocks (i.e. REDD+). 

2 See, for example: (1) Angelsen, A. (ed) 2008. Moving ahead with REDD: Issues, options and implications. CIFOR, Bogor, Indonesia. 
(2) Angelsen, A. with Brockhaus, M., Kanninen, M., Sills, E., Sunderlin, W.D. and Wertz-Kanounnikoff, S. (eds) 2009. Realizing 
REDD+: National strategy and policy options. CIFOR, Bogor, Indonesia.
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source and mechanism of finance (public or private, fund-based or market-based, 
compliance or non-compliance markets) and the scale of REDD (national or sub-
national accounting), setting reference levels for REDD payments, developing 
systems for monitoring, reporting and verification (MRV), addressing possible land 
tenure reforms, ensuring the rights of indigenous peoples and local communities, 
and establishing governance safeguards, including fighting corruption in the forestry 
sector. 

Norway’s International Climate and Forest Initiative was launched by the Norwegian 
Government at COP-13 in December 2007, pledging up to 3 billion Norwegian 
kroner per year over five years to reduce emissions from deforestation and forest 
degradation in developing countries3. The objectives of the Initiative are4 

1. to work towards the inclusion of emissions from deforestation and forest 
degradation in a new international climate regime

2. to take early action to achieve cost-effective and verifiable reductions in green-
house gas emissions

3. to promote the conservation of natural forests to maintain their carbon storage 
capacity. 

The Initiative is being financed by official development assistance (ODA) funds. Thus, 
the overriding objectives of Norwegian foreign development policy also apply to the 
Initiative, in addition to the directly climate-related objectives listed above. These 
objectives include social and economic development, poverty reduction, the welfare 
and rights of indigenous peoples and other people living in or from forests, better 
land use, and the protection of biodiversity and the environment in general. In the 
work towards these goals, it is a goal in itself that the climate policy and the foreign 
development policy are to be mutually supportive.

The Initiative supports the UN Collaborative Programme on Reduced Emissions 
from Deforestation and Forest Degradation (UN-REDD Programme) jointly managed 
by FAO, UNDP and UNEP, the Forest Carbon Partnership Facility (FCPF) and the 
Forest Investment Program (FIP) managed by the World Bank, the Congo Basin 
Forest Fund (CBFF) managed by the African Development Bank, and the Amazon 
Fund managed by the Brazilian Development Bank (BNDES). Norway has also 
entered into a bilateral agreement with Tanzania, signed a Memorandum of Under-
standing with Guyana and with Mexico, and a Letter of Intent with Indonesia. 
Non-governmental organisations are funded through a grant scheme administered 
by the Norwegian Agency for Development Cooperation (Norad)5. 

The overall responsibility for the Initiative lies with the Ministry of the Environment, 
where a secretariat has been established. The Ministry of Foreign Affairs, supported 
by Norwegian missions abroad and Norad, is responsible for foreign and develop-
ment policy related to the Initiative, as well as the management and disbursement 

3 COP is an abbreviation for Conference of the Parties, which is the supreme body of the UNFCCC. COP-13 took place at Bali, 
Indonesia.

4 See Proposition No. 1 to the Norwegian Parliament 2008-2009
5 For more details about NICFI, see the web site (also available in English): http://www.regjeringen.no/dep/md/tema/klima/

klimaogskogprosjektet.html?id=548491
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of funds. An inter-ministerial body has been established for coordination and, when 
necessary, the facilitation of government discussions related to the Initiative.

It is essential to recognise the strategic nature of the Initiative. It was launched with 
the aspiration that it would contribute in building support for the potential of REDD 
to prevent climate change and encourage initiatives and funds from other parties in 
the international community. Substantial risks due to existing economic interests 
and weak governance in many of the countries harbouring the largest remaining 
tropical forests were recognised, and the Initiative was launched with an emphasis 
on the importance of patience, a long-term perspective and the need to experiment 
and learn from experience. Indeed, the development of national REDD strategies 
and implementation mechanisms are expected to require substantial time and 
support in most countries. An important objective of the Initiative is therefore to 
support capacity development and the political reforms needed to facilitate REDD 
over the longer term.

The real-time evaluation framework
The need for timely information and rapid learning calls for a real-time evaluation to 
progressively assess the results of the Initiative with regard to its objectives and the 
general objectives of Norwegian development cooperation. The real-time approach 
is especially useful in fast-moving situations, and the developing issues around 
REDD are just that. As the Initiative is expected to be a significant recipient of 
Norwegian ODA funds for several years, it is also in the interest of policy-makers 
and the public to have access to up-dated and impartial information about the 
progress and status of the Initiative. Hence, the real-time evaluation should serve 
both a documentation function and a learning function. This approach allows the 
Initiative to adjust its programming during the course of implementation, i.e. in real 
time.

The real-time evaluation will cover a time span of four years, i.e. 2010-2013. A 
framework agreement has been signed with a consortium of independent consult-
ants and experts led by LTS International. The work load has been estimated at 150 
weeks per year, distributed among several evaluation assignments. The terms of 
reference and timing of the different evaluation tasks will be agreed with the consult-
ants and concerned stakeholders on a case-by-case basis. Each evaluation will be 
commissioned as a call-off order under the framework agreement.

The real-time evaluation should cover all the partners that have received ODA 
grants, including multilateral, bilateral and non-governmental agencies. In order to 
stimulate continuous learning and debate, the concerned stakeholders will be 
actively consulted during the evaluation process and reports will be made available 
to the general public. 

The overall objectives of the real-time evaluation are to assess the results of the 
Initiative’s support: 
1. for improving the prospects of the inclusion of a REDD mechanism in a post-

2012 climate regime
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2. for the preparation of mechanisms and implementation of activities to attain 
verifiable reductions in greenhouse gas emissions 

3. for the conservation of natural forests to maintain their carbon storage capacity
4. with regards to the general objectives of Norwegian development cooperation, 

such as those related to livelihoods, economic and social development and the 
environment. 

The first three objectives refer to the objectives of the Initiative, while the fourth 
objective derives from the use of ODA funds.

The final product of the real-time evaluation is expected to be a synthesis report 
that addresses the four overall objectives. However, in order to develop a synthesis 
and to create learning and provide feedback to the Initiative along the way, a series 
of evaluations will be carried out. It is envisaged that the real-time evaluation will 
consist of three core evaluation tasks, which will be repeated at regular intervals 
(e.g. 2010, 2012, 2013), combined with stand-alone evaluations or studies of 
specific thematic or geographical areas (e.g. evaluations of anti-corruption meas-
ures, effectiveness of different funding channels and mechanisms). The backbone 
of the real-time evaluation will be the following three core evaluations:
 • Global level: The Initiative’s contribution to an international REDD regime
 • National level: The Initiative’s support to the formulation and implementation of 

national REDD strategies
 • Local level: Lessons learned from REDD demonstration projects supported by 

the Initiative

The global level evaluation will primarily address the first objective of the real-time 
evaluation, while the national and local level evaluations will primarily address the 
second, third and fourth objective of the real-time evaluation. 

The three levels correspond to the notions of policy, programme and project. While 
the global level evaluation is policy-oriented and the local level evaluation is project-
oriented, the national level (‘programme’) evaluation will assess the formulation and 
implementation of REDD strategies in a selection of case study countries. All the 
evaluations shall combine assessments of the status and progress of the overall 
REDD agenda with efforts to identify the actual contributions of the Initiative. The 
latter will be a main methodological challenge for the whole evaluation exercise, 
especially in cases where funding has been channeled through multilateral agen-
cies and development banks. 
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Figure 1. A conceptual model of the real-time evaluation. Dashed lines 
indicate baseline (which shall be established retrospectively), grey box 
indicates an on-going evaluation, black box indicates the present 
evaluation, and white box indicates a planned evaluation. 

There is also a need to closely coordinate this real-time evaluation with the monitoring 
and evaluation programmes of the Initiative’s partners. It is known that the UN-REDD 
Programme, FCPF, CBFF, BNDES, and Norads’ Civil Society Department are already 
planning reviews of their respective portfolios. There are also numerous research and 
development groups involved in REDD related studies, e.g. Centre for International 
Forestry Research (CIFOR) is conducting a global comparative study on REDD6. No-
rad’s Evaluation Department and the evaluation team need to continuously follow the 
developments across the international REDD arena in order to avoid duplication of 
work and to incorporate knowledge generated by others. 

The present evaluation
The present evaluation task concerns the national level described above. It aims to 
evaluate the Initiative’s support to the formulation and implementation of national REDD 
strategies and other REDD readiness efforts, as of 2010. As the international REDD 
architecture is likely to build on national policies and measures, this evaluation task will 
constitute a main pillar of the whole real-time evaluation programme. 

The target countries for Norway’s International Climate and Forest Initiative are at 
different stages of REDD planning and implementation, ranging from initial readi-
ness stage (early phase 1) to advanced REDD strategy formulation (late phase 1) 
and results-based REDD actions (phase 2)7. Consequently, the funds are used for 
different purposes, including stakeholder consultations, capacity-building, institu-
tional strengthening, demonstration activities, and enforcement of policies and 
measures. In Brazil and Guyana, the Initiative’s payments are intended to create 
incentives for REDD actions while the funds will be used to address a wider agenda 
beyond the Initiative’s REDD related objectives (cf. the Amazon Fund and Guyana’s 
Low Carbon Development Strategy, respectively). 

The Initiative’s funding at the country level is delivered through a diversity of chan-
nels and mechanisms, including a single multilateral institution with multiple donors 

6 See CIFOR’s web site: http://www.cifor.cgiar.org/
7 The phased approach to REDD has not been formally adopted. For details about the proposed phases, see the IWG report (Report of 

the Informal Working Group on Interim Finance for REDD+. Discussion document, 27 October 2009). In short, phase 1 refers to 
national REDD strategy development, phase 2 refers to implementation of national policies and measures for REDD, and phase 3 
refers to performance-based payments on the basis of quantified forest emissions and removals against agreed reference levels. 
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(e.g. FCPF in Ghana), a single multilateral institution with multiple donors combined 
with a multi-bi program through an international financial institution (FCPF and 
Guyana REDD+ Investment Fund in Guyana), two multilateral institutions (e.g. FCPF 
and UN-REDD Programme in Bolivia), two multilateral institutions combined with a 
bilateral programme (e.g. FCPF, UN-REDD Programme and Royal Norwegian Em-
bassy in Tanzania), two multilateral institutions combined with a regional fund (e.g. 
FCPF, UN-REDD Programme and CBFF in the Democratic Republic of Congo), and 
direct bilateral payments to a national fund (Amazon Fund in Brazil). Among these 
mechanisms, only the support to the Amazon Fund is directly performance-based 
(phase 2), but the Initiative also plans to make performance-based payments to 
Guyana and Indonesia. 

The Initiative’s wide geographical coverage (> 40 countries) and multiple support 
channels (multilateral, bilateral and non-governmental) create methodological and 
practical challenges in the evaluation process8. However, assessing the aid effec-
tiveness with respect to REDD performance over time in a few selected countries 
may serve both the documentation function and the learning function of the 
real-time evaluation. In this initial evaluation, five countries have been selected for 
case studies, but other countries may be added at a later stage. 

Purpose and objectives
The purpose of this evaluation is to assess the Initiative’s support to the formulation 
and implementation of national REDD strategies9. This will be achieved by develop-
ing a real-time methodology upon which the status and progress of national REDD 
performance can be evaluated10. The national level evaluations using the same 
methodology (or adapted methodology if found necessary) will be carried out 
periodically in the selected countries.

Accordingly, the present evaluation has two main objectives:
1. Develop a methodology for the real-time evaluation of the Initiative’s support to 

the formulation and implementation of national REDD strategies 
2. Evaluate the status and progress of the Initiative’s support to the formulation 

and implementation of national REDD strategies in a selection of case study 
countries as of 2010

As an integral part of the real-time evaluation approach, the learning aspect shall 
be addressed by identifying lessons learned and their potential implications for the 
Initiative’s future support to the formulation and implementation of national REDD 
strategies. 

Scope
The evaluation shall include the following five countries: Brazil, Guyana, Democratic 
Republic of Congo, Tanzania, and Indonesia. These countries receive significant 
support from the Initiative through different channels and mechanisms, they are at 

8 The geographical coverage also includes countries supported by FCPF only. 
9 ’Support’ refers to financial contributions and policy and technical advice conveyed through the different channels and mechanisms 

that ultimately target national REDD efforts.
10 Status and progress of national REDD performance shall be measured against the second, third and fourth objective of the real-time 

evaluation, cf. page 3. 
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different stages in the forest transition, they represent different national policy 
contexts, and they cover each of the three tropical continents. 

Whereas the evaluation shall attempt to identify the actual contributions of the 
Initiative, it shall also include an assessment of the status and progress of the 
national REDD processes as a whole. This will ensure that the findings and recom-
mendations from this evaluation could also be relevant for other REDD actors. The 
contributions of the Initiative need to be mapped by providing a summary of how its 
financial resources are being used by year (i.e. fund recipients, size of funding, 
country, activities). 

National REDD strategies are expected to be informed by demonstration projects at 
the sub-national level, and hence, the evaluation shall carry out a preliminary 
mapping of such projects in the case study countries. While also relevant for ad-
dressing the objectives of this evaluation (cf. evaluation questions below), the 
available information about the REDD demonstration projects shall primarily feed 
into the subsequent local level evaluation described above11. In Brazil, therefore, the 
performance of the Amazon Fund’s project portfolio is, for the purpose of the 
present evaluation, subordinate to the wider REDD policies and measures at national 
level12. 

As the three climate-related objectives of the Initiative are supplemented with the 
development-related objectives associated with the use of ODA funds (cf. objective 4 
of the real-time evaluation), including those related to poverty alleviation, indigenous 
peoples’ rights, environment, and anti-corruption, the evaluation should try to 
distinguish between the climate-related effects and the development-related effects 
of the Initiative. 

The time period under investigation in the present evaluation is 2007-2010. The 
launching of the Initiative in 2007 (COP-13) should serve as a base year for later 
evaluations, and hence, particular emphasis should be placed on assessing the 
national REDD situation at that stage, i.e. constructing a baseline retrospectively. 
The contributions of the Initiative towards the formulation and implementation of 
national REDD strategies should then be evaluated for the period 2007-2010.

The evaluation should focus on the relative contributions of the Initiative rather than the 
overall performance of the fund recipients.13 This is particularly relevant in cases where 
the funding is channeled through multilateral agencies and development banks. In such 
cases, the emphasis should be on the strategic contributions of the Initiative in influenc-
ing the policies and programmes of the fund recipients, and not only on the actual 
outcomes in terms of carbon effectiveness, cost efficiency, equity and co-benefits on 
the ground.

11 Separate Terms of Reference will be developed for the local level REDD project evaluation.
12 The activities financed through the Amazon Fund are not necessarily part of the government’s action plan to combat deforestation or 

an integral part of Plano Amazonas Sustentavel (PAS) since there is no direct link between the Amazon Fund and these programs 
(see ‘Assessment of BNDES as a potential mechanism for Norwegian support to the Fundo Amazônia (Amazon Fund)’, Norad, 27 
June 2008). 

13 It should be recognised that NICFI operates in an institutional context that is largely determined by other actors. The preexisting 
actors and frameworks limit the range of available options.
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Evaluation questions
The below list of questions is not exhaustive and the questions may have different 
relevance for the different case study countries.

Formulation of national REDD strategies

National ownership:
 • To what extent has the Initiative’s financial and policy support contributed to 

building political REDD leadership and commitment?
 • To what extent has the Initiative contributed to strengthening institutional 

capacities at the national level?
 • To what extent has the Initiative contributed to cross-sectoral coordination within 

the government in the target countries? 
 • To what extent has the Initiative contributed to active involvement by civil society 

to enhance national ownership?

Donor support and coordination:
 • To what extent has the Initiative and its partners contributed to a coordinated 

and harmonised approach to REDD at the country level?
 • To what extent have the Initiative’s multilateral partners responded to the 

support needs of the country?
 • How has Norwegian ODA policies and the Initiative’s viewpoints on social and 

environmental safeguards related to equity and co-benefits been communicated 
and negotiated with the fund recipients?14

 • To what extent has the Initiative contributed to creating synergies across coun-
tries?

Consultation process:
 • To what extent has the REDD stakeholder consultations been inclusive and 

participatory? 
 • To what extent has the national REDD process involved indigenous peoples and 

local communities? 
 • To what extent has the Initiative’s support to civil society organisations and 

research institutions contributed to the national REDD strategy?
 • How has the issue of equity and co-benefits been treated in the stakeholder 

consultations? 

Policy content:
 • Is the REDD strategy at present soundly formulated, based on solid analysis and 

data, and likely to be efficient and effective in promoting emissions reductions? 
 • Has the REDD strategy been effective in promoting diagnosis of causes of forest 

carbon emissions, including external drivers, and formulation of plans to reduce 
emissions?

14 Equity refers to the sharing of REDD benefits among different stakeholders, while the debate on co-benefits in REDD has 
concentrated on environmental services (e.g. biodiversity), socio-economic services (e.g. poverty alleviation), governance and rights 
issues (e.g. rights of indigenous peoples and local communities), and climate change adaptation. Safeguards refer to donor policies 
that promote equity and co-benefits, while avoiding harmful side-effects, e.g. anti-corruption safeguards and anti-plantation 
safeguards.
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 • To what extent is the REDD strategy integrated into the wider policy framework 
of the country, including land tenure policies, agricultural and energy policies, 
and infrastructure development plans?

 • To what extent is the REDD strategy coordinated with Nationally Appropriate 
Mitigation Actions (NAMAs) or broader national low carbon strategies, and to 
what extent are REDD payments proposed to be channeled into NAMAs?

 • Which sub-national incentives for REDD have been developed in the REDD 
strategy?

 • Which institutional set-up is proposed at the national level in order to manage 
sub-national payments and ensure that the MRV system would meet interna-
tional reporting and verification requirements? 

 • How adequate are the proposed MRV systems for carbon fluxes?
 • To what extent are the proposed reference levels robust and credible enough to 

prevent any profiteering and free riding (capturing REDD payments on changes 
that would have taken place anyhow)?

 • Is the REDD strategy likely to have a positive impact on livelihoods, develop-
ment, and local environment (i.e. equity and co-benefits)? 

 • To what extent have social and environmental safeguards related to equity and 
co-benefits been incorporated into the REDD strategy? 

Implementation of national REDD strategies15

 • To what extent have the Initiative’s REDD payments contributed to cost-effective 
and verifiable reductions in greenhouse gas emissions?16

 • To what extent is the implementation of the REDD strategy addressing the underly-
ing drivers of deforestation and forest degradation in the country?

 • What is the quality of greenhouse gas emissions data on which the payments 
are based?

 • To what extent is the Initiative contributing to improving the MRV system?
 • To what extent is the Initiative’s funding mechanism additional, contradictory or 

supplementary to other REDD-related policies and measures of the 
government?17 

 • To what extent are social and environmental safeguards related to equity and 
co-benefits being enforced and implemented through national REDD policies 
and measures?

 • To what extent is the implementation of the REDD strategy likely to achieve the 
development-related objectives and contribute to equity and co-benefits?18

 • How are stakeholders, especially indigenous peoples and local communities, 
involved in the implementation of the REDD strategy? 

Methodology
The evaluation shall apply international best-practices to ensure objective, transpar-
ent, evidence-based and impartial assessments and learning. The methodology 

15 Mostly relevant for Brazil and Guyana at present (i.e. phase 2 countries), but also applicable in countries where REDD measures are 
implemented while the REDD strategy is being developed. Note that the strategy in Guyana refers to REDD+, while Brazil’s policies 
and measures predate the REDD agenda and primarily deal with reduced deforestation in the Amazon. 

16 REDD payments can contribute either directly to reductions in greenhouse gas emissions by earmarked funding to REDD activities 
(e.g. support to REDD demonstration projects), or indirectly by creating incentives where payments are based on documented results 
(e.g. the Amazon Fund). 

17 This is particularly relevant in Brazil, cf. footnote above. 
18 Where REDD funds are provided or planned to be provided to national entities, it is important to map how and to whom they are 

distributed to assess whether those sectors or social groups who are bearing the main costs of REDD are being compensated.
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shall be standardised into a real-time evaluation framework that allows compari-
sons over time. This includes the definition of a set of common indicators that (i) 
remain valid throughout the real-time evaluation period, (ii) can be used across 
countries, (iii) address the overall objectives of the real-time evaluation, (iv) cover 
the issues raised in the evaluation questions, and (v) enable attribution of observed 
results to inputs from the Initiative. The baseline for each indicator shall be recon-
structed and compared to the situation as of 2010. 

The country case studies shall include field visits and in-depth literature surveys. 
The evaluation shall be based on stakeholder interviews and document reviews, 
including research papers, reports and policy documents.

The analysis shall refer to the three OECD/DAC criteria relevance, effectiveness and 
efficiency. The latter will require that the evaluation prepares an inventory of the 
actual outputs and outcomes at the national level and compare them with the 
Initiative’s inputs through the different funding channels and support mechanisms. 
The corresponding terminology in the REDD literature, i.e. carbon effectiveness, 
cost efficiency, and equity and co-benefits (the 3E+ criteria), may also be helpful in 
analysing the data. 

In developing the evaluation framework, the monitoring and evaluation systems 
developed internally by the Initiative’s partners (e.g. FCPF’s M&E framework) should 
be considered and drawn upon.

Based on these guidelines, LTS International shall develop a detailed work plan and 
methodology.

Evaluation team
This evaluation will require team members with in-depth knowledge about the 
forestry sector and policy development in the target countries combined with 
international REDD experts. 

LTS International shall suggest a composition of team members, taking notice of 
the size of the evaluation (see below) and the expected distribution of personnel 
categories agreed for the overall real-time evaluation.

Budget
The estimated size of this evaluation is 83 person weeks. LTS International shall 
propose a budget based on the personnel requirements and the expected travel 
and subsistence expenses.
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Deliverables and time frame
14 June: Proposed team and final Terms of Reference
16 June: Start of the evaluation
20 July: Inception report19 
August: Country field visits, including validation workshops
10 September: Five draft final country evaluation reports 
1 October: Draft final synthesis report 
29 October: Final report 
November: Seminars in Oslo 
The reports shall be prepared in accordance with the Evaluation Department’s 
Guidelines for Reports. Deliverables and time frame
14 June: Proposed team and final Terms of Reference
16 June: Start of the evaluation
20 July: Inception report20 
August: Country field visits, including validation workshops
10 September: Five draft final country evaluation reports 
1 October: Draft final synthesis report 
29 October: Final report 
November: Seminars in Oslo 
The reports shall be prepared in accordance with the Evaluation Department’s 
Guidelines for Reports. 

19 The inception report shall pay special attention to possible country-specific adjustments in the evaluation questions and the scope of 
the evaluation, presenting an adjusted and extended outline of the country evaluation reports of the four countries reflecting the 
respective country situation as well as an extended outline for a synthesis report. It shall also propose a detailed time schedule of 
each country evaluations, methodology for collecting and analysing data using a real-time approach.

20 The inception report shall pay special attention to possible country-specific adjustments in the evaluation questions and the scope of 
the evaluation, presenting an adjusted and extended outline of the country evaluation reports of the four countries reflecting the 
respective country situation as well as an extended outline for a synthesis report. It shall also propose a detailed time schedule of 
each country evaluations, methodology for collecting and analysing data using a real-time approach.
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