

Tidsplan for den nordiske evalueringen av idrettsfagene 2010/2011:

Preparation of terms-of-reference for the evaluation group, including definition and restriction of the field and the units to be evaluated	06-09/2010
Building up the evaluation panel (invitations, acceptance of invitation)	07-10/2010
Information and hearing: national workshop with researchers of sports sciences	08/2010
Plan and distribution of evaluation documents to the participating research units	08-10/2010
Collecting the data from the participating units	11-12/2010
Preparation of material (based on the collected data) for the evaluation panel	01-02/2011
Desk research of data collected by the project group (bibliographic information and data enquired from the units to be evaluated)	03-04/2011
Preparation of local interviews of research units. Centralized national interviews centralized, the panel will not do any sight visits.	04/2011
Interview of research units	05/2011
Writing the evaluation report	06-08/2011
Printing of the evaluation	09/2011
Release of the evaluation, final seminar	10/2011