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ABSTRACT 
Results from 2011 were not clear due to the lack of a clear 
goal hierarchy linked to a monitoring system.  For the next 
period, NGOCC can take its work to the next level by 
working in the changed landscape, returning to the basics of 
its core functions, and strengthening management. 
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EXECUTIVE SUMMARY WITH KEY FINDINGS AND RECOMMENDATIONS 
This is a report of an Appraisal of the Zambia Non Governmental Organisation’s Coordinating 
Council’s (NGOCC) Strategic Plan 2012 -16 and a Brief End-Review of the period February – 
December 2011 funded by the Norwegian Agency for Development Cooperation (Norad) and the 
Royal Norwegian Embassy (RNE) in Lusaka. 
   
The purpose of the assignment is dual: to document key lessons learned from the review period and to 
provide insights into the appraisal of the new Strategic Plan. This report comprises three components: 
the End-Review, the appraisal of the Strategic Plan 2012 – 2016, and a pre-award assessment of 
NGOCC’s capacity and competence to carry out the programme plan. Recommendations to the RNE 
and NGOCC are provided. 
 
Nordic Consulting Group in Oslo, Norway was selected to carry out the Appraisal and Review with 
Marilyn Lauglo, as Team leader and Bodil Maal, senior gender adviser, Norad, Julia Berge, financial 
controller, Norad, and Beatrice Mwilu as team members.   
 
The assignment was carried out from July – September 2012 through document review, key informant 
interviews, group discussions, and a field visit to Zambia 12 – 25 August 2012. A four-day visit to the 
Copperbelt province provided the opportunity to meet with community-based organisations, branch 
chapters of national NGOCC member organizations (MOs), local NGOCC coordinating officers, and 
Government of Zambia (GRZ) officers. Altogether more than 200 people were met. 
 
NGOCC’s current status 
NGOCC, which was established 27 years ago, is known to be the “Voice of the women’s movement”.  
It is a household name with considerable convening capacity as witnessed in June 2012 at the 
Mulungushi Centre where the new Constitution was discussed.  It is often invited to the table when 
government consults on issues related to women and gender equality.  In a recent report of the status 
of civil society in Zambia, NGOCC is accorded the second largest sphere of influence among 13 
organisations or groups of organisations - being assessed to be a larger actor than churches and other 
faith-based organisations, opposition political parties, INGOs, and others. 
 
NGOCC is seen to provide resources and opportunities to CBOs whose activities affect poor and 
vulnerable women in rural areas including those who are caring for orphans and vulnerable children.  
It creates communities of women through shared events and issues such as fighting gender-based 
violence, International Women’s Day, and earlier activities related to Constitutional reform. 
 
End-Review of the period 2011 
Although the End-Review was limited to the last year of the programme plan, programme documents 
relating to the entire period were consulted to see how the last year related to earlier ones. There were 
3 documents that are relevant for reviewing the 2011 period. They differ when using terms such as 
“strategic objectives”, “objectives”, “overall goal”, “operational objectives”, and “interventions”. The 
related indicators, when presented are not useful for assessing programme progress. Baseline 
information was missing in most cases. 
 
The Programme objectives for the entire period were found to be relevant to: a) the needs of Zambian 
women and society, b) NGOCC’s organizational development, c) Norwegian development 
cooperation where women’s rights, gender equality and civil society are high priorities. 
 
The arrangement with the sub-granting mechanism through the Basket Fund was found to be efficient 
from the RNE’s perspective in terms of reducing transaction costs related to the administration of 
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grants to civil society organisations (CSO). However, from NGOCC’s side, the reporting on the 
overall Strategic programme was perceived to be inefficient due to lack of coordination between two 
major donors.  NGOCC has had to prepare separate narrative and audit reports, and participate in a 
number of external reviews and evaluations. 
 
It was not possible to assess effectiveness and impact of the 11 months period due to the lack of a 
logical goal hierarchy with activities, outputs, and expected outcomes related to programme 
objectives and in the absence of a monitoring and evaluation system. 
 
The two indicators in the 2010 Programme Contract between the Norwegian Ministry of Foreign 
Affairs and NGOCC related to sustainability: a) increase cooperating partners from 6 to 8 and b) at 
least two business institutions partnering with NGOCC, were not achieved in the programme period. 
 
The Audit reports for 2010 and 2011 were not completed by the 30 April deadline as stipulated in the 
Contract between the Norwegian Ministry of Foreign Affairs and NGOCC. 
 
 
Conclusions and recommendations to the RNE 
 
Conclusion  
The Appraisal Team found that NGOCC is known to be the “voice of the women’s movement”.  It is 
a household name with considerable convening capacity.  A recent report on civil society in Zambia 
accorded NGOCC the second largest sphere of influence among 13 organisations or group of 
organisations. It was found to be a larger actor than churches and other faith-based organisations, 
opposition political parties, INGOs, and others.  
 
Recommendation  
Given the long partnership between Norway and NGOCC, the Appraisal Team recommends 
continuing support to NGOCC for the next five-year period after certain issues have been clarified 
and undertakings are made by NGOCC ensuring areas of management strengthening. This will 
require more time and effort on the part of the Embassy than is usually the case.  But, if the pieces are 
properly put into place now based upon a mutually open and frank dialogue, it should pay off for the 
future relationship between the RNE and NGOCC. 
 
Areas for clarification before continuing Norwegian support 
1. The RNE should meet with the other cooperating partners in the field of gender to discuss how 

the donor community will organise its response to promoting gender equality in terms of 
priorities, roles, responsibilities, and funding modalities. This will help RNE identify its role, 
priorities, and ways forward in promoting gender equality in Zambia. 

 
2. Together with NGOCC, the three main donors supporting NGOCC: RNE, ACBF, and ZGF 

should meet to agree a joint programme-based approach to NGOCC’s Strategic Plan. Each party 
should make clear its expectations, role, and reporting requirements. The consequences of not 
following contract terms such as timely reporting should be made clear and adhered to. All donors 
should participate in the annual donor round table.  Donors should confer after the six-monthly 
reports are submitted. 

 
3. Dialogue between RNE and NGOCC is needed to agree on the intended purpose of the BF.  This 

means that RNE needs to decide whether or how the  BF is to be used in terms of the types of 
organisations, projects, and activities that can receive grants.  Decisions need to be made about 
whether and to what degree the BF grants should go to: 
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a. Supporting organisations working in the priority areas in NGOCC’s five year 
strategic plan  

b. Strengthening CBOs - many of which have little stated gender transformational 
capacity but are carrying out income-generating activities  

c. Organisations with gender transformational potential  
 
RNE’s decision should be based on the Action Plan for Women’s Rights and Gender Equality in 
Development Cooperation 2007 – 2013, Norwegian policy regarding support to civil society 
organisations, and RNE’s priorities for its cooperation in Zambia.  
 
Undertakings by NGOCC 
4. Support to NGOCC should be agreed after NGOCC demonstrates that it is strengthening its 

competence in the following areas before entering a new contract period: 
• Financial management 
• A Programme Plan for 2013 – 2017 and an annual Plan of Action with a logframe linked 

to a monitoring system.   
• An M & E system that will show results and uses SMART indicators. Ways of including 

qualitative data and using participatory monitoring methods should be included in the 
system. 

 
 

Conclusions and recommendations to NGOCC 
 
Conclusion 1: NGOCC and some of its MOs have the foundation and competence to strengthen the 
needed elements for gender mainstreaming: a) robust gender analysis to inform policy making and 
policy implementation, b) skills to translate analysis into policies and programmes, c) resources and 
capacity within government and CSOs, and d) a cadre of gender experts to provide technical support 
to sectors. 
  
Recommendation 1: Re-think the Strategic Plan into getting “Getting Back to the basics” of 
NGOCC’s core functions of a) creating synergies among MOs, b) capacity building, c) developing 
and maintaining women’s centres at provincial level,  d) advocacy, and e) networking and 
information sharing.  
 
Conclusion 2:  Advocating for women’s rights and taking issues identified by the MOs to decision-
making levels is at the heart of the NGOCC’s core work, However NGOCC has been unable to 
develop an Advocacy Plan. Constitutional Reform, implementation of the Anti-GBV Act, 
domestication of the SADC and CEDAW protocols, engendering annual budgets under the SNDP, 
gender budget tracking, and the Land Act have been selected as areas for advocacy in the Strategic 
Plan 2012 – 2016..   
 
Recommendation 2: Develop an updated advocacy strategy and for each topic:  

• Identify the target audience (national government, local authorities, politicians, other CSOs, 
donors, general public considering age, gender, geographical location) 

• Decide on the central messages and goal for each topic  
• Decide the activities for advocacy and in which arenas should they take place 
• Identify NGOCC’s allies and agents/drivers of change 
• Agree on the lead MO for each advocacy effort 
• Identify NGOCC’s niche, role, and functions supporting the lead MO. 

 
 



NGOCC End-Review and Appraisal 
 

 7 

Conclusion 3: NGOCC is operating in a changed donor landscape but without responding to the new 
realities. The changed donor landscape includes MDGs being more prominent, an increased insistence 
on documenting results, new donors, funding possibilities and modalities. There are large arenas in 
different sectors where gender concerns are of critical importance e.g. HIV and AIDS, health, 
education, and agriculture.  
 
Recommendation 3: Taking it to the next level requires new skills. NGOCC and its MOs’ 
competencies need to be developed for working in this changed donor landscape.  This includes 
familiarity with and visibility in the different arenas; mapping the changing arenas; understanding 
requirements, processes, and key events; participating in new funding modalities; and using modern 
information and communication technologies.  NGOCC’s Strategic Plan should focus on improving 
NGOCC’s own skills as well as those of its MOs in this changed landscape  
 
Conclusion 4:  NGOCC has agreements and support from different donors.  Further support will be 
sought from donors in the next 18 months. This is inefficient and time-consuming for NGOCC and 
does not foster unity and shared vision among the development partners. 
  
Recommendation 4: Work with donors in a coordinated fashion.  Try to obtain funding for the entire 
programme plan and budget; agree one joint financial and programme reporting mechanism that will 
satisfy all donors. Hold donors accountable to the principles of donor harmonisation and alignment 
(Paris, Accra and Busan). 
 
Conclusion 5:  There is an urgent need to implement an operational monitoring and evaluation 
system.  Related to this are earlier appraisals that have found that the goal hierarchy of plans lack a 
coherent logframe.   
 
Recommendation 5: Re-work the Strategic Plan into a Programme plan with a clear theory of change 
linked to a logical framework using NGOCC’s M & E system but also include qualitative data and 
participatory reporting methods.  
 
Conclusion 6:  The financial audits for 2011 and 2010 raise issues that point to an urgent need to 
strengthen financial management.   
 
Recommendation 6:  NGOCC must improve the financial management of the entire organisation.  
Accounting, reporting, budgeting, understanding the financial monitoring by all units must be 
improved. 
 
Conclusion 7: One of NGOCC’s strengths is that it has MOs in all provinces.  Efforts were made to 
include their voices in the last General Assembly where the Strategic Plan was discussed by providing 
information translated into local languages.  Their voices could be even greater if networks for like-
minded organizations were strengthened at provincial levels.   
 
Greater presence at provincial levels gives more opportunities for work in local languages and for 
more local voices to be heard.  A number of the visitation reports note difficulties related to the 
English literacy requirement. With decentralisation planned for education, health, and agriculture, 
there is an even greater need to support and network organisations so that they can have an impact at 
local levels.   
 
Recommendation 7: NGOCC should increase its presence at provincial levels: 

a. Provincial liaison officers could be the central person in the provinces.  They could liaise 
with MOs, branch chapters of national MOs, faith-based organisations, and non-NGOCC 
MOs working in sectors such as agriculture, HIV and AIDS, health, education, gender-
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based violence, poverty reduction AND with local authorities, and donors/INGOs 
working locally.  

b. There is a need to examine the functions, requirements, and needs for effective provincial 
liaison officers and the focal point organisations AND to provide adequate resources for 
them.  

 
Conclusion 8: Young people were strikingly absent from meetings with NGOCC and MOs.  They are 
suffering from significant gender inequalities in the areas of gender-based violence, HIV, and formal 
sector employment.   
 
Recommendation 8:  Systematically address generational transfer using both mainstreaming and 
targeted approaches.  Increase the number of young people on the Governing Board so that there is a 
critical mass for their voices to be heard.  Highlight how the different advocacy issues affect young 
people.  Systematically use quotas for young people in NGOCC activities e.g. training and media 
events. 
 
Conclusion 9:  In 2003 NGOCC was asked to establish a Basket Fund with funding from RNE to 
support the work of the NGOs in enhancing the women’s movement.  The Appraisal Team found a 
lack of clarity about how the BF should be used. Similarly, few indications that the Basket Fund is 
being utilised strategically and in synergy with the work of the movement were found.  
 
Recommendation 9: Agree with the RNE the overall purpose of the BF:  what types of organisations, 
projects, and activities it can be used for.  Discuss this with the MOs.  If there is a serious divergence 
of views in the membership, consider separating the BF more from NGOCC 
 
Conclusion 10: An assessment of the impact of the BF on NGOCC’s core functions has not been 
carried out.  This requires serious discussion among all the MOs (NGOs and CBOs).  It appears to be 
leading to fragmentation of effort and  it is not clear what the BF’s costs are to NGOCC in terms of 
carrying out its core functions.   
  
Recommendation 10: Consideration should be given to either creating greater separation of the BF 
outside NGOCC or continuing within NGOCC with clearer expectations of its use, cost, and results.  
 
Conclusion 11:  The Basket Fund’s sustainability is vulnerable due to the lack of clarity around how 
it should be used, lack of summary reporting, and dependence on one donor  
 
Recommendation 11 
Ensure that information about the grants is in a database system that can produce summary reports 
that can provide readily accessible up-to-date information about the number of projects funded in 
each priority area, the organisations that received funding, the total amounts of funding allocated to 
each thematic area, different category allocations, types of organisations, and geographical location. 
 
Recommendation 12 
Develop an M & E system for the BF that goes beyond outputs but shows outcomes, and ultimately 
impact. 
 
Recommendation 13 
Act upon the draft Resource Mobilization and Fundraising Strategy.  If it is not adopted, ensure that a 
sustainability strategy is implemented in the next 18 months. 
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1. INTRODUCTION  
The Non-governmental Organization Coordinating Council (NGOCC) is an umbrella organization 
with a membership of 106 member organizations (MO)1 that are engaged in promoting gender 
equality in Zambia.  The Royal Norwegian Embassy (RNE) in Zambia has long supported NGOCC 
financially and since 2003 has additionally supported a sub-granting Basket Fund (BF) function to 
NGOCC’s MOs. 
 
The current Programme support covered the period 2007 – 2011. This was extended as a no-cost 
extension through June 2012.  NGOCC has prepared a Strategic Plan for the period 2012 – 2016 for 
which it is seeking funding from the RNE.  In keeping with Norwegian development cooperation 
practice, a brief End-Review of the 2007 – 2011 Programme Plan and an Appraisal of NGOCC’s 
2012- 2016 Strategic Plan was commissioned by the RNE in Lusaka. Terms of Reference (TOR) for 
the assignment are found in Annex 1.  It was expected that that the brief End-Review would provide 
useful insights for the Appraisal. The assignment was to build on the recommendations from the 2008 
Basket Fund Review and the African Capacity Building Foundation’s 2011 Mid-Term Review.  
 
A four-person team was selected to carry out the brief End-Review and Appraisal. Document review 
began in July 2012.  Team members from Norway comprising the Team leader, a senior gender 
adviser from Norad, and a financial controller from Norway joined the local Zambian consultant on 
13 August. The Appraisal Team worked in Zambia from 13 – 24 August meeting relevant 
stakeholders, visiting MOs, interviewing key informants individually and in groups, and continuing to 
review documents. The Appraisal Team’s programme is provided in Annex 2.  
 
Details of the methodology including a) a list of organisations visited, b) people met, c) guidelines for 
the interviews and group discussions, and d) documents consulted are provided in Annex 3. 
 
Limitations of the study:  Considerable effort was made to get the views of small CBOs and NGOs 
working in remote or overlooked areas.  This was to the disadvantage of learning about the large 
MOs.  The directors of nine Lusaka-based MOs participated in a joint meeting and important views 
were gained there.  However, careful examination of their programmes is missing from this report. No 
large Lusaka-based MO was visited individually although a Lusaka-based medium sized NGO and a 
CBO were visited. It was expected the Annual reports of the large MO would give additional 
information about the MOs finances but of the six annual reports received, only three included their 
financial audit reports.  
 
The lack of summary information from the Grant Management Unit (GMU) on the Basket Fund has 
made it very difficult to give overall views of the BF. This report has relied heavily on the field visits 
to MOs.   
 
Copperbelt is a well-resourced province. It has more infrastructure than many of the other provinces 
and there are more women in decision-making positions than other provinces. Only 10% of the 
districts in Copperbelt do not have women councillors compared to Northern Province where 67% of 
districts have no female councillors2. This has led us to conclude that if things are difficult in 
Copperbelt, they are likely to be even more difficult in other provinces. 
 
A planned telephone meeting with the African Capacity Building Foundation (ACBF) did not take 
place. This limits our understanding of priorities for their support, possibilities of future support, and 
interest in working together with other donors. 
                                                      
1 106 MO according to the website; 109 organisations according to the draft 2011 Annual Report 
2 Draft Gender Strategy for Local Government in Zambia (undated) downloaded 10.09.12 
http://www.genderlinks.org.za/article/zambia-local-government-gender-strategy-2009-09-21 



NGOCC End-Review and Appraisal 
 

 13 

 
The draft version of this report was provided in September 2012.  Final comments from the RNE and 
NGOCC were provided by December 2012.  The Appraisal Team directs the reader’s attention to 
some of NGOCC’s comments which are provided on p. 44. 
 
Guide to the reader: The report has six chapters in addition to an Executive Summary with key 
findings, conclusions and recommendations. Chapter one is a brief introduction; Chapter two 
describes the context for the program:  Zambia country context, the situation of women, environment 
for civil society, background of NGOCC and Basket Fund, and overview of gender sector.  Chapter 3 
covers the End-Review findings.  Chapter 4 provides the Appraisal of the Strategic Plan including an 
assessment of NGOCC’s capacity and competence to carry out the proposed programme. Chapter 5 
discusses the findings. A summary of some of NGOCC’s comments is provided before the annexes. 
 
The report has 5 annexes:  
 Annex 1:  Terms of Reference 
 Annex 2:  Programme for the Appraisal Team 
 Annex 3:  Methodology  
 Annex 4:  Terminology used in three programme documents in 2007 – 2011 
 Annex 5:  A description of NGOCC from an earlier evaluation of support to Zambia  
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2. BACKGROUND 

2.1 Zambia Country Background  

Zambia is a southern Africa country with a population in 2011 of 13.5 million. In September 2011 
national elections were held and there was a peaceful change of government. Over the past decade, 
Zambia has experienced continued economic growth resulting in the World Bank to group it among 
low middle-income countries. Although it is a relatively urbanised country with approximate 36% of 
its population living in urban areas, the majority of people are engaged in agriculture. Sizable portions 
of the population live in poverty.  Sixty-four percent of the population lives under the $1.25 per day 
poverty line; thirty-eight percent live in extreme poverty.3 
 
The Sixth National Development Plan (SNDP) 2011 – 2015 is to guide the country’s development in 
the next years. The theme for the medium-term plan is “Sustained economic growth and poverty 
reduction”.  Gender has been identified as a cross-cutting cutting issue and gender equality issues are 
to be mainstreamed in all sectors.4 
 
As Zambia develops into its middle income country status, the donor landscape will change.  Private 
sector and foreign investments will continue to emerge.  Traditional donor support to government will 
be reduced. Interest in supporting civil society will continue but civil society organisations (CSO) will 
need to show results.  That CSOs are being challenged to show that they are effective is underlined in 
the development of CS assessments.5 6 
 
A National Gender Policy was adopted in 2000.  The machinery for progressing implementation was 
given to the Gender in Development Division (GIDD) which had a place at Cabinet Office.7  The 
effectiveness of GIDD is reported to have varied over the years.8 Originally starting as a “women in 
development desk”, GIDD was established and after last year’s election, this was elevated to a 
Ministry of Gender but together with child development.  Recently this ministry has also been given 
Cabinet Office status.   The gender focal points in the line ministries are said to have little knowledge 
of gender issues.9  With the new government and new appointments to the Ministry of Gender, some 
in the women’s movement are optimistic that addressing gender inequality will have a more central 
place in the near future. But, it is not yet known how many resources the Ministry of Gender will 
receive in the future budgets.  Similarly, GRZ’s priorities for improving the status of women and for 
gender equality are unclear.  
 
Although the GRZ’s Vision 2030 “A prosperous Middle-income Nation by 2030” identified “gender 
responsive sustainable development” as the first principle for achieving Vision 2030,10 women and 
girls face considerable challenges. In 2011 Zambia is ranked 164 out of 187 countries in the Human 
Development Index and 131 out of 146 countries with data on the gender inequality index.  The 

                                                      
3 UNDP, 2011  Human Development Report 2011, Statistical Annex 
4 GRZ, 2011 Sixth National Development Plan 2011-2015 “Sustained Economic Growth and Poverty 
Reduction” 
5 UNDP, 2010, A Users’ Guide to Civil Society Assessments 
6 UNDP, 2011, A. Anheier, A. Fowler, R. Holloway, A. Kandil, ‘The Future of Participatory Civil Society 
Assessments: A Conceptual Analysis’ 
7 GRZ, GIDD, Office of the President, Cabinet Office, 2000 
8 Jennings, Mary and Mpala Nkonkomalimba, 2011, ‘Gender Sector Analysis and Mapping of Civil Society and 
Cooperating Partners Initiatives’ 
9 Ibid 
10 GRZ,  2006, Vision 2030 
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Zambia Human Development Report 2011 notes gender inequality is deeply entrenched in Zambia.11 
It reports that mainstreaming gender into the development process has remained a challenge.12   
 
The underlying causes of persistent gender equality are multifaceted and interlinked.  The dual legal 
system with customary and statutory laws disadvantages women and girls.  The Constitution includes 
a guarantee of human rights against discrimination but “negates this guarantee by allowing the 
application of customary law in matter of personal law (marriage, divorce, inheritance, devolution of 
property.”)13  Zambia has yet to fully integrate international and regional protocols such as CEDAW 
and the SADC Protocol on Gender and Development that progress gender equality. 
 
Poverty is pervasive, especially in rural areas. Women make up 70% of the labour in the Zambian 
agriculture sector14  but lack access to resources for economic empowerment e.g. land, credit, training, 
agricultural and livestock extension services, and commodities such as fertilizer. The Global Gender 
Gap report gives Zambia the worst possible score in relation to women’s access to land ownership 
and mid-way scores on their access to bank loans and finance programmes.15 Fewer women than men 
are employed in the formal labor sector where women make up only 22% of the non-agriculture paid 
labour force.  
 
Sixty-one percent of females over aged 15 and older are literate compared to 81% of males.16 
Educational disparities between girls and boys continue despite nearly universal and equal early 
primary school enrolment. The primary school completion rate for girls is 82% while 92% for boys.  
The youth literacy rate for females aged 15 – 24 is 67%; while for same aged males 82%.17 
 
It is especially in the political field that women are poorly represented. 18  In 2008, the Zambia 
Association for Research and Development (ZARD) published figures on the low number and 
proportion of women in decision-making positions. 19   After the 2011 elections, the proportion of 
women in Parliament declined from 15% to 11%.  In an open letter to the President, on 2 November 
2011, attention was drawn to the continued low representation of women in the current government.  
Women are in the following positions: 2 of 17 Cabinet ministers; 3 out of 18 deputy ministers; 1 out 
of 9 provincial ministers. No women are among the 8 nominated MPs.20 
 
Gender-based violence has long been recognized as a serious problem that needs to be addressed.21 22  
A National Action Plan on Gender-Based Violence 2008 – 2013 was published in 2008 where GIDD 
is identified as the authority to coordinate the plan’s implementation. Implementation rests with a 

                                                      
11 Zambia Human Development Report 2011, p. 35 
12 ZHDR 2011, p. 10 
13 Jenning, Mary and Mpala Nkonkomalimba, 2011, “Gender Sector Analysis and Mapping o0f Civil Society 
and Cooperating Partners Initiatives” p unnumbered, section 3.0 
14 UNDP, 
http://www.undp.org.zm/index.php?option=com_content&view=category&id=10&Itemid=20&8e2474a80d13c
9785641fc2923161380=ee954f7d3226ba2bbff6fe5db8e6c912 downloaded 14 June 2012 
15 World Economic Forum, Global Gender Gap Report 2011, Country profile 
16 World Bank, 2011  African Development Indicators 2011 
17 World Bank, 2011, Little Data Book on Gender in Africa 
18 World Economic Forum, Global Gender Gap Report 2011, Country profile 
19 An overview of the position can be found at: http://www.widnet.org.zm/news.php?id=64 , downloaded 1 
August 2012 
20 http://www.genderlinks.org.za/article/zambia-letter-to-the-president-on-low-representation-of-women-in-
cabinet-2011-11-22 downloaded 3 September 2012 
21 GRZ, GIDD, 2008, “National Action Plan on Gender-Based Violence 2008 – 2013” 
22 UN, Human Rights Council, 2011, “Report of the Special Rapporteur on violence against women, its causes 
and Consequences, Rashida Manjoo”, A/ HRC/17/26/Add.4 

http://www.undp.org.zm/index.php?option=com_content&view=category&id=10&Itemid=20&8e2474a80d13c9785641fc2923161380=ee954f7d3226ba2bbff6fe5db8e6c912
http://www.undp.org.zm/index.php?option=com_content&view=category&id=10&Itemid=20&8e2474a80d13c9785641fc2923161380=ee954f7d3226ba2bbff6fe5db8e6c912
http://www.widnet.org.zm/news.php?id=64
http://www.genderlinks.org.za/article/zambia-letter-to-the-president-on-low-representation-of-women-in-cabinet-2011-11-22
http://www.genderlinks.org.za/article/zambia-letter-to-the-president-on-low-representation-of-women-in-cabinet-2011-11-22
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number of sectors: health, legal/justice, education, and social welfare. NGOs are seen to have an 
important role to play along with government.  
 
HIV and AIDS prevalence is reported to be 14.3% of the adult population with 16% women and 12% 
men being HIV positive.23  In 2007, HIV prevalence among young women aged 20 – 24 was 12% 
while among same aged men it was 9%. Antenatal sentinel surveillance among pregnant women aged 
20 – 24 was reported to be 28% in 2008 – 2009.24  Fortunately, approximately 90% of those over age 
15 needing anti-retroviral therapy are accessing it but only 28% of children aged 0 – 14 are.25   Eight 
hundred thousand orphans have lost one or both parents to AIDS.26  
 
With regard to other health issues, the maternal mortality ratio is estimated to be 470 per 100 000 live 
births.27  Unmet contraceptive need for married women aged 15 – 49 is reported as 27%.28  Unsafe 
abortion is estimated to account for 30% of maternal mortality.29  Skilled attendance at birth is only 
47%. 30 

2.2 Civil society 

A recent report on civil society in Zambia comments “Zambia’s socio-economic, political and cultural 
environment is not very conducive to the flourishing of civil society.”31 The report further notes that 
while government welcomes CS supplementary role in service delivery, the relationship becomes 
hostile when organizations advocate for good governance and call upon the State to uphold the law.32  
It should be remembered that this country study was carried out before the 2011 elections where an 
opposition party was elected into government. The study found that the main strengths of Zambian 
CS are: a) its ability to mobilise into social movements on contentious governance issues, b) strong 
sectorial networks among like-minded CSOs, and c) CSOs have a strong influence on tackling social 
issues in the country.33  
 
One observer has commented that with the new government, people and NGOs are waiting to see how 
it will react when confronted with opposition and criticism – there is a level of uncertainty that finds 
some CSOs unwilling to take strong critical stances now.  The NGO Act which came into force in 
January 2011 with its restrictions on NGOs is seen to be part of a hostile environment for CSOs but it 
is yet to be seen how it will implemented.  
 

                                                      
23 GRZ MOFNP & MOH and USA Government PEPFAR, 2010 “Partnership Framework between GRZ 
MOFNP 7 MOH and Government of USA”   
24 UNGASS, 2011 Zambia Country Report 
25 UNGASS, 2011 Zambia Country Report 
26 Norad, 2010, National HIV and AID/STI/TB Council Zambia 
27 World Bank, 2011 Little Data Book on Gender in Africa. As in many countries, MMR is estimated.  For 
Zambia the range is reported to be between 250 – 680 deaths per 100 000 live births. 
28 GRZ, Central Statistical Office, MOH, Tropical Diseases Research Centre, University of Zambia, 2009, 
Zambia Demographic and Health Survey 2007, p. 106 
29 Reported in the Daily Mail 23 June 2012, http://www.daily-mail.co.zm/?p=6305,  downloaded 04.09.12 
30 World Bank 2011, Little Data Book on Africa 
31 Zambia Council for Social Development and Civicus (World Alliance for Citizen Participation), 2010, The 
Status of Civil Society in Zambia:  Challenges and Future. P 54. 
32 Ibid, p. 57. 
33 Ibid, p. 59 

http://www.daily-mail.co.zm/?p=6305
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2.3 The Gender Sector34 

Recently there has been a greater interest in working systematically in the gender sector among the 
cooperating partners (CP). The main partners in Zambia are DFID, Ireland, Finland, Norway, GIZ, 
EU, and indirectly, Sweden. Norway, DFID, and possibly the EU will be channelling part of their 
efforts through UNDP which will be launching a new programme.   
 
In 2011 DFID and Irish Aid commissioned a gender sector analysis to identify how best to support 
GRZ and civil society in advancing gender equality and women’s empowerment. The analysis 
concludes that there is no clear vision of what CSOs want to achieve in the field of gender.  
Organisations may work on their core business but that there is little shared advocacy, analysis, or 
research. “There is a broad consensus that gender issues have lost momentum in Zambia, that the 
women’s movement is not nearly as dynamic as it was in the in the 1990s…” 
 
Similarly the GRZ machinery for implementing gender equality has been weak or non-functioning. 
GIDD is responsible for implementing the 2000 National Gender Plan but has had an inconsistent 
past.  When it was located the Cabinet Office, it had a very small budget.  It was responsible for 
convening the Gender Consultative Forum but meetings were irregular and have not been called for 
some time.  There has been a gender sector advisory group (G-SAG) to advice on the implementation 
of national development plans but it is yet to be seen whether it takes an active role with the SNDP. 
Line ministries are expected to have a gender focal point but many observers noted that often these 
were people with no gender expertise and in most cases; this was delegated to junior officers. 
Similarly, at provincial level, there is a gender focal point but (s)he is often located in a ministry 
where (s)he has little influence on matters affecting women.   
 

2.4 NGOCC  

NGOCC is an umbrella organisation established in 1985 with thirteen member organizations.  The 
brochure commemorating NGOCC at 20 years writes that prior to 1985, “…NGOs worked in 
isolation.  It was, however, realised that the process of empowering women needed concerted effort 
and hence, NGOCC was born to facilitate networking, nationally and internationally.”35  NGOCC’s 
vision and mission have undergone some changes over the years as documented in the Baseline 
Survey.36  At the present:37 
 
NGOCC’s vision:  A society where women fully participate and benefit from social, cultural, 
economic and political development 
 
NGOCC’s mission:  To champion women empowerment and gender equality and equity through 
coordinated institutional and capacity development to members, advocacy and linkages with 
government, local and international partners. 
 
NGOCC’s functions:  
 1.  To coordinate and create synergies of the activities for member organisations. 
 2.  To initiate, develop and maintain Women Coordinating Centres in Zambia. 

                                                      
34 This section is largely based on the analysis by Jennings, Mary and Mpala Nkonkomalimba, 2011, ‘Gender 
Sector Analysis and Mapping of Civil Society and Cooperating Partner Initiatives’ but many of the observations 
were also expressed by key informants. 
35 NGOCC, 2005, NGOCC at 20 years 
36 Jule Development Associates International (JUDAI), 2012, “Baseline survey on the socio-economic status of 
women in Zambia” 
37 NGOCC Arrangement of Articles (Constitution), amended 2008 
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 3.  To initiate capacity building for member organisations. 
 4.  To establish and maintain a system of information, documentation and communication on 
       women’s issues. 
 5.  To hold regular meetings, workshops and seminars for member organisations. 
 6.  To facilitate networking within the women’s movement and other organisations on gender 
       and development issues. 
 7.  To mount and coordinate campaigns, demonstrations and marches on matters of common
       concern. 
 8.  To initiate projects which are in line with its coordinating role, and 
 9.  To enforce the adherence to the NGOCC code of conduct by member organisations 
  
As of 2011, NGOCC had a membership of 50 NGOs and 56 community-based organizations.  In 
2011, it had a total income of ZMK 15 567 775 000 (NOK 17.821 million) which was slightly more 
than its total expenditures.  
 
NGOCC is known to be the “Voice of the women’s movement”.  It is a household name with 
considerable convening capacity as witnessed in June 2012 at the Women’s Constitution Conference 
where the new draft Constitution was discussed and 1000 people attended.  It is often invited to the 
table when government consults on issues related to women and gender equality.  A recent report on 
civil society in Zambia accorded NGOCC the second largest sphere of influence among 13 
organisations or groups of organisations.  NGOCC was assessed to be a larger actor than churches and 
other faith-based organisations, opposition political parties, INGOs, and others.38  The 2012 Baseline 
survey concludes that “NGOCC has continued to be officially recognized as representing the 
Women’s Movement and an entry point for addressing gender issues.”39 
 
The RNE support dates back to 1989 40 when NGOCC along with a small number of other women’s 
organizations received support from Norway. In 2003, it agreed a sub-granting mechanism with 
NGOCC as the intermediary for a Basket Fund (BF). Table 1 shows the Norwegian support to 
NGOCC from 1999 – 2011. 
 
 

                                                      
38 Zambia Council for Social Development and Civicus, 2010, “The Status of Civil Society in Zambia:  
Challenges and Future Prospects” 
39 Jule Development Associates International (JUDAI), 2012, “Baseline survey on the socio-economic status of 
women in Zambia” 
40 Rakodi, Carole 2005, “Evaluation of the Strategy for Women and Gender Equality in Development 
Cooperation (1997-2005), Country case study: Zambia”, p. 39 
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Table 1 Norwegian funding to NGOCC 1999 – 2011  
 

Year Amount (NOK) 
  
1999 800 000 
2000 800 000 
2001 1 500 000 
2002 1 500 000 
2003 7 008 240 
2004 8 800 000 
2005 5 000 000 
2006 7 000 000 
2007 6 400 000 
2008 10 000 000 
2009 10 500 000 
2009 Mid-Term Review        58 258 
2010 5 000 000 
2011 9 228 474 
Total 73 594 972 

                                      Source Norad’s PTA accounting system  
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3. END-REVIEW OF PROGRAM  

NGOCC’s total expenditure in 2011 was ZMK 15.211 billion.  The RNE support that year was ZMK 
10.496 billion (NOK 12 044 000).  This made up 75% of NGOCC’s donor income.  If one excludes 
the funds for the BF, it represents 41% of NGOCC’s overall donor support.41 
 

3.1 Programme documents 

The End - Review required examining programme documents related to the entire 2007-2011 period 
and not just the reporting from 2011.  There were three key documents: a) the  Five Year  Programme 
Plan 2007 – 2011, b) the Proposal for Institutional Support and Sub Grants Towards the 
Empowerment of women and Promotion of Gender Equity and Equality for July 2010 – December 
2011, and c) 2011 Annual Operating Plans and Budgets. Aligning these documents with each other is 
hampered because they use terms such as “strategic goals”, “operational objectives”, “objectives”, 
“activities”, “intervention logic”, differently in each.  The Strategic goals for the period changed 
slightly with each document as is shown in the Annex 4 

3.2  Programme reporting 

Given the lack of consistency among the programme documents, it is not surprising that the reporting 
for 2011 did not give an easily understandable overview of what had been achieved. Activities were 
reported but not in the order presented in the 2011 Operating Plans and Budgets.  Some activities 
were reported in the six monthly reports which were not in the 2011 Operating Plans and Budgets and 
vice versa.  
 
The 2010 Monitoring and Evaluation System does not appear to have been implemented as nothing 
from Table 1 in the M & E System report was made available to the Appraisal Team.42 
 
There were no summary reports in the two six-monthly reports for 2011, so one could not see how 
many of the planned activities were carried out.  More importantly, there was no information on the 
outcomes of these activities i.e. what difference the activities made.  When looking at the six-monthly 
financial reports, it was difficult to link the activities with “income and expenditure” statements for 
2011.  
 
Donor Round Table meetings 
The Appraisal Team reviewed the minutes of the Donor Round Table meetings held in 2010 and 2011 
for the previous years.  
 
Although the 2010 Donor Round Table meeting does not cover the period specified for the End-
Review in the TORs, minutes of that meeting gave some insights. Of the 8 donors to NGOCC in 
2009, only the RNE and Diakonia attended the meeting.  Representatives from four other agencies 
were present but these were not NGOCC donors.  Nor did they become donors the following year. 
 
One of the agenda items was the Recommendations from the Mid-Term Review (MTR) completed in 
December 2009.  The MTR recommended the set-up of an M & E system with clear indicators for 
more effective reporting of results.  NGOCC reported that the M & E system was underway and had 
been incorporated in the 2010 Work plan.  Another recommendation was to strengthen the provincial 
structures.  NGOCC reported that in addition to visitations, it had planned for organizational 
development, provincial Open days, and inter-provincial exchange learning visits.  It noted that it had 
                                                      
41 These figures are taken from the external financial audit and differ from the figures in the Norwegian PPT. 
42 NGOCC, 2010, ‘Monitoring and Evaluation System’ 
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considered a mixed approach with provincial liaison officers and focal point organisations. It raised 
the problem of getting donor support for provincial centers.  
 
The 2011 Donor Round Table meeting for 2010 was held at the time stipulated in the Contract but it 
appears that the audited report was slightly delayed beyond the 30 April requirement.  Again, 
although NGOCC had 7 donors in 2010, the RNE, the Zambia Governance Foundation, and Action 
Aid were the only ones attending.   
 
Agreed action points from the 2010 meeting were not listed in the 2010 meeting minutes.  
Nevertheless, there were a few issues which warranted following-up at the 2011 meeting e.g. the 
training of trainers, a sustainability plan in relation to young people, and an advocacy strategy linked 
to grass-roots MOs.  Only the sustainability issue was raised at the 2011 meeting.   
 
The Head of Development Cooperation, RNE reminded the meeting that it was important for both 
parties to adhere to the Contract terms. 
 
NGOCC raised the issue of how time-consuming it was to report to all donors and asked for one 
institutional audit.  The donors could not agree on that because not all donors (Diakonia and ACBF) 
were present. No follow-up action was agreed to pursue NGOCC”s request.  NGOCC also pointed out 
it had participated in evaluations every year from 2008 – 2011, which was very time-consuming. 
They asked donors to harmonize their TORs to avoid duplicated work. 
 
NGOCC had had a “Restitution Meeting” with the ACBF on 17 May 2011 where the ACBF Mid-
term Review findings and recommendations were presented. This was presented at the Donor Round 
Table meeting but the points noted in the minutes do not adequately reflect the conclusions and 
recommendations of the Restitution Report. 
 
Agreed action points were minuted from the Donors Round Table meeting along with an action plan 
related to 2010 Audit issues.   
 
Audited Financial reports 
The 2011 audited financial report raises a number of issues that will be discussed below when looking 
at the Strategic Plan 2012 – 2016. 
 
Mid-Term Review 2009 and the ACBF Mid-Term Review 2010 
A Mid-Term Review of NGOCC’s Strategic Plan 2007 – 2011 was commissioned by the RNE and 
reported in December 2009.  The African Capacity Building Foundation commissioned a Mid-Term 
Review of the NGOCC Phase II project and reported in February 2011.  ACBF has been supporting 
NGOCC since 2000.  Its earlier support was for women in decision-making positions.  Its current 
support has three components: a) training and leadership development, b) research communication 
and advocacy, and c) governance and management.  It was scheduled to end in May 2012 but has 
been extended until April 2013.  
 
The ACBF MTR was very thorough and its observations resonated with the Appraisal Team.  The 
report of the 17 May NGOCC Restitution Meeting with ACBF has summarized the MTR’s main 
findings.  Actions to be taken by NGOCC were agreed at the meeting and all were to be completed by 
the end of 2011. However, the Appraisal Team did not have the time to find out whether they had 
been carried out.   
 
Many of the summarized findings from the Restitution Meeting are strikingly similar to those found 
by the 2009 Strategic Plan MTR. They are presented here because the Appraisal Team is in full 
agreement with them based on their experience with the End-Review and Appraisal. 



NGOCC End-Review and Appraisal 
 

 22 

 
1. Lack of an overall organisational M & E 
2. Lack of an advocacy strategy 
3. The evolving capacity needs of the diverse membership should form the basis of the capacity 

needs programme.  More systematic attention should be given to determining capacity needs 
of MOs.  

4. An over-dependence on consultants has undermined capacity among NGOCC staff 
5. Provincial level presence is inadequate 
6. Information and communication systems are weak. Language barriers between NGOCC and 

MOs in rural areas reduce opportunities for working together on advocacy issues. 
7. The BF is vulnerable without other funders than the RNE 
8. GIDD has not been effectively implementing the National Gender Plan which has hampered 

NGOCC’s opportunities to work systematically on national gender policy issues  
 
Summing up, one observes that a large number of similar issues has been raised and recommended, 
but there has been little action to follow-up the implementation.  

3.3 End-Review Discussion 

Relevance:  The Programme Plan for 2007 – 2011 was relevant for NGOCC’s organizational needs 
and to women in Zambia in progressing gender equality.  Furthermore, it was relevant to Norwegian 
development assistance with its priorities on gender equality and support to civil society.  It was in 
full accord with the Norwegian Action Plan for Women’s Rights and Gender Equality in 
Development Cooperation 2007 – 2009, extended to 2013 in three of the four prioritised areas:  
women’s political empowerment, women’s economic empowerment, and violence against women.  
The fourth Norwegian priority, sexual and reproductive health and rights, was only touched upon in 
the BF support to prevent and mitigate HIV and AIDS. 
 
Efficiency:  From the perspective of the RNE, the agreement was efficient in that having an 
intermediary take on the sub-granting function through the BF saves considerable time and effort that 
the RNE would otherwise have to spend in administering and following-up a larger number of 
organisations. This might have been the case at the beginning of the 2007 – 2011 Programme Plan 
period, but over the past year, RNE is finding that it is spending a disproportionate amount of time 
understanding the annual and six-monthly reporting. 
 
From NGOCC’s perspective, they have found it an inefficient use of their time to have so many 
evaluations and to prepare for more than one audited financial report.  It would have been better if the 
Donor Round Table and the Restitution Meet had been combined. 

 
Results:  Effectiveness and Impact: The Appraisal Team was not able to assess results because the 
goals, objectives, expected outcomes, and activities were not linked in a logical manner nor were they 
linked to a user friendly monitoring and evaluation system.  The M & E system that NGOCC reported 
in 2010 does not seem to have been operationalized. We found reporting to be fragmented.  We were 
unable to get summary overviews of outputs and were unable to discern outcomes.  There was no 
base-line information against which to measure outcomes. 
 
Agreements were made after the Donors Round Table and the ACBF Restitution meetings.  It is not 
clear whether they have been followed up.  
 
Clear guidance was given for the 2011 annual reports and audited accounts. Although the importance 
of adhering to Contract terms was raised by the Head of Development Cooperation at the 2011 
Donors Round Table meeting, the RNE did not receive the audited financial report until August 2012.  
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The annual report was to include a theory of change; this is not in the 2011 draft Annual report.  
NGOCC was to ensure that the M & E system was operationalized so as to inform NGOCC reporting 
systems; the Appraisal team saw no evidence of this. 
 
Sustainability:  the End-Review did not find that the programme had achieved the indicators related to 
sustainability.  They were: a) Increasing donors from 6 to 8 and b (Partnering with at least 2 business 
institutions.  It is of concern that there were eight donors in 2009 and only six in 2011. 

3.4 The Basket Funds (Sub-Granting Mechanism) 

3.4.1 History of the BF  
Norway has been the sole supporter of the Basket Fund since 2003.  This arose from an agreement 
between two main gender equality cooperating partners, the Netherlands and Norway, to have a 
“division of labour” whereby the Netherlands would continue to fund and manage support to GRZ”s 
Gender in Development Division (GIDD).   
 
It was intended that Norway would continue to fund and manage contributions to CSOs through 
NGOCC as an intermediary in addition to continuing its core funding.43 At the time, Norway was 
supporting a handful of organizations:  the Zambia National Women’s Lobby (ZNWL), Women for 
Change (WfC), Women in Law and Development in Africa (WILDAF), Women and Law in Southern 
Africa (WLSA), and the YWCA. Harmonisation of procedures, increased efficiency and reduction of 
transaction costs were reasons given for this. This was in keeping with overall Norwegian 
development assistance at the time when all embassies were expected to reduce the number of 
contracts they were handling. 
 
The Appraisal Team has not had the time to see the levels of funding from RNE to the other women’s 
organisations prior to 2002.  Nor have we looked at the amount of funding NGOCC was receiving 
from other donor such as the Netherlands, prior to the establishment of the BF. 
 
GIDD and NGOCC were told that the total amount of financial support would remain the same. 
NGOCC was thus asked to establish a Basket Fund and handle the grant management to the NGOs. 
Although hotly discussed within NGOCC, an analysis of how this would affect the character of 
NGOCC expanding from being a coordinator for the women’s movement to being a donor/sub-
granter, was not done.   
 
Norway’s support to NGOCC increased from approx. NOK 1.5 million in 2002 to NOK 7.0 million in 
2003.  Annual support has remained approximately at this level since.  
 
3.4.2 Operation of the BF 
The Board of Governors has a sub-committee specifically for the BF.  Approval of grants is made by 
a Grant Management Committee made up of people external to NGOCC. 
 
The BF is managed through a Grant Manager, reporting to the Executive Director, who is assisted by 
an Accounts officer and an M & E officer.  The Grant Management Manual (2011) covers procedures 
for ensuring transparency of the process of managing and accounting for the grants given through the 
BF.  It includes procedures for: accounting for the donor funds; applications for grants; the approval 
of applications by the Grant Management Committee; accounting, monitoring, and evaluation of 
disbursed funds; and utilization of the funds by NGOCC.   
 

                                                      
43 Rakodi, Carole, 2005 “Evaluation of the Strategy for Women and Gender Equality in Develoopment 
Cooperation (1997 – 2005), Country case study: Zambia, p 38 & p 40. 
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The criteria for receiving BF are: a) the managerial capacity, b) previous usage of funds, c) 
governance issues, and d) type of activity to be pursued.  The Appraisal Team did not have the time to 
see whether recommendations from the 2008 BF review to make the decisions around allocations 
more transparent had been implemented. 
 
The Grant Management Manual says that there should be six-monthly and annual reporting on the 
BF.  Annual audited financial reports on the GMU are produced.  Annual reports are produced but 
they cover NGOCC’s and the GMUs work for the entire year with no separate reporting on the BF.  
The information in the 2011 draft Annual report and the two six monthly reports do not give 
information about the use of BF for priority areas in terms of the amount of money allocated for each 
area, the number of projects funded, the number of organisations receiving funding, or the category of 
organisation funded.  The financial report for the first six months of 2011 is uninformative. Figures 
given in the narrative report for July – December 2011 do not match figures in the income and 
expenditure statement.  
 
At the time of the Appraisal, the 2011 audit reports had just been received and were being examined.  
The RNE requested feedback from NGOCC on some audit figures (“amount spent on behalf of GMU 
by NGOCC”) as well as an action plan on the issues raised by the auditors in the management letter.  
Annex 5 is an excerpt from a Norad Evaluation Report on development support to Zambia 1991 – 
2005 which gives the history of support to NGOCC and the reporting mechanisms that were 
established in 1999.44  The internal grant management review of the Norwegian Embassy in Lusaka in 
June 2012 included NGOCC.  The Review characterised the overall grant management standard at the 
Embassy to be “very good”.  
 
3.4.3 Use of the BF 
In 2011, ZMK 5,001,111,000 (NOK 5 743 431) was sub-granted to 83 MOs. 
 
The Appraisal Team was not able to find documents that indicate what the original thoughts were in 
2003 about how the BF was to be used. Although it was assumed that the organisations that had 
earlier been receiving Norwegian support would continue to access this, it seems that there was the 
added expectation that the BF could be used to support small community-based organisations in rural 
areas. 
 
Throughout the 2007 – 2011 period, indications of how the BF should be use differed in different 
documents. The 2007-2011 Programme Plan states that the Strategic Goal of the BF is to “have 
enabled its membership to address priority development issues affecting women and children.”  The 
objective is “to contribute to poverty eradication and women empowerment”.  Five priority areas are 
identified.  The Appropriation Document for support to the 2007 -2011 Programme Plan simply notes 
that 80% of the support is allocated to the Basket Fund without details. The Grant Management 
Manual states that “The programmes by NGOCC members that will qualify for funding should be in 
line with the NGOCC vision and mission.”   NGOCC’s 2009 Annual Report states that the objective 
of the BF is to improve the socio-economic status of women.  In the 2010 TORs for the Board’s 
Basket Fund Sub-Committee, five priority areas and how much should be allocated to each is listed: 
a) economic empowerment  (25%), b) mitigation of HIV and AIDS  (25%), c) increasing women’s 
participation in decision-making processes (20%),  d) gender-based violence (20%). and e) promoting 
young women’s participation (10%),  
 
NGOCC has linked its Capacity Building and Networking Unit (CBN) with the BF under its 
Membership Development and Support Program. The draft 2011 Annual Report reports that trainings 

                                                      
44Oxford Policy Management, 2008, Evaluation of Norwegian Development Support to Zambia (1991 – 2005), 
Norad Evaluation Report 4/2007 
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were held in Proposal, Report writing, financial management and  Project and Financial Management.  
It does not appear that there was any capacity building training activities related to the five thematic 
areas identified for the BF. (Note NGOCC’s comment in the Endnote.) 
 
3.4.4 Basket Fund reporting 
Narrative reporting is the preferred form of reporting from the Grant Management Unit.  The 2011 
Grant Management Manual says that “Monitoring will be in form of site visits, reviews, as well as 
quarterly financial and activity reports.”  The draft 2011 Annual Report reports that on-spot 
monitoring of projects funded by the BF was conducted at the same time as the annual membership 
visitations were carried out.   
 
The visitations to each province are extensive, usually lasting up to 10 days. Although BF monitoring 
was listed among the objectives for the visitations, we noted that neither a GMU staff member nor a 
Grant Management Committee (GMC) member were in the visitation group in 3 of the 7 reports 
reviewed.  The format for Visitation reports gives an overview of activities, achievements, challenges, 
future plans, capacity needs, follow-up on earlier recommendations, and recommendations.  Separate 
reporting on specific BF supported inputs was not apparent. (Note NGOCC’s comment in the 
Endnote.) 
 
Systematic and summary reporting on the BF was not found.  Information about the 2011 grants that 
team members received was inconsistent. Although requested, the Appraisal Team did not receive 
information on the number of projects, the number of MOs, and the total amounts allocated to the five 
thematic areas in 2011.  
 
3.4.5 Field Work  
The Appraisal Team’s field visits to CBOs and NGO found that all had received funding through the 
BF although not necessarily in 2011. BF was important for their income generating activities:  
farming, gardening, sewing items that were sold, establishing a piggery, poultry raising, grocery store, 
buying property and using the proceeds of that to care for orphans, establishing a savings and loan 
system, and starting new income generating activities.  
 
The BF and incomes derived from the income generating activities have been used to pay for: seeds, 
property, a hammer mill, cooking utensils, food, skills training, school fees, shoes, and uniforms for 
orphans and to provide for home-based care.  One of the CBOs in a peri-urban area was proud of its 
savings which it is planning to use to establish a community school next year.  
 
Over the years, the MOs had received some NGOCC training:  project management, 
entrepreneurship, leadership, skills training, gender and development, gender-based violence, HIV 
and AIDS, and nutrition.  In one group, the men commented that the gender training resulted in their 
taking children to the health station.  In another, the HIV&AIDS training helped to reduce stigma in 
the community. In one group, efforts were made to rotate who attended trainings; in another the 
difficulties posed by the lack of training in the local language and the required literacy levels was 
discussed.  Cascading of training was attempted but not always successful sometimes due to lack of 
training materials in local languages and lack of interest. 
 
One of the CBOs in a remote rural location had hosted a visit from five other NGOCC MOs as part of 
NGOCC’s networking activities. 
 
At least two of the MOs visited had been started by the Catholic Church but support was eventually 
withdrawn when the development workers were no longer able to work with the groups.  Training by 
Women for Change was thought to be best adapted to local needs. The CBOs visited seemed to have 
an internal identity and supported each other in various informal ways.  We note that one of the earlier 
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BF recipient CBOs that had been suspended due to poor governance nevertheless was still 
functioning, trying to correct its weaknesses, and qualify for future BF support. It valued the NGOCC 
support it had received and found that the other organisations that could have helped (its mother 
organisation and a provincial NGO) had not monitored or supported it on a regular basis.  
 
The NGOs whose activities were similar to the CBOs had a wider donor base, were better linked with 
like-minded organisations, and seemed to benefit from more and relevant training.  
 
The BF is not directly available to local branch chapters but should be channelled through their 
national offices. The branches varied considerably in the support that they received from their head 
offices. One (a service provider) had daily contact; others (a volunteer advocacy organisation) had 
hardly any support.  All were aware of NGOCC and to some degree participated in their events e.g. 
International Women’s Day, 16 Days of Activism, International AIDS Day).  Three of the four 
wished they could access the BF directly.  
 
3.4.6 Basket Fund Discussion 
Since the Appraisal Team has had to rely on the narrative reporting, meetings with GMU staff, 
interviews with key informants, and visits to 9 MOs and 3 branch chapters, answers to questions in 
the TOR regarding impact, efficiency, effectiveness, and sustainability of the BF are somewhat 
anecdotal and incomplete. 
 
NGOCC manages to reach into rural areas through the BF and it is present in all nine provinces in 
addition to Lusaka.  Although MOs must be a registered organization for 3 years before joining 
NGOCC, once they are a MO, they become part of the NGOCC family and identify with it.  
However, some of the annual visitation reports noted that this identity is very tenuous.  Other national 
level organisations may have branch chapters in different parts of Zambia but it does not appear that 
any other women’s organization has the extensive reach of NGOCC.  More than once we heard 
women say that it was good to know that they had not been forgotten.  
 
On paper it can be argued that BF’s 2007-2011 five priority areas in theory are aligned with 
NGOCC’s mandate. But, without more information about projects activities and outcomes, it is not 
possible to say how the economic empowerment, gender-based violence, and women in decision-
making positions grants were used. The BF grants may have supported small components within 
larger programmes carried out by the large MOs which are effective in carrying out NGOCC’s 
mandate.  Or, the economic empowerment and HIV & AIDS BF grants may have only gone to 
income-generating activities without any transformation empowerment. 
 
As with the End-Review in general, without summary reporting on outcomes, it is not possible to say 
much conclusively about the BF’s effectiveness. The combined capacity building and BF visitations 
seem to be largely focused on the MOs’ organisational functioning, financial accountability, and in 
imparting information on NGOCC’s overall direction. There was little about gaining information on 
important grass-roots issues.   
 
It is difficult to generalise about the BF’s impact.  It has a different significance to the small CBOs 
than to the larger MOs. Much of the recent NGOCC training for CBOs has focused on organisational 
capacity building: project management, leadership, governance and management, which is only one 
of NGOCC’s core functions.   
 
One could argue that the income generating activities have enhanced the economic status of women 
but the Baseline Report estimates that very few women are indeed reached. One could also argue that 
increased competence in organisational work could be used for other gender equality activities in the 
long-term. 
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The visitation reports show that NGOCC is aware of the need for more competence among the 
smaller MOs in NGOCC’s core areas of advocacy, lobbying, and gender transformation but a 
systematic way forward is not apparent in the Strategic Plan 2012 – 2016. The ACBF MTR and the 
Baseline Survey found that organisations join NGOCC simply to access BF but that finding may be 
more complex.  Because MOs are required to have been registered for 3 years before joining 
NGOCC, they apparently have a pre-existing identity.  There is nothing that indicates that they do not 
benefit from exposure to training in gender equality. 
 
Greater NGOCC presence at local levels could facilitate exchange of information, networking, and 
giving greater voice to local needs that would help transform the social, cultural, and political position 
of women. Networking with like-minded organisations, local government and traditional authorities, 
the police, and resources within the agriculture, health, HIV & AIDS, education sectors would 
strengthen the work of the CBOs (many of which are working in isolated areas or overlooked urban 
areas) and would build more systematic impact.   
 
It appears that the smaller MOs have received very little, if any, training in the five 2007 – 2011 BF 
priority areas:  HIV and AIDS, economic empowerment, women in decision-making positions, 
gender-based violence, and increasing the participation of young women. 
 
The Appraisal Team did not visit enough MOs to say whether there are negative effects among the 
MOs but the divide between the smaller CBOs and the larger MOs has led to fragmentation of effort 
which will be discussed in the Discussion section below.  
 
The Grant Management Manual gives details about how financial management and accountability for 
the BF.  The 50/40/10 disbursement practice is intended to ensure correct use of funds. This appears 
to be in order but reporting on the use of the BF should be improved. 
 
The requirement that the final 10% needs to be “retired” before a MO can apply in the next call for 
support can be an obstacle to the smooth running of programs.  Delays in confirming the final 10% 
can be from NGOCC’s side rather than from the MO’s.  An effective NGOCC provincial presence 
could assist in confirming the use of funds. 
 
Recommendations from the 2008 BF Review regarding transparency of the BF allocation decision do 
not appear to have been implemented.  The Appraisal Team did not have time to fully examine 
whether the following recommendations from the 2008 BF Review had been implemented: 
 
 Establish criteria for measuring a MO’s managerial capacity in terms of financial systems & 

procedures, human resources, buildings & maintenance, 
 
 Record the assessment of the GMC for the 4 criteria used for each grant applications 

 
 Ensure that the indicators given for measuring the project’s success are relevant, realistic, and 

measurable 
 
The GMU said that its monitoring system was different from the NGOCC’s overall one but provided 
no written examples of it.  The Grant Management Manual states that monitoring consists of site 
visits, reviews as well as quarterly financial and activity reports. As noted above capacity building 
and GMU visitations do not always include a GMU staff member. 
 
It appears that monitoring is largely concerned with the correct use of the financial BF input. When 
reviewing the 2011 BF report for Copperbelt in preparation for the field visit, we find the section on 
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“performance analysis” for the different MOs was inconsistently reported. The form that is appended 
to the Grant Management Manual in 2008 (Appendix 6) does not appear to be part of the 2011 
manual.  If points under “performance” were well documented, NGOCC would have qualitative 
material demonstrating the effectiveness of the BF. 

 
NGOCC held a Resource Mobilization training in late January 2011 which resulted in a draft strategy 
for 2012 - 2016.  If implemented and successful, this would presumably assist in increasing the BF’s 
sustainability.45 

                                                      
45 NGOCC, 2011, ‘Resource Mobilization and Fundraising Strategy 2012 – 2016’ prepared by Grand Corporate 
Business consultants 
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4. APPRAISAL 

4.1 Strategic Plan 2012 – 2016: Getting back to the Basics   

The Strategic Plan 2012 – 2016 has been presented as the programme document for Norwegian 
support. Its budget is nearly ZMK 120 billion (NOK 137.7 million; USD 23.9 million) over a five 
year period. Other significant donors during part of the programme plan are the African Capacity 
Building Foundation and the Zambia Governance Foundation.  
 
The Strategic Plan 2012 – 2016 begins with an assessment of central obstacles to the full participation 
of Zambia women in the country’s social, cultural, and political development. The situation analysis 
comprises a stakeholder analysis and a SWOT analysis. It is said to include recommendations from 
the 2007 – 2011 MTR. NGOCC says it used a very consultative approach involving all MOs to 
develop the Plan which was adopted at the General Assembly in November 2011. 
 
The SWOT analysis was carried out in October 2011 and the Strategic Plan includes findings and 
recommendations from consultations with members.  Reflecting its highly diverse membership, the 
findings are presented as issues raised by non-Lusaka based MOs, their capacity building needs, and 
issues raised by Lusaka-based MOs.  Included in the Plan document are resolutions made by MOs and 
the Governing Board.  
 
The Plan reflects upon the twelve critical areas on the 1995 Beijing Platform for Action and the 
Strategic Plan is aligned to eleven of these areas.  
 
Four Strategic objectives are identified: 

i. By 2016, NGOCC has influenced gender-sensitive and responsive legislation with 2 
operational objectives 

ii. By 2016, NGOCC has contributed to the advancement and protection of women’s rights 
with 2 operational objectives 

iii. By 2016, inequalities in access to health services are reduced with 2 operational objectives 
iv. By 2016, Zambia has a Media landscape which contains the voice of women as well with 

3 operational objectives 
 
Four “results” are needed in order to align all MOs to NGOCCs vision: 

1. By 2014, at Least 50 % of MOs Have Operating Management and Governance System in 
Place 

2. By 2012, Revised and Improved NGOCC Coordination Strategy in Place 
3. By 2014, NGOCC Communication and Information System in Place and Accessible by MOs 
4. By2016, NGOCC MO BF supported programmes and activities realigned towards the Beijing 

Platform for Action 
 
Four “Outputs” which NGOCC must deliver: 

1. NGOCC Governance System Functional Throughout Planning Period 
2. Well-Functioning NGOCC Management Systems and Structures at National and Provincial 

Level 
3. From End of 2014 Onwards, NGOCC and Member NGOs Produce Quality Reports 
4. From 2012 onwards, NGOCC MO basket fund supported activities focus on women's 

empowerment only 
 
Activities are listed and grouped with milestones, operational objectives, results and activities, and 
outputs. The activities (Section 4) can be linked with the Strategic Budget (Section 6). 
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4.2 Quality of underlying programme design 

The strategic objectives that focus on the political and legal framework have identified a major area 
that presents obstacles to women’s empowerment and gender equality in Zambia.  Moreover, they 
build on NGOCC’s core functions of capacity building, advocacy, and networking. 
 
However, the Appraisal Team has found the Strategic plan for 2012 – 2016 to be a confusion of 
Strategic objectives, operational objectives with “4 results” arising from “5 outputs” related to 
internal management strengthening.  The strategy map does not link the internal “results” and 
“outputs” with the operational and strategic objectives.46  
 
The Appraisal Team and others also questioned the reference to the 1995 Beijing Conference as ‘back 
to basics’ when it is almost 20 years ago. Many noted that more than half of Zambia’s population was 
born after 1995 and the world has changed tremendously since the Beijing Conference. 
 
The Strategic Map on p 21 shows an array of interlinking boxes of outputs, results, operational 
objectives, and strategic objectives which is difficult to understand. 
 
This is explained by NGOCC as “The achievement of the four strategic objectives and their respective 
operational objectives depends to a large part on the adoption of a strategy, which would ensure that 
NGOCC’s considerable resources are all and exclusively used by the Secretariat and all member 
organisations for the purpose stated in the vision of NGOCC.”47  
 
Disentangling these and comparing with the Strategic Budget one finds that the activities can be 
categorised in the following groups48  (some of which overlap).  They are activities:   

a. Directly aimed at achieving NGOCC’s organizational mission:  “To champion women 
empowerment and gender equality and equity through coordinated institutional capacity 
development to members, advocacy and linkages with local and international partners”.  

b. Strengthening the work of the Secretariat  
c. Strengthening the MOs’ internal capacity and competence as well as their participation in the 

women’s movement 
d. Relating to the Basket Fund grant management and capacity building of the MOs receiving 

BF.   
 
Activities in category a above and their operational objectives account for approximately 24% of the 
planned budget. 
 
Activities under “results” and “outputs” relate to categories b, c, and d above and account for 
approximately 28% of the budget. 
 
Activities related to the grant management unit and MO capacity building account for approximately 
20% of the budget. 
 
The BF allocation appears to account for 28% of the total budget.49 
A theory of change would help understand the logic between Sections 4 and 6.  One finds internal 
inconsistencies with some activities are included in one section but not in the other.  Numbering in the 

                                                      
46 p. 21 of Strategic Plan 
47 p. 19 of the Strategic Plan 
48 Some of the activities overlap more than 1 group 
49 These are very rough estimates because when looking at the individually listed activities, more may be  to 
Basket Fund grants and less to the overall GMU administration. 
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two sections does not match. The expected outcomes i.e. results from the different activities or groups 
of activities are not clearly stated.   
 

• No baseline information is included to show the current state of Active participation in 
the Constitution Reform Process (Milestone 1 under Operational Objective 1.a: Advocacy 
for Legal Reforms).  What are these 9 activities expected to achieve?  It is not clear what 
will be different after these activities are completed. 

 
• Gender equality in the SNDP (Milestone 1 under Operational Objective 2a: Gender 

Equality in National Programmes). The SNDP has already been accepted and is ready for 
implementation. It is not clear how the 18 activities listed here will ensure that the gender 
equality will be monitored in the first and subsequent years of implementation. 

 
• Improved Access to Maternal Health Services in 10 Districts within NGOCC Operational 

Areas Advocated for (Operational objective 3a under Operational Objective 3a Reduction 
of Maternal Mortality. It is not clear how the 8 activities listed here will improve access 
to maternal health services. How will access be measured?  Which maternal health 
services will be looked at? Which districts will be selected and why? 

 
• Throughout the planning period, NGOCC advocates for positive coverage of women in 

the media (Operational objective 4c under Operational Objective 4.c: Media Watch).  
This is neither included in the Summary of Strategic Plan50 nor in the Detailed Strategic 
Plan Budget 51 

 
 
It is unclear who will be responsible for activities in section 4 which sometimes lists “MOs” without 
identifying which.  We find that the GMU will be responsible for operational objectives 3A 
Reduction of Maternal Mortality and 3b Gender-Sensitive HIV/AIDS prevention and question 
whether it has capacity and competence to fulfil this.  
 
Section 7 on Monitoring System Design does not seem to have taken account of NGOCC’s M & E 
system developed in 2010. The indicators select do not match the “ideal characteristics of indicators” 
given on p 11 of the M & E document.52  
 
In its current form, the monitoring system will not give information about the progress of the plan. 
 
4.2.1 Lessons learned from earlier programmes 
In addition to not using the M & E system in this Strategic Plan, there were other recommendations 
from the 2009 MTR and the 2011 ACBF MTR which are insufficiently addressed in the Plan. Most 
notably: 

• The development and roll out of an advocacy strategy is only budgeted for in Year 1 
• Setting up a provincial office is budgeted for only in Year 1.  This activity comes under 

“Revised and Improved NGOCC Coordination strategy in place” which is allocated only 
0.4% of the budget.  One additional provincial office is insufficient for strengthening 
provincial presence.  

                                                      
50 pp. 39 – 40 Strategic Plan 
51 pp. 41 – 62 Strategic Plan 
52 The Appraisal Team notes that these characteristics do not include the criterion that they are feasible so that 
achievement of some of the indicators in Section 7 appear to be doomed to fail (unless baseline data can show 
that they are achievable).  Examples of this are the indicators: ‘NGO Act repealed by 2012’ and ‘At least one 
shelter for victims of GBV in each district by 2016’   
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• The overall improvement in communication and information is allocated 4.7% 
• Needs-based capacity building assessment is budgeted for in Years 1, 3, 5 but it is hard to 

determine to what extent that will be followed up throughout the period. 
• Over-dependence on external consultants has undermined capacity of the secretariat.  The one 

output that appears to be geared towards capacity building at the Secretariat is “Well 
functioning NGOCC Management systems and structures at national and provincial level”.  
This is allocated only 3.7% of the budget. 

• Attempting to find other donors is allocated 2.1% of the budget. 
 
4.2.2 Budget 
The Appraisal Team is not able to assess whether the budget is realistic.  Similarly, there is 
insufficient detail for us to assess allocations to administration vis avis programme.  NGOCC says 
that the budget is based on previous expenditures with an inflationary increase. We simply note that 
the Year 1 budget is 32% higher than the 2011 expenditures. 
 
The assessment of sustainability and risks is very lightly dealt with.  While NGOCC can assume that 
peace, political stability, and economic growth will continue, the Strategic Plan does not address the 
possibility that there will continue to be weak commitment to gender equality by GRZ.  The issue of 
staff turnover which NGOCC has experienced the past two years is not addressed. The budget 
includes an item called “Implement the outcomes of the job evaluation” and budgeted for this only in 
2012.  But, if the job evaluation survey indicates that salaries need to be increased considerably to 
attract and retain the right calibre of staff, this budget line should be higher and in any case needs an 
allocation in more than Year 1.  Finally, the Plan does not address the possibility that the BF loses 
donor support.  

4.3 Quality of the planning process 

NGOCC took considerable effort to include all MOs in the consultative process for the Strategic Plan 
from the beginning.  It provided oral translation into local languages at the General Assembly (GA) 
where 80% of MOs attended.  Nevertheless, the Appraisal Team heard that some organisations had 
not been part of the consultative processes before the GA.  We also heard that some small MOs had 
difficulties commenting on the Plan because they had not received a written copy in their local 
languages which would have enabled them to reflect upon it.  
 
A stakeholder listing is given in the Plan document but it is unclear how the listed stakeholders 
participated in formulating the Plan.  The column showing “Expectation of stakeholder towards 
NGOCC” appears to be a mix of things. The Plan does not show how NGOCC will work with the 
different stakeholders: government, cooperating partners, other CSOs, traditional authorities.  
 
The Plan does not give an overview of on-going and planned programmes in the field by other actors 
such as government (Ministry of Gender and line ministries).  This could reflect that there was a 
change of government round the time the Strategic Plan was being developed and there was 
uncertainty around the government’s gender priorities and machinery for gender equality.  But, the 
on-going policies of relevant line ministries (e.g. agriculture, health, education), cooperating partners, 
other CSOs, and other institutions such as the National AIDS Council are also not covered. The Plan 
makes no links with the SNDP in the background justification and only refers to it in the lists of 
activities. 
 
The Plan lists resolutions by the MOs and the Governing Board but it is not clear how these have been 
incorporated in the Plan. 
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4.4 NGOCC’s Capacity and Competence to Deliver 

The TORs for the Appraisal call for a Pre-award assessment whose purpose is to evaluate NGOCC’s 
capacity to prudently manage the programme's resources. There are two main areas of concern: a) 
organisational structure and governance and b) resources.  We found that the external financial audit 
report was submitted after the TORs were written and therefore refer to it for answers to some of the 
questions under financial management.  
 
4.4.1. Organizational structure and Governance 
NGOCC’s governance structure comprises four bodies:  

1. General Assembly which meets annually and is to take all final decisions made by 
NGOCC.  It is made up of all MOs 

 
2. Board of Trustees whose main functions are a) to act as a conciliator between any 

disputes among the membership, Governing Board, Secretariat and outside bodies and b) 
safeguard NGOCC’s assets including its good name 

 
3. Board of Governors whose main functions are to provide overall policy guidance, direct 

the formulation and review of the Strategic Plan, approve reports, manage NGOCC 
assets, appoint the external auditor, consider new members for approval, determine the 
conditions of work for the Secretariat, and is accountable for the Executive Director.  
 
There are twelve members of the Board plus the Executive Director who is an ex-officio 
member. The Board should meet quarterly. There are currently ten sub-committees 
(standing committees) which are to meet at least once a year. In addition there is an 
Executive Committee of the Board made up of the Chairperson, Vice-Chairperson, 
Secretary, Treasurer, Legal Advisor, and Publicity Secretary who must be Lusaka-based. 
It meets as required in the absence of the full Board. 
 

4. NGOCC’s Constitution does not state what the function of the secretariat should be.  It 
notes that a Secretariat should be established and that the duties of the Executive Director 
are “…to manage and conduct NGOCC business in accordance with the policies and 
decisions taken by the General Assembly and the Board of Governors.”53  The Executive 
Director is accountable to the Board and is to perform any other duties as so directed.  
Other points in the Constitution about the Secretariat relate to “Vacancy in Position of 
Executive Director”, “Appointment of Staff, “Conditions of Service of Staff”, and 
“Disciplinary Code”.  

 
The Board Chairperson is the chief spokesperson for NGOCC. The Board of Trustees  shall not make 
any public statements about NGOCC without the approval of the Board.  
 
The 2009 MTR, the 2012 Baseline Survey, and the ACBF MTR (indirectly) has found NGOCC’s 
governance structure to be sound.  
 
It is clear from the minutes of the last Executive Committee meeting (among other evidence) that 
NGOCC’s Board of Governors can be actively involved in NGOCC policy and direction.  We found 
the boundaries between the Secretariat and the Board to be a bit blurry.  It was explained that due to 
staff turnover and vacancies, the Board had been more active in the past year than usual.   
 
 

                                                      
53 Arrangement of Articles, Amended 2008, Part V, pt. 62 – 67. 
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4.4.2 Human resources 
The Appraisal Team understands that NGOCC has struggled in recent years to fill some central 
positions, most notably the Finance and Administration Manager and M & E officer (still vacant). In 
the GMU, the Grant Manager and M & E officer were new in 2011.  Moreover the Programmes 
manager position has only recently been established through the ACBF grant and is not a permanent 
position. NGOCC finds that it difficult to compete with salaries offered in the INGO sector.   
 
Although a secretariat job evaluation has been conducted, it is not clear how NGOCC will act upon it 
and whether it will offer competitive salaries.  We note that the ACBF grant “tops up” some salary 
costs. Similarly, the Board of Governors is dependent on voluntary participation and for a nine month 
period in 2011 – 2012, there was no Treasurer.  The ACBF MTR was critical of the functioning of the 
project sub-committee for their project which may reflect difficulties finding volunteers to serve on 
the sub-committees. 
 
These vacancies, NGOCC’s stated problem of competing with the INGO sector, problems retaining 
senior staff, and the ACBF “topping up” of salaries may indicate that NGOCC has not kept up-to-date 
about the salary levels required for recruiting and retaining the quality of staff it needs. 
 
We have examined the job descriptions of the middle and top level staff.  We note some shortcomings 
but think these should be considered within the constraints noted above and that the secretariat job 
evaluation has been conducted: 

• Communication and Advocacy Coordinator position is solely concerned with the promotion 
of NGOCC and not with the advocacy of critical gender equality issues. We note that 
requirements for the position do not include experience, knowledge, or demonstrated skills 
with modern ICT although the Documentation office position and to a lesser degree, the 
Information Officer positions require this. 

• Finance and Administration Manager has responsibility for both finance and human resources 
but the required minimum qualifications and experience relate only to finance 

• Programmes manager position does not have any requirements relating to M & E although 
that is a listed function in the  “purpose” of the position 

• Capacity Building and Networking Coordinator position does not require any formal 
qualification, knowledge, or skills in training  although experience of that is required for the 
Capacity Building Officer 

• It is the NGOCC and GMU Accounts officers  that prepare the reports, not the unit managers  
 
4.4.3 Internal policy and management environment 
The Appraisal Team asked for a number of policies and strategies that had been referred to in the 
MTRs and which we thought were most relevant to the Appraisal.  We found: 

• That a new advocacy policy did not exist. The current Communications and Advocacy Policy 
Implementation Guidelines date from before 2003 and directs attention to NGOCC’s 
information sharing and media relations and is not related to how NGOCC will advocate 
around relevant gender equality issues 

 
• The Monitoring and Evaluation system, 2010, (as noted in the section on the End-Review) 

does not appear to have been implemented.  NGOCC said that the process for implementing 
was delayed but it is difficult to accept that given the central importance of this in the 2009 
MTR and the 2011 ACBF MTR, that this has not gotten further.  

 
• The sustainability policy dates from 2004 although a Resource Mobilization and Fundraising 

Strategy for 2012 – 2016 has been drafted as an outcome of training conducted early in 2011. 
It is unclear why this is still in draft form and does not appear to have been widely circulated.  
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• The Appraisal Team did not find an overall arching capacity building strategy or information 

that provided an overview of capacity building needs among MOs. 
 
The Appraisal Team examined the minutes of the last ACBF project steering committee, (which is a 
Board sub-committee) held in April 2012 This is the sub-committee which was found by the ACBF 
MTR to have “…not adequately fulfilled its stewardship role for which it was established” having met 
only 25% of the times it was supposed to during the review period.  
 
Since the Appraisal Team had only requested minutes of the most recent sub-committee meetings, we 
do not know how many times the Project sub-committee had met after the availability of the ACBF 
MTR in February 2011 and April 2012.   
 
The April 2012 minutes portray an active and engaged sub-committee with an eye for detail and a 
stated intention of not being a rubber stamp to approve ACBF funded items and activities. It is 
interesting to note that when looking at the Procurement Plan, the sub-committee commented that the 
USD 500/day consultancy fee was low and should be checked before the final workplan and budget 
are submitted.  This is perhaps another indication that NGOCC has not been keeping up-to-date on 
real costs for different activities.  
 
4.4.4 Financial Management 
The assessment of the financial system is largely based on: 

- NGOCC’s “Financial system and procedures manual: 2011 

- TORs for the Finance sub-committee, Finance sub-committee report for second quarter 2012 

- The external Audit reports from 2010 and 2011 (not been approved by the RNE at the time of 
the appraisal) for NGOCC and the GMU. 

- Meetings with NGOCC’s Finance and Administration Manager, NGOCC Accounts Officer, 
and the GMU Grant Manager.  

“The Financial system and procedures manual” is a thorough guide concerning accounting 
responsibility and procedures, controls governing bank and cash management, controls governing 
acquisition, monitoring, and reporting of NGOCC’s fixed assets, and procedures for controlling the 
authorisation of expenditure. We note that at the last Finance sub-committee meeting, changes here 
were recommended to move more authority to the Secretariat. 
 
The “Financial system and procedures manual” does not cover internal reporting procedures other 
than the quarterly, six monthly and annually reports for donors. Such reports are not designed to guide 
management. The Appraisal Team does not have sufficient information to assess the internal 
reporting procedures, other than the comments offered by the Financial Audit. 
 
In the 2011 “Matters Arising” Financial audit report, it reported that “Our review of the accounting 
and internal control systems in operation at the organisation and the evaluating of key internal 
controls revealed certain matters that we believe require immediate attention.”  Here they refer to 
“material weaknesses” in the incorrect recognition and apportionment money from the RNE, 
reconciliations of the control account to sub-ledgers, the management of fixed assets, inconsistencies 
and discrepancies encountered when carrying out the audit due to  staff turnover, inadequate handover 
when staff change, and the lack of institutional memory. 
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Moreover, the reports notes “matters arising from the 2010 audit”54 which do not appear to have been 
adequately addressed in 2011:  inaccurate PAYE computation which continued in 2011, grant 
capitalisation, expensing of capital expenditure, record keeping in North West province.  We note also 
that the 2010 Financial Audit found a co-mingling of donor funds which again points to inadequate 
bank management although this was corrected by 2011. 
 
The Grant Management Manual calls for a 50/40/10 disbursement of BF yet, the 2011 Audit report 
notes a significant deficiency regarding project implementation for one of the projects.  
 
Regarding the adequacy of the external Financial Audit, we note: 

• That for 2010 and 2011 the letters to management state that the “financial statement present 
fairly” and that “…financial performance and cash flows for the year ended in accordance 
with Generally Accepted Accounting Principles” despite the “material weaknesses” noted 
both years 

• In 2010, there was a “payable” of ZMK 2.4 billion to the GMU which appears as an expense 
under expenses for the GMU in 2011 GMU  

• The Financial audit is consistently late 
• A discrepancy in reporting of 2010 GMU expenses for “Visitations” is different in the 2010 

and in 2011 audits (ZMK 70 338 000 in the 2011 Audit and ZMK 76 645 000 in the 2010 
Audit).  

 
Given these the above, we question the adequacy of the external Financial Audit. 
 
The Governing Board’s Financial sub-committee includes the Treasurer and is supposed to meet at 
least quarterly. The Appraisal Team only asked to see the minutes of the most recent Finance sub-
committee meeting so we do not have a complete picture.  However, we found it puzzling that the 
meeting was held in August 2012 but was for the second quarter of 2012.  It appears that the Finance 
sub-committee had been recently re-constituted which, if true, may explain some of the weaknesses in 
the financial management for 2011.  Nevertheless, if this was a first meeting, we wonder why the 
2011 Financial Audit was not discussed. Attention was given to TOR for the 2012 Auditors and an 
“interim audit” which should be completed by September 2012.  This needs further explanation.  
 

                                                      
54 A 2010 ‘Matters Arising’ report was not provided to the Appraisal Team so we have only seen references to 
financial management weaknesses in 2010 from other reports. 
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5. DISCUSSION – A CHANGED LANDSCAPE, BACK TO THE BASICS, 
STRENGTHENED MANAGEMENT, CLARIFICATION OF THE PURPOSE OF THE 
BASKET FUND, AND YOUNG PEOPLE 

5.1 A changed landscape 
NGOCC is recognised as the “voice of the women’s movement” in Zambia.  It is well known at the 
household level through its frequent media appearances.  It has tremendous convening capacity at 
national and local levels.  It is recognised by civil society actors as a player in the field.  
 
The Gender Sector Analysis by DFID and Irish Aid described an environment where there is a lack of 
a clear vision for the women’s movement among CSOs, a lack of a coordinated approach to gender 
equality among the cooperating partners, and a lack of clarity regarding government commitment and 
priorities around gender equality. 
 
NGOCC has developed a strategic plan in this diffuse arena around which there is no single burning 
issue to rally the women’s movement.  This is reflected in some of the statements captured in the 
Strategic Plan consultations with the Lusaka-based MOs: “loss of oneness in the women’s 
movement”, “adoption of one issue NGOCC could rally around”, “fostering unity”, “support from 
network not forthcoming”. 
 
Meanwhile other areas are more clearly defined:  health, HIV and AIDS, education, agriculture, 
human rights. The Paris Agreement on donor harmonisation has changed the landscape of funding 
arrangements with the moves to sector wide agreements and budget support,  
 
The MDGs and the human rights movement have also changed the landscape for the women’s 
movement.  When first launched, the MDGs were woefully gender insensitive.  Only MDG 3 
reflected a concern for gender disparities and it did so inadequately.  However, those working in child 
health (MDG 4), maternal mortality (MDG 5), and especially HIV & AIDS (MDG 6) quickly became 
aware that they would not be effective if they did not address underlying gender imbalances and 
norms that were adversely affecting their areas of work.  These, together with education (MDG 2) and 
poverty and food (MDG 1) and the human rights movement are large arenas with scope for traditional 
“gender” organisations to work. However, a 2009 review of aid effectiveness in the health sector 
found that “CSOs are still weak in Zambia, and those representing women and vulnerable 
communities are no exception.  There are some national organisations for gender equality, but their 
involvement in the health sector is marginal.  Occasionally, some representatives attend meetings in 
the health sector, but their main priority and area of work is fighting for women’s rights in the broader 
political context.” 55 
 
The Paris Agenda (confirmed in Busan 2011) Agreement has also changed the landscape in funding 
arrangements for CSO with different modalities for support. The Gender Sector Analysis points to the 
un-coordinated approach to gender that the cooperating partners have taken.  NGOCC can take a 
proactive role to get donors to act in a more concerted manner, meeting with them to define their 
roles, priorities, responsibilities, and funding modalities.  
 
NGOCC’s request at the 2011 Donor Round Table meeting to have a coordinated approach for review 
is fully understandable and reasonable.  The Appraisal Team wishes that NGOCC had pursued this 

                                                      
55 Action for Global Health, Javier Pereira, 2009, ‘Zambia:  Aid effectiveness in the health sector:  A case 
study’ 
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more actively.  Donors sometimes need to be reminded of international commitments expectations of 
harmonised donor actions.  
 

5.2 Back to the Basics - Taking the work to the next level 
Zambia, strengthened by a group of seasoned gender activists, has had a strong women’s movement. 
Moreover, a meeting with nine large Lusaka-based member organisations showed that there was 
complete agreement with NGOCC’s vision, mission, and values.  Attending were the Association of 
Zambian Women in Mining, National Council of Catholic Women, SWAAZ, WfC, WILDAF, 
YWCA, ZARD, ZAW, and ZNWL, The organisations represented have specialised areas of focus 
applicable to a wide range of gender issues.  
 
The Gender Sector Analysis lists four building blocks needed for gender mainstreaming:   

• robust gender analysis to inform policy making and policy implementation 
• skills to translate analysis into policies and programmes 
• resources and capacity within government and CSOs 
• a cadre of gender experts to provide technical support to sectors56 

 
These building blocks are all things that NGOCC and their large MOs have the foundation for 
developing and providing. But, they will be doing this in the changed landscape. 
 
Until GRZ shows what its priorities are going to be, Strategic objectives 1 & 2 in the Strategic Plan 
are important: 

• By 2016 NGOCC has influenced gender-sensitive and responsive legislation, with operational 
objectives related to advocacy for various legal reforms and domestication of International 
agreements and protocols 

• By 2016, NGOCC has contributed to the advancement and protection of women’s rights with 
operational objectives related to engendering national policies, budgets, and processes and 
promoting greater representation of women at national and local levels 

   
Concentrating on Strategic objectives 1 & 2 requires a clear advocacy strategy where for each issue it 
is necessary to: 

• Identify the target group audience e.g. national government, local authorities, politicians, 
other CSOs, donors, general public (considering age, gender, geographical location) 

• Decide on the central messages and goal for each issue 
• Decide the advocacy activities and in which arenas should they take place 
• Identify NGOCC’s allies and agents/drivers of change 
• Agree on the lead MO for this advocacy effort 
• Identify NGOCC’s niche, role, functions for each issue in its support to the lead MO 

 
It cannot be ignored that with its diverse membership, NGOCC faces great challenges in fulfilling 
another of its core functions: capacity building.  The capacity needs of the smaller CBOs are different 
from the larger MOs.  Much attention has been given to raising the management and governance 
competence of the small rural based organisations.  The small MOs visited by the Appraisal Team 
that received NGOCC training have all commented upon its benefit.   
 
Nevertheless the large MOs also have capacity building needs. Entering and working effectively in 
the changed landscape requires different skills such as mapping the arena, identifying the key actors, 
                                                      
56 Jennings, Mary and Mpala Nkonkomalimba, 2011, ‘Gender Sector Analysis and Mapping of Civil Society 
and Cooperating Partners Initiatives’ 
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understanding processes and key events, and understanding funding modalities and requirements.  
This is a potential area for both NGOCC and its large MOs. And, as with the advocacy strategy, it is 
important that NGOCC and the MOs identify their roles to ensure complementarity, best use of 
comparative advantage, and synergies. 
 

5.3 Strengthened management 
5.3.1 Implementing Lessons Learned 
NGOCC’s Strategic Plan 2007 – 2011 was subject to two mid-term reviews. Arising from these is the 
Baseline Survey carried out earlier this year. Many of the same conclusions have been repeated by the 
different reviewers.   Among the central conclusions are the following: 
 

1. There is an urgent need for an operational M & E system 
2. There is a need for an advocacy strategy 
3. Capacity building programmes need to meet the needs of all MOs  
4. An over dependence on external consultants has undermined the competence of NGOCC staff 
5. Provincial level presence should be strengthened 
6. Information and communication systems are weak.  
7. The BF is vulnerable without other funders than the RNE 

 
This Appraisal is in full agreement with the above. NGOCC has a solid reputation now but unless 
these and other issues are addressed immediately, that reputation could be eroded in five years.  
 
5.3.2 Financial management 
Transparency around financial management and the ability to show results are essential for continuing 
support.  NGOCC has suffered from large turnover of staff in recent years, including the Finance 
Manager position. The current Finance and Administration Manager has been in post a relatively 
short period and it is widely acknowledged that she did not benefit from a proper handover. But 
having one competent person in place is not enough.  RNE has stated that employing a fully qualified 
accountant (CIMA or ACCA) is of critical importance.  This is a conditionality for support for the 
new strategic plan.  
 
The 2011 and 2010 Financial Audits indicate that the overall financial management is not up to the 
standard required for an organisation whose main asset is its good name. As noted earlier under 4.4.4,  
the 2011 financial audit found five “material weaknesses” which need to be addressed and that in four 
of the areas of “material weakness” identified in the 2010 financial audit, recommendations had not 
been fully implemented. 
 
The Appraisal Team does not think strengthening financial management can be adequately done by 
bringing in external technical assistance.  The overall culture of financial management and showing 
results needs to be developed through “learning by doing” or “learning on the job”. NGOCC has two 
ways to ensure sound financial management - through the Executive Director57 and the Board’s 
Finance Sub-Committee.   
 
The Board’s Finance Sub-Committee is supposed to meet at least once a quarter.58  The Sub-
Committee’s report for the second quarter 2012 indicates that the committee had been inactive for 
some time.  It recommended that it meet monthly “ so as to provide oversight on the financial 
management especially that there were no previous meetings.  This shall stand until such a time when 
                                                      
57 The first duty listed on the Executive Director’s job description is “Accountable for all aspects of operations, 
including strategic planning and budget, financial management:” 
58 Terms of Reference for the Finance Sub Committee of the NGOCC Board of Governors (undated) 
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the committee feels that they can meet every quarter.” 59  In two of the management responses to the 
nine audit report’s areas of material weakness, it was said that the “Board Finance Committee was 
now in place to provide relevant oversight”. 
 
External consultants have been used for a number of NGOCC’s organisational strengthening 
initiatives:  developing the M & E system, drafting a Resource Mobilization and Fundraising 
Strategy, providing gender expertise, and carrying out the Baseline survey.  The Appraisal Team did 
not find any tangible sustained outcomes of these instances of external assistance. 
 
5.3.3 Theory of Change Frameworks Linked to the Monitoring and Evaluation System 
A common thread that ran through the appraisals for the 2007 – 2011 Strategic Plan, the Program 
Document for 2010 – 2011, and the request for bridging finance in August 2012 is that the logframe 
needs to be clear with inputs, activities, outputs, outcomes, and impacts.  The observation that 
NGOCC is over dependent on external consultants and that this has undermined the Secretariat’s 
competence is exemplified by the presentation of the Strategic Plan 2012 – 2016 with its confusion of 
outputs, results, milestones, strategy, operational goals, and strategic goals.  The lack of using the M 
& E framework from 2010 underscores this problem yet again. The repeated recommendation about 
M & E reflects the need for a coherent logframe. RNE has stated that support for the Strategic Plan 
will be dependent on NGOCC developing an effective M & E system that will measure results.  
 
5.3.4 Communication & information 
Communication and information technology has developed quickly.  Participating in the changed 
donor landscape requires up to date communication technology. The ACBF MTR noted that 
NGOCC’s ICT needs updating. We see that NGOCC’s webpage still lists 106 MOs while the draft 
2011 Annual report says that membership has risen to 109.  Few documents are posted, news items 
are rare.  Links to information sources are quite limited. We are unable to find any information about 
how to apply to the BF on NGOCC’s webpage.  
 
Similarly, communication for those who cannot use electronic means should be improved.  The 
fieldtrip provided a clear example of a letter regarding possible funding that was delivered far too late 
for an organisation to apply for it.  (Note NGOCC’s comment in the Endnote.) The Appraisal Team 
also heard about how important it is to provide information and training in local languages.  Many 
more people who are often marginalised would benefit if training were provided local areas rather 
than in Lusaka. 
 
5.3.5 Strengthened provincial presence 
Improved communication is one of the reasons the Appraisal Team is strongly recommending 
strengthened presence in the provinces.  Another is that there are many sectors working at local levels 
that NGOCC MOs would benefit from networking and sharing information with.  These are 
agriculture, HIV & AIDS, health, education.  An active PLO could help make those connections.  If 
decentralisation is implemented, a PLO could also facilitate links with local authorities. On the 
fieldtrip to Copperbelt, we found that the PLO is the chairperson of Northwest province’s gender sub-
committee. Maintaining women’s centres is one of NGOCC’s core functions as stated in the 
Constitution.. The Appraisal Team finds one additional provincial office in the next five years to be 
too few.  An NGOCC presence in each province should be the aim.  It is however, important to 
carefully tailor the PLO job descriptions for work at local level and to provide her/him with the 
working conditions needed to carry out her/his work effectively.  
 
 
 
                                                      
59 Finance Committee Report for the Second Quarter 2012, dated August 2012. 
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5.4 Clarifying the purpose of the Basket Fund 
Using intermediaries to support CSOs is one of the modalities that is increasingly used as part of 
donor harmonisation. The Basket Fund is one such arrangement.  Originally started to reduce 
transaction costs on the part of donors, it is a model that is being used in many places.  The BF has 
been in place for 10 years but its purpose has never been explicitly articulated by the RNE or 
NGOCC. For RNE, the use of BF grants should be based on a) the Norwegian Action Plan for 
Women’s rights and Gender Equality in Development Cooperation 2007 – 2013, b) Norwegian policy 
regarding support to civil society organisations, and c) RNE’s priorities in Zambia. 
 
One can question whether being an umbrella organisation can be combined with being a donor i.e. the 
BF. A 2007 study carried out for the Nordic Plus countries looked at different models for support to 
CSOs.60 In their study, they note the possible weaknesses of indirect support through an intermediary 
like NGOCC.  But they also note many more strengths which we think pertain here:61  
 

• Ability to reach more CBOs, wider geographical coverage 
• Ability to channel larger funds 
• Can provide economies of scale 
• Umbrella organisations with thematic competence can provided systematic strengthening by 

engaging many CSOs 
• Umbrella organisation can strengthen networking, umbrella activities, mutual learning, 

capacities 
• Detailed response to CSO proposals enables incremental improvement 
• Capacity development using tailor-made approaches suitable for different levels of CSOs and 

phases of proposals 
• Transparency may be high because CSOs are closer to the umbrella organisation than they are 

to donors 
• Transparency can be high when objectives and procedures are defined in a systematic and 

formal manner 
 
NGOCC’s view of the BF is also unclear.  While hotly debated when deciding to take on the BF, 
NGOCC now has 10 years’ experience with it.  An assessment of the impact of the BF on NGOCC’s 
core functions has not been carried out.  This requires serious discussion among all the MOs (NGOs 
and CBOs).  It is not clear what the costs of the BF are to NGOCC in terms of carrying out its core 
functions but it does appear that there is a fragmentation of effort, especially with regard to capacity 
building.  
 
It is imperative that the NGOCC and RNE together with any potential BF funders have a serious 
discussion about purpose of the BF and how to achieve long-term, lasting results.  Should it be used 
for activities that are prioritised in each five-year programme – in which case these might change with 
each new programme period?  Should BF grants go towards enhancing women in development 
(which is a strong component of the Norwegian Action Plan for Women’s Rights and Gender Equality 
in Development Cooperation 2007 – 2013) 62 or should they only go to organisations which 
demonstrate gender transformative potential?  Does the RNE find value in NGOCC’s extensive reach 
into remote areas that are often overlooked by others?  Or, in reaching people who are often 
marginalised? The BF means more to small CBOs than simply the funding; it brings along support 
through training and monitoring. Members feel it adds voice to their small and often unheard voices. 

                                                      
60 Scanteam, 2008, ‘Support Models for CSOs at Country Level’ 
61 Ibid, p 38 
62 Norwegian Ministry of Foreign Affairs, 2010, Action Plan for Women’s Rights and Gender Equality in 
Development Cooperation 2007 – 2013 
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The RNE and NGOCC may differ about the purpose of the BF.  Full discussion of these differences is 
to be encouraged in order to come to a robust way forward.  NGOCC’s Board, Secretariat, and MOs 
should be actively engaged in these discussions.  
 
The RNE may see value in continuing to support and strengthen small CBOs carrying out income-
generating activities without deliberate gender transformation.  This has serious implications for 
NGOCC’s capacity building and management strengthening efforts. If a substantial portion of the BF 
is used to support small CBOs whose main focus is on income-generating activities, can it be moved 
outside NGOCC and established as a separate Fund?  Or could those CBOs be supported from other 
more sector specific funders in, for example, HIV & AIDS or agriculture? If exploring other potential 
funders, one would need to ensure that they have a gender sensitive perspective and can point to a 
record of having been supportive of women’s organisations.  
 
If the purpose of the BF is to enhance NGOCC’s mission, it should then be kept within NGOCC. 
Programming, resources, and expected results would be different than if a central focus of the BF is 
placed on strengthening small CSOs.  
 
An M & E system for BF impact cannot be developed until there is clarity about its purpose.  
 
One of the key informants said that NGOCC faces a dilemma by trying to be a movement and having 
coordinating functions which require some standardized procedures.  This is further exacerbated by 
the BF which requires even more “bureaucratisation”. This is an issue that should be squarely faced 
both within NGOCC and with the RNE.  The impact of the BF on NGOCC has not been examined 
properly earlier. How much of NGOCC’s efforts should go to increasing gender awareness, 
governance, and management of the CBOs?  What are the views of the other donors to NGOCC’s 
non-BF activities?  Could they support the BF? 
 
Questions about the BF’s sustainability are apparent.  The status of NGOCC’s draft resource 
mobilization and fundraising strategy is unclear. While the Appraisal team viewed positively some of 
the identified resource mobilization strategies such as engaging the private sector, mapping 
community assets, exploring opportunities arising from corporate social responsibility interest, and 
using more young volunteers, it appears that there has been no further progress in moving the 
resource mobilization strategy forward. 
 
Another feature of the changed donor landscape is that Zambia is securing its status as a middle-
income country.  Many donors have started talking about phasing out their work as the Netherlands 
and DANIDA already have. Developing sustainability plans for the existing BF is therefore crucial in 
the next two years. 
 
Summary information about BF grants should be regularly compiled and easily available. Despite 
repeated requests from the Appraisal Team for summary information about the BF grants, this was 
not received. Without greater transparency around the use of the BF and its outcomes, it is difficult to 
see how it can attract more donors. 
 
Information about the availability of BF grants should be widely circulated. Currently it is made 
known to MOs through letters and the PLO.  Information about it should be on the website. 
 
It should be pointed out, that the BF grants comprised about one-third of NGOCC’s annual 
expenditure last year.  Yet it was administered by only three people. (Note NGOCC’s comment in the 
Endnote). It is quite admirable that they have been able to carry out the extensive pre-award activities 
and account for the financial inputs as well as they have.  It has been said that MOs join “just to 
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access the BF.”  The BF is not simply the financial grant.  Along with it comes a fair amount of 
support in the form of training and monitoring.  More than once we heard that it meant a lot to an 
organisation that they were noticed -that someone knew about them.  
 

5.5  Young people 
Finally, there is another important issue that has not often been raised by other reviews but was very 
obvious to the Appraisal Team:  the involvement of young people in the movement.  This is an area 
that requires immediate attention. Clearly both a mainstreaming and a targeted approach are needed. 
Efforts-to-date to mainstream have not been effective.  A targeted approach with quotas for various 
activities is needed.  A single person on the Governing Board is not enough.  There is a need for a 
critical mass of young people so that their voices are heard. Quotas for their participation in training 
activities and in media and public events should be considered. When developing the advocacy 
strategies, youth issues should be identified and young people who can publicly advocate for them 
should be prominent in NGOCC’s face to the public. 
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Some comments from NGOCC on the Report 
 
 
Pt. 3.4.3 last  paragraph: “The report needs to highlight the fact that the trainings planned for by 
NGOCC during the strategic period under review did not necessarily mean training MOs in the 
priority thematic areas. This is given the fact that MOs access funding for projects in line with their 
mandates and where they have experience and expertise on the ground. NGOCC focused on 
providing capacity enhancement in the areas of financial management, proposal writing, gender and 
development, lobby and advocacy, among others. These interventions were meant to support our 
MOs as they implemented their projects for better participation of their members and more focus on 
interpreting results of their projects from a gender perspective.” 
 
 
Pt. 3.4.4 “…Where GMU staff are not part of the monitoring teams, a prior review meeting is done 
between GMU staff and those on the teams which are either PLOs or other programme staff from 
secretariat. This is part of teamwork and experience sharing to leverage resources but also ensure 
sustainability in terms of human resources monitoring BF projects.” 
 
 
5.3.4 regarding letter informing about funding possibilities.  NGOCC writes, “…earlier 
communication had been made with all MOs in the previous month about the funding opportunity. 
The report should state that the letters were being sent for record purposes and for those that may 
have missed the earlier communication to respond in the shortest possible time unlike missing out 
completely from the opportunity.” 
 
 
5.4 Last paragraph regarding the BF administration.  “…GMU staff are supported by the Board and 
all units in secretariat in terms of strategic support, programme support in terms of implementation 
including trainings, member affiliation support, monitoring by PLOs and other programme staff as 
well as general administrative services provided by support staff like drivers, office assistants, 
among others.” 
 
 



NGOCC End-Review and Appraisal 
 

 45 

Annex 1 Terms of Reference 
Draft Terms of Reference for an appraisal of NGOCC strategic plan 2012-2016 and a Brief End 
review Covering the Period February 2011-December 2011(ZAM-10/0024) 
1.0  Background 
The Non-governmental Organization Coordinating Council (NGOCC) is an umbrella organization 
with a membership of about 110 women’s organizations engaged in gender and development issues in 
Zambia.  NGOCC’s mission is to champion women empowerment and gender equality and equity 
through coordinated institutional and capacity development to members, advocacy and linkages with 
local and international partners. The Norwegian Embassy has a long history of supporting NGOCC 
from as far back as 1985 when NGOCC was established.  The Norwegian support has assisted 
NGOCC develop into a strong civil society organization championing women’s rights in Zambia. The 
Embassy provides both institutional support and sub-grants.  The sub granting mechanism (basket 
funds) was introduced in 2003 to facilitate efficiency in the delivery of aid and to streamline the 
Embassy portfolio. 
 
The Embassy’s recent support to NGOCC has been towards the NGOCC strategic plan covering the 
period 2007 to 2011 both for institutional support and sub-granting.  NGOCC had some left over 
activities and has requested the Embassy to consider a no-cost extension.  The Embassy has approved 
a no cost extension up to June 2012 to allow NGOCC complete some of the remaining activities.  
NGOCC has submitted to the Embassy its next strategic plan for the period 2012 to 2016. The 
Embassy intends to support NGOCC‘s strategic plan and has incorporated planned support to 
NGOCC in the Embassy plan for 2012. 
Despite the effort that NGOCC is making in addressing gender disparities and women’s rights issues 
in Zambia, there is still a lot of work to be done.  The gender inequality index for Zambia ranks 
Zambia at 124th out of 137 countries which is extremely low.  This is evidence that NGOCC faces 
enormous obstacles and challenges to contribute to creating equity and equality between men and 
women.    
 
The NGOCC strategic plan is designed to accelerate the responses to some of NGOCC’s priority 
areas of focus on gender in the next five years.  The development of the strategic plan has been done 
through a long consultative process.  The theme of the strategic plan is “getting back to basics”.  This 
denotes a commitment to re-energize the work on gender and women’s rights issues and consolidating 
the critical mass needed to advocate and lobby for positive change that will enhance the socio-
economic, political and cultural rights of women. Revisiting the Beijing platform for action has been 
central in guiding the development of the strategic plan by way of assessing NGOCC’s performance 
on the twelve critical areas of concern.  
 
The strategic planning period covers four strategic objectives that are further divided into a number of 
operational objectives as follows:  
By 2016, NGOCC has influenced gender-sensitive and responsive legislation. 
By 2016, NGOCC has contributed to the advancement and protection of women's rights. 
By 2016, inequalities in access to health services are reduced. 
By 2016, Zambia has a media landscape which contains the voice of women. 
 
NGOCC has always recognized the need for its strategies to take an orientation from the Beijing 
Declaration and Platform for Action (the Fourth World Conference on Women, 1995), which also 
upholds the Convention on the Elimination of all  Forms of Discrimination against Women 
(CEDAW), which was adopted in 1979. In addition NGOCC is further guided by the provisions of 
Zambia's National Gender Policy, which directly draws on the Beijing Platform for Action in its 
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critical areas of concern. In this regard, NGOCC's new Strategic Plan 2012 - 2016 has been 
formulated in alignment to the critical areas of concern as outlined in the Beijing Platform for Action. 
 
To assess the development and impact of the program two reviews have so far been undertaken 
during the 2007-2011 period. A review of the basket funds was conducted in 2008. In 2011 a review 
was carried out by the African Capacity Building Foundation (ACBF). This end of project review 
should build on the recommendations from these two reviews. Therefore, this review is generally 
focused to the period February 2011 to December 2011 only.  
 
1.1  Purpose 
This assignment has two specific purposes.  Firstly, to undertake a brief review of the period February 
2011 to December 2011 i.e. the latter part of the strategic planning period 2007-2011 and secondly to 
appraise the proposed NGOCC strategic plan for the period 2012-2016. Has NGOCC successfully 
achieved its outputs and realized its objectives during the period under review? The team will 
document key lessons learned during the period. The brief review will provide useful insights and 
feed into the appraisal of Norwegian support to NGOCC’s strategic plan 2012-201663. 
 
Where necessary it is expected that the team will provide substantiated advice on changes to the 
strategic Plan as well as suggest areas or components to be included that would enhance the overall 
quality of the program.  
 
The combined appraisal and brief end review should be structured according to relevant Norad and 
MFA manuals. A detailed scope of work can be found below.  However, if the team is aware of issues 
which can influence the project and are not mentioned in the TOR, then these issues should be 
included. 
 
1.2  Scope of Work/Priority Issues 
The brief end-review shall assess to what extent the program has reached its objectives and document 
the main experiences gained from the program.  It should further document what can be learned and 
improved if Norwegian support were to be continued in the next five years.    It should also consider 
that a number of reviews have been conducted in the past.  As mentioned in the background above, 
this end review restricts itself only to the period of the last review to the end of the strategic plan i.e. 
February 2011 to December 2011.  Considerations on progress on the no cost extension activities in 
2012 can be made. The review should draw on the recommendations of previous reviews in order to 
avoid duplication of effort.  Other reviews conducted before the strategic planning period 2007-2011 
may be referred to if deemed necessary. A review of the basket funds was conducted in 2005 and a 
review of both the institutional and basket funds was also undertaken in 2006. 
 
2.0 Brief End Review NGOCC February to December 2011 
The review shall concentrate on the period February 2011- December 2011, but if found relevant to 
the end review, events before this period can be taken into account and referred to. The report shall 
among other things spotlight the results achieved.  It shall cover but not necessarily be limited to the 
following issues: 
  
Impact 

• To what extent is the programme contributing to improving the status of women, women’s 
rights, reducing gender disparities and what positive impact has it had on gender equality and 
equity.   

• How has the intervention affected the well being of women in Zambia (intended or 
unintended)? 

                                                      
63 The strategic Plan 2012-2016 constitutes the program document 
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• What do member organizations of NGOCC perceive to be the effects of the program? 
• To what extent does the intervention contribute to capacity development and strengthening of 

NGOCC member organizations? 
• Would the identified changes have taken place without the program? 

 
Effectiveness 

• To what extent do development changes accord with the planned results of the program? 
• Is the identified development the result of intervention rather than external factors? 
• What are the reasons for the achievement or non achievement of results? 
• What can be done to make NGOCC more effective? 
• Was the established monitoring and evaluation system effective in directing implementation 

of the programme components? 
• To what extent have the programme activities delivered as planned?  
• Briefly assess the results achieved through the project as compared to their set goals, 

objectives and outputs.  
 
Efficiency 

• How efficiently are resources utilized? 
• Could more of the same result have been produced with the main resources? 
• Relevance 
• Is the program consistent with the livelihood strategies and conditions of women in Zambia? 
• Does the program support country ownership? 
• How technically adequate is the program to respond to current challenges women in Zambia 

face? 
• Can the NGOCC program be replicated elsewhere? 
• How consistent is the NGOCC program with Norwegian policies and priorities? 
• How consistent is it with Zambia’s development priorities? 

 
Sustainability  

• Did relevant stakeholders participate in planning activities? 
• Are member organizations characterized by good governance including effective 

management and organization? 
• How much support does NGOCC enjoy with relevant local institutions and authorities? 
• Does NGOCC have the financial capacity to maintain the benefits after donor support is 

withdrawn? 
• Is the program to any extent harmful to the environment?  
• What are the economic, financial, environmental and institutional sustainability issues? 

 
2.1 Other Specific Issues 

• Review how the recommendations from the previous reviews were followed up in the design 
of the last phase of the project. 

 
• Review the risk assessment and management of risk.  

 
• Assess who are the other donors contributing to the institutional support to NGOCC and how 

is their support contributing to influencing NGOCC achieve its objectives? 
 

• At institutional level, Assess the performance of the implementers of the project including: 
 

• Coordination capacity of NGOCC 
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• Management (planning, management/implementation, reporting) 

 
• Governance (quality of overall leadership and policy guidance from the board, governance 

structure) 
• Members involvement and role of member organizations in governance 

 
• Financial accounting systems and practice 

 
• Procurement practice  

 
• Assess proposed new staffing structure 

 
• Cooperation with the Zambian authorities particularly the Ministry of Gender and Child 

Development (formerly Gender and Child Development division). 
 

• Assess the added value of NGOCC’s networking efforts both locally and abroad. 
 
 

• The extent to which rural women are benefiting or otherwise. 
 

• Capacity to utilize funds in a given time 
 
2.2. Specific Issues of the Basket Funds (Sub-Granting Mechanism) 
 
The Impact, Efficiency, Effectiveness and sustainability of the Grant Management Unit: 
 
Impact 

• Is the basket fund contributing to building systemic impact or is there fragmentation of effort 
in some parts?  

• Are there any negative effects that the basket funds may have created between NGOCC and 
its members or amongst member organizations?  

• To what extent has the capacities of member organizations been built 
• To what extent is the basket fund contributing to enhancing the social, economic, cultural and 

political status of women  
 
Efficiency 

• Efficiency of disbursement frequency to member organizations and reporting. 
• How can NGOCC improve the terms and rules for disbursements and reporting for better 

efficiency (reducing the gap between administrative expenditure and basket funds 
absorption)? 

• The financial management and procurement practice. 
• How are lessons learnt from the field visits considered in the program? 

   
 Effectiveness 

• Is the basket fund contributing to enhanced advocacy and lobbying skills.  Is the critical mass 
needed for advocacy being built particularly in the rural areas or is the lobbying and advocacy 
role of NGOCC been weakened? Are there any changes in the communities in attitudes and 
provision of basic services emanating from NGOCC members lobbying and advocacy efforts 
including changes at policy level? 
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• How is the process of awarding grants implemented and what needs to be changed?  What is 
the level of transparency? 

• How effective is the monitoring and what tools are being used? 
• Are the thematic focus areas for the grants matched with the mandate of NGOCC?  

 
Sustainability 

• What efforts is NGOCC making to attract other funding organizations to the  
• basket fund? 

 
 
3.0 Appraisal of the NGOCC Strategic Plan 2012-2016 
General issues: 

1. Briefly describe current government policy, priorities and plans in the gender sector. 
 

2. Briefly describe on-going and planned programs in the field of gender by other actors. 
 

3. Briefly assess potential financing sources for NGOCC in particular for the sub granting funds. 
 

4. Briefly describe what the key structural barriers to gender equality exist in Zambia. Are these 
properly addressed in the programme document? 

 
 
NGOCC Strategic Plan 2012-2016 Related Issues: 

5. Assess NGOCC’s capacity and competence to deliver. 
 

6. Assess the budget in terms of realism.  Particularly focus on allocations to administration vis 
a vis program  

 
7. Assess the relevance of the programme with regards to gender equality, equity and women’s 

rights in light of the critical areas of concern in the Beijing platform for action. 
 

8. Assess the quality of the underlying analysis and planning process of the programme, 
including participation of relevant stakeholders in the process. 

 
9. Are there lessons to be learned from experience with the previous strategic plan or other 

similar programmes which should be included in the program?  
 

10. Are there other planned or on-going gender programs that may influence the planned 
programme? How will NGOCC coordinate and cooperate with other gender programs like the 
one implemented by the Ministry of Gender and Child development? 

 
11. Assess the relevance of Norwegian support to NGOCC in relation to Zambia’s priorities and 

plans. 
 

12. Assess the possibilities for co-operation with other institutions and programmes. 
 
Program Questions 

13. Assessment of Program Design 
• The quality of the design elements, (goal, purpose, outputs, inputs), e.g. consistency 

and realism 
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• The quality of the Indicators and Means of Verification (data sets) identified at all 
levels of the design elements. Are the indicators sufficient and appropriate to give 
valid and reliable information on outcome and impact? 

 
• The quality, simplicity and user friendliness of the  monitoring system for the 

program 
 

• Are relevant and reliable baseline data available? 
 

• Are relevant risk factors identified, analyzed and are mitigating actions integrated in 
the programme design? 

• There is a need to move towards building from past gains to achieve greater and 
systemic impact.  How can NGOCC achieve this in the next five years? 

 
14. Assess and discuss the need for continued Norwegian support to NGOCC in the next five 

years and address the following critical questions: 
 

• An important component of the strategic plan is aligning the strategic plan to 
revisiting the 12 critical areas of concern in the Beijing Platform for Action. What 
extent is the strategic plan aligned to the twelve critical areas of concern? 

 
• “Getting back to basics” is the theme of the strategic plan that seems to suggest an 

inherent acceptance that NGOCC could have performed better than it has in the last 
five years and that there are positive lessons from the past that should be considered.  
An assessment of these lessons should be outlined and an assessment of whether the 
strategic plan in its current form will help NGOCC get back to the basics.  If not what 
changes should be made to the strategic plan? 

 
15. Assessment of sustainability and risks  

• Policy and framework conditions (incl. corruption) 
• Socio-cultural and gender aspects (incl. HIV/AIDS) 
• Economic and financial aspects 
• Institutional and organisational aspects 
• Environmental aspects 
• Technical/technological aspects 
• Financial management 
• Any other significant risks that may prevent achievements 
• of results. 

 
16. Discuss whether continued support to NGOCC strategic plan 2012-2016 is advisable, taking 

into account the role of civil society regarding gender, Zambian gender challenges, gender 
policy and Norwegian action plan for women’s rights and gender equality in development 
cooperation. 

 
17. Undertake a pre-award assessment of NGOCC 

 
Implementation of the end Review and Appraisal 
The combined brief end-review and appraisal will be undertaken by a team of consultants to be 
recruited by Norad.  Preferably, the team to include a gender expert from Norway, include one local 
gender expert from Zambia. The team leader should have documented experience on gender issues in 
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Africa with experience in rural development programs.  Experiences with gender networks would 
enhance the team.  An expert in financial management should also be a part of the team. 
 
Source of information and methodology to be applied 
The review and the appraisal shall be based on a field visit to Zambia. It is anticipated that the visit 
should take maximum 10 days. The team leader shall have 3 working days for preparation, 4 days for 
preparing the draft report and 2 days for the final report in addition to 10 field days (21 days with 
travel).  
Generally the exercise will include: 

• Review program documents, including progress reports and MTR 
• Meeting and discussion at the Embassy 
• Field visits 
• Meeting government officials at the Ministry of Gender and Child development 
• Meeting the gender CP Troika –Ireland, UNDP and DFID  
• Diakonia 
• Action Aid 
• Meeting NGOCC member organizations 

 
 Timetable for preparation, field work and finalization of report 
The team should preferably be starting the field work in May/June  2012.  
Field work May/June 2012 
Presentation of key findings and recommendations to the embassy in Zambia, 
Draft report within two weeks after completion of field work, 
Norad, The Norwegian Embassy and NGOCC shall provide comments to the draft report within 10 
days after it has been received, 
The final report shall be submitted within one week after receiving the comments. 
 
Reporting 
The report should not exceed 30 pages and include an executive summary (max 5 pages) with main 
findings, conclusions, lessons learned and recommendations. 
The main report can be supplemented by annexes if need be. 
The report shall be in English. 
The draft report shall be in electronic form and submitted to the Norwegian Embassy in Lusaka and 
to Norad/ NUMI. 
The report should be addressed to Norad with a copy to emb.lusaka@mfa.no.  

mailto:emb.lusaka@mfa.no
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Annex 2 Appraisal Team’s Programme in Zambia 

 
Date & 
time 

 Activity Participating team 
member 

13.08.12 06.00 hrs Arrival of Team British Airways  
 09.00 hrs Meeting with Senior program officer, program 

officer, and Financial quality controller, RNE 
 

All 

 11:00 hrs Meeting with management, RNE All 
 14:00 hrs Stakeholders meeting, RNE All 

 
14.08.12 09:00 hrs NGOCC Board and Management, NGOCC All 
 16:00 hrs HIV/AIDS Regional Team, Swedish Embassy ML, BM 

 
15.08.12 09.00 hrs UNDP meeting, UNDP All 
 11:30 hrs Meeting with directors of large NGOCC MOs: 

Assoc. of women in mining Nat’l Council of 
Catholic Women, SWAAZ, WfC, WILDAF, 
YWCA, ZARD, ZAW, ZNWL 

All 

 14:30 Meeting with key gender activists:  Gladys 
Mutukwa, Sara Longwe, Mary Kazunga, Lucy 
Muyoteta, Marian Munyinda, NGOCC 
 

All 

16.08.12 06:00 Depart for Copperbelt Province All 
 11:00 PS, Copperbelt Province All 
 12:30 Gender focal point, Copperbelt Province, All 
 15:30 Kitwe Branch chapter, ZNWL All 

 
17.08.12 09:00 Branch chapter, PPAZ ML, JB 
 09:00 ASAWA BM, BMwilu 
 14:30 Branch chapter, YWCA ML, JB 
 14:30 Branch chapter, FAWEZA BM, BMwilu 

 
18.09.12 10:00 CHEP All 
 14:00 Ipusukilo Women’s Club All 

 
19.09.12 10:00 Twikatane Women’s Club ML, BM 
 10:00 Kantanshi Bmwilu, JB 
 14:00 Depart Ndola All 

 
20.09.12 07:45 Sr. Programme Officer, Financial Quality 

Controller, RNE 
All 

 09:00 NGOCC Sr. management & Board Chairperson All 
 11:00 NGOCC Board Chairperson ML 
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 11:00 NGOCC Communications & Advocacy 
management 

BM 

 11:00 NGOCC Financial & administration Mgr, Grant 
Mgr, Account Officer 

BMwilu, JB 

 15:00 Gender adviser, Swedish Embassy ML, BM 
 

21.09.12 08:45 Gender troika lead, DFID All 
 10:00 Earlier Programme officer, RNE ML, BM 
 10:00 Financial Quality Controller, RNE JB, BMwilu 
 14:00 Kwasha Mukwenu BMwilu, JB 
 15:30 Tasintha BMwilu, JB 

 
22.08.12 08:00 Zambia Governance Foundation All 
 10:00 Church Health Association of Zambia ML 
 14:00 Ministry of Gender ML 
 14:00 Zambia Media Women Association, Media 

Institute of Southern Africa 
BM 

 16:30 Planned Parenthood Association of Zambia ML 
 

23.08.12 10:00 USAID Population, Health, and Nutrition ML, BMwilu 
 

24.08.12 09:00 Feedback of Preliminary findings All 
 

25.08.12 11L00 Depart Lusaka All 
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Annex 3 Methodology 
The document review included: 
 

• Programme documents related to NGOCC’s 2007 – 2011 Programme Plan and the 
2012 – 2016 Strategic Plan 

• NGOCC policies, reports, minutes of meetings, and internal documents related to the 
organization’s governance and management 

• Mid-term review Dec 2009 
• African Capacity Building Foundation’s (ACBF) Mid-term review 2011 
• Government of Zambia (GRZ) documents e.g. national Gender plan, SNDP, Nat’l 

Action Plan on GBV, GIDD gender status paper 
• RNE programme documents 
• Background documents related to gender issues, civil society, cooperating partners’ 

country programmes 
 
Meetings were held with NGOCC and relevant stakeholders in Lusaka.  A four-day provincial 
field trip to provide insights from local community based organizations (CBOs), branch 
chapters of national MOs, provincial coordinators, and local government officers.   
 
Copperbelt province was selected because it had the largest number of MOs (12).  The 
Appraisal Team wanted a balance of organisations based on size, urban/rural location, 
areas of work focus, categories of BF recipient, non-BF recipient.  Copperbelt also had 12 
branch chapters of national NGOs based in Lusaka.  The selection of MOs visited is given in 
Table 1.   
 
After planning for the provincial visit started, it was discovered that some of the information 
regarding the BF recipients and areas of work focus was inaccurate.  SWAAZ headquarters 
declined the visit to its branch chapter in Chingola. 
 
Being such a large team, it was possible for team members to carry out more than one 
interview, focus group discussion, and meetings at the same time.  All together 
interviews/meetings/ visits were arranged with:  

• NGOCC management and Board 
• Member organizations (4 + Directors of 9 large MOs) 
• Branches of National MOs (4) 
• CBOs (4) 
• RNE 
• Development partners (4) 
• GRZ officers (3) 
• Other key informants (4) 
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Table 1 MOs and Branch Chapters selected for the Provincial visit 
 
 Copperbelt Province 
  
Member Organisation Area of Focus Branch 

of 
Lusaka 
based 
MO 

Receiv
ed 
grant 
in 2010 
- 2011 

Urb
an/ 
rural 

NGO/C
BO 

International 
Association for the 
Advancement of 
Women in Africa 
(ASAWA) 

Empowerment of women 
in Zambia, economically, 
politically and religiously 

   
Rura
l 

 
NGO 

Ipusukilo Women’s 
Hope Farming and 
Development Club 

Poverty eradication 
through Agro Farming for 
sustained food security 

 XX  
Urba
n 

CBO 

Kantanshi B. 
Association 

Promotion of women and 
men in socio-economic 
development through  
advocacy skills training 

 XX  
Urba
n 

CBO 

Twikatane Area 
Women Association 

Women’s empowerment, 
gender equality, 
entrepreneurship 
development and training 

 Applied 
17 call 

Rura
l 

CBO 

Copperbelt Health 
Education Project 
(CHEP) 

Health Education   
X 

Urba
n 

NGO 

Forum for African 
Educationalists in 
Zambia 
FAWEZA 

Advocacy for educational 
policies & programmes for 
advancement of girls’ 
education 

Yes   Branch 
chapter 

Young Women’s 
Christian Association 
YWCA 

Women’s human rights, 
Advocacy, Primary health 
care, Skills  training & 
youth work 

Yes Nat’l 
org 

 Branch 
chapter 

Zambia National 
Women’s Lobby 
ZNWL 

Women’s human rights, 
Women’s Access to 
decision-making 

Yes Nat’l 
org 

 Branch 
chapter 

Planned Parenthood 
Association of Zambia 
PPAZ 

Reproductive health Yes   Branch 
chapter 

Society for Women and 
AIDS in Zambia 
SWAAZ 

Society for women and 
AIDS in Zambia 

Yes Nat’l 
org 

 Branch 
chapter 
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List of People Consulted 
 
Royal Norwegian Embassy 
Moosho Imakando Sr. Programe Officer 
Gilbert Kalyandu Financial Quality Control 
Namayuba Chiyota Assistant Programme Officer 
Torfinn Arntsen Minister Counsellor 
  
NGOCC 
Board members  
   Beatrice Grillo Chairperson 
   Mary Mulenga Vice Board Chairperson 
   Grace Manyonga Secretary 
   Emily Sikwazwe Publicity Secretary 
Secretariat  
   Engwase Mwale Executive Director 
   Lister N. Siame Finance and Administration Manager 
   Bridget Kalaba Programmes Manager 
   Chilufya Siwale Grant Manager 
    Communication & Advocacy Coordinator 
   Emelda Banda Capacity Building & Network  Training Officer 
   Maambo Mudenda GMU M & E officer 
   Florence Lufunsa Grants Accounts Officer 
 NGOCC Accounts Officer 
   Priscilla Chama Provincial Coordinating Office, NW & Copperbelt Provinces 
   Mabel Mugala Focal point organisation representative 
  
Directors, Lusaka-based member organisations 
   Cecilia Lipupa Association of Zambian women in mining 
   Christine Katungula National Council of Catholic Women 
   Prisca Chitomfwa Society for Women and AIDS in Zambia (SWAAZ) 
   Emily Sikazwe Women for Change (WfC) 
   Muzi Kamanga Women in Law and Development in Africa (WILDAF) 
   Royter Choongo-Phiri Young Womens Christian Association 
   Edah Chimya Zambia Alliance for Women 
   Priscilla Chandeshe (?) Zambia Association for Research and Development 
   Juliet K. Chibuta Zambia National Women’s Lobby 
  
Government of Zambia  
Christine Kalamwina Acting PS, Ministry of Gender and Child Development 
Simon Kapilima Gender Adviser, Ministy of Gender and Child Development 
Joe Kapembwa Director Economic & Finance, Ministry of Gender and Child 

Develoopment 
Stanford Msichili Permanent Secretary, Copperbelt Province 
Andieya Lengalenga Principal Planner, Provincial Planning Unit, Copperbelt Province 
  
Member organisations  
Copperbelt Health Education 
Project (CHEP) 

Roy Mwilu, Exec. Director, & 6 staff 

International Association for the 
Advancement of Women in 
Africa (ASAWA) 

Joyce Muwamba, Chairperson & 7 committee members together 
with approximately 35 others including 10 men.   
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PPAZ Edford G. Mutuma, Exec. Director 
 Sophie Baumgartner, Project Coordinator 
 Michael Chisonde, In-charge, Kitwe Center 
Tasinthe Clotinda Phiri, Coordinator and Mbuyana, Head of Programmes 
Ipusukilo Women’s club 20 women 
Kantanshi 19 people: 16 women, 3 men 
Kwasha Mukwenu 17 women 
Twikatane Women’s club 20 participants, 17 women, 3 men 
FAWEZE, Branch Chapter 8 women 
YWCA Branch chapter Mariette Hamukale, Coordinator, & 2 male volunteers 

Also visit to the Shelter 
ZNWL Branch chapter 3 volunteers; 2 women, 1 man 
  
Cooperating Partners  
Dellia Mwale-Yevokun UNDP 
Michael Lushbahi Zambia Governance Foundation 
Barbara Nost Zambia Governance Foundation 
Valery Roberts DFID 
Njawa Nkandu Gender focal point, Swedish Embassy 
Jorge Velasco Dep. Team Leader, PHN, USAID 
Masuka Musumali FR & MNCH Advisor, USAID 
Beatrice Hamusonde Gender adviser, USAID 
  
Other key informants  
Joint meeting gender activists  
   Mary Kazunga  
   Sara Longwe  
   Marian Munyinda  
   Gladys Mutalawa  
   Lucy Muyoyeta  
Tori Hoven Previous Minister Counsellor, RNE  
Dhally M. Menda Director of Programmes, Church Health Association of Zambia 

(CHAZ) 
Sally Chiwama Zambia Media Women Association (ZAMWA) 
Herbert Macha Media Institute of Southern Africa (MISA) 
Monica Munachonga Jule Development Associates International 
Dag Sundelin Regional HIV & AIDS Team for Africa 
Katja Isaksen Regional HIV & AIDS Team for Africa 
Other cooperating partners and organisations attending the Stakeholders and Feedback meetings 
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INTERVIEW GUIDELINES 
 

NGOCC Board and Secretariat 
Purpose: To gain an understanding of how NGOCC views the situation of gender equality in Zambia,  
how NGOCC governance, financial management, organisational capacity, planning process for 
Strategic plan  
 
The Appraisal Team had a two main meetings with the Board and Secretariat on 14 and 20 August.  
Questions arose based what was learned in the field and from other key informants 

1. Follow-up from mid-term review: M & E, advocacy policy, capacity needs assessment, 
Management at provincial level 

2. Purpose and function of Board is described in a TOR or other document?  How are people 
elected to the Board?  How long can they serve?   

3. Purpose and function of the Trustees?  Copy of the document? 
4. Constitution?  Copy? 
5. General assembly every year?  How much participation? 
6. Brief description of how Strategic Plan is developed:  Started, MO input.  How many MO 

participate,  provincial input, provincial MO inputs.  How are priorities developed?  Deal with 
different interests among the MO? 

7. Follow-up from ACBF Mid-term review 
8. Views on the DFID/Ireland report 
9. Information on the ACBF grant:  Is it for specific programs?  How can money be used?  How 

reported? 
10. Who wrote last Prog. plan?  Last and next Str. Pl.M & E. Implementation? 
11. Is any specific person responsible for following-up funding opportunities?  What has been 

done to attract other funders to NGOCC?  Basket Fund? Follow-up on Action AID  request 
for proposals from last donor meeting?   

12. Letter that just went out to Copperbelt from the AU.  When received at NGOCC? 
13. Details on financial management, BF from GMU, advocacy programme, and capacity 

building programme 
 
Large Lusaka-based member organisations 
Purpose:  To assess their identity with NGOCC in terms of purpose, vision, mission and values 

1. Participation in the Strategic Planning process 
2. How are differences  among member organisations resolved? 
3. Challenges faced by MOs 
4. Added value of NGOCC 
5. Views of the Basket Fund 

 
Medium sized NGOs, and CBOs 
Purpose:  Relationship with NGOCC,  identify with NGOCC, linkages, communication 

1. Brief description of the MO: area of work, ways of working, frequency of meetings, 
relationship to the BF (applied, recipient – amounts and number of times) 

2. Use of the BF 
3. Experience of working with NGOCC:  training; increasing voice of the MO, adding to 

advocacy efforts; information & communication; participation in meetings, workshops, 
seminars; links with other like-minded organisations;  

4. Awareness of different legal processes:  constitutional reform,  Anti-gender based violence 
Act,  

5. Impressions of /added value of NGOCC 
 
Government officers 
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Purpose:  To gain an understanding of the overall context for gender equality and the government 
unit’s role in improving this, and views of NGOCC   

1. What  is the role and function of the Min. of Gender/provincial focal point, district, how large 
is your budget?, How many people are working on gender issues with you? Are there policy 
documents that are central to your work?  How do you work with the gender focal point? 

2. Description of the sector:  What are the main gender challenges in (Zambia, in this province)? 
Who are the most important government institutions, organisations, donors working on 
gender?Where are processes for participating in  SNDP (planning, implementation, M & E)  
SAG? Where are entry points for CSO to voice their views on the  Constitutional reform, 
GBV Act, Land Act, NGO Act,  Domestication of regional protocols? 

3. What is your general impression of NGOCC? Can you think of a specific contribution(s) that 
NGOCC has made in the    field of gender? How do they differ from the other 
gender/women’s organisations? 

 
Norwegian Embassy 
Purpose:  To gain an understanding of the country context, Norwegian priorities,  Embassy capacity 
to work with NGOCC 

1. Context: identification of main actors in gender sector, CSO, health, media.   
2. Norwegian priorities:  Significance of gender in overall RNE portfolio (now in the future),  

importance of CSO support, 
3. Embassy capacity:  Given the efforts to reduce transaction costs, what opportunities does the 

Embassy have to work with gender issues.  Capacity to monitor? 
4. Impressions of NGOCC    

 
Cooperating partners 
Purpose: to gain an understanding of the gender context, CSO context, entry points for influence, 
views of NGOCC 

1. Brief description of the organisation.  Programmes carrying out?  Relationship to the gender 
sector 

2. Description of the gender sector:  main issues, most important actors, assessment of GRZ 
efforts, main challenges to CSO,  entry points for influencing 

3. General views of NGOCC in terms of general perceptions, confidence that others have in 
NGOCC, linkages, information sharing, uniqueness 

 
Sector specialists:  Health and media 
Purpose:  To gain an understanding of the context for Strategic objectives 3 & 4 related to health and 
media 

1. NGOCC’s work and visibility in the sector 
2. Entry points for NGOCC to work in health and media 
3. General impressions of NGOCC  
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DOCUMENTS CONSULTED 
 
NGOCC documents 
Strategic Plan 2012 - 2016 
• 2012 “Strategic Plan 2012 – 2016 Getting Back to the Basics” 
 
2011 Reporting 
• 2011 draft Annual Report 
• 2011 Six monthly report July – December  including income & expenditure statement 
• 2011 Six monthly report January – June including income & expenditure statement 
• 2011 Financial auditied statement for NGOCC which included GMU, ACBF, and Matters Arising 
• 2011 Annual operating Plans and Budgets 
• “Five Year Programme Plan 2007 – 2011; Solidarity for Sustainabily of Women Empowerment” 
• “2010 Proposal: Institutional Support and Sub grants towards the Empowerment of Women and 

Promotion of Gender Equity and Equality in Zambia” 
• 2011 Annual operating Plans and Budgets 
 
Pre-2011 reporting 
• 2011 Minutes of the NGOCC Donor Round Table Meeting 
• 2010 Financial audited statements for NGOCC and for the GMU 
• 2010 Minutes of the Donor Round Table meeting (unsigned) 
• 2010 Annual Report 
• 2009 Annual Report 
• “Final Report 2011 – 2012” by Gender and PolicyAnalyst – Julia Hamaus 
 
Governance and managerial framework 
• Arrangement of Articles (Constitution), amended 2008 
• Terms of reference for 6 Board sub-committees and GMC 
• Most recent minutes of 5 Board Sub-committee meetings 
• Financial systems and procedures manual 
• Grant Management Manual (March 2011) 
• 15 job descriptions and MOU for the Focal Point Organization 
• 7 Provincial visitation reports and 1 visitation to a Lusaka-based MO 
• 2011 Basket Fund Copperbelt Visitation report 
• Special report from International Association for The Advancement of Women in Africa 

(ASAWA) 2012 
 
NGOCC policy environment 
• 2010, “Monitoring and Evaluation System” 
• 2011, draft “Resource Mobilization and Fundraising Strategy 2012 – 2016” prepared by Grand 

Corporate Business consultants 
• Communications and Advocacy policy implementation guidelines (undated but before 2003) 
• Sustainability policy for NGOCC Coordinating Body (undated, perhaps 2004) 
• Procurement policy and procedure 
• Policy for networking and co-operation with other organisations 
• Award Policy Guidelines 
 
ACBF project 
• 2011 NGOCC Restitution Meeting Report, Promotion of Gender Equality and Equity in Zambia, 

Phase II Project 
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• 2011 Concept Notes on ACBF Funded Activities for the Period January 2012 to December 2012 
•  (undated) Project Proposal for Enhancing Institutional Capacity for Promotion of Gender 

Equality and Equity in Zambia, submitted to ACBF  
 
Other NGOCC publications 
• The Constitution Making Process and the Women of Zambia 
• Analysis of the HIV and AIDS; National Policy and the HIV and AIDS Strategic Framework 
• 2009  An Analysis of the 2010 National Budget from a Gender Perspective 
• Bungano News July – December 2011 
• 2005, NGOCC at 20 years 
 
Government of Zambia documents 
• 2012, National AIDS council,  Zambia Country Report to UNGASS 
• 2011 Sixth National Development Plan 
• 2010  MOFNP & MOH and USA Government PEPFAR Partnership Framework between GRZ 

MOFNP 7 MOH and Government of USA 
• 2008  GIDD, National Action Plan on Gender-Based Violence 2008 – 2013 
• 2007 Central Statistical Office, MOH, Tropical Diseases Research Centre, University of Zambia, 

2009, Zambia Demographic and Health Survey 2007 
• 2006, Fifth National Development Plan, “Gender and Development” chapter 
• 2000, GIDD, Office of the President, Cabinet OfficeNational Gender Policy 
 
Royal Norwegian Embassy documents 
• 2012 letter, Agreement dated 5 November 2010 between MFA and NGOCC regarding 

Institutional Support and Sub-Grants July 2010 to December 2011-=Addendum 1 
• (undated)  Appraisal of NGOCC 2007 – 2011 Strategic Plan; Joint response from ACBF, 

Diaconia, Forum Syd, and the Norwegian Embassy 
• 2012 Grant management review of the Norwegian Embassy in Lusaka 
• 2011 Agreement between Norway and GRZ regarding Development Cooperation concerning 

Poverty Reduction Budget Support 
• 2010 Contract between Norwegian MFA and NGOCC regarding Institutional Support and Sub-

grants July 2010 to December 2011 
• 2010 letter,  NGOCC Appraisal of the new programme document for 2010 – 2011 
• 2007 letter,  Appraisal of NGOCC’s Strategic Plan for the period 2007 – 2011 
• 2007 Appropriation document Support to NGOCC Co-ordinating Council for Five Year 

Programme plan/ ZAM 2388 
• 2006 Advisory Forum Platform for Dialogue, NGOCC 
 
Norad reports and documents 
• 2011,  ITAD and LDP Joint Evaluation of Support to Anti-Corruption Efforts, Zambia Country 

Report, Report 6/2011-Study 
• 2011, Norad Gender Equality Team, Lessons Learned from Gender Reviews of Norwegian 

Embassies, Norad Report 24/2011 Discussion 
• 2008, Results Management in Norwegian Development Cooperation, A Practical guide 
• 2008, Oxford Policy Management, Evaluation of Norwegian Development Support to 

Zambia(1881 – 2005) Evaluation Report 4/2007 
• 2008, A. Skjelmerud, V, Halvorsen, D. Hamuwele, M. Tawanda, C. Simumba Gender and AUDS 

in the Embassy portfolio, Report from a review for the Norwegian Embassy in Lusaka, Norad 
Report 6/2009 Discussion 
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• 2007, Scanteam, Support Models for CSOs at Country Level, Zambia Country Report, Norad 
Report 6/2008 Discussion 

• 2007, Scanteam, Support Models for CSOs at Country Level, Synthesis Report, Norad Report 
1/2008 Discussion 

• 2007, Assessment of Sustainability Elements/Key Risk Factors, Practical Guide 
• 2005, Development Cooperation Manual 
 
Other reviews of NGOCC’s work 
• Jule Development Associates International (JUDAI), 2012, “Baseline survey on the socio-

economc status of women in Zambia; Final report” 
• Jule Development Associates International (JUDAI) 2009. “Mid Term Review. NGOCC Strategic 

Plan 2007 – 2011:  Final Report 
• Lauglo, Marilyn, 2008, “Review of the Basket Fund” Final Report 
• Mpofu, Nomasomi 2011, ‘Draft Report Mid Term Review of the Performance of the Second 

Phase of the NGOCC, Lusaka, Zambia, Report for ACBF 
 
Other reference sources 
• African Development Bank Group, 2010, Republic of Zambia 2011 – 2015 Country Strategy 

Paper 
• DFID 2012 “Operational Pl n 2012 – 2015 DFID Zambia” downloaded 30.07.12 
• DFID Zambia, 2011 “Business Case for the Adolescent Girls Empowerment Programme” 
• Jenning, Mary and Mpala Nkonkomalimba, 2011, “Gender Sector Analysis and Mapping  of Civil 

Society and Cooperating Partners Initiatives” 
• Kruse, Stein-Erik, 1999, Norwegian Missionary Council Office for Development Cooperation, 

How to Assess NGO Capacity 
• Mpala Nkonkomalimba, 2012 “Gender Sector Cooperating Partner Meeting” 
• Mudenda, Mweembe Muleya. 2006, “The Challenge of Customary Land Tenure in Zambia” 

presented at the XXIII FIG Congress, ‘Shaping the Change’ Munich, Germany 2006 
• Mumba, Moonga Hangoma and Rudo Phiri Mumba, “An Assessment of civil society’s impact on 

the national budgeting process in Zambia  A Case Study for the Civil Society Index” 
• Perira, Javier, 2009, Action for Global Health, “Zambia: Aid Effectiveness in the health sector, 

case study” 
• Rakodi, Carole, 2005, “Evaluation of the Strategy for Women and Gender Equality in 

Development Cooperation (1997-2005), Country case study: Zambia” 
• Regional HIV & AIDS Team, “Regional HIV & AIDS Team Contribution Overview” 
• Regional HIV & AIDS Team, “Memorandum, Strategy for regional work on HIV and AIDS, 

SRHR, and on the human rights of LGBT persons in sub-Saharan Africa” 
• Scanteam, 2008, Support Models for CSOs at Country Level 
• UN, Human Rights Council,2011, “Report of the Special Rapporteur on violence againstwomen, 

its causes and Consequences, Rashida Manjoo”, A/ HRC/17/26/Add.4 
• UNDP, 2011  Human Development Report 2011, Statistical Annex 
• UNDP, 2010, A Users’ Guide to Civil Society Assessments 
• UNDP, 2011, A. Anheier, A. Fowler, R. Holloway, A. Kandil, “The Future of Participatory Civil 

Society Assessments: A Conceptual Analysis” 
• UNDP, 2008  Joint Gender Support Programme 
• UNDP, Country Programme document (2011 – 2015) downloaded  15.08.12 
• USAID, “USAID/Zambia Maternal Child Health and Reproductive Health Programs” 
• USAID, “Implementation and Procurement Reform” downloaded 23.08.12 
• USAID, Office of the Inspector General, 2011, “Audit of USAID/Zambia’s Gender-related  

HIV/AIDS Activities”  audit report no. 4 – 611-11-006-P 
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• World Bank, 2011, Little Data Book on Gender in Africa 
• World Bank 2011, Little Data Book on Africa 
• World Bank, 2011African Development Indicators 2011 
• World Economic Forum 2011, Global Gender Gap Report 2011, Country profile 
• Zambia Council for Social Development and Civicus (World Alliance for Citizen Participation), 

2010, The Status of Civil Society in Zambia:  Challenges and Future Prospects. 
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Annex 4 Terminology used in three programme documents 

Purpose and goals in programme documents for the 2007 – 2011 Plan period 
 
In the Five Year Programme Plan for 2007 – 2011, we find that: 

Purpose: To contribute to empowerment of women and promotion of gender equity and 
equality in Zambia 
 
Strategic Goals for the programme period:64  (NOK 31.9 million from 2007 – mid-2010) 

• Enhance the institutional & technical capacities of its members to champion gender 
equality & equity 

• Contribute to the improvement in social status of women, particularly rural and 
vulnerable women in rural areas 

• Have enable (sic) its membership to address priority development issues affecting 
women & children 

• Provide leadership in advocating for the necessary legal, institutional and policy 
changes to promote gender equality and equity 

• Be a more efficient, effective, accountable and dynamic organization capable of 
implementing programmes to meet its vision 

 
The Appropriation Document does not identify any indicators but refers to the Programme 
Plan where outcomes and impacts were many and listed on:  

• Pp 23 – 24 for Membership development and support.  10 major outcomes and 12 
expected impacts 

• P 31 for Basket Fund where none were identified referring to expected BF 
evaluations in 2008 and 2010 

• Pp 40 – 42 for Communications & advocacy.  39 outputs worded in terms of 
activities, outputs, and outcomes and 4 ‘broad expected impacts’. 

• P 47 for Governance and Management.  26 ‘outputs’ of which some are worded as 
activities and 9 ‘expected impacts’. 

 
In the revised document in 2010, Proposal for Institutional Support and Sub Grants Towards the 
Empowerment of women and Promotion of Gender Equity and Equality for July 2010 – December 
2011   

Strategic Objectives: 65 NOK 17 mil for 18 month period 
• Financially viable, technically and institutionally strong MOs jointly working to 

positively influencing society on gender equality and equity 
• Financially viable and sustainable Coordinating Council able to coordinate and champion 

gender equality and equity among its MOs in an efficient and effective manner  
 
Operational objectives: 

a. By the end of 2011 NGOCC has enhanced the institutional and technical capacities of its 
members to champion gender equality and equity 

b. By the end of 2011 NGOCC has enhanced the financial capacities of all its MOs to 
enable them address priority development issues affecting women, men and children 

c. By the end of 2011 NGOCC is providing leadership in advocating for necessary legal and 
institutional policy changes that promote gender equality and equity 

                                                      
64 Decision document 
65 Contract for July 2010 to December 2011 
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d. By the end of 2011 NGOCC operating as an efficient, effective, sustainable, accountable 
and dynamic organization capable of implementing programmes 

 
Main indicators: 

• Contribute towards domestication & implementation of at least 3 regional and 
international level instruments through advocacy 

• Contribute towards the reduction of Female Headed Households living below the poverty 
datum line from 70%to 50% 

• Contribute to 30% of land allocated to women 
• Contribute towards 50% of women participating in decision making at all levels through 

capacity building and advocacy 
• Increase the number of Members Organizations with financial, institutional and technical 

capacity from 55 to 71 
• At least 60% of Member Organizations from the current 50% participating in joint 

engagements 
• Increase cooperating partners from 6 to 8 
• At least 2 business institutions partnering with NGOCC 

 
In the approved 2011 Annual Operating Plans and Budgets  

Strategic Objectives: 
• Financially viable, technically and institutionally strong MOs all speaking with one voice 

and positively influencing society on gender and equity (CBN)  (CAP) (WOLAR) 
(provinces) 

• Financially viable, technically and institutionally strong MOs all working together to 
positively influence society on gender equality and equity (GMU)  (GAM) 

 
Operational objectives for the different units and projects: 

• By the end of 2011 NGOCC has enhanced the institutional and technical capacities of its 
members to champion gender equality and equity (CBN)  (WOLAR) (provinces) 

• By the end of 2011 NGOCC has enhanced the financial capacities of all its MOs to 
enable them address priority development issues affecting women, men and children 
(GMU)  (GAM) 

• By the end of 2011 NGOCC is providing leadership in advocating for necessary legal and 
institutional policy changes that promote gender equality and equity (CAP) 

 
Indicators are not given but one could perhaps see an attempt to indicate results through the 
identification of ‘Outputs’ and ‘Planned Achievement’.  However these do not meet the criteria of 
SMART66 indicators and lack baseline data. 
Examples:  

• At least 60% women participating in the 2011 elections at all levels 
• At least 60% of MOs access funding according to priority areas:  (HIV& AIDS, Women 

in Decision-making, Young women participation, GBV, Economic empowerment) 
• 60% MOs able to identify and follow up advocacy issues from their own constituencies 

and sharing advocacy information among them 

                                                      
66 SMART: specific, measurable, achievable, relevant, time-based  although since these related to the 2011 
plans, they could be thought to be time-based. 
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Annex 5 Description of NGOCC from an earlier evaluation 

Excerpt about NGOCC from an earlier evaluation 
From:  Oxford Policy Management, 2008, Evaluation of Norwegian Development Support to 
Zambia (1991 – 2005), Norad Evaluation Report 4/2007,  Pp 112 - 113 
 
ZAM-99/145 - Non-Governmental Organisation Coordinating Committee  
Background  
NORAD support to the Non-Governmental Organisation Coordinating Committee (NGOCC)  
from 1999 to 2001 was intended to strengthen an organisation it considered a focal point for  
the women’s movement in Zambia. Support was justified by an In-depth Evaluation  
commissioned by NORAD in 1998 following previous support to programmes of NGOCC.  
The Evaluation found that NGOCC activities targeted at networking women organisations,  
lobbying and advocacy and sensitisation of the public on gender issues were having positive  
impact on the organisation’s affiliates spread throughout the country. The NGOCC needed  
support because it could not fund operations solely from the subscriptions of its affiliates.  
Many were small and struggling. Provincial and district level structures likely to have the  
greatest impact on the wellbeing of women at the grassroots were also weak.      
 
Approach/Strategy  
A total of NOK 2,400 was to be disaggregated as follows: (i) General support (NOK  
1,500,000); (ii) Setting up financial and administrative systems (NOK 300,000); and (iii)  
Strengthening provincial/district activities (NOK 600,000). In this period the NGOCC was  
receiving support from other organisations as well including Sweden, Cordaid, MS Zambia,  
DANIDA, Kepa Zambia and UNDP. NGOCC prepared one semi-annual report for all its  
supporters including NORAD. Therefore, Norwegian support operated on minimal reporting  
requirements. This reflected the small size of the support as well as the need not to tax the  
administrative capacity of the organisation.   
 
Support to the NGOCC thus mixed dedicated funding and general support. General support  
indicated NORAD’s view that activities of the NGOCC were already sound and effective.  
This was confirmed by the 1998 Evaluation. NGOCC only needed to be helped to continue  
carrying these activities. Dedicated support picked on the two areas of weakness pointed out  
in the Evaluation. By helping to establish the financial and administrative systems and 
strengthening the sub-national structures of NGOCC, dedicated support would augment  
general support to NGOCC operations.       
 
Impact and Sustainability  
Both the contract between NORAD and NGOCC and the Decision Document do not specify  
the objectives of the support although this can be inferred from the three areas that were  
funded. No review or evaluation was required. NORAD relied on the semi-annual reports  
from NGOCC which also included a financial report. This was a general report covering many  
other areas not funded by NORAD.    
 
There is therefore no objective basis for assessing the impact and sustainability of this  
support. Nevertheless, from the number of activities that NGOCC continued to undertake and  
the very high profile that the organisation assumed on critical matters of the country since  
then, there are good indications that this support, together with that from other funding  
agencies, has left an enduring impact on the organisation. NGOCC is playing an important  
facilitatory role for the women movement at all levels. It has also been central to the fight for a better 
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constitution in Zambia which is pivotal to good governance and the creation of an environment in 
which gender equality can be more reasonably tackled.  
 
Key Observations  
Although the NGOCC support was small in the light of the overall size of Norway’s aid to  
Zambia, there are nevertheless some insights this cooperation helps to inform the evolution of 
Norway’s development cooperation with Zambia.  
Funding the NGOCC was a strategic entry point for supporting the empowerment of women  
in Zambia, a key principle of Norwegian development cooperation. By helping to strengthen  
an umbrella organisation with 56 affiliates at the time, the outreach of Norwegian aid was  
more far reaching than could be achieved with the level of funding actually provided.  
 
Beyond women empowerment, Norway funded an organisation that had started to take centre  
stage in the civil society movement and its fight against factors that threatened to undermine  
Zambia’s young democracy. The NGOCC played a clear leadership role in 2001, the last year  
of Norway’s support, in opposing attempts by the Chiluba government to change the  
constitution on the tenure of the presidency from two to three terms. The NGOCC represented civil 
society in the Oasis Forum which coordinated opposition to amendments to the constitution. The 
other members of the Oasis Forum were the Law Association of Zambia and a representative of the 
three mother church bodies. From the power relations view point, the choice of the NGOCC was also 
strategic.  
 
Although small in size, support to the NGOCC had already showed marks of principles that  
were to be emphasised after March 2004 with the signing of the Harmonisation in Practice  
among the like-minded donors and later contained in the Paris Declaration in March 2005. It  
has been pointed out above that the NGOCC received support from other sources at the time  
Norway was also funding it. The principle of basket funding was apparent in the general  
support Norway extended. Norway also accepted the principle of using common formats,  
content and frequency for periodic reporting. In helping the NGOCC establish its financial  
and administrative systems, Norway helped to improve the NGOCC’s capacity to meet the  
challenge of reporting to many donors at the same time.   
 
 
 
 



Norad 
Norwegian Agency for Development Cooperation

Postal address:
P.O. Box 8034 Dep, NO-0030 OSLO
Office address:
Ruseløkkveien 26, Oslo, Norway

Tel: +47 23 98 00 00
Fax: +47 23 98 00 99

postmottak@norad.no
www.norad.no


	EXECUTIVE SUMMARY WITH KEY FINDINGS AND RECOMMENDATIONS
	1. INTRODUCTION 
	2. BACKGROUND
	2.1 Zambia Country Background 
	2.2 Civil society
	2.3 The Gender Sector
	2.4 NGOCC 

	3. END-REVIEW OF PROGRAM 
	3.1 Programme documents
	3.2  Programme reporting
	3.3 End-Review Discussion
	3.4 The Basket Funds (Sub-Granting Mechanism)

	4. APPRAISAL
	4.1 Strategic Plan 2012 – 2016: Getting back to the Basics  
	4.2 Quality of underlying programme design
	4.3 Quality of the planning process
	4.4 NGOCC’s Capacity and Competence to Deliver

	5. DISCUSSION – A CHANGED LANDSCAPE, BACK TO THE BASICS, STRENGTHENED MANAGEMENT, CLARIFICATION OF THE PURPOSE OF THE BASKET FUND, AND YOUNG PEOPLE
	5.1 A changed landscape
	5.2 Back to the Basics - Taking the work to the next level
	5.3 Strengthened management
	5.4 Clarifying the purpose of the Basket Fund
	5.5  Young people
	Some comments from NGOCC on the Report
	Annex 1 Terms of Reference
	Annex 2 Appraisal Team’s Programme in Zambia
	Annex 3 Methodology
	Annex 4 Terminology used in three programme documents
	Purpose and goals in programme documents for the 2007 – 2011 Plan period
	Annex 5 Description of NGOCC from an earlier evaluation
	Excerpt about NGOCC from an earlier evaluation


